

DC-65-953

R

September 24, 1965

Mr. F. M. Goodbread  
Assistant Manager for Administration  
U. S. Atomic Energy Commission  
San Francisco Operations Office  
2111 Bancroft Way  
Berkeley 4, California 94704

BEST COPY AVAILABLE

Subject: Proposed Fourth Modification Agreement No. 1 to  
Subcontract 212 - Monsanto Research Corporation

Dear Mr. Goodbread:

Attached for preliminary review on behalf of the Commission is the proposed Fourth Modification to Project Agreement No. 1 to Subcontract 212.

This Fourth Modification is issued to extend the termination date of this Agreement three months to December 31, 1965 with no increase in the present funding level of \$270,424.00.

Monsanto Research Corporation has experienced difficulty in scheduling technical personnel desired by the University for work under this Agreement. This resulted in a reduced rate of direct labor expenditures; and, consequently, additional time is required to complete the required scope of work.

As you are aware, it was our intention to allow Subcontract 212 to expire by adding no new project agreements and adding no new work to existing project agreements. This plan is unchanged. Nevertheless, because this action does not involve an increase in the funding level or an expansion in the scope of work, we feel that Subcontract 212 is still the most practical vehicle to accomplish the term extension.

Copies of this proposed Fourth Modification have been sent to Monsanto for execution. These copies when executed by Monsanto will be forwarded to your office for approval.

Very truly yours,

ORIGINAL SIGNED BY  
R. P. CONNELL  
BUSINESS MANAGER

R. P. Connell  
Business Manager

CLB:JPH:11

Attachment

- cc: C. L. Blue
- W. B. Harford
- M. Martin/W. Nelson
- B. Rubin/B. Garner/L. Peck

1261953

*[Handwritten signature and notes]*

FOURTH MODIFICATION TO PROJECT AGREEMENT NO. 1

OF

APPENDIX B TO SUBCONTRACT 212

BETWEEN

THE REGENTS OF THE UNIVERSITY OF CALIFORNIA

AND

MONSANTO RESEARCH CORPORATION

INTRODUCTION

This Fourth Modification to Project Agreement No. 1 of Appendix B of Subcontract 212 is entered into by and between the Regents of the University of California, hereinafter called "University" and Monsanto Research Corporation, hereinafter called "Subcontractor."

PURPOSE

The purpose of this Fourth Modification is to extend the term of Project Agreement No. 1 at no increase in estimated cost or fee.

CHANGE

Project Agreement No. 1 of Appendix B to Subcontract 212 is hereby changed by mutual agreement of the parties as follows:

Section VI - Term, Estimates, Fixed Fee, Costs and Expenses is hereby changed to read:

"In accordance with ARTICLE II - TERM, ARTICLE III - ESTIMATES AND FIXED FEE, and APPENDIX A - Costs and Expenses of Subcontract 212 for services rendered by the Subcontractor between October 1, 1962 and December 31, 1965, the Subcontractor shall be reimbursed in an amount not to exceed TWO HUNDRED SEVENTY-EIGHT THOUSAND FOUR HUNDRED TWENTY-FOUR AND NO/100 DOLLARS (\$278,424.00), which shall include Subcontractor's fixed fee of SEVENTEEN THOUSAND FIVE HUNDRED NINETY-TWO AND NO/100 DOLLARS (\$17,592.00)."

1261954

All other terms and conditions of Project Agreement No. 1 of APPENDIX B to Subcontract 212 shall remain in full force and effect except as changed herein.

ACCEPTED:

MONSANTO RESEARCH CORPORATION

BY \_\_\_\_\_

TITLE \_\_\_\_\_

DATE \_\_\_\_\_

AUTHORIZED:

UNIVERSITY OF CALIFORNIA  
LAWRENCE RADIATION LABORATORY

BY \_\_\_\_\_

TITLE \_\_\_\_\_

DATE \_\_\_\_\_

APPROVED:

U. S. ATOMIC ENERGY COMMISSION

BY \_\_\_\_\_

TITLE \_\_\_\_\_

DATE \_\_\_\_\_

Fourth Mod. to P.A. No. 1  
of Appendix B to S/C 212  
September 16, 1965

September 20, 1965

MEMORANDUM

TO: R. P. Connell

SUBJECT: Proposed Fourth Modification to Project Agreement No. 1  
to Subcontract 212 - Monsanto Research Corporation

Attached for your review is the proposed Fourth Modification to Project Agreement No. 1 to Subcontract 212.

The Fourth Modification is issued to extend the termination date of Project Agreement No. 1 from September 30, 1965 to December 31, 1965. This term extension will not require the addition of funds to complete the Scope of Work.

Monsanto Research Corporation has experienced difficulty in scheduling technical personnel desired by the University for work under this Agreement. This resulted in a reduced rate of direct labor expenditure; and, consequently, additional time is required to complete the required Scope of Work.

As you are aware, it was our intention to allow Subcontract 212 to expire by adding no new project agreements and adding no new work to existing project agreements. This plan is unchanged. Nevertheless, because this action does not involve an increase in the funding level or an expansion in the Scope of work, we feel that Subcontract 212 is still the most practical vehicle to accomplish the term extension.

Attached for your signature is a letter of transmittal to Mr. P. M. Goodbread covering this Fourth Modification. Subject to your approval, we request that you forward this material to the Atomic Energy Commission for review. Modification No. 4 has been concurrently sent to Monsanto for execution. Executed copies will be forwarded to you for final University and AEC execution.



C. L. Blue  
Procurement Manager

CLB:JPH:11

Attachment

cc: W. B. Harford  
M. Martin/W. Nelson  
R. Rubin/B. Garner/L. Peck

*Copy made for W D Douglass vs 9/22*

1261956

