

Schedule

Task	FY2016				FY2017				FY2018			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1.1: Upgrade existing shielded AM system to test relevant devices												
1.2: Develop source localization algorithms												
1.3: Measure relevant devices in shielded environment												
2.1: Buy and characterize commercial AMs for unshielded operation												
2.2: Develop cancellations techniques												
2.3: Measure relevant device in unshielded environment												

Progress

Task	Project Progress
1.1: Upgrade AM System	50% complete, on track as expected
1.2: Source Localization	10% complete, earlier focus on task 1.3
1.3: Measure Devices Shielded	10% complete, desire early measure of signatures
2.1: Commercial AMs	0% complete, to begin in FY2017
2.2: Cancellations Techniques	0% complete, to begin in FY2017
2.3: Measure Devices Unshielded	0% complete, to begin in FY2018