ARM2.950105.090

Memo to CO

Increase cost DA XVV 63 by 968.27 from Fiscal Year 1953 funds. Project 1410 applies

Col Wood

Dr Oughterson:

Dear Doctor Oughterson:

We are requesting our contracting Officer to increase cost No XVV No. 63 by 968.27. This modification will be forwarded for your approval as soon as executed Modification No 4 has been received in this office.

The misunderstanding regarding the the total amt required to close out this contract is regretted.

Sincerely yours

Col Wood

cc Mr Chambers

Hand cy to Miss Snell