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(International Security Affairs) 

SUBJECT: Planning for DOD Efforts to Return Eniwctok to TTPI 

1. Reference is made to-your memorandum, 17 July 1972, subject 
as a.bo\ye, which req‘jested this agency to initiate planning to 
develop the scope of work and resources required to clean up 
Eniwetok for return to the TTPI. 

2. In anticipation of this assignm- =nt, DI<A participated in a 
joint survey of the islands with the AX in I.:ay 1972 to deter- 
mine the nature and extent pf the work involved and to arrive 
at an order of magnitude estimate of cost. Based an *information 

obtained during this survey, it was estimated that cleanup costs 
alone might run as much as $40 million and that Runit Island 
and perhaps Engebi may be contaminated to such an extent, that 
it may not be economically feasible to make them safe for human 
use. A later estimate made by Holmes &_Narver, Inc. fcr the 
AIX gave a similar order of magnitude cost, indicating the 
cleanup to be a l-:1/2 - 2 year job which would cost from $27 
to $35 million with the cost of air and ocean'transportation 
to be added and with disposal of radioactive debris by deep 
ocean burial. 

3. Subsequently, a joint meeting was held between AEC and DNA 
at Germantown, .Maryland, on 17 August 1972 to jointly revleFT 
the information available, to develop a schedule of actions to 
assist in our plan:ning for this cleanup task and to develop 
information and recommendations in response to your memorandum. 
The substance of our discussions and the conclusions reached 
at this meeting ar,e contained in Enclosure 1. 
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0. CLEANUP OF ENIWETOK ATOLL FOR RETUKN TO TTPI 

. 
1. PURPOSE. The purpose of this paper is to furnish infor- 
mation and reccmmendations for consideration in formulating 
policy for the cleanup of Eniwetok Atoll. 

2. BACKGROUND. 
.3d 

. 

a. From April 1948 to July 1958 Eniwetok Ato-11 was the 
J location of emm!m& shots under the SANDSTONE, IVY, CASTLE, RED 

WING and HARDTACK I Series of nuclear weapon tests. Much of the 
debris from these tests, some of it radioactive remains." About 
one-half of the 43 islands in the atoll was the location of some 
test activity during this period. For the past one and one-half 

’ years DKA has been interested in Eniwetok Atoll as a site for 
the PACE test series employing high explosives. !The atoll is _ 
presentlyunder control of the U.S. Air Force which has an 
inactive Air Force installation on'Eniwetok Island. A civilian 
contractor MATSCO (a General Electric Co. subsidiary) is operating 
the facility for the Space and Missile Test Command (SAMTEC). 

b.- On 18 April 1972 the High Commissioner, Honorable Edward 
E. Johnston and.Arrbassador Franklin Haydn Williams made a joint 
announcement that the U.S. is prepared to return Eniwetok to the 
jurisdiction of the Trust Territory of the Pacific Islands (TTPI) 
by the end of 1973. About this time informal talks began between 
the ,DNA representatives and Capt Gordon S. Schuller, USN, the 
action officer in -the office of ASD(ISA) on planning for the 
return of Eniwetok to the natives. 

A survey team comDrised of AX, DOD and EPA personnel 
visit:; the islands lo-24 May 1972 to determine the size of the 
cleanup .j ob. This team found a significant radiological hazard 
still existed on six islands, Bogallus, Engebi, Aomon, Biijiri, 
Runit, and v (:Belle, Janet, Sally, Ursula, Yvonne &B). 
Engebi (Janet) in addition, is thought to have been contaminated 
by a significant amount of dispersed beryllium, a highly toxic . 
substance. This resulted from a high order explosion of a high 
energy upper stage (HEUS) rocket motor while under test by the 
Air Force in 1968. 

. 

d. The initial "order of magnitude" cost estimate based 
on this survey was of necessity based on far reaching assumptions. 
This was because of lack of information as to the extent of 
radiological contamination as well as the unpredictability of the 
manner of disposal that would be required for radioactive debris, 
since acceptability both from a bio-environmental and political 
aspect are required. The initial gross estimate made by DNA 
was that costs could run as high as $40 million for this cleanup. 
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AEC later had Holmes & Narver, Inc. make an estimate based on 
an analysis of more complete zadiological data. Their estimate 
placed the cost in the order of $27 - $35 million. This latter 

’ estimate does not include the cost of air and ocean transporta- 
tion or significant soil removal. 

3. DISCUSSION. 

a. On 17 Augu:st a joint planning meeting was held by the 
AEC and DNA representatives at AEC in Germantown. AEC brought 
representatives fro:m their Nevada Operations Office who were 

in 

most familiar with the conditions at Eniwetok and DNA brought in 
representatives from Field Command which is directly engaged with 
the Air Force Weapons Laboratory (AFWL) in the PACE tests at 
Eniwetok. The discussions and conclusions reached in this 
meeting are reflected in this paper, since general agreement 
was reached on all agenda items. 

b, Overall Policy. 

(1) The single. manager concept will provide the most 
effective organization for the cleanup and accordingly the on-site . 
effort in charge of a single manager. If the cleanup task is 
given to DOD, activation of a Joint Task Force similar to that 
'used at BIKINI is proposed. The AEC would provide scientific 
support including the interpretation of radiological criteria 
(permissible residuals) as well as the radiological evaluation 
and controls for the cleanup operation.. 

(2) It is believed that the cleanup can be accomplished 
without interference with the PACE test series by scheduling the 
cleanup of Runit Island after these tests are completed. Actually,, 
there is some bene:fit to the cleanup project from PACE since the 
presence of this activity has raised the general support capability 
at this remote inactive Air Force station to a much higher level 

’ than it would have beenotherwise. 

, (3) Actions required for return of the Atoll to the 
TTPI is considered to fall under three principal categories: 
(a) planning-,-- (b) -cleanup to make the islands safe for human 
habitation and (c) rehabilitation to return the atoll to a life 
(man) sustaining status. 

(4) It is recognized that the joint announcement of 
the High Comm<ssioner and Ambassador on 18 April 1972 promising 
the returnof the islands to the TTPI by-the end of 1973 makes 
the time factor of critical importance. It is considered essential 
for this reason that the forthcoming interagency meeting be 
used to fully acquaint the Federal agencies concerned with the 
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existing conditions and problems. This should make everyone 
aware of the need for aggressive but coordinated ,action in the 
planning and execution of this project. 

(5) The r t t" 
as use rights may be 

e en ion of some real estate interest, such 
required by one or more of the Federal 

agencies in which case early establishment of their requirements 
should be made. Additionally, if it is later found infeasible 
to clean up one or more of the islands; it may be prudent to 
retain it as a research site. 

. 

C. Administrative Responsibilities. 

(1) Liaison with the TTPI should be maintained through- 
out the planning and cleanup phases. It is considered desirable 
that the District Administration have representatives on the island 
throughout the cleanup. The Eniwetokese could be used to assist 
in the rehabilitation phase but due to the difficulty-in following 
individuals for future testing, it is thought best they not be 
used in the cleanup of "hot" areas. Of course, 
in the camp area during the cleanup phase. 

they could work 
The TTPI must be 

consulted as to which existing facilities and equipment are to 
be left for use by TTPI and the resettled natives.. . 

(2) The DOD now has jurisdiction of the Atoll and the 
real property facilities constructed there are carried on the 
USAF Real Property account. 
atoll to the TTPL 

Transfer of jurisdiction of the 
should be based on the progressive transfer of 

individual islands as they are cleared,and custody accepted by 
the District Administrator or his representative. The Air Force 
should retain title to the property for the United States until 
transfer of jurisdiction. . 

.(3) Recognition should be made of the role of the 
Micronesian Legal !:ervices which has already filed a brief 
giving adverse comments on the draft environmental statement for 
PACE and purports to be acting on behalf of the People of Eniwetok. 
Based on their action in the PACE matter, they may be expected 
to challenge the environmental statement on the cleanup if our 
plans do not meet their expectations. Accordingly, it is con- 
sidered essential thatthe Department of Justice be brought in 
on the planning at the earliest practicable time. An environ- 
mental statement will be required and its preparation should 
begin as soon as a plan for disposal of radioactive and other 
debris has been adopted. 

d. 
meeting, 

Funding Responsibility. Prior to the Joint AK-DOD 
decision was made to limit the,discussion on funds to 

those required during the planning stage since it was thought 
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that the subject should be reserved for the interagency 
meeting. The AEC is seeking to fund the October--December 
radiological field survey and evaluation of samples.at a cost 
of approximately $500,000 while DNA plans to fund certain 
logistics support to this radiological survey as well as 
the preliminary engineering survey at a cost of about $150,000. 

. 

e. General l?lan. 

(1) The more detailed radiological survey of the 
atoll islands is scheduled to begin sometime in late September 
or October ~:hen the AEC research ship, PALUYBO, arrives on 
station. AEC v.-ill initiate this survey and DNA will furnish 
transportation and make other base support available from the . 
PACF augmentation to normal Eniwetok assets. 

(2) The more detailed engineering survey should be 
made concurrently in order to support the radiological survey 
as well as take advantage of the information on radioactive 
debris as it is gathered. The PACE activities are scheduled 
to be phased down during the period 26 September - 5 December 
1972, awaiting comments on the final environmental impact state- 
ment. Thus there should be little competition between PACE 
and this combined survey for boats and other logistics support. 
DNA plans to make $150,000 available for supporting this survey 
and plans to seek the assistance of the Pacific Ocean Division 
(POD), U.S. Army Corps of Engineers for performing its engineer- 
ing phase. There is an Area Office of the POD located at Kwaja- 
lein, 389 miles from Eniwetok. 

@* (3) Only after a more detailed survey such as this f? J 

~~~ 
can it be determined whether some of the islands can be made 
safe and whether the lagoon marine life is sufficiently free of 
contamination to support the returning Eniwetokese. Also, at 
this time, it is not certain that the cleanup of Runit Island 
is economically feasible. If not, it may be necessary for safety 
reasons to retain it under _a use agreement with the TTPI in order 
to control entry into this hazardous areas. 

. 
. 

. m, 

(4) Upon determination that return of the native 
population is feasible, the actual cleanup can begin. There 
should be sufficient data analyzed by January or February 1973 
to determine the Ipattern of contamination. Conceptually, it 
is agreed that &eanup should begin on the least contaminated 
islands in the South and continue counter clockwise around the 
atoll chain, rGturning to those islands being used for PACE 
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after those tests had been completed. With this flexibility, 
no conflict .is foreseen between those tests and the most 
optimistic advance of the cleanup work. 

4. RECOKMENDATIONS. 

a. That the single manager concept be adopted for the 
cleanup and an Ad 'Hoc Interagency Coordination Committee be 
established at Washington level to provide planning guidance 
and to set policy ,where the responsibilities and interests of 
several departments or agencies are involved. 

b. That the program for return of the atoll to the TTPI 
be divided into the following phases: 

(1) Survey and Preliminary Planning Phase 

(2) Cleanup Phase 
_.-- 

_ (3) Rehabilitation and Resettlement Phase 

and that primary responsibility of each of these be assigned a 
lead agency. 

C. That an agreement on source and method of funding be 
obtained. AEC and DNA are funding for the current radiological 
and engineering surveys required for development of suitable 
plans. Neither agency intends to provide such support to the 
cleanup operation without reimbursement. 

d. That general approval be given the cleanup scheme 
which calls for initiation of the actual cleanup operation 
after results of the October - December -1972 survey are known. 

e. That in addition to the Department of Interior, the 
Department of Defense and the Atomic Energy Commission, the 
following' agencies be invited to have representatives attend 
the Interagency_meeting on 7 September: 

. 

Office, Management and'Budset (1) 
<ije- 
(3) 
(4) 
(5) 
(6) - 
(7) 
(8) 

(9) 
(10) 

Coiincii on Environmental Quality 
Office of Science and Technology 
Department of State 
Department of Justice 
Department of Agriculture 
Surgeon General's Office (HEW) 
Environmental ProtectioncAgency 
Department of Transportation * 
Kational Oceanic and Atmospheric Administration 

Department Of Energy 
Historian’s Office 
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f. That attendees at this meeting be briefed on 
current planning for cleanup-and rehabilitation of the atoll 
islands prior to their return to the TTPI and informed of the 
present estimated costs and time factors involved. 

I 


