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1, It is still Impossible definitely to specify tests on cable harness 
assemblies since the order of assembly has not yet been settled* The only 
tests needed, however, are! a) High voltage test of the cable before assem
bly to the detonator, and b) continuity or resistance test of the detonator, 
either before or after assembly to the cable. If this Joint Is made last con
tinuity m(U8t be measured before It is joined; if the spark plug connection is 
nade last we can measure continuity through the cable to the detonator. It 
Is immaterial to us which of these alternatives is taken, and we will acoept 
Henderson's decision as to which is siopler from his viewpoint* 

2* Titterton cannot possibly be ready for drops by 10 March, and if he 
were^the special FSI's would not be ready for him. He confirms 117 statemsnt 
that 31 March is a possible, but not highly probable, date for the first drop* 
The construction of trananltters and receivers is fairly well in hand; fur
ther field test is necessary, but the equipment proper Is not the bottleneck* 
His principle trouble is with the booster-actuated switches, which have not 
been behaving properly, and iriilch will take three weeks to iron out provided 
every thing goes well; bad luck may delay him another 2 or 3 weeks* An addi
tional delay will result if the boosters are to be copper-cased — all of hie 
work so far has been on uncased boosters, and he will almost have to start 
from scratch if casings are to be used* An early decision is needed« 

3* I hope that we will be able to complete our control box and talce 
It and a Raytheon set to E the latter part of this- month, to fly It around 
several hours with condensers charged. It is possible that Henderson's 
sen might wish to BouBt it on an PH (either concrete loaded or esqity) for 
practice, but with no intention of dropping. We would want to fire the me
chanical switch while In flight, but would use no explosives* In order to 
make our control box It will be necessary to use manpower now employed in th« 
engineering for the Model II Raytheon Set, but I feel this is essential* 

4.* It will be necessary for me to go Sast toward the end of SSarch to 
discuss the Model II designs with Raytheon and this trip may very possibly 
conflict with the Elngman work. If so it will be necessary to send Stevenson 
or Anderson to Kingman, but the schedules may arrange theaselves* 
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