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WOUND tABORATORY-MONSANTO 

Central File No. ^ 3- ^~- ^ -̂ y^ 

Mity 20, 1963 

Mr. W* B. Creamar, Araa hanagar 
U. S. Atoolc Enargy CoaBdsalon 
P. 0. Box 66 
Mianlaburg, Ohio 

Daar Mr. CraaoMr; 

MC..̂ 1̂ 90>1 Petonf^ory foy |1>4S ̂ roî ffi 

Mound haa the reaponalbllity for delivering MC-1690-l 
detonators for tiia >fiC<»46 which has an FPU of October, 
1963. 

On June 18, 1962, wa placed a raquaat with Bandlx for 
3,000 cables for this progran, requesting cosaplate 
delivery by April 28, 1963. Bendix then issued an IP 
scheduling showing deliveries of 1,000 in March, 1,000 
in April and 1,000 in May. Thia was agreed to by Mound. 

As of today, we have not received any of thia cable. 
On May 16, 1963, Bendix peraonnal Infoxuad us that tha 
best cosultnent they could make at present is 500 on 
Hay 24, 1963, and 500 par week thereafter. This would 
cooplate the order about July L» 1963. 

DATE 

ALMD630526410A2 



1 ^ 
Mr. W. B. CreaBar* 
Area Manager - 2 • Utf 20, 1963 

If tMa schedule la naintained. Mound can ship WR units 
in September, which vill support FPO with a alniauio lead 
tine. Any delay i& this schedule will Jeopardize the 
FPU date. 

Very truly youra. 

Original signed by D. L Scott 

David L. Scott 
Vice President, 
Plant Manager 

JEB:DLS:ra 
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