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SUMMARY OF PURCHASE ORDER STATUS REPORT
MARCH 31, 1966

FY
P.O.

AMOUNT
CURRENT MO.
BILLING

CUMULATIVE
BILLING

CURRENT MO.
OVER

BILLINGS

CUMULATIVE
OVER

BILLINGS BALANCE
NUMBER OF

P. 	 O.

PRODUCTION 64 142,625.00 -0- 86,711.00 -0- -0- 55,914.00 3
65 173,707.00 9,363.00 31,233.00 -0- -0- 142,474.00 12
66 1,199.703.00 206,372.00 432,962.00 2,621.00 2,621.00 769,362.00 107

TOTAL 1,516,035.00 215,735.00 550,906.00 2,621.00 2,621.00 967,750.00 122

DEVELOPMENT 64 35,800.00 -0- 36,700.00 -0- 900.00 -0- 1
65 1,473,178.00 48,906.00 1,239,816.00 1,325.00 3,470.00 236,832.00 33
66 2,009,273.00 139,235.00 852,075.00 162.00 162.00 1,157,360.00 89

TOTAL 3,518,251.00 188,141.00 2,128,591.00 1,487.00 4,532.00 1,394,192.00 123

SPECIAL CONTRACTS 63 3,032.00 -0- 1,618.00 -o- -o- 1,414.00 1

TOTAL

64
65
66

253,500.00
172,000.00
67,598.00

496,130.00

-0-
-0-

7,966.00
7,966.00

244,725.00
-0-

8,150.00
254,493.00

-o-
-o-
-o-
-o-

-o-
-o-
-o-
-o-

8,775.00
172,000.00
59,448.00

241,637.00

1
8

22
32

RESEARCH 65 33,950.00 -0- 32,550.00 -o- -0- 1,400.00 6
66 184,686.00 27,400.00 72,615.00 -o- 30.00 112,101.00 19

TOTAL 218,636.00 27,400.00 105,165.00 -o- 30.00 113,501.00 25
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FY AMOUNT
CURRENT MO.
BILLING

CUMULATIVE
BILLING

CURRENT MO.
OVER

BILLINGS

CUMULATIVE
OVER

BILLINGS BALANCE
NUMBER OF

P . 	 O.

NEUTRON SOURCE 65 2,500.00 -0- -0- -0- -0- 2,500.00 1
66 40,565.00 21,610.00 29,470.00 -0- -0- 11,095.00 8

TOTAL 43,065.00 21,610.00 29,470.00 -0- -0- 13,595.00 9

MISCELLANEOUS 65 -0- -0- -0- -0- -0- -0- 1
66 3,894.00 120.00 120.00 -0- -0- 3,774.00 8

TOTAL 3,894.00 120.00 120.00 -0- -0- 3,774.00 9

GASEOUS ISOTOPES
Foreign 66 19,900.00 17,340.00 17,340.00 -0- -0- 2,560.00 25

GASEOUS ISOTOPES
Domestic 66 76,042.00 33,151.00 40,971.00 -0- -0- 35,071.00 45

TOTAL 95,942.00 50,491.00 58,311.00 -0- -0- 37,631.00 70

GRAND TOTAL 5,891,9531.00 511,463.00 3.127,056.00 4,108.00 7. 183.00 2,772,080.00 390
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DATE: March 31, 1966
PROD CTTON DEPARTMENT
MRC

S.O. NO.
ORDER

NUMBER CUSTOMER DESCRIPTION
DATE

RECEIVED
PURCHASE

ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE
BILLED

QUANTITY
ORDERED

QTY
SHIPPED

CURRENT
MONTH

CUM
SHIPPED

BALANCE
TO BE

SHIPPED

REMARKS

FY-64
P-4002
P-4003
P-4007

90-2770
90-3791
95-2759

Sandia MC-1653
MC-1673
XMC-1697

12-5-63
12-13-63
1-16-64

9600
9600

123425

-o-
-o-
-o-

3660
1840

81211

5940
7760

42214

12
12

365

-o-
-o-
-o-

8
4

169

4
8

96

4 - Apr.
4 - Apr. 	 4-Aug.
56 in process

P7-64 T TAL 142625 -o- 86711 55914

FY-65
P-5086 95-3321 Sandia MC-1283 3-11-65 1299 -0- -0- 1299 4 -o- 4 -0- Subject to final billing
P-5095 95-3333 Testing 3-23-65 N/C Timers with cracked pellets
P-5122 95-3383 MC1651 Tes 4-13-65 1651 1651 1651 -0- Complete
P-5041 211-038 LRL Assy. 11-16-64 20000 -o- 3559 16441 27 -o- -o- 27 Qualification Lot in proces
P-5043 211-044 11 MC1986-1

MC-1957
12-4-64 112045 -o- 15612 96433 27

1456
-o-
-o-

-o-
-o-

27
1456

IA 	 II 	 II

II 	 II

P-5050 211-060 Assy. 1-22-65 25000 -0- 959 24041 27 -o- -o- 27 II 	 It

P-5057 211-067 Assy. 2-8-65 N/C 4 -o- 4 -0 - Subject to final billing
P-5081 211-078 MC1991 Tes: 3-8-65 6000 -0- 1740 4260 Equip. due in 5 weeks
P-5154 211-100 PETN 6-2-65 7193 7193 7193 -0- 15 lb -o- 15 -0- Complete
P-5137 IC-3858 LASL 1E26B 5-5-65 N/C 200 set -o- 100 100 IGA Samples
P-5141 IC-3869 1E23 Pelle 5-5-65 N/C 10000 -o- 3174 6826 Obsolete Parts
P-5165 24492 MLR Burl PETN 6-18-65 519 519 519 -0- 1 lb -o- 1 -0- Complete

FY-65 T TAL 173707 9363 31233 142474

FY-66
P-6096 93-1128 Sandia SE-1 12-3-65 7041 -0- -0- 7041 700 524 524 176 Ba. Apr.
P-6095
P-6100

93-1160
93-1161 ri

SE-1/31
EX-12B

11-19-65
11-24-65

3734
2282

3803
2457

3803
2457

(69:
(175:

390
150

-o-
-o-

390
161

-0-
(11)

Subject to final billing
Subject to final billing

Headers 11 15 -o- 15 -0-

P-6101 93-1162 SE-1 12-8-65 6005 6247 6247 (242; 900 -o- 912 (12) Subject to final billing
P-6141
P-6163

93-1169
93-1178 ri

PETN
SE-1 In Pr

1-19-66
2-22-66

253
10225

-0-
2725

-0-
2725

253
7500

1 lb
500

-o-
500 500

-o-
-o-

Subject to final billing

EX-12B 500 -o- -0- 500 Apr. 66
P-6133
P-6134

94-1769
94-1770 tl

SE-1/31
SE-1/31

1-11-66
1-11-66

1000
1000

-o-
-o-

-o-
-o-

1000
1000

100
100

-o-
-o-

100
100

-o-
-o-

Subject to final billing
Subject to final billing

P-6105 94-6279 SE-1 12-13-65 1833 -o- 1833 -0- 100 -o- 100 -o- Subject to final billing
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PURCHASE ORDER STATUS REPORT
	

DATE: March 31. 1966
Kavuut,livn unriinIffinNi 	 kuontinuea,

MRC
S.O. NO

ORDER
NUMBER CUSTOMER DESCRIPTION

DATE
RECEIVED

PURCHASE
ORDER

CURRENT
MONTHLY

CUM
MONTHLY

BALANCE
TO BE

QUANTITY
ORDERED DE RED

QTY
aleRPEEN13-

CUM
SHIPPED

BALANCE
TO BE REMARKS

AMOUNT BILLING BILLING BILLED MONTH SHIPPED

-6105 94-6279 Sandia SE-1/31 60 -0- 61 (1)
II II I/ 1/2 x 1/2 Penn 500 -0- 500 -0-

-6123 94-6287 11 SE-1/31 12-29-65 3048 3048 3048 -0- 300 -0- 300 -0- Subject to final billing
-6124 94-6289 II SE-1/31 12-29-65 3048 3048 -0- 3048 300 300 300 -0- Subject to final billing
-6143 94-6309 II SE-1/31 1-24-66 6000 -0- -0- 6000 500 500 500 -0- Subject to final billing
-6166 94-6339 11 SE-1/31 3-3-66 2000 -0- -0- 2000 200 200 200 -0- Subject to final billing
-6005 95-3492 II Testing 7-12-65 7674 -0- -0- 7674 Subject to final billing
-6015 95-3504 11 SE-1 SL 7-27-65 117120 21920 117120 -0- 19684 1684 19684 -0- Subject to final billing
-6002 95-3525 11 MC1651 Test 7-7-65 1562 -0- -0- 1562 5 -0- 5 -0- Subject to final billing
-6034 95-3553 11 MC1464 Test 8-17-65 1574 -0- -0- 1574 Subject to final billing
-6052 95-4011 II MC1651 Test 9-14-65 1295 -0- -0- 1295 5 -0- 5 -0- Subject to final billing
-6070 95-4023 II SE-1 SL 10-22-65 29750 -0- 29750 -0- 5000 -0- 5000 -0- Subject to final billing
-6071 95-4025 11 MC-1303 10-22-65 N/C 20 -0- -0- 20 Rejects as available
-6073 95-4026 11 MC-1292 10-25-65 N/C 20 -0- -0- 20 Rejects as available
-6087 95-4029 It MC1651Test 11-15-65 5814 -0- -0- 5814
-6169 95-4051 II MC-1697 3-7-66 46970 -0- -0- 46970 160 -0- -0- 160
-6135 95-4052 1, MC-1464 1-12-66 2333 2333 2333 -0- 10 -0- 10 -0- Complete
-6125 95-4053 II MC1651 Rej 12-29-65 N/C 25 -0- 28 (3) Complete

II II II

II It II TlignRej.
N/C
N/C

25
25

-0-
-0-

25
26

-0- 
(1)

-6154 95-4067 il MC1651 Rej 2-7-66 N/C 75 -0- 75 -0- Subject to final billing
-6170 95-4070 MDF Test 3-8-66 4688 -0- -0- 4688
-6190 95-4076 11 MC-1943 3-29-66 1508 -0- -0- 1508 25 -0- -0- 25

II II II EX-12B 25 -0- -0- 25
-6157 95-4084 t, Covers 2-11-66 528 -0- -0- 528 24 24 24 -0- To be returned
-6182 95-4089 11 SE-1 3-15-66 1490 1490 1490 -0- 200 200 200 -0- Subject to final billing
-6168 95-4092 11 MC-1878 3-7-66 2064 2064 2064 -0- 83 83 83 -0- Subject to final billing
-6180 95-4094 II SE-1 In Pr 3-14-66 1096 -0- -0- 1096 124 -0- -0- 124
-6189 HD-1029-

6048 - 7000
Sandia
Base

1E29 Dummy 3-23-66 5 -0- -0- 5
1, II II MC1690 Dummy 5 -0- -0- 5
II II " MC1693 Dummy 5 -0- -0- 5

-6050
-6055

92-2284
92-2299

Sandia
Liv.H

MC1690-2
MC-2059

8-30-65
9-28-65

22000
10000

-0-
-0-

-0-
-0-

22000
10000

84
10

-0-
-0-

-0-
10

84
-0-

To be cancelled
Subject to final billing

-6156 92-2490 11 1E26S 2-11-66 2500 2653 2653 (153; 100 -0- 100 -0- Subject to final billing
-6160 92-2497 It MC-1991 2-17-66 5000 1000 1000 4000 20 4 4 16 Balance 7-66
-6171 92-2516 II SE-1/31 3-11-66 7500 -0- -0- 7500 500 -0- -0- 500
-6196 92-2564 II SE-1/31 3-29-66 7500 -0- -0- 7500 Del. 	 5-66
-6010 311-002 LRL MC-1690-2 7-14-65 45000 -0- -0- 45000 300 -0- 30 270

P

P
P
P
P
P
P
P
P
P
P
P
P
P
P
P
P

P
P
P

P
P
P
P
P

UNCLASSIFIED WHEN BLANK
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March 31, 1966 PURCHASE ORDER STATUS REPORT DATE:    

MRC
S.O. NO.

ORDER
NUMBER CUSTOMER DESCRIPTION

DATE
RECEIVED

PURCHASE
ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE
BILLED

QUANTITY
ORDERED

QTY

CURRCURRENT
MONTH

 CUM
SHIPPED

BALANCE
TO BE

SHIPPED

REMARKS

-6041 311-008 LRL SE-1 Plugs 9-3-65 5191 5191 5191 -0- 1500 1009 1527 (27) Complete
-6056 311-015 II Diphen 9-28-65 1292 1292 1292 -0- 1050 gm -0- 1050 -0- Complete
-6057
-6068
-6069
-6084

211-017
311-024
311-025
311-035

,,
II

n
n

PETN
B/W Plug
B/W Plug
EX-7B

9-28-65
10-18-65
10-18-65
11-8-65

2595
6000

12000
20000

2595
-0-
-0-

6814

2595
-0-

5435
13798

-0-
6000
6565
6202

5 lb
500

1000
500

-0-
-0-
573
-0-

5
-0-

1088
210

-0-
500
(88)
290

Complete

Subject to final billing
194 ea. Apr. 	 66

-6090 311-/038 11 1E26 Heads 11-18-65 2594 2594 2594 -0- 509 -0- 509 -0- Complete
II II II SE-1 Sleeve 1000 -0- 1000 -0-

-6093 311-042 II EX-12B 11-29-65 6500 3697 7042 (542) 480 -0- 480 -0- Complete
-6094 311-045 T 1 MC-1957 12-3-65 1000 1148 1148 (148 18 -0- 18 -0- Complete
-6097 311-046 n SE-1 11-30-65 6300 -0- -0- 6300 960 -0- 960 -0- Subject to final billing
-6117 311-050 II Pellets 12-21-65 918 918 918 -0- 2100 -0- 2100 -0- Complete
-6112 311-052 I, Ring Pelle: 12-16-65 2551 2551 2551 -0- 5000 -0- 5000 -0- Complete
-6122
-6118

311-053
311-054

11

u
SE-1/31
PETN

12-29-65
12-21-65

2500
2600

-0-
-0-

-0-
-0-

2500
2600

250
5 lb

250
5

250
5

-0-
-0-

Subject to final billing
Subject to final billing

-6119 311-056 ti EX-12B 12-21-65 6500 -0- -0- 6500 480 -0- -0- 480
-6120 311-057 II PETN 12-27-65 10000 -0- -0- 10000 2 lb -0- -0- 2 Solvent system being in-

'I II II Diphen 75 gm -0- -0- 75 vestigated - continuing
It II II Tripeon 75 gm -0- -0- 75 Purification of Tripeon

-6136 311-059 II MC-1991 1-12-66 24000 -0- -0- 24000 150 -0- -0- 150 IP has priority
-6145 311-065 II Pellets2x1/2 1-24-66 2000 -0- -0- 2000 2000 -0- 2000 -0- Subject to final billing
-6146 311-066 II Pellets 1-24-66 5000 -0- -0- 5000 6000 -0- -0- 6000 Sched. 	 for 4-66
-6147 311-067 II SE-1 1-24-66 6300 -0- -0- 6300 960 -0- 960 -0- Subject to final billing
-6155
-6152

311-068
311-069

I,
II

Pellet Assam
MC-1991

2-8-66
2-2-66

3500
15000

-0-
-0-

-0-
-0-

3500
15000

10000
60

-0-
-0-

-0-
-0-

10000
60

No definite schedule
Best Delivery 6-30-66

-6162 311-071 11 EX-12B 2-22-66 6500 -0- -0- 6500 480 -0- -0- 480 Scheduled 4-22-66
-6164 311-074 It EX-12B Plug 2-28-66 1600 -0- -0- 1600 400 -0- -0- 400 Scheduled 5-24-66
-6175 311-077 II SE-1 3-15-66 7200 -0- -0- 7200 960 960 960 -0- Subject to final billing
-6174 311-078 II SE-1C B/W 3-15-66 6800 -0- -0- 6800 2000 550 550 1450 Bal. 4-66
-6188 311-079 II MC-1991 3-23-66 6500 -0- -0- 6500 25 -0- -0- 25 Scheduled 	 6-30-66
-6193 311-081 II SE-1 B/W 3-29-66 1200 -0- -0- 1200 500 -0- -0- 500 Scheduled 5-15-66

II II II SE-1 Sleeves 1000 -0- -0- 1000
-6194 311-082 II MC-2115 3-30-66 4200 -0- -0- 4200 12 -0- -0- 12
-6017 CM6-4008 LASL SP-106 7-27-65 219600 41665 52645 166955 1500 221 374 1126
-6016 CM6-4018 II ER-213 N 7-27-65 275686 -0- 44716 230970 3000 433 433 2567

II II It ER-206 N 792 -0- 792 -0-
-6089 CM6-4154 II Insert Wire 11-18-65 192 192 192 -0- 9000 -0- 9000 -0- Complete
-6086 CM6-4174 It ER-206 Heads11-15-65 10632 -0- 10423 209 3000 -0- 2941 59
-6109 CM6-4236 II SE-1/31 12-14-65 9000 9750 9750 (750: 1000 -0- 1000 -0- Complete
-6108 CM6-4237 It ER-184 Hds 12-13-65 24234 12350 24234 -0- 7000 -0- 7000 -0- Complete

P
P
P
P
P
P
P

P
P
P
P
P
P
P
P
P

P
P
P
P
P
P
P
P
P
P
P
P

P
P
P

P
P
P
P

UNCLASSIFIED 	 BLANK
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DATE, March 31. 1966
RODUCTION DEPARTMENT 	 (Continued) 	 ....._....__ _.____ .

MRC
B.O. NO.

ORDER
NUMBER CUSTOMER DESCRIPTION

DATE
RECEIVED

PURCHASE
ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE
BILLED

QUANTITY
ORDERED

SHQIIUED
CURRENT

MONTH _,

CUM
SHIPPED

BALANCE
TO BE

SHIPPED

REMARKS

-6121 :M6-4275 LASL ER184N Hds 12-17-65 10620 -0- 	 -0- 10620 3000 1575 1575 1425 Scheduled 4-66
II n II ER184R Hds n 17700 -0- 	 -0- 17700 5000 1770 5000 -O-
II II II El.Wire RH-R " 1500 -0- 	 1500 -0- 5000 -0- 5000 -0-
II

n
II

n
II

II
El.Wire LH-R
El.Wire RH-N

"
"

1500
1050

-0- 	 1500
-0- 	 -0-

-0-
1050

5000
3500

-0-
1500

5000
3500

-0-
-O-

II

-6149
II

CM6-4324
II

n
El.Wire-LH-N
ER-185 Cable

"
1-21-66

750
N/C

-0- 	 -0- 750 2500
479

500
-0-

2500
462

-0-
17 Loan Material

-6138 CM6-4286 11 1E30 1-14-66 N/C Rejects as available
-6144 CM6-4287 II Preforms 1-25-66 2565 3092 	 3092 (527) 300 lb -0- 235 65
-6161 CM6-4368 II ER-106 Dis.t. 2-18-66 325 135 	 135 190 100 -0- -0- 100
-6187 CM6-4423 Il 1E27 Pads 3-21-66 650 -0- 	 -0- 650 500 -0- -0- 500
-6184 51505 M&H Burl. SE-1 3-17-66 6333 6333 	 6333 -0- 850 850 650 -0- Subject to final billing
-6172 51540 11 SE-1 3-15-66 3150 3150 	 3150 -0- 420 420 420 -0- Complete
-6192 51583 II SE-1 3-30-66 100 -0- -0- 100

II II II EX-12B 100 -0- -0- 100
II II II Adapters 400 -0- -0- 400

-6082 9454 M&H Pantx SE-1R B/W 10-27-65 1700 -0- 	 1700 -0- 500 -0- 500 -0- Subject to final billing
-6092 9684 n SE-1 B/W 11-22-65 3400 3400 	 3400 -0- 1000 1000 1000 -0- Complete
-6103 9849 n PETN 12-8-65 2 lb 2 2 -0- Subject to final billing
-6116
-6158

9864
10680

I,

n
SE-1 B/W
SE-1

12-16-65
2-14-66

340
3850

	

-0- 	 340

	

3850 	 3850
-0-
-0-

100
500

-0-
-0-

100
500

-0-
-0-

Subject to final billing
Complete

II It II Adapters 500 500 500 -0-
-6165
-6176

10837
11120

n
n

PETN
MC1957 B/W

3-1-66
3-15-66

2 lb
250

-0-
-0-

-0-
-0-

2
250

-6177 11123 II SE-1 B/W 3-15-66 1700 1700 	 1700 -0- 500 500 500 -0- Subject to final billing
-6181 11219 II PETN 3-15-66 2 lb -0- -0- 2
-6191 11419 " SE-1R B/W 3-30-66 1700 -0- 	 -0- 1700 500 -0- -0- 500
-6088 022269 Bendix Mandrel 11-18-65 6300 6300 	 6300 -0- 1 -0- 1 -0- Complete
-6130 022336 n Mandrel 1-5-66 200 200 	 200 -0- 1 -0- 1 -0- Complete
-6127 022346 II Mandrel 12-30-65 5550 -0- 	 -0- 5550 1 -0- 1 -0- Subject to final billing
-6128 022347 n Mandrel 12-30-65 8000 8000 	 8000 -0- 1 -0- 1 -0- Complete
-6132 022348 n Mandrel 1-10-66 5550 5550 	 5550 -0- 1 -0- 1 -0- Complete
-6139 022374 It Mandrel 1-14-66 5650 5650 	 5650 -0- 1 -0- 1 -0- Complete
-6167 022436 II Mandrel 3-7-66 6645 6645 	 6645 -0- 1 1 1 -0- Complete
-6183 022450 It Cable 3-16-66 N/C 46 46 46 -0- Subject to final billing
-6051 60921 N.W.L. SE-1 2-1-66 2070 2070 	 2070 -0- 300 -0- 300 -0- Complete
-6159 41717 E.G.&G. SE-1 2-17-66 1050 1065 	 1065 (15) 140 142 142 (2) Complete
-6173 R66/7 N.W.L. SE-1 3-14-66 7450 7450 	 7450 -0- 1000 1000 1000 -0- Complete

d '6116L

UNCLASSIFIED WHEN BLANK
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PRODUCTION DEPARTMENT (Continued) PURCHASE ORDER STATUS REPORT
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DATE: March 31, 1966   

MRC
S.O. NO.

ORDER
NUMBER CUSTOMER DESCRIPTION

DATE
RECEIVED

PURCHASE
ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE
BILLED

QUANTITY
ORDERED

QTY
SHIPPED

CURRENT
MONTH

CUM
SHIPPED

BALANCE
TO BE

SHIPPED

REMARKS

P-6178
P-6186

121246
122297

Gen.Atomt SE-1
Locknuts

3-15-66
3-21-66

2235
50

2235
50

2235
50

-o-
-o-

300
1000

300
1000

300
1000

-0-
-0-

Complete
Complete

FY-66 T )TAL 1199703 206372 432962 769362 	 ess ov-rbilli gs 	 (2621)

PRODUCT70N DEPAR7MENT TOTAL 1516035 215735 550906 967750 	 Le.s overmilling. (2621)

4

UNCLASSIFIED WHEN BLANK
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PURCHASE ORDER STATUS REPORTDEVELOPMENT DEPARTMENT
MRC

S.O. NO.
ORDER

NUMBER CUSTOMER DESCRIPTION
DATE

RECEIVED
PURCHASE

ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE

BILLED

QUANTITY
ORDERED

QTY
SHIPPED

CURRENT
MONTH

CUM
SHIPPED

BALANCE
TO BE

SHIPP ED

FY-64
D4008

FY-64

95-2848

OTALS

Sandia XMC -1738 4-15-64 35800

35800

-0-

-0-

36700

36700

(900)

(900)

154

Less ove

-0-

r billies

103

g

-0-

FY-65
D-5001 93-0577 	 Sandia XMC-1767 7- 23- 64 218150 -0- 193429 24721 166 16 123 43
D-5079 93-0753 	 Sandia XMC-1697 9-25-64 58150 965 59138 (988) 200 11 218 -o-
D-5007 93-0768 	 Sandia Wire Assy. 10-16-64 129100 -0- 119178 9922 261 -0- 263 -o-
D-5007 93-0768 	 Sandia Cliffrase 10-16-64 15 -0- -0- 15
D-5009 93-0790 	 Sandia TC-22 10-19-61 174274 2451 153345 20929 26 2 8 18
D-5009 93-0790 	 Sandia TC-21 102 -0- -0- 102
D-5009 93-0790 	 Sandia TC-21 114 6 6 108
D-5009 93-0790 	 Sandia TC-21 14 -o- 14 -0-
D-5009 93-0790 	 Sandia TC-21 12 -o- -o- 12
D-5009 93-0790 	 Sandia TC-22 2 -o- -o- 2
D-5009 93-0790 	 Sandia TC-21 40 -o- 6 34
D-5010 93-0798 	 Sandia AX-1 11-25-6L 31500 -0- 27852 3648 1000 -o- 739 261
D-5072 93-1043 	 Sandia XMC-2136 3-16-65 131760 15548 90291 41469
D-5077 93-1044 	 Sandia Transducer 3-17-65 86600 5792 50729 35871 500 10 68 432
D-5077 93-1044 	 Sandia Headers 400 -o- 55 345
D-5077 93-1044 	 Sandia Containers 200 -o- -o- 200
D-5077 93-1044 	 Sandia Mtg. Jigs 10 -o- -o- 10
D-5081 93-1055 	 Sandia XMC-1831 3- 26- 65 84830 12407 80122 4708 2500 -o- 1776 724
D-5091 93-1061 	 Sandia Cliffrase 4-21-65 12200 -o- 9545 2655 104 -o- 100 4
D-5115 93-1086 	 Sandia Cliffrase 6-3-65 2600 -o- 1311 1289 7 -o- 2 5
D-5113 93-1089-1 Sandia MC-1942 6-7-65 17286 541 8443 8843 250 -o- 250 -o-
D-5113- 2 93-1089-2 Sandia XMC-1697 6-7-65 950 43 983 (33) 12 -o- 12 -o-
D-5113- 4 93-1089-4 Sandia H.P. Units 6-7-65 4000 -o- 3991 9 40 -o- 40 -o-
D-5113- 5 93-1089-5 Sandia XMC-1831 5-9-65 12000 -o- 6157 5843 300 -o- 300 -o-
D-5113- 6 93-1089-6 Sandia XMC-1697 6-16-65 494 -o- 264 230
D-5113- 13 93-1089-13 Sandi aNC-1942 8-13-65 35173 -o- 23358 11815 700 -0- 100 -0-
D-5113- 14 93-1089-14 Sandia Pc. Parts 9-1-65 11011 246 9495 1516
D-5113- 15 93-1089-15 Sandia PETN 9- 29- 65 1800 202 607 1193

Page -8-

DATE:  March 31. 1966

REMARKS

Subject to Final Billing
51 ea. held at Mound

Fabrication Continuing
$1700 Additional Requested
Item 1 Finished
Fabrication Resumed
To Thiokol
To Bermite
To Sandia
To Sandia
To Sandia
To Sandia
To Thiokol
Hold per Sandia
Fabrication Continuing
Fabrication Continuing
Fabrication Continuing
Fabrication Continuing
Fabrication Continuing
Testing Continuing
Reopen-Additional Work
Additional Work
Subject to Final Billing
Complete
Subject to Final Billing
Subject to Final Billing
Subject to Final Billing
Subject to Final Billing
All Parts Received
Study Continuing

UNCLASSIFIED WHEN BLANK
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DEVELOPMENT DEPA

Page -9-

PURCHASE ORDER STATUS REPORT 	 DATE: 	 March 31, 	 1966TMENT - Continued
MRC

S.O. NO.
ORDER

NUMBER CUSTOMER DESCRIPTION
DATE

RECEIVED
PURCHASE

ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE
BILLED

QUANTITY
ORDERED

QTY
SHIPPED

CURRENT
MONTH

CUM
SHIPPED

BALANCE
TO BE

SHIPPED

REMARKS

D-5113 16 93-108 -16 Sandia Tests 12- 29- 65 5600 -0- - 0- 5600 Awaiting Supports
D-5023 92-1637 SC-Liv. XMC-1463 6-15-64 2200 -0- 1910 290 500 -o- 500 -0- Subject to Final Billing
D-5066 92-1957 SC-Liv. MC-1957 2-17-65 25000 41 366 24634 100 -o- -o- 100 Fabrication Continuing
D-5066 92-1957 SC-Liv. MC-1957 TR 100 -o- -o- 100 Fabrication Continuing
D-5066 92-1957 SC-Liv. MC-1986 20 -o- -o- 20 Fabrication Continuing
D-5066 92-1957 SC-Liv. MC-1986 TR 10 -o- -o- 10 Fabrication Continuing
D-5029 211-005 LRL Labor 7-23-64 225000 -0- 219653 5347 Subject to Final Billing
D-5083 211-009 LRL EX-3 8-17-64 21000 1341 21048 (48) Cancel-Subject to F.B.
D-5033 211-012 LRL Dets 8-18-64 20000 423 19499 501 Cancel-Subject to F.B.
D-5044 211-053 LRL EX-21L 12-21-64 45000 -o- 39529 5471 493 -o- 493 -o- Subject to Final Billing
D-5046 211-061 LRL Assy.Tab I 1-22-65 15000 -o- 10984 4016 25 -o- 29 -o- Subject to Final Billing
D-5046 211-061 LRL Assy.TabII 1-22-65 25 -o- 31 -o- Subject to Final Billing
D-5070 211-079 LRL Gun Firing 3-8-65 20000 -0- 13825 6175 No Work Scheduled
D-5089 211-090 LRL Pellet Ldg. 4-13-65 20000 279 22326 (2326) Subject to Final Billing
D-5086 211-091 LRL EX-37 4-13-65 10000 434 8215 1785 Trouble w/head molds
D-5109 211-103 LRL EX7B 5-28-65 4500 -o- 4318 182 Subject to Final Billing
D-5112 211-104 LRL MC-1991 6-1-65 23000 -o- 14830 8170 700 -0- 449 251 Partial Shipment-April
D-5111 211-105 LRL MC-1986 6- 2- 65 25000 8193 25075 (75) 63 -0- 63 -0- Complete
D-5103 1C-3881 LASL ER-122 5-20-65 N/C -o- -0- N/C Excess Component

FY-65 OTALS 1473178 48906 1239816 236832 Less $: 470 overbilling

FY-66
D-6043 93-1089-17 Sandia XMC-1831 1-20-66 4190 218 311 3879 150 -o- -0- 150 Awaiting Sleeves
D-6049 93-1089-]8 Sandia MC-1942 1- 28- 66 1716 802 878 838 20 -o- 20 -0- Subject to Final Billing
D-6055 93-1089-]9 Sandia XMC-1831 2-11-66 3418 2065 2065 1353 Fabrication Underway
D-6053 93-1089-A Sandia XMC-1697 2-7-66 3360 450 586 2774 55 26 55 -o- Subject to Final Billing
D-6005 93-1099 	 Sandia XMC-2182 7-13-65 34767 6038 34768 (1) 63 -o- 63 -o- Complete
D-6002 93-1107 	 Sandia SE1-P 7-8-65 7210 125 6117 1093 200 -o- 200 -o- Subject to Final Billing
D-6001 93-1109 	 Sandia TC-27 7-7-65 17110 5641 12047 5063 26 -o- 46 -o- Bal. 4 in process
D-6010 93-1122 	 Sandia XMC-1984B 8-17-65 21084 1518 20497 587 25 -o- -0- 25 Fabrication Started
D-6014 93-1137 	 Sandia XMC-1831 9-15-65 5000 -0- 3585 1415 114 -o- 114 -0- Subject to Final Billing
D-6019 1 93-1139-1 Sandia 1942 & 1831 10-5-65 5767 420 4929 838 Fabrication Continuing
D-6019 2 93-1139-2 Sandia SE1 & B/W 10-11-65 1550 1054 1668 (118) 50 -0- 50 -0- Complete

UNCLASSIFIED WHEN BLANK
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DtvEL0FMENT DEPARTMENT - Continued 	 rum■-n^aLymuLmal^luo mLrymt WAIC: 	 "GU-4AL 	 J1, 	 L7UV 

MRC
S.O. NO.

ORDER
NUMBER CUSTOMER DESCRIPTION

DATE
RECEIVED

PURCHASE
ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE
BILLED

QUANTITY
ORDERED   

QTY

CS1111112PRPEENCT
MONTH

CUM
SHIPPED

BALANCE
TO BE

SHIPPED

REMARKS

)-6019-3 93-1139-3 Sandia MC-1942 10-5-65 2876 539 1889 987 140 -0- 140 -0- Subject to Final Billing
)-6044 93-1139-L Sandia Detonator 1-20-66 3467 288 330 3137 100 -0- -0- 100 Fabrication Continuing
)-6063 93-1139-f Sandia Display Kit 3-2-66 1812 -0- -0- 1812 2 -0- -0- 2 Waiting on Drafting
)-6079 93-1139-( Sandia XMC-1984 3-23-66 3564 -0- -0- 3564 10 -0- -0- 10 Delivery Approx. May
)-6064 93-1139-7 Sandia MC-1942 3-2-66 2288 -0- -0- 2288 24 -0- -0- 24 PETN being Tested
)-6078 93-1139-E Sandia XMC-1942 3-23-66 3800 -0- -0- 3800 100 -0- -0- 100 Delivery Approx. May
)-6031 93-1145 Sandia TC 21 & 22 11-4-65 6452 -0- 3951 2501 126 -0- 126 -0- Subject to Final Billing
)-6028 93-1149 Sandia TC-25 11-2-65 20769 -0- 5505 15264 Cancel-Need Final Billing
)-6041 93-1168 Sandia AX-1 1-4-65 14400 -0- -0- 14400 360 -0- -0- 360 Fabrication to Begin
)-6042 93-1179 Sandia TC-22 1-6-66 1000 469 945 55 30 -0- 30 -0- Subject to Final Billing
)-6044 93-1180 Sandia XMC-1831 1-10-66 12595 1716 3974 8621 Waiting on Sandia
)-6046 93-1182 Sandia TC-217 1-20-66 6228 733 960 5268 158 -0- -0- 158 Fabrication Begun
)-6051 93-1183 Sandia Welding 2-2-66 54325 -0- -0- 54325 Evaluation Continuing
)-6057 93-1186 Sandia XMC-2136 2-15-66 21300 -0- -0- 21300 Fabrication Continuing
)-6058 93-1196 Sandia Project 2-15-66 1506 424 424 1082 40 40 40 -0- Subject to Final Billing
)-6058 93-1196 Sandia Project 2-15-66 7 gm 7 gm 7 gm -0- Subject to Final Billing
)-6060 93-1197 Sandia Boosters 2-22-66 2892 -0- -0- 2892 15 15 15 -0- Subject to Final Billing
)-6069 93-1202 Sandia Project 3-9-66 130485 -0- -0- 130485 Procurement begun
)-6071 93-1204 Sandia SE1 3-11-66 950 -0- -0- 950 60 60 60 -0- Subject to Final Billing
)-6065 93-1206 Sandia TC 21 & 22 3-3-66 1824 -0- -0- 1824 30 30 30 -0- Subject to Final Billing
)-6076 93-1207 Sandia Transducer 3-17-66 41000 -0- -0- 41000 50 -0- -0- 50 Delv. Approx. Oct.
)-6067 93-1209 Sandia Project 3-7-66 7000 -0- -0- 7000 Fabrication Begun
)-6087 93-1216 Sandia TC234-246 3-30-66 27548 -0- -0- 27548 400 -0- -0- 400 Fabrication Begun
)-6074 93-1217 Sandia XMC-1831 3-11-66 6000 -0- -0- 6000 350 -0- -0- 350 Components on Order
)-6074 93-1217 Sandia End Caps 200 200 200 -0-
)-6072 93-1218 Sandia TC-26 3-11-66 7748 -0- -0- 7748 100 -0- -0- 100 Components on Order
)-6073 93-1219 Sandia TC-32 3-11-66 7500 -0- -0- 7500 110 -0- -0- 110 Waiting on Components
)-6021 93-3115 Sandia SE1 10-12-65 2000 -0- 1853 147 100 -0- 100 -0- Subject to Final Billing
)-6033 93-3133 Sandia Headers 11-10-65 2877 1437 2374 503 540 180 540 -0- Subject to Final Billing
)-6062 93-3165 Sandia Project 3-2-66 14330 -0- -0- 14330 Fabrication Begun
)-6027 94-1668 Sandia MC-1942 11-2-65 1000 -0- -0- 1000 20 -0- 20 -0- Subject to Final Billing
)-6068 94-1870 Sandia Det 3-7-66 1500 -0- -0- 1500 10 -0- -0- 10 Ordering Components
)-6075 94-6348 Sandia TC-217 3-15-66 2000 -0- -0- 2000 50 -0- -0- 50 Est. Delivery April 28
)-6045 94-7146 Sandia Timer 1-24-66 34026 7343 10280 23746 Fabrication Continuing
)-6022 95-4021 Sandia Nuts 10-15-65 100 100 100 -0- 12 -0- 12 -0- Complete
)-6022 95-4021 Sandia Ferrules • ∎ 12 -0- 12 -0- Complete

UNCLASSIFIED WHEN BLANK
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DATE: March 31, 1966DEVELOPMENT DEPARTMENT - Continued PURCHASE ORDER STATUS REPORT   

MRC
S.O. NO.

ORDER
NUMBER CUSTOMER DESCRIPTION

DATE
RECEIVED

PURCHASE
ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE
BILLED

QUANTITY
ORDERED

QTY
SHIPPED

MONTH

CUM
ED

BALANCE
TO BE

SHIPPED

REMARKS 

D-6038 95-4034 Sandia MC-1942 12-8-65 13260 1498 12139 1121 204 -0- 23 181 Fabrication Resumed
D-6045 95-4037 Sandia MDF-Fix. 1-11-65 18340 869 3573 14767 Evaluation Proceeding
D-6050 95-4069 Sandia Timer 1-28-66 3500 646 1500 2000 75 36 73 -0- Subject to Final Billing
D-6066 95-4077 Sandia Det-A 3-4-66 3480 -0- -0- 3480 2 -0- -0- 2 Ordering Components
D-6066 95-4077 Sandia Det-B 2 -0- -0- 2 Ordering Components
D-6066 95-4077 Sandia Device 6 -0- -0- 6 Ordering Components
D-6077 95-4087 Sandia XMC-2136 3-21-66 30340 -0- -0- 30340 68 -0- -0- 68 Approx. Delivery - July
D-6046 96-0599 Sandia Fixture 1-12-66 9595 -0- -0- 9595 Waiting on Equipment
D-6008 92-2184 SC-Liv. Crystals 7-23-65 9800 684 5085 4715 40 -0- -0- 40 Work in Process
D-6017 92-2283 SC-Liv. Crystals 9-27-65 18610 64 6632 11978 150 -0- 12 138 Fabrication Continuing
D-6024 92-2357 SC-Liv. Det-Sensor 10-25-65 10000 1226 7096 2904 40 -0- 10 30 Fabrication Continuing
D-6052 92-2480 SC-Liv. MC-1690-2 1-20-66 1250 354 574 676 50 -0- 50 -0- Subject to Final Billing
D-6082 92-2518 SC-Liv. MC-1690-2 3-15-66 27000 -0- -0- 27000 360 -0- -0- 360 Testing
D-6080 92-2538 SC-Liv. MC-2057 3-17-66 15000 -0- -0- 15000 10 -0- -0- 10 Delivery Requested - May
D-6083 92-2549 SC-Liv. Test 3-31-66 10000 -0- -0- 10000 Continuing
D-6012 311-010 LRL Pellets 9-8-65 5000 762 3324 1676 1000 200 400 600 Tooling Being Checked
D-6013 311-012 LRL Dets 9-1-65 245000 43230 194367 50633 Fabrication Continuing
D-6015 311-013 LRL Assy. 9-20-65 5000 -0- -0- 5000 8 -0- -0- -0- Cancel-Subject to F.B.
D-6018 311-016 LRL Shaped Chg. 9-28-65 40000 10586 40043 (43) 2000 -0- 2317 -0- Production Held Up
D-6020 311-020 LRL Dets 10-5-65 25000 -0- 9213 15787 Dets Shipped to LRL
D-6023 311-027 LRL Misc. Mat. 10-20-65 N/C -0- -0- N/C Blanket Order
D-6025 311-030 LRL SE1 Plug 11-2-65 1000 -0- 155 845 49 -0- 49 -0- Subject to Final Billing
D-6026 311-031 LRL EX7B 11-1-65 20000 3137 11842 8158 500 93 303 197 Fabrication Continuing
D-6030 311-033 LRL Pellet Ldg. 11-1-65 25000 4370 17837 7163 Development Continuing
D-6029 311-034 LRL MC-1991 11-1-65 35000 647 24523 10477 Subject to Final Billing
D-6034 311-037 LRL Parts 11-17-65 7000 -0- 5367 1633 240 -0- 240 -0- Subject to Final Billing
D-6035 311-040 LRL Assy. 11-19-65 5000 -0- 400 4600 8 -0- -0- 8 Need Approved Cable
D-6036 311-043 LRL Assy. 12-2-65 5000 156 156 4844 25 -0- -0- 25 Heads being Molded
D-6037 311-044 LRL MC-1957A 12-3-65 5000 65 3665 1335 100 -0- 100 -0- Subject to Final Billing
D-6043 311-048 LRL Assy. 12-8-65 5000 -0- -0- 5000 6 -0- -0- 6 6 Harnesses Assembled
D-6039 311-051 LRL Elec. 	 Bds. 12-21-65 35000 506 2605 32395 Need Printed Circuit Boar
D-6040 311-058 LRL Assy. 12-29-65 25000 8632 24684 316 10000 2450 10000 -0- Subject to Final Billing
D-6047 311-062 LRL Assy. 1-18-66 2000 -0- 453 1547 1000 -0- 1000 -0- Subject to Final Billing
D-6054 311-063 LRL Assy. 1-20-66 37500 -0- -0- 37500 75 -0- -0- 75 Fabrication Continuing
D-6048
D-6056

311-064
111-07Q

LRL EX-39
Assy721._

1-24-66
9-15-66

2000
50000

-0-
4716

-0- 2000
2117.11000045284 18500 -0- 1500 L7000 iVeci1Crilaftmpletedj

Oa r
UNCLASSIFIED WHEN BLANK
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DATE: March 31, 1966   DEVELOPMENT DEPARTMENT - Continued
MRC

5.0. NO.
ORDER

NUMBER
DATE

RECEIVED
PURCHASE

ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE
BILLED

QUANTITY
ORDERED

QTY
SHIPPED

CURRENT
MONTH

CUM
SHIPPED

BALANCE
TO BE

SHIPPED 
CUSTOMER DESCRIPTION REMARKS

Less Os,

311-072
311-073
311-075

CM6-4000-:
CM6-4000-:
CM6-4000-]
CM6-4000-1.
CM6-4000-]
CM6-4000-]
CM6-4009-]
CM6-4095-]
CM6-4095-]

OTALS

LRL
LRL
LRL
LASL #1
LASL #2
LASL #3
LASL #4
LASL #5
LASL #6
LASL
LASL
LASL

EX3
Heads
Assy.
1E30
ER-213
ER-225
Vapor PlatE.
ER-212
Stetson
Material
Reticle
Reticle

2-22-66
2-16-66
3-11-66
7-2-65
3-29-66
2-25-66
7-2-65
7-13-65
9-14-65
7-13-65
9-27-65
9-27-65

20000
6000

25000
270000
19000
90000
112000
70000
95000
N/C
132
132

2009273

-o-
- o-
- o-

2369
-o-
-o-

4181
3365

15792
-o-
- o-
- o-

139235 

-o-
- o-
- o-

248508
-o-
-o-

22139
22255
59188

-o-
-o-
-o-

852075 

Development Continuing
Partial Shipment Heads Recd
Components were Ordered
Development Continuing
Development Continuing
Development Continuing
Development Continuing
Development Continuing
Development Continuing
Transfer-Blanket Order
Hand Carried by S. Hueston
To Be Shipped Wk. of 4/11

D-6059
D-6061
D-6070
D-6007
D-6007
D-6007
D-6007
D-6007
D-6007
D-6006
D-6016
D-6016

FY-66

20000
6000

25000
21492
19000
90000
89861
47745
35812
N/C
132
132

1157360 

1500
12

2
2

- 0-
- 0-

- o-
-0-

er Billi

-o-
-0-

2
-O-

ng $16:

1500
12

-0-
2

DEVELOPMENT DEPARTMENT TOTALS 3518251 188141 2128591 1394192 Less V 532 Oven Billir

UNCLASSIFIED WHEN BLANK
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March 31, 1966SPECIAL CONTRACTS PURCHASE ORDER STATUS REPORT DATE!   

MRc
S.O. NO.

ORDER
NUMBER CUSTOMER DESCRIPTION

DATE
RECEIVED

PURCHASE
ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE

BILLED

QUANTITY
ORDERED

QTY

alRF,j4C3r
MONTH

CUM
SHIPPED

BALANCE
TO BE

SHIPP EL

REMARKS

FY-63
C-3002 95-2194 Sandia MC-1108 3-18-63 3032 -0- 1618 1414 35 -0- 26 9 2 ea. Apr. 7 ea. FY 67

FY-63 TOTAL 3032 -0- 1618 1414

FY-64
C-4006 95-2991 Sandia MC-749 6-16-64 253500 -0- 244725 8775 3900 -0- 3765 135 Schedule April

FY-64 TOTAL 253500 -0- 244725 8775

FY-65
C-5008 95-3073 Sandia MC-749 1-25-65 160000 -0- -0- 160000 2000 -0- -0- 2000 915 ea. Aprl - 1085 ea May
C-5030 92-2036 Sa. Liv. MC-936 4-8-65 12000 -0- -0- 12000 50 25 25 25 25 ea. Approx. August
C-5017 021598 Bendix MC-936 5-20-64 118 -0- -0- 118 Scheduled April
C-5018 021600 Bendix MC-1061 5-25-64 436 -0- -0- 436 Scheduled 359 May
C-5019 021602 Bendix MC-749 5-24-64 260 -0- -0- 260 Scheduled May
C-5020 021603 Bendix MC-835 5-25-64 86 86 86 -0- Shipped
C-5021 021604 Bendix MC-875 5-25-64 108 32 32 76 Scheduled April
C-5022 021605 Bendix MC-1156 5-25-64 86 86 86 -0- Transferred from IP Sch.

FY-65 TOTAL 172000 -0- -0- 172000

FY-66
C-6024 93-1177 Sandia MC936 Hd. 1-12-66 N/C N/C 2180 -0- 2180 -0- Shipped

II II II MC1061 Hd 1-12-66 N/C N/C 269 -0- 269 -0- Shipped
II II II MC-749 Hd II N/C N/C 792 -0- 792 -0- Shipped
II II II MC-875 Hd u N/C N/C 150 -0- 150 -0- Shipped
II II II MC1362 Hd II N/C N/C 217 -0- 144 73 Scheduled May

C-6038
C-6036

93-1224
94-6357

II

II MC-1108
XMC-1362

3-30-66
3-23-66

10800
1300

-0-
-0-

-0-
-0-

10800
1300

100
10

-0-
-0-

-0-
-0-

100
10

Scheduled April
Delivery requested April

C-6006 95-4004 MC-1354 8-4-65 N/C -0- -0- N/C 50 -0- -0- 50 Schedule April
C-6014 95-4030 Il MC-1108 11-22-65 6716 6716 6716 -0- 50 -0- 50 -0- Complete
C-6016
C-6029

95-4038
95-4047

II

11
MC-1354
MC-2245

11-30-65
2-8-66

1250
9320

1250
-0-

1250
-0-

-0-
9320

50
541

-0-
-0-

50
-0-

-0-
541

Complete
Sch. May 300-Bal D Test

C-6020 95-4050 11
it

MC-1090 12-13-65 N/C -0- -0- N/C 40 -0- 41 -0- Subject to final billing
C-6032 95-4072 MC-2245 2-22-66 6214 -0- -0- 6214 200 -0- -0- 200 May 40-June 20-Bal Later

UNCLASSIFIED WHEN BLANK
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SPECIAL
MRC

S.O. NO.

CONTRACTS
ORDER

NUMBER

111110110
PURCHASE ORDER STATUS REPORT

(Contirmed)

Page -14-

DATE: 	 March 31, 1966

CUSTOMER DESCRIPTION
DATE

RECEIVED
PURCHASE

ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE
BILLED

QUANTITY
ORDERED

QTY
SHIPPED

CURRENT
MONTH _

CUM
SHIPPED

BALANCE
TO BE

SHIPPED

REMARKS

C-6027 95-4073 Sandia MC-2001 2- 3- 66 N/C N/C 25 25 25 -o- Complete
C-6031
C-6033

95-4075
95-4079

MC-1159
MC-1354

2-15-66
2-22-66

Non-Cas
1243 -o- -o- 1243

728
40

14
-0-

14
-0-

714
40

14 ea. every three months
Scheduled - April

C-6034 95-4101 II MC-1159 3-21-66 400 -o- -o- 400 Subject to final billing
C-6037
C-6022

95-4103
1029-5327- Navy

MC-1354
MC1000 Pin

3-29-66
1-5-66

N/C
310

-o-
-o-

-o-
184

N/C
126

150
12

150
-0-

150
12

-o-
-o-

Subject to final billing
Shipped

6000 167514 Tr 2 -o- -o- 2 Scheduled April
MC1581 Tr
MC1678 Tr

2
2

-o-
-o-

-o-
-o-

2
2

Scheduled April
Scheduled April

MC1060 Tr 5 -o- -o- 5 Scheduled May
C-6026 1029-6012 I t MC-1040 2-1-66 645 -o- -o- 645 15 -o- -o- 15 Hold per G. Thum

5000
C-6004 92-2189 Sa..Liv. MC-936 7-15-65 11700 -0- -0- 11700 50 25 25 25 25 ea. Scheduled August
C-6035 92-2357 MC-936 3-23-66 12 -0- -0- 12 5 ea. April-7 ea. May
C-6023
C-6030
C-6039

92-2445
92-2494
92-2572

MC-936
MC-936
MC1061 Tr

1-10-65
2-11-66
3-31-66

4500
13200

-o-
-o-

-o-
-o-

4500
13200

15
40
25

15
-o-
-o-

15
-o-
-o-

-0-
40
25

Subject to final billing
20 ea. April-Bal. Later
5 ea. April-20 ea. May

C-6013 021601 Bendix MC1061 Tr 11-5-65 3 4 4 -0- Shipped

FY-66 T TAL 67598 7966 8150 59448

SPECIAL CONTRACTS TOTAL 496130 7966 254493 241637

UNCLASSIFTEfTWHEN BLANK



-0-
- o-
-0-
300

6400
1000
4000
4000
4000
3000
4700

27400

-0-
2

0.1
-0-

-0-

-o-
6

PURCHASE ORDER STATUS REPORT

MRC
5.0. NO.

ORDER
NUMBER CUSTOMER DESCRIPTION

DATE
RECEIVED

PURCHASE
ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE
BILLED

QUANTITY
ORDERED

QTY
SHIPPED

CURRENT
MONTH

CUM
SHIPPED

BALANCE
TO BE

SHIPPED 

Page -15-

DATE:  March 31, 1966

REMARKS

Form 1780
Rev. 3.25.65

RycFARCH nEPARTMiNT

4 - 0- 2 2

R-5003
R-5007
R-5015
R-5005
R-5006
R-5021

FY-65 TO

93-0775
211-002
211-058
IC-3182
IC-3364
01790

AL

Sandia
LRL

If

LASL

Batelle

He Leak 	 9-25-64
Labor 	 7-1-64
Part 	 1-15-65
Small Itens
Spec. Salcs 8-31-65
Pu02 	3-22-65

Waiting on Sandia
Subject to final billing
Complete
On hold
Subject to final billing

7500
10000
16050

400
N/C

33950 

- o-
- o-
-o-
- 0-

- 0-

6500
10000
16050

-0-

32550

1000
- o-
- o-
400

1400

FY-66
R-6004
R-6005
R-6019
R-6012
R-6011
R-6014
R-6015
R-6016
R-6017
R-6018
R-6021
R-6021
R-6025
R-6026
R-6008
R-6024
R-6003
R-6022
R-6023

FY-66 TO

28/7720
93-1110
94-5144
311-028
311-029
311-039
311-041
311-047
311-049
311-055
311-060
311-061
311-080
311-083
CB6-4037
CM6-4361
258681/2
4601051
661177

TAL

Sandia

LRL
Tf

11

LASL

DuPont
G.E.
Bu.Mines

Source 	 8-5-65
XMC-2012 	 8-5-65
Pu-238 	 1-10-66
Assy 	 10-28-65
Surveillance10-26-65
Cabin Assy 11-19-65
Part	 11-22-65
Study 	 12-10-65
Work 	 12-13-65
Study 	 12-21-65
Study 	 1-17-66
Parts 	 1-14-66
Parts 	 3-18-66
Study 	 3-31-66
U-234 	 8-19-65
Components 3-8-66
Calorimeter 7-26-65
Calibratior 1-21-66
Calibration 2-28-66

500
30000
N/C

13700
1000
8500

11000
12000
10000
12000
15000
4700
5000

25000
486
2800

32600
200
200

184686

530
24000

13700
645

6800
1240
6000
6000
6000
3000
4700

72615 

(30)
6000

- 0-
355

1700
9760
6000
4000
6000

12000
- 0-

5000
25000
486

2800
32600

200
200

112101-

1
10

0.1 gm
1

4

3
6

20 mg
1 lot

1
2
2

2
-0-

-Less

-0-

3
-0-

-0-
- 0-

1
8

-0-
1

4

3
-0-

20
- 0-

1
2

-0-

overbi

Subject to final billing
In process

Subject to final billing
Continuing
Gas results sent to LRL
Final report being prepared
In process
In process
In process
In process
Complete
In process
In process
Subject to final billing

(30)

105165 (30)RESEARCH DEPARTMENT TOTAL 218636 27400 113501-- --- ,Less overbi llings

UNCLASSTFIED WHEN BLANK
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NEUTRON SOURCE DEPARTMENT 	 ....,----------- ,....

MRC
S.O. NO.

ORDER
NUMBER CUSTOMER DESCRIPTION

DATE
RECEIVED

PURCHASE
ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE
BILLED

QUANTITY
ORDERED

QTY

CURRENT
MONTH .....

CUM
SHIPPED

BALANCE
TO BE

SHIPPED

REMARKS

S-5001 48848 Dow Sources 8-19-64 2500 -0- -0- 2500 2 -0- -0- 2

FY-65 TO_AL 2500 -0- -0- 2500

FY-66
S-6039 NS-67 MRC-Day Po-210 3-29-66 9255 -0- -0- 9255 360 c -0- -0- 360
S-6038 A-71 Sweden Po-210 3-21-66 160 160 160 -0- 250 me 250 250 -0- Complete
S-6037 62362 U.S. Rad Po-210 3-18-66 390 390 390 -0- 11 c 11 11 -0- Complete
S-6036 68128 U.S. 	 Nuc. Po-210 3-8-66 735 735 735 -0- 24 c 24 24 -0- Complete
S-6035 C-9225 Un. King Po-210 3-8-66 8575 8575 8575 -0- 300 c 300 300 -0- Complete
S-6034 NS-66 MRC-Day Po-210 3-4-66 9735 9735 9735 -0- 380 c 380 380 -0- Complete
S-6033 C-9195 Un. King Po-210 2-25-66 1715 1715 1715 -0- 60 c 60 60 -0- Complete
S-6001 54X13168 Un. Carb. Blanket 7-27-65 10000 300 8160 1840

FY-66 TOTAL 40565 21610 29470 11095

NEUTRON SOURCE TOTAL 43065 21610 29470 13595

AEA_

UNCLASSIFIED 	 BLANK
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MISCELLANEO
	 PURCHASE ORDER STATUS REPORT

	
DATE: March 31, 1966

FY
M-
M-
M-
M-
M-

MI

MRC
5.0. NO.

ORDER
NUMBER CUSTOMER DESCRIPTION

DATE
RECEIVED

PURCHASE
ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE
BILLED

QUANTITY
ORDERED

QTY
SHIPPED

MONTH

CUM
SHIPPED

BALANCE
TO BE

SHIPPED

REMARKS

-66
6008 022412 Bendix Caps 3-1-66 N/C N/C 1 lot 1 1 -0- Blanket Order
5018 95-3493 Sandia Shipping 6-29-65 N/C N/C DAO/AEC - QAIA Equipment
6007 92-2496 Sa. 	 Liv. Units 2-21-66 N/C N/C Loan to Mound
6012 311-076 LRL Test Fire 3-15-66 2000 -0- -0- 2000 Expected completion-4/12)
6011 CM6-4328 LASL Barricade 3-9-66 511 -0- -0- 511 1 -0- -0- 1 In process,, It II Boards 712 -0- -0- 712 26 -0- -0- 26 In process

It tl II Clamps 551 -0- -0- 551 700 -0- -0- 700 In process
6009 CM6-4406 " Film Reade= 3-2-66 N/C -0- -0- N/C 1 Loan to Lasl
6003 50201 M&H-Burl. lE 26 cans 9-27-65 N/C N/C 841 100 807 34 Bal scheduled-May
6010 51522 M&H-Burl Wire Member 3-4-66 120 120 120 -0- 6 6 6 -0- Complete
6013 51570 M&H-Burl. Wire Member 3-18-66 12 -0- -0- 12 Scheduled-Apr 1, 1966

STELLA EOUS TOTAL 3894 120 120 3774

J&_
UNCLASSIFIEDIIREN BLANK
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GASEOUS ISOTOPES - FOREIGN PURCHASE ORDER STATUS REPORT DATE:

Page - 18-

March 31, 1966   

MRC
S.O. NO.

ORDER
NUMBER CUSTOMER DESCRIPTION

DATE
RECEIVED

PURCHASE
ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE
BILLED

QUANTITY
ORDERED

QTY
SHIPPED

MONTH

CUM
SHIPPED

BALANCE
TO BE

SHIPPED

REMARKS 

FY-66
-66-44 570 Algeria He3 /Ne22 12-28-65 3800 3800 3800 -0- 25 L 25 25 -0- Complete
-66-42 5.1.10 Amsterdam He-3 3-1-66 250 250 250 -0- 2 L 2 2 -0- Complete
-66-43 65893 B. 	 C. He-3 1-28-66 1620 1620 1620 -0- 12 L 12 12 -0- Complete
-66-28 20634 Canada He-3 2-15-66 2560 -0- -0- 2560 25 L 25 25 -0- Subject to final billing
-66-41 421-5153 Canada He-3 3-1-66 315 315 315 -0- 1 L 1 1 -0- Complete
-66-34 T 1092 Denmark He-3 2-9-66 310 310 310 -0- 2.5 L 2.5 2.5 -0- Complete
-66-13 C 1141 England Ne-22 1-27-66 67 67 67 -0- 100 ml 100 100 -0- Complete
-66-58 C 9275 England He-3 3-17-66 700 700 700 -0- 5 L 5 5 -0- Complete
-66-38 5-6/65 Finland He-3 2-23-66 1060 1060 1060 -0- 10 L 10 10 -0- Complete
-66-1 3313 France He-3 1-19-66 280 280 280 -0- 2 L 2 2 -0- Complete
-66-2 3314 France He-3 1-19-66 635 635 635 -0- 5 L 5 5 -0- Complete
-66-3 3315 France He-3 1-19-66 180 180 180 -0- 1 L 1 1 -0- Complete
-66-10 3182 France He-3 2-7-66 700 700 700 -0- 5 L 5 5 -0- Complete
-66-11 	 2907 France He-3 7-14-66 2670 2670 2670 -0- 20 L 20 20 -0- Complete
-66-29 	 3198 France He-3 2-11-66 970 970 970 -0- 6 L 6 6 -0- Complete
-66-46 	 9294 France He-3 8-12-65 670 670 670 -0- 6 L 6 6 -0- Complete
-66-27 	 1525 Germany He-3 2-15-66 250 250 250 -0- 2 L 2 2 -0- Complete
-66-45 Israel Ar-36 3-2-66 45 45 45 -0- 2 cc 2 2 -0- Complete
-66-9 	 11) Italy Ne-20 1-12-66 150 150 150 -0- 2 L 2 2 -0- Complete
-66-9 	 12) Italy He-3 1-11-66 290 290 290 -0- 2 L 2 2 -0- Complete
-66-33 	 0108 Japan He-3 2-15-66 493 493 493 -0- 3.25 L 3.25 3.25 -0- Complete
-66-40 	 2376 Japan He-3 3-1-66 100 100 100 -0- 500 ml 500 500 -0- Complete
-66-4 	 3158 Lebanon He-3 1-25-66 635 635 635 -0- 5 L 5 5 -0- Complete
-66-53 	 8782 Nova Scot:a He-3 3-7-66 450 450 450 -0- 3 L 3 3 -0- Complete
-66-37 	 400310 So.Africa He-3 3-1-66 700 700 700 -0- 5 L 5 5 -0- Complete

kSEOUS ISOTOPES - FOREIGN COTAL 19900 17340 17340 2560

3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3

G

UNCLASSIFIED WHEN BLANK
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GASEOUS ISOTOPES - DOM PURCHASE ORDER STATUS REPORT DATE:

Page -19-

March 31, 1966   

F

MRC
S.O. NO.

ORDER
NUMBER CUSTOMER DESCRIPTION

DATE
RECEIVED

PURCHASE
ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE

BILLED

QUANTITY
ORDERED

OTY

CSARENC7
MONTH

CUM
SHIPPED

BALANCE
TO BE

SHIPPED

REMARKS

Y 66
504250 Argonne Blanket 9-8-65 25000 2960 10780 14220

-66-39 504250 Argonne XE-124 3-7-66 400 400 400 -0- 50 ml 50 50 -0- Complete
-66-49 504250 Argonne He-3 2-17-66 2560 2560 2560 -0- 25 L 25 25 -0- Complete
-66-30 65-241 Argonne Ar-38 2-14-66 180 180 180 -0- 40 ml 40 40 -0- Complete
-66-28 13532 A.C.Elec. He-3 2-11-66 315 315 315 -0- 1 L 1 1 -0- Complete
-66-7 30428 Bro.Rad Lib Barimm C 2-21-66 478 478 478 -0- .12 gm .12 .12 -0- Complete
-66-16 53830 Baush & L He3 /NeL0 2-25-66 173 173 173 -0- 1 L 1 1 -0- Complete
-66-30 255313 Bell Ne-20 3-4-66 225 225 225 -0- 3 L 3 3 -0- Complete
-66-52 092555 Brookhaven He-3 3-18-66 275 275 275 -0- 1.5 L 1.5 1.5 -0- Complete
-66-12 SD-53048 U. of Cal He-3 2-22-66 870 -0- -0- 870 5 L 5 5 -0- Subject to final billing
-66-14 SD-53376 U. of Cal He-3 2-23-66 970 970 970 -0- 6 L 6 6 -0- Complete
-66-21 25L81456 Cal I. 	 T. Ar-36 3-1-66 365 365 365 -0- 120 ml 120 120 -0- Complete
-66-22 GS-6694 Clark U. He-3 3-2-66 280 280 280 -0- 2 L 2 2 -0- Complete
-66-23 Y 87642 Col. 	 U. He-3 3-2-66 625 625 625 -0- 5 L 5 5 -0- Complete
-66-35 F 08483 Fla St. U He-3 1-27-66 560 550 550 10 5 L -0- 5 -0- Complete
-66-35 F09043 Fla. 	 St. He-3 3-9-66 1120 -0- -0- 1120 10 L 10 10 -0- Subject to final billing
-66-8 SY 523651Honeywell He-3 2-22-66 280 280 280 -0- 2 L 2 2 -0- Complete
-66-47 85282 K U. of Ill He-3 3-15-66 360 -0- -0- 360 2 L 2 2 -0- Subject to final billing
-66-54 06662 U. of Iowa He-3 3-22-66 800 -0- -0- 800 7.5 L 7.5 7.5 -0- Subject to final billing
-66-26 25-87622 Lockheed Ne-22 2-11-66 320 320 320 -0- 1 L 1 1 -0- Complete
-66-26 66-390-2 LRL Xe-124 3-3-66 1106 1106 1106 -0- 320 ml 320 320 -0- Complete
-66-36 CB6-4392 LASL Ca-13 3-9-66 228 228 228 -0- .05 gm .05 .05 -0- Complete
-66-50 CM6-4366-1 LASL Ca-13 3-19-66 3800 3800 3800 -0- 1 gm 1 1 -0- Complete
-66-55 66-426-1 LRL He-3 3-22-66 4120 -0- -0- 4120 40 L 40 40 -0- Subject to final billing
-66-56 CM6-4410-] LASL He-3 3-25-66 3865 -0- -0- 3865 33 L 33 33 -0- Subject to final billing
-66-15 77625 Mich St. He-3 2-24-66 375 375 375 -0- 2.5 L 2.5 2.5 -0- Complete
-66-21 93366 Nasa He-3 2-9-66 300 300 300 -0- 2 L -0- 2 -0- Complete
-66-31 S241560 N.B.S. He-3 3-3-66 310 310 310 -0- 2.5 L 2.5 2.5 -0- Complete
-66-36 54X13168 O.Ridge He-3 2-14-66 550 550 550 -0- 5 L -0- 5 -0- Complete
-66-38 173269 Ohio St. He-3 2-21-66 635 635 635 -0- 5 L -0- 5 -0- Complete
-66-19 54X13168 O.Ridge He-3 3-1-66 2060 2060 2060 -0- 20 L 20 20 -0- Complete
-66-32 14520 O.Ridge He-3 3-7-66 2200 -0- -0- 2200 24 L 12 12 12 Bal scheduled April
-66-48 174252 O.S.U. Ne-20 3-15-66 75 75 75 -0- 1 L 1 1 -0- Complete
-66-57 174646 O.S.U. He-3 3-25-66 350 -0- -0- 350 3 L 3 3 -0- Subject to final billing
-66-6 23389-C Perkin E. He3/Ne20 2-18-66 1021 -0- -0- 1021 6 L 6 6 -0- Subject to final billing
-66-17 76754 U. 	 of Pa. He-3 2-28-66 2060 2060 2060 -0- 20 L 20 20 -0- Complete
-66-18 76755 U. 	 of Pa. He-3 2-28-66 310 310 310 -0- 2.5 L 2.5 2.5 -0- Complete
-66-51 79557 U. 	 of Pa. He-3 3-17-66 2060 -0- -0- 2060 20 L 20 20 -0- Subject to final billing

24.1.40411
UNCLASSIFIED WHEN BLANK
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GASEOUS ISOTOPES -Domestic (Continued) PURCHASE ORDER STATUS REPORT

Page -20-

DATE:  March 31. 1966

MRC
S.O. NO.

ORDER
NUMBER

DATE
RECEIVED

PURCHASE
ORDER

AMOUNT

CURRENT
MONTHLY

BILLING

CUM
MONTHLY

BILLING

BALANCE
TO BE

BILLED

QUANTITY
ORDERED

QTY
SHIPPED

CURRENT
MONTH

CUM
SHIPPED

BALANCE
TO BE

SHIPPED 

REMARKS
CUSTOMER DESCRIPTION

434
6570
750
645
645

1200
170

4047

3
50
5
5
5

10
0.5
20

3-66-5

2-66-31
3-66-24
3-66-25
2-66-32
2-66-27
2-66-34

42147
8534
402762
403050
404674
844-0086
52489-C
179773

U. of Roc'l He-3
Reuter S. 	 He-3
Standford He-3
Standford He-3
Standford He-3
U.Carbide He-3„
U.of Wash He 3 /Ne40
Westingh. 	 He-3

2-17-66
3-1-66
2-7-66
3-3-66
3-3-66
2-11-66
2-11-66
2-9-66

3 L
50 L
5 L
5 L
5 L

10 L
0.5 L
20 L

Complete
Complete
Complete
Complete
Complete
Complete
Complete
Subject to final billing

406
6570
750
645
645

1200
170
- 0 -

406
6570
750
645
645

1200
170
- o-

3
50

- 0-

5
5

- o-
- o-
20

GASEOUS ISOTOPES - DOMESTIC TOTAL 76042 33151 40971 35071

GASEOUS ISOTOPES TOTALS 95942 50491 58311 37631

UNCLASSIFIED WHEN BLANK
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PURCHASE ORDER STATUS REPORT 

DISTRIBUTION:

1. W. B. Creamer, DAD
2. D. L. Scott
3. G. R. Grove
4. J. E. Bradley
5. L. V. Jones
6. N. J. Reigelsperger
7. A. H. Ruwe, Jr.
8. J. J. Spicka
9. G. M. White
10. B. C. Blankee
11. R. E. Vallee
12. L. D. Iacurci
13. A. F. Vollmer
14. L. B. Gnagey
15. G. W. Leadingham
16. J. L. O'Connell
17. C. D. King
18. R. D. Schaefer
19. H. L. Turner

20-22. Records Center
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