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1.O INTRODUCTION

1.1 PURPOSE

The purpose of this document is to describe the work that will be performed and
the procedures that will be followed during installation of ground water monitor
wells and ground water elevation data recorders (data loggers) at the New Rifle
Uranium Mill Tailings Remedial Action (UMTRA) Project site, Rifle, Colorado. The
monitor wells and data loggers will be used to gather required time-dependent data
to investigate the interaction between the shallow aquifer and the Colorado River.

1.2 DATA COLLECTION OBJECTIVES

Data collection objectives (DCO) identify reasons for collecting data. The following
are DCOs for the New Rifle ground water elevation data recorder/monitor well
installation project:

• Long-term continuous ground water level data and periodic ground water
samples will be collected to better understand the relationship between surface
and ground water at the site.

• Water level and water quality data will eventually be used in future ground
water modeling to more firmly establish boundary conditions in the vicinity of
the New Rifle processing site.

• Modeling results will be used to demonstrate and document the potential
remedial alternative of natural flushing.
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2.0 MONITOR WELL AND DATA LOGGER INSTALLATION TASKS

2.1 MONITOR WELL AND DATA LOGGER LOCATIONS

A maximum of three ground water monitor wells and four data loggers will be
installed at the New Rifle site. Data loggers will be installed in the three new
monitor wells (Wells RFN-0635, RFN-0636, and RFN-0637) and one existing
monitor well (Well RFN-0590). The proposed locations of the monitor wells and
data loggers are shown in Figure 1. The loggers will collect six water-level
measurements per day at 4-hour intervals. Field technicians will download the
recorded data to a personal computer and check the data logger for proper
operation at approximately 3-month intervals.

2.2 PERMITS, CLEARANCES, AND ACCESS AGREEMENTS

No monitor well permits or access agreements are needed for the installation of
data loggers in existing wells. Proposed monitor wells RFN-0635, RFN-0636, and
RFN-0637 (Figure 1) will require access agreements prior to field work. These new
monitor wells will also require monitor well permits.

The Colorado Division of Water Resources will be contacte3 Dy the project
regulatory specialist (PRS) for permitting information. The PRS will apply for and
obtain any necessary permits. Property management will obtain any needed access
agreements before any field work is initiated.

2.3 SITE CONDITIONS

Based on field observations during regular ground water sampling, the depth to the
water table near the Colorado River is anticipated to be within 10 feet (ft) (3 meters
[m]) of land surface. Well logs from monitor wells close to the river show that the
surficial aquifer materials consist of medium- to fine-grained sand, with some clay
and silt. A high percentage of cobbles are present in alluvial material. Usually, the
percentage of cobbles increases abruptly near the water table. The underlying,
semiconfined Wasatch Formation is usually encountered between 10 to 30 ft (3 to
9 m) below land surface.

2.4 WELL AND DATA LOGGER INSTALLATION METHODS

Because of the heterogeneous nature of the aquifer materials and the presence of
cobbles, the air rotary casing advance drilling method will be used to install monitor
wells at the site. Monitor wells will be installed according to UMTRA Project
standard operating procedure (SOP) 14.3.1 (JEG, n.d.). Each shallow well will be
approximately 15 to 20 ft (4.5 to 6 m) deep and consist of approximately 5 ft (2 m)
of 4-inch (lO-centimeter [cm]) diameter PVC well screen and approximately 10 to
1 5 ft (3 to 4.5 m) of 4-inch (lO-cm) diameter PVC casing. The wells will be drilled
to the top of the bedrock, and the screen will be set above the bedrock. Well
construction materials and hand tools will be supplied by a licensed well driller
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contracted through Jacobs Engineering Group, Inc., the Technical Assistance
Contractor (TAC).

Data loggers and pressure transducers will be installed and calibrated in each
monitor well following the manufacturer's instructions. Data loggers will be
suspended in the monitor well for approximately 30 minutes to allow for cable
stretch and proper temperature equilibration between the ground water and data
logger. Proper data logger operation will be verified by comparing the water level
reading given by the data logger to the actual water level reading determined with a
water level probe. Length of transducer cable will vary depending on depth to
water and anticipated water level fluctuations in the monitor well. Existing ground
water data, such as depth to water and historical water level fluctuations, will be
reviewed to ensure data loggers and pressure transducers are installed so that the
instruments operate properly throughout the year.

To verify proper data logger operation, data loggers will be checked immediately
after installation by field personnel. Approximately 2 weeks after installation, the
data logger operation will again be verified by field personnel. Once proper data
logger operation is ensured, data will be downloaded at approximately 3-month
intervals.

In addition to the SOPs mentioned above, the following applicable SOPs (JEG, n.d.)
will be followed during monitor well and d3ta logger installation:

14.1.2 Instructions for Field Technical Representative

14.1.3 Drilling and Test Pit Technical Representative

14.1.4 Verification of Grout Mix for Monitor Wells

14.1.5 FTR Daily Diary

14.1.6 Procedures for Completing the Daily Field Activity Report

14.1.7 Field/Off-Site Procurement of Supplies & Services

14.3.1 Drilling Procedures

14.4.1 Soil and Rock Core Borehole and Test Pit Logging

14.4.2 Preparation of Logs for UMTRAP Documents

16.1.1 Monitor Well Installation

16.1.2 Well Development
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16.1.19 Permitting Procedures for Installation or Decommissioning of Monitor
Wells

16.1.22 Controlled Disposal of Potentially Contaminated Materials or
Memorandum from Don Metzler to Clinton Smythe entitled
"Evaluating Drill Cuttings and Well Development and Purge Waters"

17.4.1 Location ID for Test Borings, Test Pits, and Monitoring Locations

Internal communications will be maintained between the field representatives, site
hydrogeologists, the TAC contracting department, property management, site
manager, and the U.S. Department of Energy (DOE). Before any installation of
wells or data loggers occurs the Remedial Action Contractor (RAC) site manager
will be notified of the upcoming activities, and the work party will check in with the
RAC.

2.5 WELL DEVELOPMENT

No sooner than 48 hours after new monitor well completion, the well will be
developed per UMTRA Project SOP 16.1.2 (JEG, n.d.) until the discharge is clear.
The amount of water removed and approximate well yields will be recorded. The
appropriate procedures will be followed to ensure proper disposal of development
water.

2.6 SURVEYING

After installation, the new monitor wells will be surveyed by a local surveying
contractor to establish top-of-casing elevation and Colorado state plane
coordinates. The surface water elevation of the Colorado River as close as possible
to the monitor well nearest the river (RFN-0635) and at two other locations along
the Colorado River (Figure 1) will be surveyed.

If ground water elevations in wells nearest the river and river elevations are
significantly different, staff gauges may be installed in the river. A maximum of
three staff gauges may be installed at surveyed river locations. The river stage
level on the staff gauges will be recorded at the time of surveying and every
3 months when data is downloaded from the data loggers. The river levels may be
resurveyed periodically to ensure they correspond to the level being read on the
staff gauges.

The river and the new wells nearest the river will be surveyed as close together in
time as feasible, and water level readings taken as quickly as possible from the
wells. The rest of the monitor well network will be measured after this data is
collected. In this manner representative water levels from the river and the shallow
aquifer can be obtained that will be useful in assessing the future data collected by
the data loggers. Monitor well top-of-casing and river surface elevations will be
surveyed to the nearest 0.01 ft (3 millimeters).
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2.7 WATER SAMPLING AND ANALYSIS

No water quality samples will be taken at this time, although the wells may be
sampled in the future.

2.8 SITE RESTORATION

Moderate site disturbance is anticipated. However, areas of disturbed soil will be
raked smooth by hand, all trash will be collected immediately, and established
roadways and paths will be used whenever possible.

2.9 FIELD DOCUMENTATION

In addition to the daily diary kept by the field technical representative (FTR) the
following documentation will be compiled and data collected:

• The monitor well locations will be photographed and located on a map. The
elevations of the top-of-casing for each well point and the surface water
elevations will be surveyed by the surveying subcontractor.

• Surface water elevation measuring points at the edge of the Colorado River will
be surveyed with respect to the top-of-casing of the nearest monitor well.

• Water-level measurements at each new well and from each existing monitor
well will be recorded at least once just before the data loggers are set to begin
logging in the wells.

• Proper functioning of the data loggers will be verified by recording the depth to
water as reported by the data logger and a water level probe.

Copies of all pertinent field documentation will be maintained in the UMTRA Project
Document Control Center.

2.10 ANTI-CONTAMINATION MEASURES

Before being taken onto the site, all well installation materials, including the drill rig,
will be cleaned to the FTR's satisfaction as required. The TAC FTR will inspect
equipment for the presence of hydraulic oil or grease, and, if necessary, the
equipment will be steam cleaned to remove such material. To minimize rig
decontamination, the wells will be drilled in order from areas of lowest to highest
ground water contamination. The drilling rig will be steam cleaned prior to moving
to the ;lext drilling location. At the New Rifle site the drilling sequence is
anticipated to be RFN-0635, RFN-0636, and RFN-0637.
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3.0 HEALTH AND SAFETY

3.1 LOCAL CONTINGENCIES AND CONTACTS

All personnel involved with monitor well and data logger installation will have the
following equipment:

• Hard hat

• Steel-toed boots

• Safety glasses

• Work gloves

• Sunblock lotion

• Fresh drinking water

The following items will be on the site:

• First-aid kit

• Fire extinguisher

The location of the nearest hospital in case of emergency is Clagett Memorial
Hospital (303-625-1510) located at 701 E. 5th Street, Rifle, Colorado (Figure 2).
The phone number for all emergencies is 911.

3.2 HEALTH AND SAFETY AUDITS

The time on site of the drilling contractor is likely to be less than 5 days, and it is
not anticipated that an audit will be required. However, the FTR will be responsible
for observing that subcontractor personnel work activities are in compliance with
UMTRA Project health and safety requirements and that Occupational Safety and
Health Administration codes 29 CFR Parts 1910 and 1926 (1994) are followed
during all phases of well installation. The applicable SOPs (JEG, n.d.) are as
follows:

7.3.1 Occupational Safety and Health Complaints

7.3.2 Occupational Safety and Health Complaints for TAC Subcontractors

14.1.2 Instructions for Field Technical Representative
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4.0 WELL AND DATA LOGGER INSTALLATION TASK SCHEDULE

The activities discussed in this work plan are part of a larger effort to install new monitor
wells and data loggers at the Gunnison, Rifle, and Grand Junction sites. The same drilling
contractor will be used at all three Colorado sites. To minimize mobilization fees, the
drilling contractor, upon completion of well installation procedures, will move directly to
the next site. The drilling schedule for the Rifle sites will depend on completion of drilling
operations at the Gunnison site.

The tasks and accompanying tentative completion dates for this work plan are
as follows:

Task Completion

Site visit July 8

Well permits August 15

Access agreements August 15

Equipment procurement August 18

Award drilling subcontract August 21

Conduct field operation readiness
evaluation (FORE) September 19

Install wells September 26

Survey wells and river September 28

Install staff gauges (if required) September 30

Install data loggers October 7

Check data logger operation October 27
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