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Acronyms and Abbreviations 

ADC ARM Data Center 
AMF ARM Mobile Facility 
ARM Atmospheric Radiation Measurement 
AWARE ARM West Antarctic Radiation Experiment 
CACTI Cloud, Aerosol, and Complex Terrain Interactions 
COMBLE Cold-Air Outbreaks in the Marine Boundary Layer Experiment 
CSAPR C-band Scanning ARM precipitation Radar 
CSU Colorado State University 
DOD Department of Defense 
DOE U.S. Department of Energy 
DQO Data Quality Office 
ENA Eastern North Atlantic 
FY fiscal year 
IEP Intensive Engineering Period 
IOP intensive operational period 
KAZR Ka-band ARM Zenith profiling Radar 
LANL Los Alamos National Laboratory 
MARCUS Measurements of Aerosols, Radiation, and Clouds over the Southern Ocean 
MOSAIC Multidisciplinary Drifting Observatory for the Study of Arctic Climate 
MWACR Marine W-band ARM Cloud Radar 
NSA North Slope of Alaska 
OS operating system 
PNNL Pacific Northwest National Laboratory 
RWP radar wind profiler 
SACR Scanning ARM Cloud Radar 
SDS Site Data Systems 
SGP Southern Great Plains 
SME subject-matter expert 
TWP Tropical Western Pacific 
UPS uninterruptible power supply 
WACR W-band ARM Cloud Radar 
XSAPR X-band Scanning ARM precipitation Radar 
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1.0 Introduction 
The fundamental objective of the U.S. Department of Energy (DOE) Atmospheric Radiation 
Measurement (ARM) Climate Research Facility radar facility is to provide high-quality radar 
observations to the scientific user community with an overarching goal of improving the treatment of 
clouds and precipitation in climate models. Historically, ARM has operated zenith-profiling cloud radars 
at millimeter wavelengths at five of its facilities. Since 2010, 16 scanning systems have been added to the 
radar facility. The ARM radar facility has 33 radars in its possession at three fixed sites and three mobile 
facilities. A breakdown of the ARM radar assets is given below: 

• 8 Scanning ARM Clouds Radar Systems (SACR: two radars on single pedestal; six 1st- and two 
2nd- generation) 

• 7 Ka-band ARM Zenith profiling Radar (KAZR: five 1st- and two 2nd-generation) 

• 5 X-band Scanning ARM precipitation Radar (XSAPR: four 1st- and one 2nd-generation) 

• 3 C-band Scanning ARM precipitation Radar (CSAPR: two 1st- and one 2nd-generation) 

• 1 W-band ARM Cloud Radar (WACR) 

• 1 Marine W-band ARM Cloud Radar (MWACR: configured to be deployed on a stable table or 
scanning pedestal). 

Of these radars, all but six (two SACRs [accounting for four radars], one KAZR, and one 1st-generation 
CSAPR) have operational assignments. Therefore, the current measurement strategy involves operating 
27  radars, not including radar wind profilers (RWPs). This array of instruments represents a combination 
of scanning and profiling radars at ARM’s sites. In addition to the scanning capabilities, the radars at each 
site differ in operating frequency, technology, and complexity, but all are complex systems. Some of them 
were custom designed and built specifically for ARM.  

Typically, newer systems take a few years to reach operational maturity with adequate characterization, 
calibration, testing, and quality control. Due to various factors, not all of the radars have achieved an 
operationally mature status sufficient to provide high-quality data in a research environment. In addition, 
these radars are often deployed in remote locations and harsh environments to meet science needs. The 
remoteness of such complex systems is a considerable challenge for continuous operations. Tools needed 
for a research-level operational radar are not readily available from vendors, and many of the necessary 
system management tools, both hardware and software, to manage these systems must be developed in-
house for such deployments.  

Based on experience over the past seven years, including conclusions from the first phase of the radar 
plan, implemented in mid-2016, it is clear that ARM cannot support the operation of all 27 currently 
deployed radars and expect to provide research-quality data (including higher-order products) with the 
current resources. Experience from the first phase of the radar plan has provided a better indication than 
has been available previously of what size radar network is reasonable. A preliminary proposal for what 
that radar network could look like is provided here. The plan presented here uses the available resources 
to best support this proposed network.   
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2.0 Preliminary Plan to Reduce Radar Facility Scope 
Feedback from ARM’s 2017 triennial review was to carefully manage the overall scope of the ARM 
facility and the radar network in particular. To that end the Engineering & Operations group and ARM 
management are working to develop a strategic plan to reduce the scope of radar activities. The main 
objective of the strategy is to define an operational radar network that is appropriate for available ARM 
resources and that optimizes the impact of ARM radars on the science community. With this, as well as 
specific logistics issues, in mind, ARM decided to decommission three radars from operations by the end 
of fall, 2017. One of the radars was the WACR, previously deployed with the AMF1, which was near its 
end-of-life with a failing transmitter system and a lack of vendor support. The other two radars were part 
of the dual-frequency SACR deployed with AMF3 at Oliktok Point, North Slope of Alaska (NSA). The 
SACR in AMF3 was decommissioned because of logistical difficulties in maintaining a very complex 
system in Oliktok’s harsh and logistically challenging environment. We expect that the AMF3 radar will 
replace the older SACR in Barrow in late 2018, resulting in a net reduction of two radars. With the 
decommissioning of these three radars in 2017, ARM has a total of 24 radars that are deployed at fixed 
sites and mobile facilities from 2018 with a few non-operational radars.   

The proposed deployments of these 24 radars is shown in Table 1. With the retirement of the WACR, 
there are actually 32 ARM radars with of the types listed in the previous section. The eight undeployed 
radars are as follows: 

• Two X-Ka systems (four radars) that were formally part of the Darwin and Manus TWP sites 

• One W-Ka Pair (two radars) formerly deployed at AMF3/Oliktok 

• One CSAPR system formerly deployed at the Manus TWP site 

• One KAZR formerly deployed in the TWP. 

With the shutdown of the TWP sites—and with them, two X/Ka-SACRs—the decision to not deploy the 
Southern Great Plains (SGP) I11/12 SACR sites, and the removal of a W-Ka SACR from Oliktok, there 
are at least three non-operational SACRs (potentially more depending on AMF status; for example, there 
will not be an AMF2 SACR deployed until MOSAIC). The working proposal is to work on two of these 
systems in a rolling fashion to prepare for the next set of AMF deployments and to use a third SACR as a 
development system to permit the implementation of fixes and upgrades on a non-deployed system prior 
to being integrated into the operational network. At any given time, the details of this SACR rotation will 
depend on the frequencies required for current and upcoming deployments. Here is the current status and 
a summary of proposed actions: 

• One X-Ka system is being prepared at Pacific Northwest National Laboratory (PNNL) for CACTI. 

• One X-Ka system is currently at Los Alamos National Laboratory (LANL) following the completion 
of the AMF2 deployment of AWARE. This should come to PNNL later in FY18 to prepare for 
MOSAIC. 

• One W-Ka system is in storage at Oliktok and will be moved to Barrow, Alaska later this year. At that 
point the Barrow system would be returned to PNNL for overhaul. 

• One W-Ka system is en route from Ascension Island. This radar will also need an overhaul. Either 
this radar or the Barrow radar would be deployed for COMBLE. 
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• One X-Ka system is in storage at SGP. Either this system or one of the W-Ka systems could be used 
as the development system. 

There is also an unused KAZR from the shutdown of a TWP site and it is proposed to keep that system as 
a development system. 

The CSAPR from TWP-Manus should be kept for spares for the SGP CSAPR or possible future 
deployment. The SGP CSAPR is currently not functioning and there are no immediate plans for that 
radar, but it does have the potential to be a robust and useful system. It simply is not among the highest 
priorities. The current thinking is that the SGP system would cycle into priority and the Manus system 
would provide spares for that system. 

Note that the development system (one SACR, two frequencies) would be managed to be consistent with 
field systems (just one step ahead) so it could serve as a hot-spare under certain circumstances. 
Additionally, this system, along with the systems being overhauled, provides good training opportunities 
and related experience for both the engineering team and the field technicians. 

Table 1. Radars fielded by ARM for operations as of October 1, 2017. 

Radars No. of Radars No. of Pedestals 
SGP     
KAZR 1 0 
SACR 2 1 
XSAPR 3 3 
CSAPR 1 1 

   
NSA     
KAZR 1 0 
SACR 2 1 
XSAPR 1 1 
      
ENA     
KAZR 1 0 
SACR2 2 1 
XSAPR2 1 1 
      
AMF1     
KAZR 1 0 
SACR2 2 1 
      
AMF2     
KAZR 1 0 
MWACR 1 1 
SACR 2 1 

   
AMF3     
KAZR 1 0 
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Radars No. of Radars No. of Pedestals 
      
CSAPR2 1 1 

   
   
Total 24 13 

Table 2 and Table 3 lists the preliminary plan to reduce the scope of radar activities. One of the important 
aspects of the plan is to include significant time to overhaul a radar before it is deployed for a field 
campaign. It is important to define radar “operating” and “Mentor focus” in the context of this plan: 

Intensive Engineering Period (IEP): The radar system is under the mentor’s focus area for the 
intensive engineering period. During the IEP, the radar system is characterized, calibrated, and 
configured for operations. The radar system’s performance and data quality are also analyzed. 

Operating: The radar is operational and collecting data. A radar is expected to operate with 
minimal mentor intervention after the radar has been characterized and calibrated during IEP. It is 
important to note it is not necessary for a radar system to be in IEP for it to be operating. It is also 
possible to have a radar operating while it is in IEP. 

Table 2. List of ARM radars with operating condition and mentor assignment for FY18. An 
assignment of ‘0’ indicates false and ‘1’ indicates true. 

Radars   # Radars # Peds. Operating  IEP Comments 

SGP             

KAZR   1 0 1 0 

Propose we operate KAZRs 
at all sites (or, WACRs in 
the case of ship 
deployments). 

SACR     1     

Operate in vertically 
pointing mode. Scanning 
less important at SGP. 
SACR doesn't see shallow 
cloud well due to small 
particles and insects and 
attenuation in deep 
convection. 

  KaSACR 1   0 0   

  WSACR 1   1 0   

XSAPR           

Scanning cm-wavelength 
radars support convective 
dynamic study. Could 
reduce this to 2 at some 
point. Mentor focus is only 
for the first FY quarter. 

  I4 1 1 1 1   

  I5 1 1 1 1   

  I6 1 1 1 1   
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Radars   # Radars # Peds. Operating  IEP Comments 

CSAPR   1 1 0   
Lower priority than XSAPR 
network- 

              

NSA             

KAZR   1 0 1 1 High priority 

SACR2     1     

High priority. Replaced 
with SACR2 from Oliktok. 
Supports study of mixed-
phase microphysics. 

  KaSACR 1   1 0   

  WSACR 1   1 0   

XSAPR   1 1 1 1 

Only source of long-range 
coverage on North Slope of 
Alaska. 

              

ENA             

KAZR2   1 0 1 0 High priority. 

SACR2     1     

A lot of effort went into 
getting this system 
calibrated and operational. 
The system shall be left 
operational for FY18. 

  KaSACR 1   1 0   

  WSACR 1   1 0   

XSAPR2   1 1 1 1 
Only source of long-range 
coverage in ENA. 

              

AMF1           Preparation for CACTI. 

KAZR   1 0 0 1   

SACR     1       

  XSACR 1   0 1   

  KaSACR 1   0 1   

              

AMF2             

KAZR   1 0 0 0   

MWACR   1 1 1 0 Deployed for MARCUS. 

SACR     1       

  XSACR 1   0 0   

  KaSACR 1   0 0   

              

AMF3             

KAZR   1 0 1 0 High priority. 
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Radars   # Radars # Peds. Operating  IEP Comments 
              

CSAPR2   1 1 1 1 Preparation for CACTI. 

              

              
Total   24 13 16 10   

Table 3. List of ARM radars with operating condition and mentor assignment for FY19. An 
assignment of ‘0’ indicates false and ‘1’ indicates true. 

Radars   # Radars # Peds. Operating  Mentor Focus Comments 
SGP             

KAZR   1 0 1 1 

Propose we operate KAZRs 
at all sites (or, WACRs in 
the case of ship 
deployments). 

SACR     1     

Operate in vertically 
pointing mode. Scanning 
less important at SGP. 
SACR doesn't see shallow 
cloud well due to small 
particles and insects and 
attenuation in deep 
convection. 

  KaSACR 1   0 0   

  WSACR 1   1 0   

XSAPR           

Scanning cm-wavelength 
radars support convective 
dynamic study. Could 
reduce this to 2 at some 
point.  

  I4 1 1 1 0   

  I5 1 1 1 0   

  I6 1 1 1 0   

CSAPR   1 1 0   
Lower priority than XSAPR 
network. 

              

NSA             

KAZR   1 0 1 0 High priority. 

SACR2     1     

High priority. Replaced 
with SACR2 from Oliktok. 
Supports study of mixed-
phase microphysics. 

  KaSACR 1   1 0   

  WSACR 1   1 0   

XSAPR   1 1 1 0 
Long-range coverage in 
Arctic that does not exist. 
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Radars   # Radars # Peds. Operating  Mentor Focus Comments 
              

ENA             

KAZR2   1 0 1 0 High priority. 

SACR2     1     

Given emphasis on low 
liquid-only clouds, operate 
with single wavelength 
only. W-band is not 
sensitive enough. 

  KaSACR 1   1 0   

  WSACR 1   0 0   

XSAPR2   1 1 1 0 
Long-range coverage in 
ENA that does not exist. 

              

AMF1             

KAZR   1 0 1 0 CACTI deployment. 

SACR     1     CACTI deployment. 

  XSACR 1   1 1   

  KaSACR 1   1 1   

              

AMF2             

KAZR   1 0 0 1 Preparations for MOSAIC. 

MWACR   1 1 0 1 Preparations for MOSAIC. 

SACR     1     Preparations for MOSAIC. 

  XSACR 1   0 1   

  KaSACR 1   0 1   

              

AMF3             

KAZR   1 0 1 0 High priority. 

              

CSAPR2   1 1 1 1 CACTI deployment. 

              

              

Total   24 13 17 8   

3.0 Assumptions 
ARM is a user facility with a complex organization spread across multiple national laboratories. Several 
assumptions have been made in the plan for its implementation, as follow: 
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• The radar facility operates with several temporal logistic challenges, including, shipping, repairs, and 
part procurement. These factors vary depending on the site and/or vendor. The dates for packing and 
shipping the radars are based on the best estimate dates. 

• The field engineers, Todd Houchens and Peter Argay, shall visit PNNL frequently to work on the 
radars with guidance from mentors. 

• There is no radar technician at ARM sites with the exception of SGP. 

• Often reanalysis of the radar data has to be performed to address questions raised by end-users. 
Significant time is needed when mentors have to perform extensive reanalysis of the large volumes of 
data and metadata to resolve data quality issues. Significant time is required to develop software 
patches in order to reprocess large volumes of data. Radar group shall inform ARM management of 
instances when significant time is necessary to reprocess data. Given ARM’s limited resources, ARM 
management shall deliberate allocating resources for reprocessing and reanalysis of the data. ARM 
shall consider scientific impact and relative priority compared to ongoing activities. One important 
consideration is that resource usage from the radar mentor team for reanalysis and reprocessing can 
alter or hinder the FY18 work plan. If the radar mentor team is reassigned to perform reanalysis, then 
one or more tasks in the FY18 work plan will be deferred and discussed in FY19. 

• The radar mentors will not be maintaining production software long-term. The software will be 
released like other ingests. There will be a manual component to the b1-level processing in which 
data will be reviewed and calibration updates will be incorporated into configuration files to produce 
those b1-level files. It is possible that in addition to calibration changes there could be other 
corrections applied in the b1 processing that amount to offsets or scale factors. Mentors shall provide 
correction files that will be applied as part of the b1-level processing for off-normal corrections. 
General software maintenance and routine reprocessing will be in the hands of the ARM Data Center 
(ADC), as it is for other datastreams. 

4.0 Work Plan 
The radar group will be undertaking various projects to provide data for the community, as well as 
improve the radars, improve data quality, and ensure operational stability. The list of projects was derived 
from a number of factors such as available resources to support operations, field campaigns, and mission-
critical and science objectives. The brief description of the FY projects is given in Table 4. The details of 
the projects shall be tracked on the ARM ServiceNow website. 

Table 4. FY2018 radar projects. 

No.  Title Assigned To  
1  Radar Engineering and 

Operations Management 
N. Bharadwaj Manage the projects in FY18, radar operations and 

engineering procurements, radar operational planning 
and reviews for ARM campaigns and operations, 
radar property management, and operational plans for 
field campaigns. 

2 CSAPR2 at SGP N. Bharadwaj Oversee installation of radome, engineering 
evaluation of radar operational performance, 
calibration, configuration, and data quality 
assessment. 
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No.  Title Assigned To  
3  KAZR Calibration Setup N. Bharadwaj Develop operator-usable software tool for generating 

filters and calibration constants. This is to be used by 
field engineers to generate new filters once a month 
at the minimum. 

  K. Johnson Production implementation of b1 files for 
KAZR/KAZR2. This includes KAZR data before 
implementation of DOD superset for ARM radars.  

  A. Matthews Production implementation of calibration comparison 
of KAZR modes. This is to track the calibration offset 
between the modes in KAZR/KAZR2. 

4 AML/AMF1 SACR B. Isom XSACR: overhaul, engineering evaluation of system, 
calibration, configuration, and data quality 
assessment. 

  N. Bharadwaj KaSACR: overhaul, engineering evaluation of 
system, calibration, configuration, and data quality 
assessment. 

  A. Lindenmaier XSACR: bench testing of TWTA and provide 
recommendation for operational use. 

  T. Houchens 
P. Argay 
B. Isom, 
N. Bharadwaj 

Overhaul of AL-4018 pedestal, complete SACR 
server upgrade with rugged server and Jessie. 
Overhaul of SACR container, RF enclosures, UPS, 
chillers, dry-air system, camera, tools, spare parts, 
inventory, and pack up. The mentor’s role for this 
task is to provide oversight and guidance as 
appropriate. 

5 KAZR at AML and 
AMF1 

N. Bharadwaj 
P. Argay,  
T. Houchens 

Overhaul, engineering evaluation of system, 
calibration, configuration, and data quality 
assessment. Overhaul of RF enclosures, UPS, 
dehydrator, tools, spare parts, inventory, and pack up. 

6 ACE-ENA SACR B. Isom Configuration changes as needed. 
  P. Argay Maintain operations, manage daily rounds, calibration 

measurements. 
7 Impact of Wind Farm in 

SGP 
B. Isom Analysis and characterization of wind farm echoes, 

characterization of the impact on radar observations 
(added uncertainty due to wind turbine 
contamination). This is to address the usability of 
scanning radars at SGP. 

8 XSAPR2 at ENA J. Hardin Engineering evaluation of system, calibration, 
configuration, and data quality assessment. 

  P. Argay Maintain operations, manage daily rounds, calibration 
measurements. 

9 X-band/C-band Radar 
Data Characterization 

J. Hardin 
N. Bharadwaj 

Data quality assessment using derived products with 
models. This is to be used for operational assessment 
of data in near-real time where X-band and C-band 
radar deployed (ENA, CACTI, and SGP).   

10 Radar Data Flow J. Hardin Finalize the common DOD superset, reader for 
XSAPR2/CSAPR2, design implementation 
architecture for b1 file generation, coordination effort 
on the data flow project. 

  K. Gaustad Software development with ADI for production 
release of “raw to a1” for all. 
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No.  Title Assigned To  
  K. Johnson Finalize the spectra ingest. Responsible for the 

production processing of b1 files released every three 
months. 

  A. Matthews Write test programs to validate contents of a1, b1 
files. The validation is for completeness, accuracy, 
and usability of the metadata.  

11 WARNO E. Schuman Integration of XSAPR2/CSAPR2, bug fixes, 
implementation of feature requests, optimizing 
database implementation and handling for remote 
(ship) deployments. 

  J. Hardin Architecture design and guidance for new features 
(warn on detect, etc.) 

12 SGP XSAPR 
Characterization 

A. Lindenmaier Engineering oversight on PO with CSU, experiments 
to collect measurements from sub-systems to 
characterize the radar, facilitate data collection for 
signal statistics and quality. 

13 XSAPR Upgrade at SGP A. Lindenmaier Complete the RCP8 integration in SGP. The 
integration will be completed in November. However, 
issues with sector scans have been identified. 
Investigate the limits of sector scan operations and 
potential solutions in IRIS software.  

14 NSA XSAPR Upgrade A. Lindenmaier Integrate RCP8 into the existing radar, characterize 
and calibrate the radar. 

  T. Houchens Overhaul of NSA XSAPR, provide engineering 
support for upgrade, installation and testing of 
hardware, maintain operations. 

15 KAZR at NSA A. Lindenmaier Characterization and calibration, evaluation of 
polarizer/feed horn. 

  T. Houchens Upgrade of OS to Jessie, routine monthly calibration, 
overhaul of system, maintain operations. 

16 SACR2 at NSA A. Lindenmaier Engineering evaluation of system, calibration, 
configuration, and data quality assessment. 

  T. Houchens Routine monthly calibration, overhaul of system, 
maintain operations. 

17 Installation of SACR2 at 
NSA 

T. Houchens Principal engineer for uninstalling SACR and 
installing SACR2 in NSA. Change shelter 
configuration for including dry-air system, change in 
electrical panels, change in shelter equipment rack, 
overhaul corner reflector on the taller tower. 

18 AMF3 KAZR2 
Operations 

T. Houchens Maintain operations, manage daily rounds, calibration 
measurements. 

19 Installation of radar for 
CACTI 

P. Argay 
T. Houchens 

Principal engineer for installing SACR, KAZR, and 
CSAPR2 in AMF1 for CACTI. The expectation is 
minimal involvement from the mentors for the 
physical install. Provide oversight and guidance for 
CSAPR2 radome installation so the ARM radar, 
LANL, and DOE requirements are met. Document 
the installation process for CSAPR2. 

20 SACR2/KAZR2 
Operations at ENA 

P. Argay Maintain operations, manage daily rounds, calibration 
measurements. 

21 Data user interaction A. Matthews Host monthly user interaction teleconference, 
maintain updates on radar status, moderate 
discussions for field campaigns, IOP, and general 
data-related discussion.  
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No.  Title Assigned To  
Prepare data users handbook for SACR, KAZR, and 
SAPRs. 

22 Operational setup for 
CACTI 

N. Bharadwaj 
B. Isom 
A. Lindenmaier 
J. Hardin 

Perform pre-campaign radar performance checks, 
configure systems for campaign-specific operating 
modes, calibration checks, data flow and products 
generation checks, quicklook & visualization checks, 
etc. 

23 AML SACR for 
MOSAIC 

D. Nelson 
N. Bharadwaj 
P. Argay 
T. Houchens 

Design and fabrication of base for Al-4034. 
Installation of SACR with AL4034 pedestal for 
overhaul at AML.  

5.0 Schedule 
The projects for radar engineering and operations are scheduled to end in FY18 (September 30, 2018). 
The schedule is shown in Figure 1. 
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Figure 1. FY18 radar engineering and operations schedule. 

6.0 Reporting 
The progress and status of the radar activities will be reported in a phased manner. The following 
mechanism shall be used to communicate the status of the projects: 

1. ServiceNow updates: The projects will be tracked on ARM’s ServiceNow project management tool. 
Updates shall be posted on a monthly basis (end of the month). 

2. Radar webpage: Updates on the status of the radars shall be posted on the radar webpage on a weekly 
basis.  
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3. Quarterly review: A teleconference with ARM management and advisory committees shall be 
conducted. 

4. ARM website: Newsletters with updates shall be posted on the ARM website. 

7.0 Risk Management 
The ARM radar facility has several complex radar systems deployed at its fixed and mobile sites. Some 
projects in the proposed plan depend on the functionality of the radar hardware while others do not 
necessarily require a functioning radar. The following table lists some but not all risks and associated 
strategy. 

Table 5. Some ARM radar deployment risks and mitigation strategies. 

No. Risk Strategy 
1 System failure that cannot be fixed within the 

stipulated time frame to complete project. 
The identified project shall be stopped and cancelled. 
The systems use shall be discussed and resources 
assigned for next FY if necessary. No new project shall 
be assigned as a substitute. The personnel shall use 
remainder of their time on the already assigned 
projects.  

2 Sub-system/component failures that need new 
parts but with longer lead times from vendors. 

The sub-system/components shall be used from radar 
not deployed for operations. The removed sub-
system/component shall be replaced with newer units. 

3 Field engineer unavailable to visit site due to 
schedule conflicts. 

The radar engineering and operations group shall use 
field engineers across all its sites as needed.  

4 MWACR transmitter failure during MARCUS. The MWACR transmitters (including spare) was 
retuned and tested to be working properly. In the event 
of a transmitter failure the mentor shall visit Hobart, 
Australia to install the spare. The transmitter is not a 
line replaceable unit and replacing requires SME. 

8.0 Key Personnel 
The core team for radar engineering and operations is listed below. In addition to the personnel listed 
below, team members from site operations, Site Data Systems (SDS), DQO, ADC, and translators 
actively work with the radar group. 

Table 6. Core ARM radar team personnel. 

Name Role 
Nitin Bharadwaj Radar Mentor and Radar Group Manager 
Andrei Lindenmaier Radar Mentor 
Bradley Isom Radar Mentor 
Joseph Hardin Radar Mentor 
Todd Houchens Radar Field Engineer 
Peter Argay Radar Field Engineer 
TBD Radar Field Engineer 
Karen Johnson Radar Data Mentor 
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Name Role 
Alyssa Matthews Radar Liaison 
Krista Gaustad Software Developer 
Eddie Schuman Software Developer 
Danny Nelson Engineering Support 

 

 

 



 

 

 


	Acronyms and Abbreviations
	Contents
	Figures
	1.0 Introduction
	2.0 Preliminary Plan to Reduce Radar Facility Scope
	3.0 Assumptions
	4.0 Work Plan
	5.0 Schedule
	6.0 Reporting
	7.0 Risk Management
	8.0 Key Personnel

