

1 Jan - 30 June 71

DEPARTMENT OF THE AIR FORCE
WILFORD HALL USAF MEDICAL CENTER (AFSC)
LACKLAND AIR FORCE BASE, TEXAS 78236

REPLY TO
ATTN OF: SGS

13 May 71

SUBJECT: 7756-10-00i (J): "Plasma Protein Denaturation During Cardiopulmonary Bypass and the Influence of the Reticuloendothelial System upon these Changes"

TO:

Melvin D Smith, Major, USAF MC
SGHSG

1. In order to update the semi-annual report of Medical Center Clinical Research, it will be necessary for the primary investigator to provide the information on the status of the above-noted project.

2. Please specify your progress with regard to the following:

a) project initiated when? 15 July 70

b) progress satisfactory? yes

c) percentage of project completed 40-50% - will require at least 3-4 more "animal-pump" runs

d) special or unexpected problems encountered Spectrophotometer breaks down too frequently

e) significant deviations from approved experimental protocol None

f) publications related to this work in last 6 months (please list) None

g) presentations related to this work in last 6 months None

h) average man hours per week applied to this project

a) Recently, only 1-2 hrs by me (past 3 months)

b) technician (A/C David King) is full time