

APR 9 1973

Major General Frank A. Cann, USA, Assistant General Manager for  
 Military Application  
 F. C. Gilbert, Deputy Director, Division of Military Application  
 T. R. Clark, Assistant Director of Military Application  
 G. C. Facer, Deputy Assistant Director for Safety and Facilities, DMA  
 L. E. Killion, Deputy Assistant Director for Laser Fusion and  
 Special Activities, DMA  
 J. E. Rudolph, Assistant Director for Administration, DMA  
 D. D. Davis, Assistant Director for Production and Planning, DMA  
 L. M. Groover, Assistant Director for Program Analysis and Budget, DMA  
 Colonel W. F. Haidler, USAF, Assistant Director for Research and  
 Development, DMA  
 CAPT A. M. Howard, USN, Assistant Director for Safety and Liaison, DMA  
 N. F. Barr, Division of Biomedical and Environmental Research  
 L. J. Deal, Division of Operational Safety  
 J. S. Cannon, Office of Information Services  
 H. Glauberman, Division of Waste Management and Transportation  
 R. Maxwell, Division of Environmental Affairs  
 R. Goldenberg, Office of the General Counsel

Rad Survey

## ENIWETOK STATUS REPORT NO. 11

The attached Eniwetok Status Report is provided for your  
 information.

(signed)  
 John H. Carlson

BEST COPY AVAILABLE

for William W. Gay  
 Captain, USN  
 Assistant Director for Tests  
 Division of Military Application

Attachment:  
 Eniwetok Status Report

Distribution:  
 so&sc's: As stated above  
 cc: Test Reader  
 cc: Test Pending

REPOSITORY DOE History Division  
 COLLECTION RG 326, Tommy McCreary, Job # 1320  
 BOX No. 5  
 FOLDER Radiological Survey

ENIWETOK RADIOLOGICAL SURVEY

SAMPLE ANALYSIS PROGRAM

PROGRESS REPORT

APRIL 6, 1973

In the past month the quantities of each category of samples have been more closely counted. The attached bar graph shows the most accurate count now available in parenthesis below the category name. The greatest change in count was that of the soil samples revised from 2,000 last month to 2,900 this month. This increase in the base number has biased the apparent growth of the bar graph which is expressed in percentage. However, the numerical increase was significant, e.g., the number of samples prepared increased from 1,050 last month to 1,602 this month. It should also be pointed out that there were in excess of 3,380 soil samples taken in the field survey. An examination of priorities and the need to analyze all of them is now underway, but it is presently anticipated that only 2,900 will need to be analyzed.

Virtually all of the wet chemistry analyses to date have been done by the Air Force's McClellan Laboratory. The quality of this work has been outstanding and their sustained high rate of production is extremely important to the analysis program. The contract negotiations for LFE Environmental Analysis Laboratory and Eberline Instrument Company have just been completed and it is expected that after cross calibration with

McClellan, LLL and the University of Washington, they will reach full production within the next week or two.

The next report will be made on May 4, 1973. Sufficient data will be available by that time to assess what adjustments in production rates may be required to meet the survey completion date of September 1, 1973.

Attachment:  
Bar Graph

ENIWETOK RADIOLOGICAL SURVEY

SAMPLE ANALYSIS PROGRAM

PROGRESS REPORT

April 6, 1973

