

PRIORITY

411593

A-57

CZCQTA208

1973 FEB 10 16 00

PTTUZYUW RUWJSLC0443 0462050-UUUU--RHEGAAA.

COMM. UNIT

Captain
Major
Mr. Litch

ZNR UUUUU

P R 142250Z FEB 73

FM USAEC/FRANK CLUFF/ENIWETOK MI

TO USAEC/ROGER RAY/LAS VEGAS NV

INFO RHEHHHKUSAEC/J DEAL/DOS/GERMANTOWN MD

RHEGAAA/USAEC/DMA CAPT GAY/GERMANTOWN MD

RHWNEAR/UNIV OF CALIF/WALTER NERVIK/LIVERMORE CA

RUHHABA/USAEC/PASO/W. B. HILLS/HONOLULU HI

BT

UNCLAS

PHASE IV STATUS REPORT NO 2?

SURVEY STATUS AND ACTIVITIES REPORT.

FEB 8 & 9, 1973.

FEB. 8 - COMPLETED SAMPLING OF 46 SOIL PITS ON YVONNE. NO PERSONNEL CONTAMINATION PROBLEMS.

STARTED DECONTAMINATION OF EQUIPMENT AND BROUGHT ONE PICKUP AND CONSIDERABLE GEAR BACK TO FRED.

FEB 9 - COMPLETED FILLING OF 40 SOIL PITS. 6 LEFT UNFILLED DUE TO BREAKDOWN OF BACKHOE. ALL ANTI-C'S AND WASTE MATERIAL BURIED IN SOIL PIT AND DECONNING ON YVONNE COMPLETE. ALL MARKED LOCATION

BEST COPY AVAILABLE

REPOSITORY DOE History Division
COLLECTION R6 326, Tommy McCraw, Job# 1320
BOX No. 5
FOLDER Radiological Survey

Operation Road

PAGE 2 RUWJSLC 0018 UNCLAS

EQUIPMENT RETURNED TO FRED.

SAMPLE COUNTING DISCONTINUED DUE TO FILLING OF SOIL PITS. NO FURTHER SAMPLES TO BE COLLECTED. ALL SAMPLES SCREENED WITH FIDLER INSTRUMENT TO PREVENT ANY UNEXPECTED HIGH LEVEL CONTAMINATION FROM ENTRY INTO LABORATORIES AT HOME.

PACKING OF EQUIPMENT AND INVENTORY COMMENCING. STORAGE OF SOME AEC EQUIPMENT TO BE IN BLDG 77 ON FRED.

BT

#0443

NNNN