

DOCUMENT SOURCE	
Lawrence Berkeley Laboratory Archives and Records Office	
Records Series Title	<u>LBL Life Sciences Division</u>
	<u>R & D Administrative Files</u>
Accession No.	<u>434-90-0236</u>
File Code No.	<u>73-11-26</u>
Carton No.	<u>26/30</u>
Folder No.	<u>Entry Box</u>
Notes	
Found By	<u>John Stoner</u>
Date	<u>Copied 7-21-94</u>

COPY

713080

February 24, 1953

JOHN H. LAWRENCE, M. D.

RE: New Construction

Dear Dr. Lawrence:

The foreman of the construction at the metabolic unit reports today that all of the steel work will be finished this week. He expects to start making the concrete forms next Monday and they should be ready to pour concrete about two weeks from then.

Sincerely,

Tom Martin

TM:mf

CC: Mr. San Souci ✓

METABOLIC UNIT
MASTER FILE
BOOK I

1088506

DOCUMENT SOURCE	
Lawrence Berkeley Laboratory Archives and Records Office	
Records Series Title	LBL Life Sciences Division
	R & D Administrative Files
Accession No.	434-90-0236
File Code No.	13-1126
Carton No.	26/30
Folder No.	Entry Box
Notes	
Found By	John Stoner
Date	Copied 7-21-94

COPY

February 24, 1953

JOHN H. LAWRENCE, M. D.

RE: New Construction

Dear Dr. Lawrence:

The foreman of the construction at the metabolic unit reports today that all of the steel work will be finished this week. He expects to start making the concrete forms next Monday and they should be ready to pour concrete about two weeks from then.

Sincerely,

Tom Martin

TM:mf

CC: Mr. San Souci

1088507