

HOLMES & NARVER, Inc. *Region*

ENGINEERS, CONSTRUCTORS

TO: W. C. Chenoweth

JOB 384

FROM: V. C. Gunnell

RE Chapel at Pare

DATE May 21, 1953

*V.C.G.*  
*R.A.E.*

Normal lead time for procurement for this building would require an AME or B/M to have been issued prior to this date. There does not appear to be any material required for this structure which should not be available at Jobsite.

Since construction is scheduled to start on July 1, 1953, delivery of any items procured stateside should be made by June cargo vessel, which would require immediate requisitioning.

*V. C. Gunnell*  
\_\_\_\_\_  
V. C. Gunnell

VCG:drf

- cc: D. L. Narver, Jr.
- J. H. Manning
- C. L. Coray
- Control Section
- Req'n. Section