

RECEIVED
MAR 07 1992

OSTI

LINCOLN COUNTY NUCLEAR WASTE PROJECT QUARTERLY PROGRESS REPORT

(January 1, 1992 through March 31, 1992)

GRANT NO. DE-FG08-89NV10821

Submitted to:

Carl Gertz, Project Manager
Yucca Mountain Project Office
U.S. Department of Energy
P.O. Box 98518
Las Vegas, NV 89193-8518

Attn: Birdie Hamilton-Ray

Submitted by:

Lincoln County Board of Commissioners
P.O. Box 90
Pioche, NV 89043

DISTRIBUTION OF THIS DOCUMENT IS UNLIMITED

180
MASTER

TABLE OF CONTENTS

- | | |
|-----|----------------------------------|
| 1.0 | Financial Status Report |
| 2.0 | Federal Cash Transactions Report |
| 3.0 | Technical Progress Report |
-
-

DISCLAIMER

This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.


FINANCIAL STATUS REPORT

1.0

Removed *AM*

FEDERAL CASH TRANSACTIONS REPORT

2.0

Removed 

TECHNICAL PROGRESS REPORT

3.0

FEDERAL, STATE, AND OTHER LOCAL GOVERNMENT
PROGRAM REVIEWS

During the reporting period, the County, City of Caliente, and its consultants focused their work under this activity on the following:

- o Amended contract between county and Sweetwater Consulting for continuation of the Lincoln County Masterplan Update.
- o Amended and Renewed Contract with Bob McCracken for continuation of the Oral History Project.
- o Amended and closed contract with RO Anderson Engineering.
- o Amended and closed contract with Resource Concepts Inc.
- o Worked with Dan McArthur CPA to assure compliance with Generally Accepted Accounting Principals.

IMPACT MANAGEMENT AND MITIGATION

Work done by the County, City of Caliente and their consultants under this element during the reporting period was centered in the following areas.

- o Coordinating with Pioche Library staff concerning storage of public materials.
- o Preparation for and attendance of all Lincoln County Masterplan Update Meetings.
- o Provided briefings to County Commission and City Council.
- o Preparation for and participation in a meeting of the State and Local Government Planning Group.
- o Coordinating with Keith Schwer of the UNLV Center for Business and Economic Research on a proposed household survey.

**FEDERAL, STATE, AND OTHER LOCAL GOVERNMENT
PROGRAM REVIEWS**

During the reporting period, the County, City of Caliente, and its consultants focused their work under this activity on the following:

- o Completed Alamo Water System Capital Improvements Plan.
- o Participated in week long ARCINFO software package for integration of County baseline development.
- o Completed Panaca Water System Capital Improvements Plan
- o Initiated work on development of County and City Basemap.
- o Completed First Draft of Lincoln Co. Masterplan Evaluation and Update.
- o Began collation of socioeconomic information in preparation for entry into ARCINFO.
- o Completed Pioche Grid/Monument Survey.

IMPACT MANAGEMENT AND MITIGATION

Work done by the County, City of Caliente and their consultants under this element during the reporting period was centered in the following areas.

- o Continued implementation of procurement outreach public information.
- o Continued work on THE YUCCA REPORT a proposed quarterly public information newsletter profiling nuclear waste issues relevant to Lincoln County.
- o Preparation for and participation in meetings with Lincoln County High School officials concerning future integration of public information programs.
- o Participation in L.C.H.S. Govt classroom discussion on the Yucca Mt.