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Executive Summary

This Corrective Action Investigation Plan for Corrective Action Unit 543:  Liquid Disposal Units, 

Nevada Test Site, Nevada, has been developed in accordance with the Federal Facility Agreement 

and Consent Order (1996) that was agreed to by the State of Nevada, the U.S. Department of Energy, 

and the U.S. Department of Defense.  The general purpose of the investigation is to ensure that 

adequate data are collected to provide sufficient and reliable information to identify, evaluate, and 

select technically viable corrective actions.

Corrective Action Unit 543 is located in Areas 6 and 15 of the Nevada Test Site and is comprised of 

the following corrective action sites:

• 06-07-01, Decon Pad
• 15-01-03, Aboveground Storage Tank
• 15-04-01, Septic Tank
• 15-05-01, Leachfield
• 15-08-01, Liquid Manure Tank
• 15-23-01, Underground Radioactive Material Area
• 15-23-03, Contaminated Sump, Piping

This Corrective Action Investigation Plan provides investigative details for Corrective Action Unit 

543, whereas programmatic aspects of this project are discussed in the Project Management Plan 

(DOE/NV, 1994).  General field and laboratory quality assurance and quality control issues are 

presented in the Industrial Sites Quality Assurance Project Plan (NNSA/NV, 2002a).  Health and 

safety aspects of the project are documented in the current version of the Environmental Services 

Architect-Engineer Contractor’s Health and Safety Plan, and will be supplemented with a 

site-specific health and safety plan or equivalent.

Corrective Action Site 06-07-01, Decon Pad, is located in Area 6 and consists of the Area 6 

Decontamination Facility and its components which are associated with decontamination of 

equipment, vehicles, and materials related to nuclear testing.  The six corrective action sites in 

Area 15 are located at the U.S. Environmental Protection Agency Farm and are related to waste 

disposal activities at the farm.  The farm was a fully functional dairy used to support animal 

experiments conducted at the on-site laboratory. 
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The sources of possible contamination at Area 6 are a result of decontamination activities conducted 

within the Area 6 Decontamination Facility, which created potentially contaminated process waste 

effluent discharged through a process waste system.  A sanitary waste stream was also generated 

within buildings of the Decontamination Facility.  Radiologically contaminated materials were also 

stored within a portion of the facility yard and may have contributed to radioactive contamination at 

the facility.  Sources of possible contamination at the Area 15 sites are associated with the dairy 

operations and the animal tests and experiments involving radionuclide uptake.  The common sources 

of contamination to five of the corrective action sites are the liquid wastes generated within the 

laboratory, which were discharged via septic and/or process waste line systems to the various 

corrective action sites located on the farm.  The sixth site, Corrective Action Site 15-23-01, is 

associated with decontamination of farm equipment and personnel. 

Two conceptual site models were developed to identify the potential releases and migration pathways 

associated with the Area 6 corrective action site (06-07-01), and the six corrective action sites within 

the U.S. Environmental Protection Agency Farm in Area 15.  The data quality objective process was 

used to identify and define the type, quantity, and quality of data needed to complete the investigation 

phase of the corrective action process.  The data quality objectives address the primary problem that 

sufficient information on the nature and extent of potential contamination is not available to 

determine the appropriate corrective action for the Corrective Action Unit 543.  To be able to 

determine the corrective action alternatives, two critical decisions were identified: 

• Is a contaminant present in environmental media within the corrective action site at a 
concentration that could pose an unacceptable risk to human health and the environment?

• If a contaminant of concern is present, is sufficient information available to determine to what 
extent the contamination has migrated to the surrounding area?

For determining distinct data needs, resolution of the first decision is addressed as Decision I and 

resolution of the second decision is addressed as Decision II.  Decision I data will be generated and 

evaluated throughout the corrective action sites.  Decision II data will be generated and evaluated for 

each contaminant exceeding preliminary action levels in Decision I samples, as well as for all 

contaminants in certain biased sampling locations.  Corrective action closure alternatives (i.e., no 

further action, close in place, or clean closure) will be recommended for Corrective Action Unit 543 

based on an evaluation of all the data quality objective-related data.
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Based on site history, process knowledge, and previous investigations of similar sites, the 

contaminants of potential concern for Corrective Action Unit 543 include constituents associated 

with volatile organic compounds, semivolatile organic compounds, petroleum hydrocarbons, 

pesticides, herbicides, polychlorinated biphenyls, metals, and radionuclides.

The general technical approach for investigation of Corrective Action Unit 543 consists of, but is not 

limited to, the following activities:

• Perform video-mole surveys to identify potential breaches, cracks or leaks within septic and 
process waste system components.

• Collect environmental soil samples from random and/or biased locations and submit for 
laboratory analysis to determine if contaminants of concern are present and/or migrating. 

• Collect additional environmental soil samples to define the lateral and vertical extent of 
contaminants of concern, if necessary.

• Collect samples of residual materials in tanks and piping, if present, for waste management 
purposes and corrective action evaluation. 

• Perform radiological characterization surveys (scanning and static surveys and swipe 
collection) on solid materials to determine status for free release criteria.

• Collect required quality control samples. 

• Stake or flag sample locations and record coordinates.

Additional samples may be collected and analyzed for the purpose of managing and disposing 

investigation-derived waste and developing corrective action alternatives. 

Under the Federal Facility Agreement and Consent Order, this Corrective Action Investigation Plan 

will be submitted to the Nevada Division of Environmental Protection for approval.  Field work will 

be conducted following approval of the plan.  The results of the field investigation will support a 

defensible evaluation of corrective action alternatives that will be presented in the Corrective Action 

Decision Document.



CAU 543 CAIP
Section:  1.0
Revision:  0
Date: 05/03/2004
Page 1 of 97

1.0 Introduction

This Corrective Action Investigation Plan (CAIP) contains project-specific information including 

facility descriptions, environmental sample collection objectives, and criteria for conducting site 

investigation activities at Corrective Action Unit (CAU) 543:  Liquid Disposal Units, Nevada Test 

Site (NTS), Nevada. 

This CAIP has been developed in accordance with the Federal Facility Agreement and Consent 

Order (FFACO) (1996) that was agreed to by the State of Nevada, the U.S. Department of Energy 

(DOE), and the U.S Department of Defense (DoD).

Corrective Action Unit 543 is located in Area 6 and Area 15 of the NTS, which is approximately 

65 miles (mi) northwest of Las Vegas, Nevada (Figure 1-1).  Seven corrective action sites (CASs) 

comprise CAU 543 and are listed below:        

• 06-07-01, Decon Pad
• 15-01-03, Aboveground Storage Tank
• 15-04-01, Septic Tank
• 15-05-01, Leachfield
• 15-08-01, Liquid Manure Tank
• 15-23-01, Underground Radioactive Material Area
• 15-23-03, Contaminated Sump, Piping

Corrective Action Site 06-07-01, Decon Pad, is located in Area 6 and consists of the Area 6 

Decontamination Facility and its components that are associated with decontamination of equipment, 

vehicles, and materials related to nuclear testing.  The six CASs in Area 15 are located at the 

U.S. Environmental Protection Agency (EPA) Farm and are related to waste disposal activities at the 

EPA Farm.  The EPA Farm was a fully-functional dairy associated with animal experiments 

conducted at the on-site laboratory. 

The corrective action investigation (CAI) will include field inspections, video-mole surveys, and 

sampling of media, where appropriate.  Data will also be obtained to support waste management 

decisions.
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Figure 1-1
Location of CAU 543 Corrective Action Sites
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1.1 Purpose

The CASs within CAU 543 are being investigated because hazardous and/or radioactive constituents 

may be present at concentrations that could potentially pose a threat to human health and the 

environment.  The seven CASs in CAU 543 primarily consist of sanitary and process waste 

collection, storage, and distribution systems (e.g., storage tanks, sumps, and piping).  Existing 

information on the nature and extent of potential contamination at these sites is insufficient to 

evaluate and recommend corrective action alternatives for the CASs.  Therefore, additional 

information will be obtained by conducting a CAI prior to evaluating corrective action alternatives 

and selecting the appropriate corrective action for each CAS.  

1.1.1 CAS History and Descriptions

This section provides a brief history of each facility associated with CAU 543 (specifically, the 

Area 6 Decontamination Facility and the EPA Farm) as well as descriptions of the CASs and/or CAS 

components located at each of these facilities.  Detailed descriptions and figures of each CAS are 

provided in Section 2.0 and Section A.1.1. 

1.1.1.1 Area 6 Decontamination Facility

The Area 6 Decontamination Facility was built in 1971 and was designed to decontaminate vehicles, 

equipment, and clothing that had become radiologically contaminated during nuclear testing activities 

(DOE/NV, 1984 and 1993).  Additionally, the facility managed mixed and radioactive waste 

generated from these decontamination processes.  The site was identified through a review of the 

references associated with the Resource Conversation and Recovery Act (RCRA)/Environmental 

Restoration (ER) Site 06-05-02 (Area 6 Decontamination Pond).  The Area 6 Decontamination 

Facility is located along the southwest edge of Yucca Lake in Area 6 of the NTS.   

From 1971 through 1992, hazardous, radioactive, and sanitary wastes were generated within 

Building 6-605 (Area 6 Decontamination Pad), Building 6-607 (Area 6 Decontamination Laundry), 

Building 6-606 (Dyna Drill Repair Shop), and Trailer TA-20 (administrative office) and originally 

discharged via process waste lines, septic systems, and sumps to the Area 6 Decontamination Pond 

(DOE/NV, 1984; REECo, 1979a).  Around 1992, liquid wastes were no longer discharged to the 

Decontamination Pond (Bingham, 1993; DOE/NV, 1992).  In 1994, the waste collection/distribution 



CAU 543 CAIP
Section:  1.0
Revision:  0
Date: 05/03/2004
Page 4 of 97

system for the Area 6 Decontamination Facility underwent a significant upgrade in which a new 

process waste line system and aboveground storage tanks (ASTs) (i.e., Baker tanks) were installed to 

contain process liquid wastes prior to disposal and a new sanitary system was installed for domestic 

sewage to be discharged to the Area 6 Yucca Lake Lagoon System (REECo, 1994f; Bertrand, 2003).  

The Area 6 Decontamination Pond, located 600 feet (ft) north of the facility, was the original 

discharge area for all liquid wastes generated within the facility until 1992.  The Area 6 

Decontamination Pond has been remediated and closed under CAU 92 (DOE/NV, 1999).  The Area 6 

Decontamination Facility remained operational until 2001 and is currently inactive and abandoned.  

Other buildings and/or structures within the perimeter fence of the Area 6 Decontamination Facility 

are not known to contribute effluent waste; therefore, they are not included in this CAS.  

Additionally, a portion of the facility yard was used as a contaminated materials storage area where 

equipment and materials awaited decontamination.  As a result, portions of the facility yard are 

posted as “Contamination Areas.” 

CAS 06-07-01, Decon Pad -  The portions of this facility that will be investigated under this CAS 

consist of the following:  

• Building 6-605 including the adjacent outdoor decontamination pad, all floor/trench drains, 
and three “hot caustic” dip tanks

• Inactive portions of the sanitary sewer systems from Buildings 6-605 and 6-607, which 
include the individual septic tanks and associated piping

• Inactive portions of the process waste-line system that formerly discharged wastes from 
Buildings 6-605, 6-606, and 6-607 to the former Area 6 Decontamination Pond which 
includes trench/floor drains, two sumps, and associated piping

• Surface soils located in the east portion of the facility yard that was formerly used to store 
contaminated materials

None of the waste-line components from the 1994 reconfigured process waste and sanitary waste 

systems are included in this CAS. 

1.1.1.2 Area 15, EPA Farm

The EPA Farm was constructed in Area 15 of the NTS as a fully functional diary to support various 

studies including the transport of radioiodine from the environment to man, the uptake by plants of 
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long-lived fission products, and metabolism studies (SWRHL, 1967; EPA, 1973).  The majority of 

experiments occurred inside Laboratory Building 15-06 or nearby in the adjacent property.  The 

CASs 15-01-03, 15-04-01, 15-05-01, 15-08-01, and 15-23-03 received effluents from Laboratory 

Building 15-06.  The sixth CAS (15-23-01) is associated with decontamination activities that took 

place in a separate location of the EPA Farm.  The rooms within the laboratory building included the 

hot slaughter room, milk room, milking area, sample control room, metabolism room, small animal 

laboratory, biology laboratory, autopsy laboratory, holding pen, utility room, rest room, and a change 

room for the workers.  

The radioiodine studies ended in 1970 (EPA, 1980).  The farm continued to be used until 1981 for 

other studies including metabolism studies on animals.  By 1979, the farm no longer functioned as a 

full-time dairy and animals were only brought in for specific experiments.  In 1981, the DOE decided 

to decontaminate and decommission the farm.  In 1997, closure activities at the farm were completed 

(DOE/NV, 1998a).  The EPA farm is inactive, abandoned, and the buildings have been removed.  

The following subsections provide brief descriptions of the six CASs associated with the EPA Farm 

in Area 15.  

CAS 15-04-01 - This CAS consists of an 1,000-gallon (gal) septic tank, a cleanout, and the associated 

piping.  The septic tank received both sanitary sewage and potentially contaminated effluent from 

floor drains and sinks within Building 15-06 (Holmes & Narver, 1973a and b).  Recent geophysical 

surveys were unable to confirm the presence of the septic tank; however, it is believed to be present 

(SAIC, 2003). 

CAS 15-05-01 - This CAS consists of a distribution box, associated piping, and a leachfield 

associated with the 1,000-gal septic tank (CAS 15-04-01) that serviced building 15-06 (Holmes & 

Narver, 1973a and b).  The leachfield consists of two parallel, subsurface leach lines located about 

8 ft apart. The leach lines are constructed of 4-inch (in.) vitrified clay pipe (VCP) and measure 

approximately 70 ft long.  The leachfield received sanitary sewage and potentially contaminated 

effluent from floor drains and sinks located in Building 15-06 (Holmes & Narver, 1973a and b). 

CAS 15-08-01 - This CAS consists of a liquid manure tank and its associated piping; an outside floor 

drain within an adjacent concrete pad; and a 6-in. diameter metal pipe outfall and its associated piping 

located about 550 ft south of the tank.  The liquid manure tank is an 18,000-gal tank measuring 
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32 x 12 x 8 ft with the top of the tank even with the ground surface.  The liquid manure tank received 

liquid waste and excess milk from the metabolism area, milking parlor, milk room, and holding pen 

until 1972, after that time only effluent from the milking area and milk room discharged to the tank 

(SWRHL, 1967; EPA, 1977).

CAS 15-23-03 - This CAS consists of a sump measuring approximately 25 x 25 x 6 ft deep with 

concrete sides and an unlined bottom and approximately 60 ft of associated piping to the distribution 

box north of the sump.  The sump and piping were installed in 1972 to accept nonradioactive or 

low-level radioactive wastes from the metabolism and slaughter rooms inside Building 15-06 

(EPA, 1977; DOE, 1988; Olsen, 1997). 

CAS 15-01-03 - This CAS consists of a 25,000-gal AST situated inside a bermed area, its contents, 

and the fill stand located adjacent to the berm; approximately 875 ft of associated piping originating 

from Building 15-06 and the holding pens; a distribution box, a concrete drain box, and the 

surrounding soils.  The AST, installed in 1974, received radioactive wastes from the metabolism and 

slaughter rooms within Building 15-06.  The distribution box was used to divert nonradioactive 

wastes to the sump (CAS 15-23-03) and radioactive wastes to the AST (EPA, 1977; DOE, 1988; 

Olsen, 1997).

CAS 15-23-01 - This CAS consists of perforated steel planking (PSP) measuring approximately 

22 x 22 ft and the soil surrounding and underlying the grate. The amount of soil affected is uncertain.  

This PSP may have been used as a decontamination area for farm workers and equipment coming out 

of the fields (Hopper, 1995; Sorom, 1995). 

1.1.2 Data Quality Objectives Summary

The sites will be investigated based on data quality objectives (DQOs) developed by representatives 

of the Nevada Division of Environmental Protection (NDEP); DOE, National Nuclear Security 

Administration Nevada Site Office (NNSA/NSO); Stoller-Navarro Joint Venture (SNJV); and 

Bechtel Nevada (BN).  The DQO process is used to identify and define the type, amount, and quality 

of data needed to develop and evaluate appropriate corrective actions for CAU 543.  This CAIP will 

describe the investigation developed to collect the data needs identified in the DQO process.  While a 
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detailed discussion of the DQO methodology and the DQOs specific to each CAS are presented in 

Appendix A.1, a summary of the results of the DQO process is provided below.

The DQO problem statement for CAU 543 is: “Existing information on the nature and extent of 

potential contamination is insufficient to evaluate and recommend corrective action alternatives for 

the CASs in CAU 543.”  To address this question, the resolution of two decisions statements is 

required:

• Decision I: “Is any contaminant of concern present in environmental media within the CAS at 
a concentration that could pose an unacceptable risk to human health and the environment?”  
A contaminant of concern (COC) is defined as any contaminant associated with a CAS 
activity that is present at concentrations exceeding its corresponding preliminary action level 
(PAL).  If a COC is detected, then Decision II must be resolved.  Otherwise, the investigation 
for that CAS is complete. 

• Decision II: “If a COC is present, is sufficient information available to evaluate appropriate 
corrective action alternatives?”  Sufficient information is defined as the data needs identified 
in the DQO process to include data needed to support waste management decisions and the 
maximum lateral and vertical extent of any COC within each CAS.

The informational inputs and data needs to resolve the problem statement and the decision statements 

were generated as part of the DQO process for this CAU and are documented in Appendix A.1.  The 

information necessary to resolve the DQO decisions will be generated for each CAU 543 CAS by 

collecting and analyzing samples generated during a field investigation.  The presence and nature of 

contamination at each CAS will be determined by sampling locations that are determined to be the 

most probable areas to contain COCs if they are present anywhere within the CAS.  The absence of 

COCs within any CAS may also be established if the contaminant source material is determined not 

to contain COCs.  If while defining the nature of contamination it is determined that COCs are present 

at a CAS, that CAS will be further addressed by determining the extent of contamination before 

evaluating corrective action alternatives. 

1.2 Scope

To generate the information needed to resolve the decision statements identified in the DQO process, 

the scope of the CAI for CAU 543 includes the following activities:

• Move surface debris and/or materials, as needed, to facilitate sampling.
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• Perform video-mole surveys.

• Perform field screening.

• Collect and submit environmental samples for laboratory analysis to determine if COCs are 
present.

• If COCs are present, collect additional step-out samples to define the extent of the 
contamination.

• Collect samples of residual material in tanks and piping, if present, for waste management 
purposes and corrective action evaluation.

• Collect samples of investigation-derived waste (IDW), as needed, for waste management and 
minimization purposes.

• Collect Quality Control (QC) samples.

Soil contamination originating from activities not identified in the conceptual site model (CSM) of 

any CAS will not be considered as part of this CAU unless the CSM and the DQOs are modified to 

include the release.  As such, contamination originating from these sources will not be considered for 

sample location selection, and/or will not be considered COCs for Decision II.  If such contamination 

is present, the contamination will be identified as part of a new or other existing CASs. 

1.3 CAIP Contents

Section 1.0 presents the purpose and scope of this CAIP, while Section 2.0 provides background 

information about CAU 543.  Objectives of the investigation, including CSMs, are presented in 

Section 3.0.  Field investigation and sampling activities are discussed in Section 4.0, and waste 

management issues are discussed in Section 5.0.  General field and laboratory quality assurance (QA) 

and QC issues (including collection of QC samples) are presented in Section 6.0 and in the Industrial 

Sites Quality Assurance Project Plan (QAPP) (NNSA/NV, 2002).  The project schedule and records 

availability are discussed in Section 7.0 and Section 8.0 provides a list of references. 

Appendix A.1 provides a detailed discussion of the DQO methodology and the DQOs specific to each 

CAS, while Appendix A.2 contains information on the project organization.  Appendix A.3 contains 

a description of the Visual Sample Plan (VSP) software (PNNL, 2002) and the criteria to be used for 

its use in selecting randomized sample locations, and Appendix A.4 contains NDEP comments.
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The health and safety aspects of this project will be documented in a site-specific health and safety 

plan (SSHASP), or equivalent prior to the start of field work. 

Public involvement activities are documented in the “Public Involvement Plan” contained in 

Appendix V of the FFACO (1996). The managerial aspects of this project are discussed in the Project 

Management Plan (DOE/NV, 1994a) and will be supplemented with a site-specific field management 

plan that will be developed prior to field activities.
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2.0 Facility Description

Corrective Action Unit 543 is composed of seven CASs that were grouped together based on their 

geographical location, technical similarities, and agency responsibility for closure.  The six CASs at 

the Area 15 EPA Farm were grouped together based on similar contaminant sources, operational 

histories, and related system components.  The Area 6 CAS (06-07-01) was grouped in CAU 543 

because of technical similarities with the Area 15 CASs (i.e., septic and process waste systems).  The 

following sections provide an overview and background information regarding the physical setting 

and operational history, waste inventory, release information, and investigative background of the 

site. 

2.1 Physical Setting

The following sections describe the general physical settings of Areas 6 (Yucca Flat) and Area 15 of 

the NTS. General background information pertaining to topography, geology, hydrogeology, and 

climatology are provided for these specific areas or the NTS region in the Geologic Map of the 

Nevada Test Site, Southern Nevada (USGS, 1990); CERCLA Preliminary Assessment of DOE’s 

Nevada Operations Office Nuclear Weapons Testing Areas (DRI, 1988); the Nevada Test Site Final 

Environmental Impact Statement (ERDA, 1977); and the Final Environmental Impact Statement for 

the Nevada Test Site and Off-Site Locations in the State of Nevada (DOE/NV, 1996).

Geological and hydrological setting descriptions for each of the CASs are detailed in the following 

subsections. 

2.1.1 Yucca Flat (Area 6)

Corrective Action Site 06-07-01 is located in Area 6 on the southwest edge of Yucca Lake within the 

Yucca Flat Hydrographic Area of the NTS.  Yucca Flat is a closed basin, which is slowly being filled 

with alluvial deposits eroding from the surrounding mountains (USGS, 1996). Paleozoic carbonate 

rocks primarily underlie the quaternary age alluvium in parts of Yucca Flat and form much of the 

surrounding mountains in this area.  The soil classes present in the Yucca Flat area include stony, 

cobbly soils with moderately low available water-holding capacity (DOE/NV, 1996).  Surface run-off 

collects at Yucca Lake, an ephemeral surface-water body at the southern end of Yucca Flat, 
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approximately 0.6 kilometers (km) (0.4 mi) northeast of CAS 06-07-01. Until it dissipates through 

evaporation or infiltration, surface water may be present in Yucca Lake for a few days or weeks. 

Vertical cracks attributed to natural desiccation of fine-grained materials and/or tectonic activity have 

opened in the playa deposits of Yucca Lake (USGS, 1985).

The direction of groundwater flow in Yucca Flat generally is from the northeast to southwest.  Within 

the overlying alluvial and volcanic aquifers, lateral groundwater flow occurs from the margins to the 

center of the basin, and downward into the carbonate aquifer (USGS, 1996).  The average annual 

precipitation at station UCC on the Yucca Flat dry lake is 6.62 in. (ARL/SORD, 2003).  The recharge 

rate to the Yucca Flat area is relatively low due to the thickness of the unsaturated zone occurring to 

more than 600 ft below ground surface (bgs) (USGS, 1996). 

Groundwater test wells (Well C and Well C1) are located 13,200 ft south of CAS 06-07-01 at the 

southeastern tip of Yucca Lake.  Both wells penetrate the Paleozoic carbonate aquifer through a 794 ft 

thick tuff aquitard (USGS, 1968). At the site, the water table lies within the tuff aquitard at a depth of 

about 1,500 ft above mean sea level (amsl).  Any release would have to move about 1,000 ft through 

unsaturated material to reach the water table. The possibility exists for accelerated vertical migration 

through local fractures (DOE/NV, 1994b).

2.1.2 Area 15

The EPA Farm is located within the northern portion of the Ash Meadows subbasin. The groundwater 

flows to the south-southwest, toward Death Valley and Ash Meadows. Beneath the EPA Farm lies the 

welded-tuff aquifer and tuff confining unit (DOE/NV, 2000a; USGS, 1996).  It is suspected that 

groundwater may be produced from all transmissive lithologic units, with 80 percent coming from 

5,200 and 5,300 ft bgs (DRI, 1993; SWRHL, 1967). Perched water is not apparent at the EPA Farm.

Average annual precipitation, which is recorded at the Public Health Services Station, has been 

monitored since its inception in 1964.  However, precipitation averages do not include data prior to 

1965. The average annual precipitation is 7.4 in. with past low and high year readings of 2.2 and 

15.6 in., respectively (ARL/SORD, 2003).  Precipitation recharge to the Ash Meadows subbasin 

occurs along the subbasin mountain ranges. 
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The nearest well to the EPA Farm is UE-15d, which is located 50 ft north of Building 15-06.  This 

well was used mainly for irrigation.  The bottom 2,598 ft of UE-15d pipe is slotted with an open 

bottom. On March 27, 1962, an aquifer test was conducted at the well that determined the specific 

capacity to be 166 cubic feet per day per foot (ft3/d/ft) (DRI, 1993).  The depth to groundwater was 

recorded at 667 ft bgs on October 2, 1963 (USGS, 1965).  On January 13, 1983, the depth to 

groundwater was recorded at 686 ft bgs. The well was used as part of the Long-Term Hydrologic 

Monitoring Program, but the pump inside the well failed on April 16, 1990, and the well has been 

inactive since (DRI, 1993).  The nearest drinking water well to the EPA Farm is Water Well 2, which 

is located in Area 2 approximately 4 mi southwest of the CAS and down gradient from the site.  This 

water well is used primarily for industrial use, and water levels range from 2,053 to 2,066 ft bgs 

(USGS and DOE, 2003).

2.2 Operational History

The following subsections provide a description of the use and history of each of the CASs in 

CAU 543 that may have resulted in a potential release to the environment.  The following CAS- and 

facility-specific summaries are designed to illustrate any significant, known activities.  Section A.1.1 

in Appendix A.1 provides additional discussion of each CAS.

2.2.1 Area 6 Decontamination Facility

The Area 6 Decontamination Facility (Figure 2-1) was built in 1971 and was designed to 

decontaminate vehicles, equipment, and clothing that had become radiologically contaminated during 

nuclear testing activities (DOE/NV, 1984 and 1993; Holmes & Narver, Inc. 1971b).  Additionally, the 

facility managed mixed and radioactive waste generated from these decontamination processes.  The 

Area 6 Decontamination Facility is located along the southwest edge of Yucca Lake in Area 6 of the 

NTS and consisted of several buildings and structures within a fenced area.  These buildings and 

structures include:    

• Area 6 Decontamination Pad (Building 6-605) and an associated outdoor concrete pad
• Area 6 Decontamination Laundry (Building 6-607)
• Dyna Drill Repair Shop (Building 6-606)
• Dyna Drill Repair Parts (Building 06-2203A)
• Tent Structure 06-202567
• Trailer TA-20 on a concrete foundation
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Figure 2-1
CAU 543, CAS 06-07-01, Decon Pad Site Map
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• An electrical substation
• Various other temporary containers and sheds
• Storage area for contaminated materials

The Area 6 Decontamination Pond, located 600 ft northeast of the facility, was the original discharge 

area for all liquid wastes generated within the facility buildings until the pond was closed in 1992.  

The Area 6 Decontamination Pond, associated piping from the pond to Sump 3 located within the 

facility perimeter fence, and Sump 3 have been remediated and closed under CAU 92 

(DOE/NV, 1999).  

The Area 6 Decontamination Facility was built to decontaminate vehicles, equipment, and clothing 

that had become radiologically contaminated during nuclear testing activities.  From 1971 through 

1992, hazardous, radioactive, and sanitary wastes were generated within Buildings 6-605, 6-606, 

6-607, and Trailer TA-20 and originally discharged via process waste lines, septic systems, and 

sumps to the Area 6 Decontamination Pond located north of the facility (REECo, 1979a; 

DOE/NV, 1999).  Until November 1988, the waste generated at CAS 06-07-01 contained RCRA 

constituents; however, after this date, wastes containing RCRA constituents were no longer allowed 

to be discharged into this waste system (Bicker, 1988).  Around 1992, liquid wastes were no longer 

allowed to be discharged to the Decontamination Pond (Bingham, 1993).  In 1994, the Area 6 

Decontamination Facility waste collection/discharge system underwent a significant upgrade in 

which a new process waste line system and ASTs (i.e., Baker tanks) were installed to contain all 

liquid wastes generated within the buildings prior to disposal.  The sanitary sewer lines were 

reconfigured to discharge domestic sewage to the Area 6 Yucca Lake Lagoon System.  The Area 6 

Decontamination Facility remained operational until approximately 2001 and is currently inactive 

and abandoned (Shaw, 2003; Soong, 2003).  

2.2.1.1 CAS 06-07-01, Decon Pad

The portions of the Area 6 Decontamination Facility to be investigated under CAU 543 consist of 

Building 6-605 (Area 6 Decontamination Pad) and its associated outdoor decontamination pad; 

inactive portions of the sanitary sewer systems for Buildings 6-605 and 6-607; inactive portions of the 

process waste lines and sumps that formerly discharged wastes from Buildings 6-605, 6-606, and 

6-607 to the former Area 6 Decontamination Pond, and the soils located in eastern portions of the 

facility that were used to store contaminated materials.  The new components of the 1994 
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reconfigured system are not included under this CAU but are added for knowledge of the current 

system (Bertrand, 2003; Paradis, 2003). 

Building 6-605, built in 1971, is the main decontamination facility and is referred to as the Area 6 

Decontamination Pad.  The building contains both a high and low bay equipped to accommodate both 

large (i.e., drill rigs) and smaller vehicles and equipment.  The primary decontamination process for 

radiologically contaminated materials involved spraying water, mixed with cleaning solvents and 

soaps/detergents, onto contaminated materials inside the bays.  Electronic equipment and materials 

that could be damaged by water were cleaned using solvents, such as alcohol.  Three dip tanks 

containing hot caustics were also located within the building and were used to submerge and clean 

smaller pieces of equipment (REECo, 1971b; DOE/NV, 1984).  An outdoor decontamination pad sits 

adjacent to the building and contains a floor drain.  It is assumed decontamination activities were 

conducted on this pad as well.  Trenches with floor drains are located within and outside of Building 

6-605 to collect the waste streams generated from decontamination activities.

Building 6-607, the Area 6 Decontamination Laundry, was used to clean clothing and other fabrics 

contaminated with potentially radioactive and hazardous material from NTS testing activities 

(Wuellner, 1994).  Building 6-606, the Dyna-Drill Repair Shop, was located south of Building 6-605 

(REECo, 1979a).  The building was used to fix pipes and other drill parts that were decontaminated 

within the Area 6 Decontamination Facility. Building 6-606 has been removed. Documentation 

indicates both of these buildings conducted activities that generated and contributed a liquid waste 

stream to the CAS 06-07-01. 

The Trailer TA-20 was an administrative office located northwest of Building 6-605.  Activities 

conducted within this trailer, other than administrative, are unknown.  The trailer had an aboveground 

polyvinyl chloride (PVC) line that connected directly into Building 6-605 sanitary sewer line and it is 

believed the trailer discharged only sanitary waste (Radack, 1992).  The trailer or PVC piping is no 

longer present; however, the concrete foundation remains.  

The Dyna-Drill Repair Parts, Building 6-2203A, is located southwest of Building 6-605 

(REECo, 1979a).  The building was used in conjunction with the Dyna-Drill Repair Shop; however, 

specific activities are unknown.  The Tent Structure, Building 6-202567, is located southwest of 

Building 6-605 and was used to store various wastes.  The majority of these wastes were stored in 
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B25 steel boxes.  Documentation and process knowledge indicates these buildings were not directly 

related to the decontamination activities of Building 6-605; therefore, they did not contribute liquid 

wastes via a process or sewer waste line. 

The southeast portion of the facility, formerly used to store contaminated materials, is currently 

posted as a “Contamination Area.” Engineering drawings identify this area as the “Hot Side” and the 

“Hot Park Area” (Holmes & Narver, 1971a).  Specific details of activities conducted within this area, 

other than storage, are unknown.

2.2.2 The EPA Farm   

The six remaining CASs in CAU 543 are located at the EPA Farm in Area 15 of the NTS.  Figure 2-2 

shows the general layout of the Area 15 EPA Farm and its associated CASs.  In 1963, the 

U.S. Atomic Energy Commission (AEC) (predecessor to the DOE) awarded a contract to the 

U.S. Public Health Service (USPHS) to study the transport of radioiodine from the environment to 

man, as well as the uptake by plants of long-lived fission products (SWRHL, 1967).  The USPHS 

Farm was constructed in Area 15 of the NTS as a fully functional dairy to support these studies 

(EPA, 1973).  The location of the farm was chosen based on the UE-15d Well, the location of roads 

and powerlines, and the fall-out in the area from the Plowshare Program.  The radioiodine studies 

ended in 1970, at which time the USPHS was renamed the EPA.  Various names have been used 

interchangeably for both the farm and the main building (EPA, 1980).  The farm has been referred to 

as the EPA Farm, the USPHS Farm, and the PHS Farm.  The main building has been referred to as 

Building 15-06, the Laboratory Building, the EPA Dairy Barn, and the Experimental Dairy Barn 

(DRI, 1994). The farm continued to be used until 1981 for other animal studies including metabolism 

studies.  By 1979, the farm no long functioned as a full-time dairy and animals were only brought in 

for specific experiments.  On December 31, 1981, the DOE decided to decontaminate and 

decommission the farm.  On October 23, 1997, closure activities at the farm, consisting of removing 

building structures and sealing floor drains, were completed (DOE/NV, 1998a).  The EPA Farm has 

been determined to be eligible for the National Register of Historic Places.  

The majority of activities that generated and discharged effluent wastes to the CASs of CAU 543 

occurred inside Laboratory Building 15-06 or at adjacent property (i.e., holding pens).  Those 

activities are believed to have consisted of animal tissue sampling and experiments, slaughter and 
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Figure 2-2
EPA Farm Site Map
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milking activities, metabolism studies, and other laboratory testing (EPA, 1973 and 1980; 

DRI, 1994).  The CASs 15-04-01, 15-05-01, 15-08-01, 15-23-03, and 15-01-03 received effluent 

waste from rooms within Laboratory Building 15-06 (Holmes & Narver, 1971, 1974, 1975, and 

1979).  Liquid wastes were discharged through floor drains within the following rooms: the hot 

slaughter room, milk room, milking area, sample control room, metabolism room, small animal 

laboratory (Edward B. Hendricks, 1965a, b, and c), biology laboratory, autopsy laboratory, holding 

pen, utility room, rest room, and a change room for the workers.  Drawings and documentation 

indicate that wastes from the small animal and biology laboratories, utility room, and rest room were 

disposed into the septic system that consists of a septic tank (CAS 15-04-01) and leachfield 

(CAS 15-05-01) (Holmes & Narver, 1973a and b).  During the planning stages of the farm, there was 

a concern regarding the disposal of excess milk from the dairy herd and the adverse effects it might 

have on the biochemical activity in the septic tank.  In addressing the concern, a commercially 

available liquid manure system was installed in 1965 to be used for the accumulation of liquid waste 

and excess milk from the dairy operations.  Wastes from the  metabolism area, milking parlor, milk 

room, and holding pen were disposed of in this liquid manure tank (CAS 15-08-01) (SWRHL, 1967).  

After 1972, the liquid manure tank received only effluent from the milking area and milk room 

(EPA, 1977).  Wastes from the metabolism and slaughter rooms were originally disposed via a waste 

line into an unlined sump (CAS 15-23-03) (Holmes & Narver, 1972a and b).  In approximately 1974, 

an AST (CAS 15-01-03) was installed east of the sump to accept higher-level radiological wastes 

(EPA, 1977).  The wastes originating from both rooms were diverted at a distribution box between 

the AST and the sump, with the radiological wastes going to the AST and the nonradioactive or 

low-level wastes going to the sump (DOE, 1988; Olsen, 1997).  The wastes from holding pens were 

also believed to have been disposed into the AST via the same waste line (Holmes & Narver, 1971c). 

This sixth CAS (15-23-01), is an area southeast of Building 15-06 that was reportedly used as a 

decontamination area for farm equipment and possibly personnel who worked in the crop fields 

(Hopper, 1995 and 2003; Sorom, 1995).  The crop fields were grown to support the feeding of cattle 

used in the EPA Farm experiments and were historically sprayed with contaminated manure waste, 

iodine-131, tritiated water, pesticides, and herbicides.  Decontamination was conducted at this 

location in order to prevent the spread of contamination from the “hot” east side of the farm to the 

“cold” west side of the farm (Holmes & Narver, Inc. 1971a).  This CAS was originally identified as a 

contaminated dry waste well located beneath a grain silo next to Trailer 15-12. However, through 
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numerous interviews, documentation review, and geophysical data review, it is believed this well 

does not exist at the site.  However, the “well” may have referred to a pit or sump filled with coarse 

gravel. 

The following subsections provide a brief description of each CAS located at the EPA Farm.  Refer to 

Figure 2-2 for a general view of each CAS location.  

2.2.2.1 CAS 15-04-01, Septic Tank

According to engineering drawings this CAS is located adjacent and east of Building 15-06.  

Drawings and documentation indicate that wastes from the small animal laboratory, biology 

laboratory, utility room, and rest room were disposed into the septic system consisting of a septic tank 

(CAS 15-04-01) and leachfield (CAS 15-05-01).  This CAS consists of a 1,000-gal septic tank, 

cleanout, and associated piping.  The piping consist of 4-in. cast-iron pipe from the building to the 

cleanout, where the pipe changes to 4-in. VCP from the cleanout to the septic tank (Edward B. 

Hendricks, 1965a).  A recent geophysical survey and field observations were not able to confirm if 

the septic tank is still present at the site (SAIC, 2003).  It is possible the tank was removed, or the tank 

location fell outside the geophysical survey boundary.  The most recent sampling documentation 

states the tank contained approximately 800 gal of liquid and sludge waste (DOE/NV, 1995). 

2.2.2.2 CAS 15-05-01, Leachfield

This CAS is located adjacent and east of Building 15-06.  Drawings and documentation indicate that 

wastes from the small animal laboratory, biology laboratory, utility room, and rest room were 

disposed into the septic system which consists of a septic tank (CAS 15-04-01) and leachfield 

(CAS 15-05-01) (Edward B. Hendricks, 1965a).  This CAS consists of the distribution box, 

associated piping, and leachfield associated with the 1,000-gal septic tank (CAS 15-04-01) that 

serviced Building 15-06.  The leachfield consists of two subsurface 70-ft long leach lines that are 8 ft 

apart extending south from the distribution box (Edward B. Hendricks, 1965a).  The leach lines 

consist of perforated 4-in. VCP.  The dimensions for the distribution box are unknown.  Recent 

geophysical survey data were able to identify anomalies consistent with underground piping 

(SAIC, 2003). 
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2.2.2.3 CAS 15-08-01, Liquid Manure Tank

This CAS is located adjacent to the northwest corner of the Building 15-06 foundation and consists of 

a liquid manure tank and its associated piping.  Wastes from the  metabolism area, milking parlor, 

milk room, and holding pen were disposed of to this tank (Edward B. Hendricks, 1965b).  After 1972, 

the liquid manure tank only received effluent from the milking area and milk room (EPA, 1977).  The 

liquid manure tank consists of an 18,000-gal underground concrete tank that measures 32 x 12 x 8 ft 

with the top of the tank even with the ground surface.  Included in the CAS is piping between the tank 

and the building and the outside floor drain in the center of a concrete pad.  Also included in this CAS 

is outflow piping that extends south from the tank approximately 550 ft to a drainage wash.  The 6-in. 

diameter outflow pipe, south of Building 15-06, surfaces from the ground at the head of the wash. The 

wash is approximately 4 to 5 ft wide and 2 to 3 ft deep. 

The manure tank had a clock-operated agitator to keep the solids in suspension (SWRHL, 1967).  A 

special chopper pump emptied the tank into a tank wagon, which was used to spread the contents over 

the crop fields.  According to an interview (Hopper, 2003), the liquid wastes in the tank were pumped 

into an outflow pipe and allowed to flow south, eventually discharging into the small wash.  An 

outflow pipe was identified during a field visit that was located south of Building 15-06.  Further, a 

geophysical survey conducted in March 2003 identified a line that connects the manure tank to the 

outflow pipe (SAIC, 2003).  It is believed that this outflow line was used to discharge wastes from the 

liquid manure tank; however, no documentation has been found that details these activities. 

2.2.2.4 CAS 15-23-03, Contaminated Sump, Piping

This CAS is located approximately 875 ft south of the Building 15-06 foundation at the EPA Farm.  

This CAS consists of a 25 x 25 x 6-ft deep sump and subsurface piping extending approximately 60 ft 

north to a distribution box.  The dimensions of the distribution box are approximately 31 x 36 in.  The 

sides of the sump are constructed of concrete angled at 45 degrees and the bottom is unlined.  

Currently, there are metal stakes and chicken wire covering the entire sump area.  Wastes from the 

metabolism and slaughter rooms were originally disposed of via a waste line into this sump 

(DRI, 1988; Hopper, 2003).  In approximately 1974, an AST (CAS 15-01-03) was installed east of 

the sump to accept higher level radiological wastes.  The wastes originating from both rooms were 

diverted at a distribution box between the AST and the sump, with the radiological wastes going to 
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the AST and the nonradioactive or low-level wastes going to the sump (Olsen, 1997).   The sump area 

is posted with “Underground Radioactive Material” signs (DOE/NV, 2000a; Shaw, 2003). 

2.2.2.5 CAS 15-01-03, Aboveground Storage Tank

This CAS is located approximately 875 ft south of Building 15-06 and includes the 25,000-gal AST, 

its contents, and the fill stand located within the bermed area; approximately 875 ft of associated 

piping originating from Building 15-06 and the holding pens; the distribution box (31 x 36 in.) 

located approximately 60 ft from the AST; the concrete drain box located at the holding pens, and the 

potentially affected soil surrounding each feature. Wastes from the metabolism and slaughter rooms 

were originally disposed via a waste line into an unlined sump (CAS 15-23-03) (Holmes & 

Narver, 1971c).  In approximately 1974, the AST was installed east of the sump to accept higher level 

radiological wastes (EPA, 1977).  The wastes originating from both rooms were diverted at a 

distribution box between the AST and the sump, with the radiological wastes going to the AST and 

the nonradioactive or low-level wastes going to the sump (DOE, 1988; Olsen, 1997).  The cylindrical 

AST is located within a pit and is approximately 31 ft long and 21 ft in diameter, with an estimated 

capacity of 25,000 gal.  A gauge on top of the AST reads approximately 24,000 gal.  If the gauge 

reads correctly, the tank is full.  The exact contents of the AST are uncertain.  An engineering 

drawing shows a pump motor located at the southern end of the AST as well as piping that branches 

northwest from the main line to a concrete drain box located at the holding pens (REECo, 1975). 

During a site visit in February 2003, staining was observed on the sides of the tank near the 

southernmost access ports.  Tumble weeds in the pit hinder viewing the bottom of the pit for any 

possible staining.  It is believed that the AST may have released contaminants to the surface soil at 

some time during the operation of the facility (Shaw, 2003). The piping on the southern end of the 

tank, near the fill stand, is covered with what may be asbestos-containing material (ACM).  The fill 

stand is located on the eastern edge of the berm. 

2.2.2.6 CAS 15-23-01, Underground Radioactive Material Area

This CAS is located southeast of Building 15-06 and approximately 150 ft south of the septic tank.  

The CAS consists of PSP measuring approximately 22 x 22 ft and the surrounding and underlying 



CAU 543 CAIP
Section:  2.0
Revision:  0
Date: 05/03/2004
Page 22 of 97

soil.  The CAS was originally identified as a contaminated dry waste-well located beneath the grain 

silo next to Trailer 15-12.  However, through numerous interviews, a review of historical 

documentation, and geophysical survey results, it is believed that the well does not, nor did it ever, 

exist at the site.  The term “well” may have been used at one time to describe a pit or a sump filled 

with coarse gravel. The area is currently posted as an “Underground Radioactive Material Area.” 

2.3 Waste Inventory

Available documentation, interviews with former site employees, process knowledge, and general 

historical NTS practices were used to identify wastes that may be present.  More detailed information 

was evaluated during the DQO process and is discussed in Section A.1.1 of Appendix A.1.  The 

following summarizes the types of waste and associated contaminants expected or suspected to be 

present at each CAS. 

2.3.1 CAS 06-07-01, Decon Pad

Decontamination activities conducted within Building 6-605 created effluent potentially 

contaminated with cleaning solvents, soaps/detergents, degreasers, hot caustics, acids, and various 

radionuclides from contaminated materials.  The effluent was discharged through floor drains via a 

process waste line to two sumps labeled Sump 1 (sand trap) and Sump 2 (oil/water separator) located 

northeast of the building (REECo, 1973).  Documentation states that due to numerous caustic and 

acidic spills and abrasive actions caused by drill pipe and heavy equipment, the concrete floor of 

Building 6-605 started to breakdown.  As a result, the product Stonclad was applied over the entire 

floor to protect the concrete floor from further erosive attacks (Western, 1977).  

In addition to the process wastes generated, Building 6-605 generated sanitary effluent that 

discharged through drains to a septic tank and eventually to the process waste line at Sump 1 

(REECo, 1973).  Based on process knowledge gained from previous septic system investigations on 

the NTS, the sanitary effluent may have had hazardous and/or radioactive contamination present.  In 

1992, floating debris and oil were noted in the septic tank adjacent to Building 6-605 and is believed 

to be the result of overflow from clogged process waste lines (Radack, 1992). 
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Building 6-607 (Area 6 Decontamination Laundry) used soaps and detergents to clean the 

contaminated clothing used during testing and drilling activities.  Effluent from Building 6-607 was 

potentially contaminated with various inorganic and organic compounds and radionuclides and 

entered the septic system at Sump 3 (REECo, 1973).  In addition, Building 6-607 generated sanitary 

effluent that discharged through drains to a septic tank and eventually to the process waste at Sump 3.  

Based on process knowledge gained from previous septic systems investigations on the NTS, the 

sanitary effluent may have hazardous and/or radioactive contaminants present.  

Effluent from Building 6-606 likely contained solvents, degreasers, and lubricant that may have been 

used during equipment repair activities.  Effluent discharged through drains and entered the process- 

waste line south of Building 6-605.  A concrete pad with a floor drain is located between 

Buildings 6-606 and 6-605.  It is assumed this drain also contributed effluent to the process-waste line 

but exact activities for this pad are unknown; however, at a minimum surface run-off would be 

generated. 

Radioactive contamination was released to the surface soils within portions of the facility yard as 

determined by radiological survey data and the subsequent posting of areas as “Contamination 

Areas.”

2.3.2 EPA Farm

The primary activities at the EPA Farm consisted of common practices associated with a fully 

functional dairy operation (e.g., milking, growing crops, holding pens) and the animal tests and 

experiments involving radionuclide uptake conducted within Laboratory Building 15-06.  The 

common sources of contamination and waste streams generated at the EPA Farm are applicable to all 

the Area 15 CASs and are described in this section.

Laboratory wastes associated with animal experiments, autopsy laboratory, metabolism laboratory, 

slaughter room, holding pen, and the milk room in Building 15-06 were discharged to CASs 

15-04-01, 15-05-01, 15-08-01, 15-23-01, and 15-01-03 (Edward B. Hendricks, 1965a, b, and c; 

Holmes & Narver, 1972, 1974, 1975, and 1979).  Based on historical documentation and process 

knowledge these wastes may contain radionuclides, biological wastes (e.g., contaminated urine, 

feces, milk, and blood), laboratory chemicals (acids), and other potentially hazardous constituents 
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such as PCBs, metals, pesticides, and herbicides (SWRHL, 1967; EPA, 1973, 1977, and 1980; 

DOE, 1988; Hopper, 1995 and 2003). 

Domestic sewage wastes from the animal laboratory, biology laboratory, utility room, and rest room 

of Building 15-06 were discharged to CASs 15-04-01 and 15-05-01.  Based on process knowledge 

and historical disposal practices, these wastes may include radioactive and/or hazardous constituents 

(Holmes & Narver, 1973a and b).

Building and farm management operations included the use and storage of pesticides, herbicides, 

fertilizers (SWRHL, 1967 and Boehlecke, 1997), and petroleum products for equipment (e.g., grease, 

oil, and diesel).  Based on process knowledge and historical disposal practices, these constituents may 

be found in any of the waste streams generated within Building 15-06 or the decontamination area. 

Decontamination fluids may have been discharged to the soils underlying and surrounding 

CAS 15-23-01 from the decontamination of farm workers and equipment used in managing the crops 

planted at the farm (Hopper, 1995 and 2003; Sorom, 1995). Based on process knowledge, the liquid 

wastes associated with these decontamination activities may include degreasers, solvents, detergents, 

hydrocarbons, radionuclides, pesticides, herbicides, metals, and polychlorinated biphenyls (PCBs). 

There is a potential that wastewater discharges from Well UE-15d may have been disposed of down 

drains at the EPA Farm, resulting in the following contaminants being introduced into the EPA Farm 

waste stream: iron, manganese, lead, and mercury.  These contaminants exceeded the Safe Drinking 

Water Act (SDWA) contaminant levels in 1984 (DOE, 1988).  

2.4 Release Information

The release information, migration routes, exposure pathways, and affected media are discussed in 

this section.  Based on historical information and process knowledge, the primary sources of potential 

environmental contaminants released to the soil within CAU 543 include: 

• Potentially contaminated effluent collected and discharged through sanitary and process waste 
systems from Area 6 decontamination activities and storage of contaminated materials

• Potentially contaminated effluent collected and discharged through sanitary and process waste 
systems from laboratory experiments and decontamination activities at the Area 15 EPA Farm
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Potentially affected media for all CASs include surface and shallow subsurface soils beneath and 

surrounding the sumps, septic tanks, underground storage tank (UST)/ASTs, and associated piping as 

a result of either designed or accidental releases of contaminants.  Additional media affected by 

potential contamination include the components of piping, tanks, concrete pads, drains, and building 

structures in direct contact with potential contaminants.  

Releases of contaminants to the surface environment are most likely to have occurred at transfer 

points, overflows, surface spills, and fill locations at tanks; overflows into the wash; run-off areas at 

decontamination pads, the unlined sump floor; and contaminated storage areas.  Subsurface releases 

of contaminants are most likely to occur at junctions of system components (i.e., piping to tank), at 

breaches in the tanks, sumps, distribution boxes, and leach lines; and at breaches, cracks, or leaks in 

piping. 

Exposure routes to site workers include ingestion, inhalation, and/or dermal contact (absorption) from 

disturbance of contaminated soils, debris, structures, and possibly ACMs (i.e., transite).  Site workers 

may also be exposed to radiation by performing activities in proximity to radiologically contaminated 

materials. 

Migration of potential contamination is assumed to be minimal based on the affinity of the 

contaminants of potential concern (COPCs) for soil particles, and the low precipitation and high 

evapotranspiration rates typical of the NTS environment.  Contaminants may have been transported 

by infiltration and percolation of precipitation through soil, which would serve as the primary driving 

force for downward migration.  Based on the release points within both Area 6 and Area 15, 

migration would be expected primarily downward with horizontal migration to a much lessor degree.  

Contaminants migrating to regional aquifers are not considered a likely scenario at CAU 543 based 

on the average depth to groundwater, the low annual average precipitation rates, the high potential for 

evapotranspiration, and the low mobility of expected COPCs.  Additional information on migration, 

exposure routes, and affected media is presented in Section 3.1.3 and in Section A.1.2.3 of 

Appendix A.1.  
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2.5 Investigative Background 

Previous site investigation activities associated with CAU 543 were identified during the preliminary 

assessment.  Details of these investigations are provided in Section A.1.1 of Appendix A.1.  The 

following paragraphs summarize all known investigation activities conducted at each CAS.  

2.5.1 CAS 06-07-01, Decon Pad

Sampling results from the Area 6 Decontamination Pond (CAU 92), the septic tanks that serviced 

Buildings 6-605 and 6-607, Sumps 1 and 2, and soil from around the process-waste lines indicated 

the presence of numerous potential contaminants.  Results indicate the presence of various solvents, 

acids, caustics, degreasers, detergents, alcohols, metals, radionuclides, petroleum hydrocarbons, 

volatile organic compounds (VOCs), and semivolatile organic compounds (SVOCs) 

(DOE/NV, 1999).   Specific sample concentration data from several sample reports are available in 

the CAU 543 Project file (Shaw, 2003) and in the CAU 92 Corrective Action Decision Document 

(CADD) (DOE/NV, 1999).  

Sampling results from closure of tank 6-605-1 indicate that petroleum hydrocarbons were present in 

concentrations as high as 13,000 milligrams per kilogram (mg/kg) and that contaminants had 

migrated in the soil underneath Building 6-605 (DOE/NV, 2000a). 

2.5.2 CAS 15-04-01, Septic Tank

This septic tank was sampled as part of the Preliminary Characterization of Abandoned Septic Tank 

Systems (DOE/NV, 1995).  In this study, this septic system is identified as A15EPA.  When sampled 

on September 12, 1994, the tank contained approximately 800 gal of waste, including an estimated 

2-ft layer of sludge.  The liquid was relatively clear with floating particles and the sludge was dark 

brown to black and viscous.  One liquid sample (A15EPA-T-L) and one sludge sample 

(A15EPA-T-S) were collected.  The liquid sample was analyzed for total petroleum hydrocarbons 

(TPH), VOCs, SVOCs, metals, PCBs, oil and grease, gamma radiation, beta/tritium, and plutonium.  

The sludge samples was analyzed for the same parameters using the total characteristic leaching 

procedure (TCLP) method for VOCs, SVOCs, and metals.  The concentrations for oil and grease and 

TPH as oil in the sludge sample (1,600 mg/kg and 1,130 mg/kg, respectively) led to a 
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recommendation that the septic system be closed as a “hydrocarbon containing tank.”  Barium; 

chlorobenzene; 1,4-dichlorobenzene; a PCB; and naturally occurring and man-made radionuclides 

were detected; however, none of them exceeded applicable federal action or NDEP guidance levels.  

The pH ranged from 7.02 units to 8.28 units, which is not considered hazardous under 40 Code of 

Federal Regulations (CFR) 261.22 for corrosivity (CFR, 2002a). 

A geophysical survey was conducted over an area where the septic tank was shown to be located on 

engineering drawings in March 2003 (SAIC, 2003).  According to the survey, only anomalies 

consistent with underground piping were identified.  No septic tank was located during the survey.  It 

is possible that the tank may have been removed, or the area containing the tank may have fallen 

outside the boundaries of the survey.  No documentation was located to support the removal of the 

septic tank.

2.5.3 CAS 15-05-01, Leachfield

The leachfield was sampled as part of the Preliminary Characterization of Abandoned Septic Tank 

Systems (DOE/NV, 1995).  In this study, this septic system is identified as A15EPA.  On 

March 27, 1995, one soil sample was collected below the first identified leachfield tile perforation 

analyzed for TPH, TCLP VOCs, TCLP SVOCs, TCLP and total metals, PCBs, oil and grease, gamma 

radiation, beta/tritium, and plutonium.  Barium, cadmium, chromium, oil and grease, 

tetrachloroethylene (TCE), and naturally occurring radionuclides were detected in the leachfield soil 

sample; however, concentrations were below applicable federal action and NDEP guidance levels.  

The pH of the sample was 7.52 units and is not hazardous under 40 CFR 261.22 for corrosivity 

(CFR, 2002a).  Semivolatile organic compounds, TPH, and PCBs were not detected above laboratory 

reporting limits in the leachfield soil sample.  

A geophysical survey was conducted to determine the location and dimensions of the leachfield at 

CAS 15-05-01 in March 2003 (SAIC, 2003).  Various anomalies consistent with underground piping 

were identified that may potentially be the piping associated with the leachfield.  
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2.5.4 CAS 15-08-01, Liquid Manure Tank

A geophysical survey, conducted at CAS 15-08-01 during March 2003, identified the underground 

line associated with the outflow at the southern end of the farm (SAIC, 2003). The line ran north 

approximately 550 ft to the liquid manure tank.

Radiological surveys performed in August 1997 in support the CAU 95 closure did not identify any 

removable-surface or fixed-surface contamination in the areas of Building 15-06 (DOE/NV, 1998a).  

Radiological walk-over surveys performed during February 2003 included CAS 15-08-01.  No risk to 

individuals from residual radiological contamination was identified (Nicosia, 2003). 

2.5.5 CAS 15-23-03, Contaminated Sump, Piping

A demarcation survey of the EPA Farm area was conducted on August 6, 1998.  The figure that 

accompanies the report indicates the EPA Farm Pond Underground Radioactive Material Area 

Boundary and the EPA Farm Storage Tank Contamination Area Boundary are one boundary 

(DOE/NV, 2000).  This boundary encompasses both the sump and the AST.  The radionuclides in the 

soil are expected to be americium and plutonium; however the subsurface concentrations of 

radioactivity are unknown.  The DOE/NV (2000) report states that the subsurface soils contained 

unknown levels of radionuclide activity but the surface-soil removable activity was well below 

10 CFR 835 guidelines. 

2.5.6 CAS 15-01-03, Aboveground Storage Tank

No specific investigation results were identified for this CAS.  

2.5.7 CAS 15-23-01, Underground Radioactive Materials Area

A site monitoring/site demarcation survey of Area 15 site dry well was performed in May 1991 

(Smith, 1991).  The sketch on the checklist indicates an area that is consistent with the description of 

this CAS.  The survey was conducted at four location at the dry well, 270 degrees west, 180 degrees 

south, 90 degrees east, and 360 degrees north. The results for beta/gamma were 100 counts per 

minute (cpm), 100 cpm, 120 cpm, and 100 cpm, respectively. For alpha, the results were 0 cpm at all 

locations.



CAU 543 CAIP
Section:  2.0
Revision:  0
Date: 05/03/2004
Page 29 of 97

Radiological walk-over surveys performed at the NTS during February 2003 included CAS 15-23-01.  

No radiological contamination was identified (Nicosia, 2003).

A geophysical survey was conducted at CAS 15-23-01 in March 2003 (SAIC, 2003).  Four anomalies 

were identified in the area.  Anomaly “D” corresponds with the PSP that is located at the surface of  

CAS 15-23-01. 

2.6 National Environmental Policy Act

In accordance with the NNSA/NSO National Environmental Policy Act (NEPA) Compliance 

Program, a NEPA checklist will be completed prior to commencement of site investigation activities 

at CAU 543.  This checklist is used by NNSA/NSO project personnel to evaluate their proposed 

projects against a list of several potential impacts which include, but are not limited to:  air quality, 

chemical use, waste generation, noise level, and land use.  Completion of the checklist results in a 

determination of the appropriate level of NEPA documentation by the NNSA/NSO NEPA 

Compliance Officer.
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3.0 Objectives

This section presents an overview of the DQOs for CAU 543 and formulation of the CSMs.  Also 

presented is a summary listing of the COPCs and PALs.  Additional details and figures depicting the 

CSMs are located in Appendix A.1. 

3.1 Conceptual Site Models

The CSMs describe the most probable scenario for current conditions at a site and defines the 

assumptions that are the basis for identifying appropriate sampling strategy and data collection 

methods.  Two CSMs have been developed for CAU 543 using assumptions formulated from the 

physical setting, historical background information, potential contaminant sources, knowledge from 

similar sites, release information, historical background information, and physical and chemical 

properties of the potentially affected media and COPCs.   The two CSMs were developed to identify 

the potential release from the Area 6 CAS (06-07-01) and the six CASs within the EPA Farm in Area 

15 of the NTS.  The two CSMs identify the failure or leaking from septic tanks and underground 

piping, releases from tanks during overfilling or transfer of contents to other containers, overspray, 

run-off, and infiltration from decontamination activities, and release from stored contaminated 

material.  Appendix A.1 provides more detailed information on the CSM as presented for DQO 

formulation.  Table 3-1 identifies how the potential sources relate to the suspected contaminants 

identified in the CSM for the CASs in CAU 543.     

If evidence of potential contamination that is outside the scope of the presented CSMs is identified 

during investigation activities, the situation will be reviewed and a recommendation will be made as 

to how best to proceed.  In such cases, identified decision makers will be notified and given the 

opportunity to comment on and/or concur with the recommendation.

The following sections discuss future land use and the identification of exposure pathways 

(i.e., combination of source, release, migration, exposure point, and receptor exposure route) for 

the CAU.
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3.1.1 Future Land Use

As described in this section, the land-use zones where the CAU 543 CASs are located indicate that 

future land uses will be limited to nonresidential (i.e., industrial) activities. 

Corrective Action Site 06-07-01 is located in the land-use zone described as “Defense Industrial 

Zone.”  This area is designated for continued support of the activities and studies that may take place 

within the NTS.  Activities are expected to continue as they are currently being conducted with some 

variation in the frequency and occurring on a demand basis (DOE/NV, 1998b).

Corrective Action Sites 15-04-01, 15-05-01, 15-08-01, 15-01-03, 15-23-03, and 15-23-01 are located 

with land-use zones described as “Reserved” within the NTS.  This area includes land and facilities 

Table 3-1
CASs and Associated Releases and Applicable Conceptual Site Models

CAS Description Releases Associated with CAS Conceptual Site 
Model(s)

06-07-01, Decontamination Pad

- Subsurface releases from abandoned septic system 
components associated with Buildings 6-605, 6-606, 
and 6-607

- Subsurface release from floor drains, dip tanks, and 
recirculation tanks in Building 6-605

- Surface releases from outside decontamination 
activities and outside storage of contaminated 
equipment and materials

- Area 6 CSM

15-01-03, Aboveground Storage Tank

- Subsurface releases from underground piping and 
distribution box

- Surface releases from pumping and overflow events

- EPA Farm CSM 

15-04-01, Septic Tank - Subsurface releases from abandoned septic system 
associated with Building 15-06 - EPA Farm CSM 

15-05-01, Leachfield - Subsurface releases from abandoned leachfield 
associated with CAS 15-04-01 - EPA Farm CSM 

15-08-01, Liquid Manure Tank

- Subsurface releases from underground liquid manure 
storage tank

- Surface releases from pumping and overflow events

- EPA Farm CSM 

15-23-01, Underground Radioactive 
Material Area

- Surface release and infiltration from decontamination 
activities - EPA Farm CSM 

15-23-03, Contaminated Sump, Piping
- Subsurface releases from underground piping

- Surface releases from unlined sump
- EPA Farm CSM 
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that provide widespread flexible support for diverse short-term testing and experimentation.  The 

reserved zone is also used for short duration exercises and training such as nuclear emergency 

response, Federal Radiological Monitoring and Assessment Center training, and DoD. 

3.1.2 Contaminant Sources

This section presents the suspected sources of contamination within each CAS within CAU 543 as 

depicted in each of the two CSMs.  

Area 6 Decontamination Conceptual Site Model (#1) sources are:

• Releases from the interior of Building 6-605.  The building contains several dip and 
recirculation tanks where cleaning agents were used to decontaminate various drilling tools 
and small equipment.  These tanks were emptied into the floor drains that lead from the 
building to the process-waste system and then to the Decontamination Pond.  Large 
equipment was decontaminated in either the high or low bay areas where high pressure 
washers were use to clean the equipment.  The decontamination fluid flowed into the trench 
drains and eventually to the process-waste system.  In addition to the waste-process line 
leading from the building, a septic tank collected sanitary waste from the toiles, sinks, and 
showers in Building 6-605.  The outflow of the septic tanks entered the waste process line at 
Sump 1.  Releases may have occurred through cracks or breaches in the piping, trench drains, 
septic tank, or the cement floor and may have included solvent, degreasers, detergents, 
petroleum products, acids, and caustics.

• Release from Buildings 6-605 and 6-606.  During the active life of the facility various 
buildings released contaminated liquid through the old waste-process line.  The system 
originally included piping that lead from Buildings 6-605 and 6-606 to two sumps that served 
as a sand separator (Sump 1) and oil/water separator (Sumps 2) for the waste-process line. 
Building 6-607 (Laundry) discharged into the waste-process line down-stream from the two 
sumps. During the renovation in 1994, the old system was replaced with a new system that is 
not included within this CAS.  Releases may have included solvents, degreasers, detergents, 
petroleum products, PCBs, acids, and caustics through cracks or breaks in the sumps or 
piping. 

• Release from Building 6-607 (Laundry).  This building housed the laundry facilities for the 
clothing the workers wore when operating the drilling or testing equipment.  The 
contaminated clothing was washed and the gray water was discharged to the old 
process-waste system.  A septic tank received the sanitary waste for the showers, sinks, and 
toilets.  The septic tank was connected directly to the old process-waste downstream from 
Sump 1.  Releases may have occurred through cracks or breaches in the septic tank or 
associated piping. 
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• Release from the Building 6-605 outdoor decontamination pad.  Large equipment was initially 
washed on the outdoor decontamination pads prior to a complete decontamination inside 
Building 6-605.  The pad was equipped with trench drains that collected sediment and wash 
fluid and channeled them to the sand separator (Sump 1) and then to the oil/water separator 
(Sump 2) prior to discharging into the Decontamination Ponds. Releases may have occurred 
as overspray from the decontamination activities, run-off from the concrete pad to the 
surrounding soil, or through cracks in the drain and piping.

• Release from Building 6-606 (Dyna Drill Repair Shop).  Little is known about what processes 
occurred in this building but it is assumed that drilling equipment was repaired and 
maintained.  These activities may have released solvents, degreasers, petroleum products, and 
detergents to the process-waste system for discharge to the Decontamination Pond. 
Subsurface releases my have occurred through breaks or cracks in the process system piping.

• Equipment and material stored outside Building 6-605 may have released radioactive 
contaminants to the soil surface.  Leaks from the equipment may have also release petroleum 
product to the surface soils. 

Area 15, EPA Farm Conceptual Site Model (#2) sources are:

• The activities and experiments conducted in Building 15-06 are considered the primary source 
of contamination at the EPA Farm.  The COPCs include laboratory chemicals, fecal material, 
urine, milk, contaminated animal organs, and cleaning solutions from the slaughter and 
autopsy rooms, and laboratories.  Five of the CASs were constructed or installed to manage 
the waste that originated in the laboratories or milking rooms of the building.  The releases 
may have occurred through overfills or transfers from the tanks, leaks from cracks or breaks in 
septic tanks or piping, surface discharges from overflow piping or into the Contaminated 
Sump. 

• CAS 15-23-01 is the only CAS that is not directly connected to Building 15-06.  This small 
decontamination pad was used to clean farm machinery and personnel returning from working 
in the fields.  Release from this CAS would have been surface deposits on the surface soil and 
included petroleum from the equipment and radionuclides from the soil on the farm 
equipment. 

3.1.3 Release Mechanisms

Release mechanisms for the CSMs are primarily leaks from piping and tanks into the subsurface soil 

or spills and leaks onto the surface soil.  
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3.1.4 Migration Pathways

Migration pathways at the CASs within CAU 543 are expected to be generally limited to vertical 

migration through the surface and near-surface soil.  All CASs, except 15-08-01, have very minor 

surface gradients and are not located in drainage channels.  Included in CAS 15-08-01 in the overflow 

piping from the manure tank that discharges into the small wash approximately 550 ft from 

Building 15-06.  This may allow minor lateral flow, but because of the permeable soil in the wash, 

infiltration would still be the dominant migration pathway. The migration pathway for the 

decontamination pad in Area 6 also includes lateral movement along the concrete to the surrounding 

soil. 

Infiltration and percolation of precipitation serves as the driving force for downward migration of 

contaminants.  However, potential evapotranspiration (the evaporative capacity of the atmosphere at 

the soil surface) at the NTS is significantly greater than precipitation, thus limiting vertical migration 

of contaminants.  The annual average precipitation for this region is 3 to 6 in. per year (USGS, 1975).  

The total annual potential evapotranspiration at the Area 3 Radiological Waste Management Site has 

been estimate at 62.6 in. (Shott et al., 1997).  These data indicate that evapotranspiration is the 

dominant factor influencing the movement of water in the upper unsaturated zone.  Therefore, 

recharge to groundwater from precipitation is not significant at the NTS and does not provide a 

significant mechanism for migration of contaminants to groundwater.  Because the facilities within 

the CAU are no longer active, any liquid discharges that may have provided a downward driving 

force no longer exist which further reduces the potential impact to the groundwater.   

Fate and transport are influenced by distinguishing physical and chemical characteristics of the 

contaminants and media.  Contaminant characteristics include solubility, density, and adsorption 

potential.  Media characteristics include permeability, porosity, water saturation, sorting, chemical 

composition, and organic content.  In general, contaminants with low solubility, high affinity for 

media, and high density can be expected to be found relatively close to release points.  Contaminants 

with high solubility, low affinity for media, and low density can be expected to be found further from 

release points. 

Contamination, if present, is expected to be contiguous to the site, except where multiple sites and 

activities are adjacent.  In these cases, migration from one site may have impacted the immediately 
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adjacent site.  For all CAU 543 CSMs, concentrations of contaminants are expected to decrease with 

horizontal and vertical distance from the location of the release.

3.1.5 Exposure Points

The exposure points for both CSMs are expected to be discrete locations of surface or shallow 

subsurface contamination where visitors and site workers will come in contact with surface and 

shallow subsurface soil.  

3.1.6 Exposure Routes

Exposure routes to site workers, and visitors include oral ingestion, inhalation, and/or dermal contact 

(absorption) from disturbance of contaminated soils.  Site workers may also be exposed to radiation 

by performing activities in proximity to radiologically contaminated materials. 

3.1.7 Additional Information

Topographic information, climatic conditions, groundwater data, and flood plane information for the 

CAU are well documented.  These are available and have been addressed in the CSM or will be 

considered during corrective action, as necessary.  Additional topographic information for CAU 543 

will not be necessary because the data available are adequate to make determinations about the CASs 

and components.  Average annual precipitation measurements are presented in Section 2.1.1 through 

Section 2.1.2.  Groundwater data for the CAU is known and has been addressed in the CSM.  The 

CAS-specific depth to groundwater data are presented in Section 2.1.1 through Section 2.1.2.  

Existing floodplain studies are available and will be considered during corrective action, as 

necessary.   No further information is required.

General surface and subsurface soil description as well as specific structure descriptions will be 

observed and recorded during the CAI.  A utility survey will be conducted at each CAS to avoid 

underground utilities and to maintain a safe work environment.  Active working utilities will not be 

impacted by the investigation.  
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3.2 Contaminants of Potential Concern

Suspected contaminants for CAU 543 were identified through a review of site historical 

documentation, employee interviews, process knowledge, past investigation efforts, and inferred 

activities associated with the CASs.  Suspected contaminants for each CAU 543 CAS are listed in 

Table 3-2  as developed during the DQO process.    

Table 3-2
Contaminants of Potential Concern for CAU 543*

Analytical Parameter
C

A
S0

6-
07

-0
1

C
A

S 
15

-0
4-

01

C
A

S 
15

-0
5-

01

C
A

S 
15

-0
8-

01

C
A

S 
15

-0
1-

03

C
A

S 
15

-2
3-

03

C
A

S1
5-

23
-0

1

Organics

Total Volatile Organic Compounds X X X X X X X

Total Semivolatile Organic Compounds X X X X X X X

Pesticides X X X X X X

Herbicides X X X X X X

Polychlorinated Biphenyls X X X X X X X

 [C6 - C10] gasoline-range
Total Petroleum Hydrocarbons

[C10 - C38] diesel-range

X X X X X X

X X X X X X

Metals

Total Resource Conservation and Recovery 
Act metals X X X X X X

Total Beryllium X X X X X X X

Radionuclides

Gamma Spectroscopy (to include 
Americium-241 and Cesium-137) X X X X X X X

Strontium-90 X X X X X X X

Isotopic Plutonium X X X X X X X

Isotopic Uranium X X X X X X X

*Footnotes:
- Critical contaminants of potential concern (i.e., analytes) are listed in Table A.1-1.   
- Analytical methods for each analytical parameter are listed in Tables 3-3 and 3-4.  
- Laboratory-specific analytes detected by each analytical methods are listed in Table A.1-5.
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Because complete information regarding activities performed at the CAU 543 CASs and components 

is unavailable, additional analytes have been included as COPCs.  These are reflected in the analytical 

program for the CAU 543 investigation described in Section 3.4.  Chemical COPCs are defined as the 

analytes detected using the analytical methods for which the EPA Region 9 has established 

preliminary remediation goals (PRGs) (EPA, 2002) for which toxicity data are listed in the EPA 

Integrated Risk Information System (IRIS) database (EPA, 2003).  Radiological COPCs are defined 

as the radionuclides detected using the analytical methods listed in Section 3.4 

At a given CAS or component, each COPC that is detected in a sample at concentration exceeding the 

corresponding PAL becomes a COC for subsequent sampling to define the extent of contamination 

(Decision II). 

Some of the chemicals used at CAU 543 sites are potential RCRA contaminants.  The historical 

literature for the CASs has been thoroughly reviewed.  When applicable, the sample locations, source 

of data, data date, constituents, site processes, and activities at each CAS were reviewed.  There is 

insufficient process knowledge to consider any chemicals “RCRA listed” at the CAU 543 sites 

(Franky, 2003).  If analytical results indicate the presence of RCRA contaminants, they will be 

evaluated as potential “characteristic” wastes.  Total results will be calculated as theoretical TCLP 

values, if necessary TCLP analysis will be requested for samples to ensure full RCRA 

characterization (CFR, 2003a).

3.3 Preliminary Action Levels

Laboratory analytical results for soil samples will be compared to the following PALs to evaluate if 

COCs are present or migrating:

• EPA Region 9 Risk-Based Preliminary Remediation Goals for chemical constituents in 
industrial soils (EPA, 2002).

• Background concentrations for RCRA metals, zinc, and beryllium will be used instead of 
PRGs when natural background exceeds the PRG, as is often the case with arsenic on the 
NTS.  Background is considered the mean plus two standard deviations of the mean for 
sediment samples collected by the Nevada Bureau of Mines and Geology throughout the 
Nevada Test and Training Range (formerly the Nellis Air Force Range) (NBMG, 1998; 
Moore, 1999).
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• The TPH action limit of 100 parts per million (ppm) per the Nevada Administrative Code 
(NAC) 445A.2272 (NAC, 2002e).

• The PALs for radionuclides, except those covered by DOE Order 5400.5 (DOE, 1993), were 
taken from the construction, commercial, industrial land-use scenario in Table 2.1 of the 
NCRP Report No. 129, Recommended Screening Limits for Contaminated Surface Soil and 
Review Factors Relevant to Site-Specific Studies (NCRP, 1999).  The values provided in this 
source document are based on a 25 millirems per year (mrem/yr) dose but have been scaled to 
a 15 mrem/yr dose for the purpose of this investigation.

• For detected chemical COPCs without established PRGs that are listed in the EPA IRIS 
database (EPA, 2002), the protocol used by the EPA Region 9 in establishing PRGs (or 
similar) will be used in establishing the PALs.

Solid media such as concrete and/or structures may pose a potential radiological exposure risk to site 

workers, if contaminated.  The radiological PAL for solid media will be defined as the 

unrestricted-release criteria defined in the NV/YMP Radiological Control (RadCon) Manual 

(DOE/NV, 2000b).

The selected PALs are based on the EPA Region 9 Industrial Land-Use PRGs.  The PRGs are 

risk-based tools for evaluating and cleaning up contaminated sites that estimate contaminant 

concentrations in environmental media (e.g., soil, air, and water) that EPA considers protective of 

humans (including sensitive groups) over a lifetime.  The toxicity based PALs have been calculated 

for an industrial-use scenario.  The industrial-use scenario is applicable to sites at the NTS based on 

future land-use scenarios as presented in Section 3.1.1 and agreements between NDEP and 

NNSA/NSO.

The conservative level of 100 ppm for TPH is based on a regulatory mandate from the State of 

Nevada and is used as a “clean-up” level.

Radiochemistry PALs are based on a scaling of the NCRP 25 mrem/yr dose-based levels 

(NCRP, 1999) to a conservative 15 mrem/yr and the recommended levels for certain radionuclides in 

DOE Order 5400.5 Change 2 (DOE, 1993).  These PALs are based on the construction, commercial, 

industrial land-use scenario provided in the guidance and are appropriate for the NTS based on future 

land use scenarios as presented in Section 3.1.1.  These established PALs have been accepted by the 

regulatory agency for use.
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The comparison of laboratory results to PALs will be discussed in the CADD.  Laboratory results 

above PALs indicate the presence of COCs that will require further evaluation.  The evaluation of 

potential corrective actions and the justification for a preferred action will be included in the CADD 

based on the results of this field investigation.  Proposed clean-up levels will be presented in the 

CADD, if applicable. 

3.3.1 Field-Screening Levels

Field screening may be instituted to assist in providing additional semiquantitative measurements.  

The field-screening results (FSRs), along with other biasing factors, may help guide the selection of 

the most appropriate sampling location for collection of laboratory samples.  The following action 

levels may be used for on-site field screening:

• Headspace field screening for VOC headspace screening levels at 20 ppm or 2.5 times 
background, whichever is greater

• TPH field-screening results greater than 75 ppm measured using an appropriate 
field-screening method (e.g., gas chromatography or an equivalent method)  

• Radiological (alpha and beta/gamma) field-screening level (FSL) for soil samples is the mean 
background activity plus two times the standard deviation of the mean background activity

Field-screening concentrations exceeding FSLs indicate potential contamination at that sample 

location.  This information will be documented and the investigation will be continued in order to 

delineate the extent of contamination.  Additionally, this data may also be used to select samples to be 

submitted for laboratory analysis. 

3.4 Data Quality Objectives Process Discussion

This section contain a summary of the DQO process that is presented in Appendix A.1.  The DQO 

process is a strategic planning approach based on the scientific method that is used to prepare for site 

characterization data collection.  The DQOs are designed to ensure that the data collected will provide 

sufficient and reliable information to identify, evaluate, and technically defend the recommendations 

of viable corrective actions, (e.g., no further action, closure in place, or clean closure).  
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The DQO strategy for CAU 543 was developed at a meeting on February 26, 2004.  The DQOs were 

developed to identify data needs, clearly define the intended use of the environmental data, and to 

design a data collection program that will satisfy these purposes.  During the DQO discussions for 

this CAU, the informational inputs of data needs to resolve problem and decision statements were 

documented. Details of the DQO process are presented in Appendix A.1. 

The problem statement for CAU 543 is:  “Existing information on the nature and extent of potential 

contamination is insufficient to evaluate and recommend corrective action alternatives for the CASs 

in CAU 543.”  To address this question, the resolution of two decision statements is required:

• Decision I: “Is any COC present in environmental media within the CAS at a concentration 
that could pose an unacceptable risk to human health and the environment?”

• Decision II: “If a COC is present, is sufficient information available to evaluate appropriate 
corrective action alternatives?”

Decision I samples will be submitted for the analytical methods listed in Table 3-3 and Table 3-4 and 

the Decision II samples may be a subset of the analytes identified in Table 3-2.      

In addition, data will be collected to support waste management decisions.        

The analytical methods and reporting limits prescribed through the DQO process, as well as the DQIs 

for laboratory analysis such as precision and accuracy requirements, are provided in more detail in 

Section 6.0.  Laboratory data will be assessed to confirm or refute the CSM and determine if the 

DQOs were met based on the DQIs of precision, accuracy, representativeness, completeness, and 

comparability.  Other DQIs, such as sensitivity, may be used.  

Analytical methods and minimum reporting limits (MRLs) for each chemical parameter are provided 

in Table 3-4.  The MRL is a practical reporting limit that ensures data generated by the laboratory will 

be usable by the investigation. 

Radiation MRLs were developed considering both the MDCs and the PALs (Adams and 

Dionne, 2000).  The minimum detectable concentrations (MDCs), PALs, and MRLs for radionuclides 

are provided in Table 3-3.  The MDC is the lowest concentration of a particular parameter that can be 

detected in a sample with an acceptable level of error.  The MDCs listed in Table 3-3 are typical 

default levels available for a commercial radioanalytical laboratory.    
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Table 3-3
Analytical Requirements for Radionuclides for CAU 543

Parameter/Analyte Matrix Analytical 
Method MDCa PALb,c Laboratory 

Precision Percent Recovery

Gamma Spectroscopy

Americium-241
water EPA 901.1d 50 pCi/Le 50 pCi/L Relative Percent 

Difference (RPD) 
20% water 35% Soil

Normalized  
Difference
 -2<ND<2g

Laboratory Control 
Sample Recovery 
80-120h Percent 
Recovery (%R)

soil HASL-300f 2.0 pCi/ge 7.62 pCi/g

Cesium-137

water EPA 901.1d 10 pCi/Le 10 pCi/L

soil HASL-300f 0.5 pCi/ge 7.3 pCi/g

Other Radionuclides

Plutonium-238
water ASTM 

D3865-02i 0.1 pCi/L 0.16 pCi/L

Relative Percent 
Difference (RPD) 

20% water 35% Soil

Normalized  
Difference
 -2<ND<2g

Laboratory Control 
Sample Recovery 
80-120h Percent 
Recovery (%R)  

Chemical Yield 30-105j 

%R

soil ASTM 
C1001-00k 0.05 pCi/g 7.78 pCi/g

Plutonium-239/240
water ASTM 

D3865-02i 0.1 pCi/L 0.1 pCi/L

soil ASTM 
C1001-00k 0.05 pCi/g 7.62 pCi/g

Strontium-90
water ASTM 

D5811-00n 1.0 pCi/L 1.0 pCi/L

soil HASL 300f 0.5 pCi/g 503.0 pCi/g

Uranium-234
water ASTM

D3972-02l 0.1 pCi/L 0.1 pCi/L

soil C1000-02m 0.05 pCi/g 85.9 pCi/g

Uranium-235
water ASTM

D3972-02l 0.1 pCi/L 0.1 pCi/L

soil C1000-02m 0.05 pCi/g 10.5 pCi/g

Uranium-238
water ASTM

D3972-02l 0.1 pCi/L 9.39 pCi/L

soil C1000-02m 0.05 pCi/g 63.2 pCi/g

aThe MDC is the lowest concentration of a radionuclide, if present in a sample, that can be detected with a 95 percent confidence 
level.

bThe PALs for soil are based on the National Council on Radiation Protection and Measurement (NCRP) Report No. 129 
“Recommended Screening Limits for Contaminated Surface Soil and Review of Factors Relevant to Site-Specific Studies” (NCRP, 
1999) scaled from 25 to 15 mrem/yr dose and the guidelines for residual concentration of radionuclides in DOE Order 5400.5 
(DOE, 1993).  

cThe PALs for liquids are set equal to the MDC.
dPrescribed Procedures for Measurements of Radioactivity in Drinking Water, EPA-600/4-80-032 (EPA, 1980)
eMDCs vary depending on the presence of other gamma-emitting radionuclides in the sample and are relative to the MDC for 
Cs-137.

fEnvironmental Measurements Laboratory Procedures Manual, HASL-300 (DOE, 1997)
g ND is not RPD, it is another measure of precision used to evaluate duplicate analyses.  The ND is calculated as the difference 
between two results divided by the square root of the sum of the squares of their total propagated uncertainties.  Evaluation of 
Radiochemical Data Usability (Paar and Porterfield, 1997)

hEPA Contract Laboratory Program Statement of Work for Inorganic Analysis (EPA, 1988a; 1994b; and 1995)
iStandard Test Method for Plutonium in Water  (ASTM, 2002b)
j General Radiochemistry and Routine Analytical Services Protocol (GRASP) (EG&G Rocky Flats, 1991).  The chemical yield only 
applies to  plutonium, uranium, and strontium.

kStandard Test Method for Radiochemical Determination of Plutonium in Soil by Alpha Spectroscopy (ASTM, 2000a)
lStandard Test Method for Isotopic Uranium in Water by Radiochemistry (ASTM, 2002a)
mStandard Test Method for Radiochemical Determination of Uranium Isotopes in Soil by Alpha Spectrometry (ASTM, 2002c)
nStandard Test Method for Strontium-90 in Water (ASTM, 2000b).

ASTM = American Society for Testing and Materials MDC = Minimum detectable concentration
MRL = Minimum reporting limit PAL = Preliminary action level
ND = Normalized difference pCi/g = Picocuries per gram
pCi/L = Picocuries per liter
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Table 3-4
Analytical Requirements for Nonradiological Analytes for CAU 543*

 (Page 1 of 3)

Parameter/Analyte
Medium 

or
Matrix

Analytical 
Method

Minimum
Reporting Limit

RCRA Hazardous 
Waste Regulatory 

Limit
Laboratory 
Precisiona

Percent Recovery 
(%R)b

ORGANICS

Total Volatile Organic 
Compounds (VOCs)

Water
8260Bc

Parameter-specific 
estimated 

quantitation limitsd
Not  Applicable  (NA) Lab-specifice Lab-specifice

Soil

Toxicity Characteristic 
Leaching Procedure (TCLP) 
VOCs

Benzene

Aqueous 1311/8260Bc

0.050 mg/Ld 0.5 mg/Lf

Lab-specifice Lab-specifice

Carbon Tetrachloride 0.050 mg/Ld 0.5 mg/Lf

Chlorobenzene 0.050 mg/Ld 100 mg/Lf

Chloroform 0.050 mg/Ld 6 mg/Lf

1,2-Dichloroethane 0.050 mg/Ld 0.5 mg/Lf

1,1-Dichloroethene 0.050 mg/Ld 0.7 mg/Lf

Methyl Ethyl Ketone 0.050 mg/Ld 200 mg/Lf

Tetrachloroethene 0.050 mg/Ld 0.7 mg/Lf

Trichloroethene 0.050 mg/Ld 0.5 mg/Lf

Vinyl Chloride 0.050 mg/Ld 0.2 mg/Lf

Total Semivolatile Organic 
Compounds (SVOCs)

Water
8270Cc

Parameter-specific 
estimated 

quantitation limitsd
NA Lab-specifice Lab-specifice

Soil

TCLP SVOCs

o-Cresol

Aqueous 1311/8270Cc

0.10 mg/Ld 200 mg/Lf

Lab-specifice Lab-specifice

m-Cresol 0.10 mg/Ld 200 mg/Lf

p-Cresol 0.10 mg/Ld 200 mg/Lf

Cresol (total) 0.30 mg/Ld 200 mg/Lf

1,4-Dichlorobenzene 0.10 mg/Ld 7.5 mg/Lf

2,4-Dinitrotoluene 0.10 mg/Ld 0.13 mg/Lf

Hexachlorobenzene 0.10 mg/Ld 0.13 mg/Lf

Hexachlorobutadiene 0.10 mg/Ld 0.5 mg/Lf

Hexachloroethane 0.10 mg/Ld 3 mg/Lf

Nitrobenzene 0.10 mg/Ld 2 mg/Lf

Pentachlorophenol 0.50 mg/Ld 100 mg/Lf

Pyridine 0.10 mg/Ld 5 mg/Lf

2,4,5-Trichlorophenol 0.10 mg/Ld 400 mg/Lf

2,4,6-Trichlorophenol 0.10 mg/Ld 2 mg/Lf

Polychlorinated Biphenyls 
(PCBs)

Water
8082c Parameter-specific 

(CRQL)g NA Lab-specifice Lab-specifice

Soil

Total Petroleum Hydrocarbons 
(TPH)

[C6 - C38]

Water 
Gasoline

8015B 
modifiedc

0.1 mg/Lh

NA Lab-specifice Lab-specifice
Soil 

Gasoline 0.5 mg/kgh

Water 
Diesel 0.5 mg/Lh

Soil Diesel 25 mg/kgh
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Total Pesticides
Aqueous

8081Ac
Parameter-specific 

estimated 
quantitation limitsg

NA Lab-specifice Lab-specifice

Soil

TCLP Pesticides

Alpha Chlordane

Aqueous 1311/8081Ac

0.0005 mg/Lg 0.03 mg/Lf

Lab-specifice Lab-specifice

Gamma Chlordane 0.0005 mg/Lg 0.03 mg/Lf

Endrin 0.001 mg/Lg 0.02 mg/Lf

Heptachlor 0.0005 mg/Lg 0.008 mg/Lf

Heptachlor Epoxide 0.0005 mg/Lg 0.008 mg/Lf

Lindane
(Gamma-BCH) 0.0005 mg/Lg 0.4 mg/Lf

Methoxychlor 0.005 mg/Lg 10.0 mg/Lf

Toxaphene 0.05 mg/Lg 0.5 mg/Lf

Total Herbicides
Water

8151Ac
Parameter-specific 

estimated 
quantitation limitsd

NA Lab-specifice Lab-specifice

Soil

TCLP Herbicides

2,4,5-TP (Silvex)
Aqueous 1311/8151Ac 0.00075 mg/Ld 1.0 mg/Ld

Lab-specifice Lab-specifice

2,4-D 0.002 mg/Ld 10.0 mg/Ld

INORGANICS

Total RCRA Metals, plus 
Beryllium and Aluminum

Aluminum
Water 6010Bc 0.02mg/Li

NA

20i

Matrix Spike 
Recovery
75-125i

Laboratory Control 
Sample Recovery

80 - 120i

Soil 6010Bc 20 mg/kgi 35h

Arsenic
Water 6010Bc 0.01 mg/Lh, i 20i 

Soil 6010Bc 1 mg/kgh, i 35h

Barium
Water 6010Bc 0.20 mg/Lh, i 20i

Soil 6010Bc 20 mg/kgh, i 35h

Beryllium
Water 6010Bc 0.005 mg/Lh, i 20i 

Soil 6010Bc 0.5 mg/kgh, i 35h

Cadmium
Water 6010Bc 0.005 mg/Lh, i 20i

Soil 6010Bc 0.5 mg/Lh, i 35h

Chromium
Water 6010Bc 0.01 mg/Lh, i 20i

Soil 6010Bc 1 mg/kgh, i 35h

Lead
Water 6010Bc 0.003 mg/Lh, i 20i

Soil 6010Bc 0.3 mg/kgh, i 35h

Manganese
Water 6010Bc .015 mg/Lh, i 20i

Soil 6010Bc 1.5 mg/kgh, i 35h

Mercury
Water 7470Ac 0.0002 mg/Lh, i 20i

Soil 7471Ac 0.1 mg/kgh, i 35h

Molybdenum
Water 6010Bc .010 mg/Lh, i 20i

Soil 6010Bc 1 mg/kgh, i 35h

Selenium
Water 6010Bc 0.005 mg/Lh, i 20i

Soil 6010Bc 0.5 mg/kgh, i 35h

Table 3-4
Analytical Requirements for Nonradiological Analytes for CAU 543*

 (Page 2 of 3)

Parameter/Analyte
Medium 

or
Matrix

Analytical 
Method

Minimum
Reporting Limit

RCRA Hazardous 
Waste Regulatory 

Limit
Laboratory 
Precisiona

Percent Recovery 
(%R)b
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Total RCRA Metals, plus 
Beryllium and Aluminum

Silver

Water 6010Bc 0.01 mg/Lh, i

NA

20i Matrix Spike 
Recovery
75-125i

Laboratory Control 
Sample Recovery

80 - 120i

Soil 6010Bc 1 mg/kgh, i 35h

TCLP RCRA Metals

Arsenic

Aqueous 1311/6010Bc 
1311/7470Ac

0.10 mg/Lh, i 5 mg/Lf

20i

Matrix Spike 
Recovery
75-125i

Laboratory Control 
Sample Recovery

80 - 120i

Barium 2 mg/Lh, i 100 mg/Lf

Cadmium 0.05 mg/Lh, i 1 mg/Lf

Chromium 0.1 mg/Lh, i 5 mg/Lf

Lead 0.03 mg/Lh, i 5 mg/Lf

Mercury 0.002 mg/Lh, i 0.2 mg/Lf

Selenium 0.05 mg/Lh, i 1 mg/Lf

Silver 0.1 mg/Lh, i 5 mg/Lf

*Footnotes:
1.  See Table 3-3 for the analytical requirements for radionuclides.
2.  See Table 4-1 for the analyses of geotechnical and hydrological properties. 

a Relative percent difference (RPD) is used to calculate precision.  Precision is estimated from the RPD of the concentrations measured for the matrix spike and 
matrix spike duplicate or of laboratory, or field duplicates of unspiked samples.  It is calculated by:   RPD = 100 x {(|A1-A2|)/[(A1+A2)/2]}, where A1 = Concentration 
of the parameter in the initial sample aliquot,  A2 = Concentration of the parameter in the duplicate sample aliquot.

b The %R is used to calculate accuracy.  Accuracy is assessed from the recovery of parameters spiked into a blank or sample matrix of interest, or from the 
recovery of surrogate compounds spiked into each sample.  The recovery of each spiked parameter is calculated by:  %R = 100 x (As-Au/An), where As = 
Concentration of the parameter in the spiked sample, Au = Concentration of the parameter in the unspiked sample, An = Concentration increase that should 
result from spiking the sample.

c The EPA Test Methods for Evaluating Solid Waste Physical/Chemical Methods, 3rd Edition, Parts 1-4, (SW-846) CD ROM, Washington, DC (EPA,1996).
d Estimated Quantitation Limit as given in SW-846 (EPA, 1996).
e In-House Generated RPD and %R Performance Criteria.   It is necessary for laboratories to develop in-house performance criteria and compare them to those 
in the methods.  The laboratory begins by analyzing 15 to 20 samples of each matrix and calculating the mean %R for each parameter.  The standard deviation 
(SD) of each %R is then calculated, and the warning and control limits for each parameter are established at ± 2 SD and ± 3 SD from the mean, respectively.  If 
the warning limit is exceeded during the analysis of any sample delivery group (SDG), the laboratory institutes corrective action to bring the analytical system 
back into control.  If the control limit is exceeded, the sample results for that SDG are considered unacceptable.  These limits are reviewed after every quarter 
and are updated when necessary.  The laboratory tracks trends in both performance and control limits by the use of control charts.  The laboratory’s compliance 
with these requirements is confirmed as part of an annual laboratory audit.  Similar procedures are followed in order to generate acceptance criteria for precision 
measurements.

f Title 40 Code of Federal Regulations (CFR) Part 261, “Identification and Listing of Hazardous Waste” (CFR, 2002a)
g EPA Contract Laboratory Program (CLP) Statement of Work for Organic Analysis (EPA, 1988b; 1991; and 1994c)
h Industrial Sites Quality Assurance Project Plan (NNSA/NV, 2002)
i EPA Contract Laboratory Program Statement of Work for Inorganic Analysis (EPA, 1988a; 1994b; and 1995)

Definitions:
mg/L = Milligrams per liter
mg/kg = Milligrams per kilogram
CRQL = Contract-required quantitative limits

Table 3-4
Analytical Requirements for Nonradiological Analytes for CAU 543*

 (Page 3 of 3)

Parameter/Analyte
Medium 

or
Matrix

Analytical 
Method

Minimum
Reporting Limit

RCRA Hazardous 
Waste Regulatory 

Limit
Laboratory 
Precisiona

Percent Recovery 
(%R)b
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4.0 Field Investigation

This section contains the technical approach for the CAU 543 field investigation.

4.1 Technical Approach

The information necessary to resolve the DQO decisions will be generated for each CAU 543 CAS by 

collecting and analyzing samples generated during a field investigation.  The presence and nature of 

contamination at each CAS will be evaluated by collecting samples at biased locations that are 

determined to be most probable to contain COCs if they are present anywhere within the CAS.  These 

locations will be determined based on the identification of biasing factors.  Additional random 

samples will also be collected at CASs 15-23-01 and the contamination area component of 

CAS 06-07-01 since the CAS footprints are large and biasing factors may not be present to 

adequately locate contamination.  If, while defining the nature of contamination, it is determined that 

COCs are present at a CAS, that CAS will be further addressed by determining the extent of 

contamination before evaluating corrective action alternatives. 

Sample locations may be changed based on site conditions, obvious debris or staining of soils, FSRs, 

or professional judgement.  The Site Supervisor has the discretion to modify the biased locations, but 

only if the modified locations meet the DQO decision needs and criteria stipulated in Appendix A.1. 

Since this CAIP only addresses contamination originating from the CAU, it may be necessary to 

distinguish overlapping contamination originating from other sources.  For example, widespread 

surface radiological contamination originating from atmospheric tests will not be addressed under 

CAU 543.  To determine if contamination is from the CAU or from other sources, soil samples may 

be collected from background locations at selected CASs. 

Modifications to the investigative strategy may be required should unexpected field conditions be 

encountered at any CAS.  Significant modifications shall be justified, approved, and documented on a 

Record of Technical Change (ROTC).  The ROTC is required prior to proceeding with the 

investigation activities significantly different from those described in this document.  If an 

unexpected condition indicates that conditions are significantly different than the corresponding 

CSM, the activity may be rescoped and the identified decision makers will be notified. 
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Decision I and II soil samples will be collected at selected locations using various drilling methods 

(e.g., rotary sonic, hollow-stem auger, or other applicable methods), direct-push, hand/power auger, 

hand tools, and/or excavation, as appropriate.  Table 3-2 provides the analytical parameters to be used 

when analyzing for the COPCs identified for each CAS.  Table 3-3 and Table 3-4 provide the 

analytical requirements to be followed during this CAI.  All sampling and QC requirements for field 

and laboratory environmental sampling will be conducted in compliance with the Industrial Sites 

QAPP (NNSA/NV, 2002a) and other applicable procedures.  A current version of the Environmental 

Services Architect-Engineer Contractor’s Health and Safety Plan (HASP) will accompany the field 

documents, and a SSHASP, or equivalent will be prepared and approved prior to the field effort. 

4.2 Field Activities

Activities to be conducted under this CAIP include: 

• Relocate surface debris, equipment, and structures as necessary to allow access to sampling 
locations.

• Perform visual surveys at all CASs to identify biasing factors

• Perform video-mole surveys of system piping and components for residual sediment and 
breaches in the piping

• Inspect all tanks (e.g., AST, dip tanks, and septic tanks) for residual materials 

• Inspect the ground surface beneath and immediately surrounding the PSP at CAS 15-23-01 to 
identify if dry well is present

• Perform field screening for applicable COPCs

• Collect and analyze samples from random and biased locations as described in this section.

• Collect required QC samples 

• Collect additional samples, as necessary, to support the characterization of IDW and potential 
corrective action waste streams (i.e., tank contents)

• Perform radiological characterization surveys (including swipe collection and analysis) 

• Collect and analyze samples for geotechnical and hydrological parameters, if appropriate
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• Collect and analyze bioassessment samples if appropriate (e.g., if VOC concentrations exceed 
field-screening levels in a pattern that suggests a plume may be present)

• Stake or flag sample locations and record coordinates

4.2.1 Site Preparation Activities

Site preparation may be required by the NTS Management and Operating (M&O) Contractor prior to 

the investigation.  Site preparation may include, but not be limited to: providing access to sampling 

points (e.g., fence removal), the construction of hazardous waste accumulation areas (HWAAs) and 

site exclusion zones, removal and proper disposal of surface debris, and temporarily moving staged 

equipment. 

4.2.2 Decision I Activities

The objective of the Decision I strategy is to determine the presence and nature of COCs within the 

CAU boundary.  The Decision I sampling strategy targets locations and media most likely to be 

contaminated by migrating COCs.  The initial Decision I activities planned for CAU 543 include 

visual inspections, video-mole surveys, field screening, and biased and random soil sampling and 

analysis.  The presence of COCs will be determined by random and biased sampling and laboratory 

analyses.  A comparison of laboratory analytical results from Decision I samples to PALs will be used 

to confirm the presence or absence of COCs.  

Appendix A.1 lists the target populations for Decision I and identifies information needs in selecting 

data collection locations to determine the nature and extent of contamination.  Biasing factors will be 

used to select the most appropriate sample locations and field screening will be used to select the 

most appropriate samples from a particular location for submittal to the analytical laboratory.  Biasing 

factors to be used for selection of sampling locations will include the following:

• Documented process knowledge on source and location of release

• Visual evidence of discoloration, textural discontinuities, disturbance of native soils, or any 
other indication of potential contamination

• Presence of debris or equipment

• Presence of elevated areas based on the results of radiological surveys
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• Field-screening results

• Previous sample or screening results

• Experience and data from investigations of similar sites

As biasing factors are identified and used for selection of sampling locations, they will be 

documented in the appropriate field documents.  Field screening, along with these other biasing 

factors, may help guide the selection of the most appropriate sampling location for collection of 

laboratory samples.  The FSLs established for the field-screening methods that may be used for 

on-site field screening are provided in Section A.1.4.3 in Appendix A.1.  

Random sampling locations will be determined in accordance with the DQO process for the 

investigation of CAS 15-23-01 (Underground Radioactive Materials Area) and the “Contamination 

Area” component of CAS 06-07-01.  Approved statistical methods defined in Chapter 9 of EPA 

SW-846 were used to arrive at the minimum number of samples required to ensure a 90 percent 

confidence level in the COPC concentration (EPA, 1996).  These numbers were input in to the VSP 

random sampling location generating software (PNNL, 2002) in order to produce an example of 

proposed sampling locations, as presented in Figure 4-3 and Figure 4-9.  Examples of the selection of 

randomized sampling locations for each CAS and the use of the VSP software are described in 

Appendix A.3.  

For the CASs or CAS components of CAU 543 that include septic tanks, distribution boxes, USTs, 

and ASTs, the initial visual inspection will include accessing and opening tanks to document details 

on the tank contents.  The tank contents will be sampled for waste characterization purposes, if 

present and accessible.  If separate phases are identified, and if possible, a sample of each phase will 

be collected for analysis.  Based on the results of the radiological survey of the concrete surfaces of 

decontamination pads and sumps, swipes may be collected and analyzed on site for removable 

radiological contaminants.  Based on biasing factors, scabbling of the concrete may be conducted to 

collect samples for off-site analysis of chemical and/or radiological contaminants.  

Most of the Area 15 EPA Farm CASs and components of CAS 06-07-01 have elements of an effluent 

collection and distribution system that involves subsurface piping.  At these areas a video-mole 

survey will be conducted prior to Decision I sampling from within the associated piping to identify 
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residual material, breaches, or unknown tie-ins.  Site conditions and conditions of the piping may not 

allow a 100 percent video survey.  If the video survey identifies breaches and/or conditions that may 

have provided a means for effluent to reach the surrounding soils, then Decision I samples may be 

collected at those locations for laboratory analysis.  If residual material is present and of an adequate 

volume, a sample will be collected for analysis.  If no breaches or residual effluent is identified during 

the survey, than Decision I sampling adjacent to and within the buried portions of the pipelines will 

not be necessary.  Sections of piping that are breached to gain access for inspection and/or sampling, 

will be grouted upon completion of these activities.

Decision I surface soil samples (0 to 0.5 ft bgs) will be collected from selected locations based on the 

biasing factors listed above.  For subsurface features (e.g., septic tanks), Decision I subsurface soil 

samples will be collected from selected locations at the junctions (i.e., inlet pipe) and base of the 

feature or deeper.  The estimated depth of subsurface features will be determined by engineering 

drawings and other historical documentation.  If biasing factors are present in soils below where 

Decision I biased and/or random samples were removed, additional Decision I soil samples will be 

collected at depth by hand augering, backhoe excavation, direct-push, or drilling techniques, as 

appropriate.  Sample intervals will be selected by the Site Supervisor based on biasing factors to a 

depth where the biasing factors are no longer present.  

4.2.3 Decision II Activities

Decision II  sampling will consist of further characterizing sites to define the extent of contamination 

where COCs have been confirmed or are suspected to be present.  Step-out (Decision II) sampling 

locations at each CAS will be selected based on the outer boundary sample locations where COCs 

were detected in the Decision I soil samples.  Decision II locations will also be selected based on the 

elements of the CSM and other biasing factors listed in Section 4.2.2.  In general, step-out sample 

locations will be arranged in a triangular pattern around the Decision I location at distances based on 

site conditions, process knowledge, and biasing factors.  If COCs extend beyond the initial step-outs, 

Decision II samples will be collected from incremental step-outs.  At each step-out location, 

screening samples will be collected at the maximum depth where COCs were encountered and from 

two additional depth intervals.  If the FSRs are not greater than FSLs, one of these samples (typically 

the uppermost) will be submitted to the laboratory for analysis.  A minimum of one clean sample 
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(i.e., COCs less than PALs) will be collected from each lateral and vertical direction and submitted 

for laboratory analysis to define the extent of COC contamination.  The lateral and vertical extent of 

COCs will be established based on validated laboratory analytical results (i.e., not field screening).  

The number, location, and spacing of step-outs may be modified by the Site Supervisor, as warranted 

by site conditions.  This sampling approach is designed to bound the COCs both vertically and 

horizontally.  Contaminants determined not to be present in Decision I samples may be eliminated 

from Decision II analytical suites. 

The spatial boundaries that apply to each CAS for Decision II are defined in Table A.1-6.  If the 

nature and/or extent of contamination is inconsistent with the CSM or if contamination extends 

beyond the spatial boundaries identified in Table A.1-6, work will be temporarily suspended, NDEP 

will be notified, and the investigation strategy will be reevaluated.  As long as contamination is 

consistent with the CSM, sampling will continue to define extent.

4.2.4 CAS-Specific Activities

The following outlines the CAS-specific activities for the CAI of CAU 543.

4.2.4.1 CAS 06-07-01, Decon Pad

The detailed investigation strategy for the Area 6 Decontamination Facility will be discussed based 

on the various components of the CAS including:  effluent collection system, decontamination pads, 

Building 6-605, and the Contamination Area. 

Effluent Collection/Distribution System - Prior to Decision I sampling, a video-mole survey will be 

performed on as much of the subsurface piping as practical to identify breaks, residual materials, and 

location of sumps/tanks.  Excavation may be performed to locate the subsurface sumps and septic 

tanks.  If any breaches are identified within the piping, excavation and Decision I subsurface soil 

sampling will be implemented.  Additional Decision I soil sampling will be performed at the 

junctions of subsurface piping at Sump 1, Sump 2, and the two septic tanks associated with Buildings 

6-605 and 6-607 assuming all these components are still present.  Decision I soil samples will be 

collected near the base of the sumps and septic tanks to capture potential leaks.  Decision I samples 
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will be collected on any residual sediments or liquids identified in the piping, sumps, and septic tanks 

for waste management purposes.  See Figure 4-1 for proposed sample locations.   

Decontamination Pads - Decision I soil samples will be collected from the surface soils surrounding 

the edges of the outdoor concrete pads adjacent to Buildings 6-605 and 6-606 to capture potential 

contaminated run-off.  The concrete will be scabbled at visibly stained areas and concrete samples 

will be collected for Decision I analysis.  Decision I samples will be collected from any residual 

sediment still remaining within the pad trench or floor drains.  Figure 4-1 shows the proposed sample 

locations.

Building 6-605 - Decision I sample and survey data collection will be implemented for components 

and building materials within Building 6-605 to determine future waste disposal actions if demolition 

and disposal of the building is chosen as a corrective action.  All drains, trenches, and piping 

associated with both the sanitary and process-waste systems will be inspected for remaining residual 

sediments/materials.  If residual material is present in adequate volume, Decision I samples will be 

collected.  If biasing factors indicate the need, concrete within the building floors may be scabbled 

and sampled for analysis.  The remaining caustic dip tanks will be accessed and inspected for residual 

materials.  Any remaining liquids and/or solids present may be collected for Decision I sample 

analysis.  

Radiological surveys (i.e., scanning, static, and swipe collection) may be conducted during Decision I 

on interior and exterior building components to determine the relative nature and extent of 

radiological contamination.  Based on the significance of the identified contamination, coupons 

(i.e., building component media) may be collected for sampling to refine the nature and extent of 

radiological and chemical contamination.

It is expected that the nature of Decision I sampling and surveys will most likely provide sufficient 

information on the extent of contamination for Building 6-605 so that remobilization for Decision II 

data collection may not be necessary.  See Figure 4-2 for proposed sample locations.    

Building materials moved or altered during the investigation of Building 6-605 (e.g., piping fixtures) 

for the purposes of accessing confined areas for assessment, survey, or sample collection will not be 
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Figure 4-1
CAU 543, CAS 06-07-01, Decon Pad, Septic System, and Piping

Proposed Decision I Sample Locations
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Figure 4-2
CAU 543, CAS 06-07-01, Potential Decision I Sample Locations
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considered IDW.  These materials will be returned to their original location, if possible, and 

addressed during the demolition and disposal of the building.

Contamination Area - A statistical based and biased sampling approach will be implemented during 

Decision I sampling of the surface soils within the area designated as the Contamination Area.  A 

total of 16 random surface samples has been determined sufficient to satisfy the criteria of a 

90 percent confidence level in the COPC concentration as determined by the methodology defined in 

Chapter 9 of EPA SW-846.  The 16 sample locations have been randomly generated using the VSP 

program and will be within the boundary of the Contamination Area.  Figure 4-3 shows the proposed 

surface soil sample locations.  Additional biased samples may be collected where deemed 

appropriate.    

Decision II sampling will be conducted to define the extent of contamination at the CAS components 

where Decision I samples indicate and/or confirm the presence of COCs, as described in 

Section 4.2.3. 

4.2.4.2 Area 15 EPA Farm

Discussions of the detailed investigation strategy for the Area 15 EPA Farm will be grouped based on 

related or similar CASs including septic system and leachfield (CASs 15-04-01 and 15-05-01); liquid 

manure UST and concrete pad (15-08-01); the contaminated sump and AST (CASs 15-23-03 and 

15-01-03); and the decontamination area (CAS 15-23-01).

CASs 15-04-01 and 15-05-01, Septic Tank and Leachfield System

Prior to Decision I sampling, a video-mole survey will be performed to identify residual materials, 

breaches, location of the septic tank if still present, and the end of distribution lines.  Excavation will 

be performed to access and inspect the septic tank and distribution box for integrity.  Decision I soil 

sampling will be conducted below the septic tank inlet and outlet, the outlet from Building 15-06, the 

distribution box inlet/outlet, below the tank and box, and locations of identified breaches within any 

part of the system.  Decision I activities at the leachfield will consist of excavating to locate the 

boundaries of the leachfield, exposing the midpoint, and the proximal and distal ends of the 

associated perforated distribution pipes, and collecting biased samples from soil beneath the 

leachrock/native soil interface at the midpoint, and proximal and distal ends of the distribution pipes.  
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Figure 4-3
CAU 543, CAS 06-07-01, Decon Pad,

Proposed Decision I Random Sample Locations



CAU 543 CAIP
Section:  4.0
Revision:  0
Date: 05/03/2004
Page 56 of 97

If the interface cannot be identified, then samples will be collected directly beneath the distribution 

pipes.  

The contents of the septic tank and distribution box will be sampled during Decision I for waste 

management purposes.  Any remaining residual materials within piping or the cleanout will also be 

sampled provided enough volume is present.  Figure 4-4 and Figure 4-5 show the proposed sampling 

locations for the septic tank and leachfield systems, respectively.       

CAS 15-08-01, Liquid Manure Tank

Prior to collecting Decision I samples, a video-mole survey will be performed to identify if piping 

connects to the tank or is broken and if residual materials are present.  Decision I subsurface soil 

samples will be collected from below the manure tank inlet and outlet and base of tank and at 

identified breaches within the piping.  Surface soil samples will be collected at the liquid waste 

transfer point.  Decision I surface soil samples will be collected at the outfall located to the south of 

the tank.  Tank contents will be sampled if present.  Figure 4-6 shows the proposed sample locations.    

CAS 15-23-03, Contaminated Sump

Prior to Decision I sampling, a video-mole survey will be performed along the piping from the sump 

outfall to the distribution box to identify breaches and residual material.  Decision I subsurface soil 

samples will be collected below the distribution box at the effluent end and breaches in the piping.  

The piping will be sampled to determine if it is transite (ACM).  Decision I soil samples will be 

collected from surface locations within the sump floor to include at a minimum the location below the 

outfall pipe.  Figure 4-7 shows the proposed sample locations for Decision I.   

CAS 15-01-03, Aboveground Storage Tank

Decision I investigation at this CAS includes the soils at the AST, the AST, and piping that extends 

from the AST to the distribution box to Building 15-06 and the holding pen concrete drain box.  Prior 

to sampling, a video mole survey will be performed to identify breaches or residual materials.  

Decision I subsurface soil samples will be collected at identified breaks and the distribution box inlet 

and outlet.  Surface soil samples will be collected from the base of the AST near the tank staining and 

at the transfer point of liquid waste.  The piping at the transfer point will be sampled for potential 
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Figure 4-4
CAU 543, CAS 15-04-01, Septic Tank

Proposed Decision I Sample Locations
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Figure 4-5
CAU 543, CAS 15-05-01, Leachfield

Proposed Decision I Sample Locations
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Figure 4-6
CAU 543, CAS 15-08-01, Liquid Manure Tank

Proposed Decision I Sample Locations
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Figure 4-7
CAU 543, CAS 15-23-03, Contaminated Sump, Piping

Proposed Decision I Sample Locations
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ACM.  Soil beneath the junctions at the concrete drain box and Building 15-06 will also be sampled 

during Decision I investigation.  Figure 4-8 shows the proposed sample locations for Decision I.   

CAS 15-23-01, Decontamination Pad

The Decision I investigation involves the surface soils located beneath and surrounding the PSP 

located on the ground.  A radiological survey will be performed to determine if elevated radiological 

conditions exist.  A shallow excavation may be performed to determine if a sump is present below the 

PSP.  If biased sample locations are observed, Decision I soil samples will be collected.  A statistical 

sampling approach is being implemented for the surface soils at this CAS.  A total of nine surface 

samples will be collected within the area of the PSP to meet the 90 percent confidence level in the 

COPC concentration as determined by the methodology defined in Chapter 9 of EPA SW-846.   

Figure 4-9 shows the proposed random sampling locations.   

Decision II sampling will be conducted to define the extent of contamination at the Area 15 CASs 

where Decision I samples indicate and/or confirm the presence of COCs, as described in 

Section 4.2.3.  

4.3 Geotechnical/Hydrological Analysis and Bioassessment Tests

It may be necessary to measure the geotechnical/hydrological parameters of one or more of the CASs.  

Samples to be analyzed for these parameters will be collected within brass sleeves (or other 

containers, as appropriate) to maintain the natural physical characteristics of the soil.  Table 4-1 lists 

general geotechnical and hydrological parameters of interest.  The testing methods shown are 

minimum standards, and other equivalent or superior testing methods may be used.  In some cases, 

bioassessment will also be performed on the sample material.  Bioassessment is a series of tests 

designed to evaluate the physical, chemical, and microbiological characteristics of a site.  

Bioassessment tests include determinants of nutrient availability, pH, microbial population density, 

and the ability of the microbial population to grow under enhanced conditions.  This type of analysis 

may be required if it is determined that hydrocarbon contamination is present at a site where 

bioremediation is a potential corrective action.  Bioassessment samples may be collected if biasing 

factors suggest that a fuel or solvent plume may be present.  
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Figure 4-8
CAU 543, CAS 15-01-03, Aboveground Storage Tank

Proposed Decision I Sample Locations
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Figure 4-9
CAU 543, CAS 15-23-01, Underground Radioactive Material Area

Proposed Decision I Random Sample Locations



CAU 543 CAIP
Section:  4.0
Revision:  0
Date: 05/03/2004
Page 64 of 97

4.4 Safety

A current version of the Environmental Services Architect-Engineer Contractor’s HASP will 

accompany the field documents, and a SSHASP, or equivalent will be prepared and approved prior to 

the field effort.  As required by the DOE Integrated Safety Management System (ISMS) 

(DOE/NV, 1997), these documents outline the requirements for protecting the health and safety of the 

workers and the public, and procedures for protecting the environment.  The ISMS program requires 

that site personnel will reduce or eliminate the possibility of injury, illness, or accidents, and to 

protect the environment during all project activities.  The following safety issues will be taken into 

consideration when evaluating the hazards and associated control procedures for field activities 

discussed in the SSHASP and field instructions:

• Potential hazards to site personnel and the public include, but are not limited to:  
radionuclides, chemicals (e.g., heavy metals, VOCs, SVOCs, PCBs, and petroleum 
hydrocarbons), adverse and rapidly changing weather, remote location, and motor vehicle and 
heavy equipment operations.

• Proper training of all site personnel to recognize and mitigate the anticipated hazards.

Table 4-1
General Geotechnical and Hydrological Analysis

Geotechnical Parameter Methods

Initial moisture content ASTM D 2216-92a

Dry bulk density ASTM D 2937-94a

Calculated porosity EM-1110-2-1906b or MOSA Chp. 18c

Saturated hydraulic conductivity ASTM 2434-68(74)a  or MOSA Chp. 28c

Unsaturated hydraulic conductivity van Genuchtend

Particle-size distribution ASTM D 422-63(90)a

Water-release (moisture retention) curve

MOSA Chp. 26c

ASTM D 2325-68(94)a

MOSA Chp. 24c

Karanthanasis and Hajeke

aAmerican Society for Testing and Materials (ASTM), 1996
bU.S. Army Corps of Engineers (USACE), 1970
cMethods of Soil Analysis (MOSA) (Soil Science Society of America, 1986)
dvan Genuchten, 1980
eKaranthanasis and Hajek, 1982
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• Work controls to reduce or eliminate the hazards including engineering controls, substitution 
of less hazardous materials, and use of appropriate personal protective equipment (PPE).

• Occupational exposure monitoring to prevent overexposures to hazards such as radionuclides, 
chemicals, and physical agents (e.g., heat, cold, and high wind).

• Emergency and contingency planning to include medical care and evacuation, 
decontamination, spill control measures, and appropriate notification of project management.  
The same principles apply to emergency communication.

• If potential ACM is identified (CFR, 2002c; NAC, 2002d), it will be inspected and/or samples 
collected by trained personnel.

• If septic tanks contain residual materials, samples will be collected and analyzed for total and 
fecal coliform bacteria on site.  Any associated system component residual materials will also 
be analyzed if septic tank results show coliform bacteria.
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5.0 Waste Management

Management of IDW will be based on regulatory requirements, field observations, process 

knowledge, and the results of laboratory analysis of CAU 543 investigation samples.

Disposable sampling equipment, PPE, and rinsate are considered potentially contaminated waste only 

by virtue of contact with potentially contaminated media (e.g., soil) or potentially contaminated 

debris (e.g., construction materials).  Therefore, sampling and analysis of IDW, separate from 

analyses of site investigation samples, may not be necessary.  However, if associated investigation 

samples are found to contain contaminants above regulatory levels, direct samples of IDW may be 

taken to support waste characterization.

Sanitary, hydrocarbon, hazardous, radioactive and/or mixed waste, if generated, will be managed and 

disposed of in accordance with DOE Orders, U.S. Department of Transportation (DOT) regulations, 

state and federal waste regulations, and agreements and permits between DOE and NDEP.

5.1 Waste Minimization

Investigation activities are planned to minimize IDW generation.  This will be accomplished by 

incorporating the use of process knowledge, visual examination, swipe results, and/or radiological 

survey.  When possible, disturbed media (such as soil removed during trenching) or debris will be 

returned to its original location.  Contained media (e.g., soil managed as waste) as well as other IDW 

will be segregated to the greatest extent possible to minimize generation of hazardous, radioactive, or 

mixed waste.  Hazardous material used at the sites will be controlled in order to limit unnecessary 

generation of hazardous or mixed waste.  Administrative controls, including decontamination 

procedures and waste characterization strategies, will minimize waste generated during 

investigations.

5.2 Potential Waste Streams

Waste generated during the investigation activities may include the following:

• PPE and disposable sampling equipment (e.g., plastic sheeting, paper, glass and plastic 
sample jars, sampling scoops, aluminum foil, bowls)
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• Decontamination rinsate

• Environmental media (e.g., soil, sludge, liquids, sediment)

• Field-screening waste (e.g., soil, spent solvent, rinsate, disposal sampling equipment, and 
contaminated PPE)

• Surface debris in the investigation area

• ACM (i.e., transite septic system pipe)

Office trash and lunch waste will be sent to the sanitary landfill by placing waste in a trash dumpster.  

5.3 Investigation-Derived Waste Management

The on-site management and ultimate disposition of IDW may be guided by several factors, 

including, but not limited to:  the analytical results of samples either directly or indirectly associated 

with the waste, historical site knowledge, knowledge of the waste generation process, field 

observations, field-monitoring/screening results, and/or radiological survey/swipe results.  Each 

waste stream generated will be reviewed and segregated based on available knowledge and data at the 

point of generation by the following waste types:

• Sanitary waste
• Hazardous waste
• Polychlorinated biphenyls
• Low-level waste
• Mixed waste

Table 4-2 of the NV/YMP RadCon Manual (DOE/NV, 2000b) shall be used to determine if such 

materials may be declared nonradioactive.  On-site IDW management requirements by waste type are 

detailed in the following sections.  Applicable waste management regulations and requirements are 

listed in Table 5-1.  

5.3.1 Sanitary Waste

Investigation-derived waste will be visually inspected and radiologically surveyed, as necessary, at 

the port of generation.  It will be segregated and dispositioned if it meets the waste acceptance criteria 

for sanitary waste disposal facilities.  Sanitary IDW generated at each CAS will be collected in plastic 
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Table 5-1
Waste Management Regulations and Requirements

Waste Type Federal Regulation Additional Requirements

Solid (nonhazardous) NA

NRSa 444.440 - 444.620
NACb 444.570 - 444.7499

NTS Landfill Permit SW13.097.04c

NTS Landfill Permit SW13.097.03d

Liquid/Rinsate (nonhazardous) NA Water Pollution Control General Permit
GNEV93001, Rev. 3iiie

Hazardous RCRAf

40 CFR 260-282

NRSa 459.400 - 459.600
NACb 444.850 - 444.8746

POCg

Low-Level Radioactive NA DOE Orders and NTSWACh

Mixed RCRAf

40 CFR 260-282
NTSWACh

POCg

Hydrocarbon NA NTS Landfill Permit SW13.097.02i

Polychlorinated Biphenyls TSCAj

40 CFR 761
NRSa 459.400 - 459.600
NACb 444.940 - 444.9555

Asbestos TSCAj

40 CFR 763
NRSa 618.750-618.840
NACb 444.965-444.976

aNevada Revised Statutes (NRS, 2003a, b, and c)
bNevada Administrative Code (NAC, 2002a, b, c, and d)
cArea 23 Class II Solid Waste Disposal Site (NDEP, 1997a) 
dArea 9 Class III Solid Waste Disposal Site (NDEP, 1997c)
eNevada Test Site Sewage Lagoons (NDEP, 1999)
fResource Conservation and Recovery Act (CFR, 2003a)
gPerformance Objective for the Certification of Nonradioactive Hazardous Waste (BN, 1995)
hNevada Test Site Waste Acceptance Criteria, Revision 5 (NNSA/NSO, 2003)
iArea 6 Class III Solid Waste Disposal Site for Hydrocarbon (NDEP, 1997b)
jToxic Substance Control Act (CFR, 2003b and c)

NA = Not applicable
NAC = Nevada Administrative Code
NRS = Nevada Revised Statutes
NTS = Nevada Test Site
RCRA = Resource Conservation and Recovery Act
NTSWAC = Nevada Test Site Waste Acceptance Criteria
TSCA = Toxic Substance Control Act
POC = Performance Objective for the Certification of Nonradioactive Hazardous Waste
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bags, sealed, labeled with the CAS number from each site in which it was generated, and dated.  The 

waste will then be placed in a designated rolloff box located in Mercury, or other approved rolloff box 

location.  The number of bags of sanitary IDW placed in the rolloff box will be counted as they are 

placed in the rolloff box, and noted in the log, as well as documented in the field activity daily log 

(FADL).  These logs will provide necessary tracking information for ultimate disposal in the 10c 

Industrial Waste Landfill, or other approved landfill.

5.3.1.1 Special Sanitary

Hydrocarbon waste is defined as waste containing more than 100 mg/kg of TPH contamination 

(NAC, 2003).  Hydrocarbon waste will be managed on site in a drum or other appropriate container 

until fully characterized.  Hydrocarbon waste may be disposed of at a designated hydrocarbon landfill 

(NDEP, 1997b), an appropriate hydrocarbon waste management facility (e.g., recycling facility), 

or other method in accordance with State of Nevada regulations.

Asbestos-containing materials that may be encountered or generated during this investigation will be 

managed and disposed of in accordance with appropriate federal (CFR, 2003c) and State of Nevada 

(NAC, 2002d) regulations.

Materials that are thought to potentially contain the hantavirus will be managed and disposed in 

accordance with appropriate health and safety procedures.

5.3.2 Hazardous Waste

The CAU will have waste storage areas established according to the needs of the project.  Satellite 

accumulation areas and hazardous waste accumulation areas will be managed consistent with the 

requirements of federal and state regulations (CFR, 2003a and NAC, 2002b).  They will be properly 

controlled for access and equipped with spill kits and appropriate spill containment.  Suspected 

hazardous wastes will be placed in DOT-compliant containers.  All containerized waste will be 

handled, inspected, and managed in accordance with Title 40 CFR 265, Subpart I (CFR, 2003a).  

These provisions include managing the waste in containers compatible with the waste type, and 

segregating incompatible waste types so that in the event of a spill, leak, or release, incompatible 

wastes shall not contact one another. 
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Hazardous waste accumulation areas will be covered under a site-specific emergency response and 

contingency action plan until such time that the waste is determined to be nonhazardous or all 

containers of hazardous waste have been removed from the storage area.  Hazardous wastes will be 

characterized in accordance with the requirements of Title 40 CFR 261 (CFR, 2003a).  No RCRA 

“listed” wastes have been identified at CAU 543.  Direct sampling of waste or request for TCLP 

analysis may be requested by the Waste Management Lead or Site Supervisor if necessary.  Any 

waste determined to be hazardous will be managed as characteristic waste and transported in 

accordance with RCRA and DOT to a permitted treatment, storage, and disposal facility. 

5.3.2.1 Management of Personal Protective Equipment

Personal protective equipment and disposable sampling equipment will be visually inspected for 

stains, discoloration, and gross contamination as the waste is generated.  Any IDW that meets this 

description will be segregated and managed as potentially “characteristic” hazardous waste.  This 

segregated population of waste will either be (1) assigned the characterization of the soil/sludge that 

was sampled, (2) sampled directly, or (3) undergo further evaluation using the soil/sludge sample 

results to determine how much soil/sludge would need to be present in the waste to exceed regulatory 

levels.  Waste that is determined to be hazardous will be entered into an approved waste management 

system, where it will be managed and dispositioned according to RCRA requirements or subject to 

agreements between NNSA/NSO and the State of Nevada.  The PPE and equipment that is not visibly 

stained, discolored, or grossly contaminated and that is within radiological free-release criteria will be 

managed as nonhazardous sanitary waste.

5.3.2.2 Management of Decontamination Rinsate

Rinsate at this CAU will not be considered hazardous waste unless there is evidence that the rinsate 

would display a RCRA characteristic.  Evidence may include such things as the presence of a visible 

sheen, pH, or association with equipment/materials used to respond to a release/spill of a hazardous 

waste/substance.  Decontamination rinsate that is potentially hazardous (using associated sample 

results and/or process knowledge) will be managed as “characteristic” hazardous waste 

(CFR, 2003a).  The regulatory status of the potentially hazardous rinsate will be determined through 

the application of associated sample results or through direct sampling.  If determined to be 

hazardous, the rinsate will be entered into an approved waste management system, where it will be 
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managed and dispositioned according to RCRA requirements or subject to agreements between 

NNSA/NSO and the State of Nevada.  If the associated samples do not indicate the presence of 

hazardous constituents, then the rinsate will be considered to be nonhazardous.

The disposal of nonhazardous rinsate will be consistent with guidance established in current 

NNSA/NSO Fluid Management Plans for the NTS as follows:

• Rinsate that is determined to be nonhazardous and contaminated to less than 5x Safe Drinking 
Water Standards (SDWS) is not restricted as to disposal. Nonhazardous rinsate which is 
contaminated at 5x to 10x SDWS will be disposed of in an established infiltration basin or 
solidified and disposed of as sanitary waste or low-level waste in accordance with the 
respective sections of this document.

• Nonhazardous rinsate which is contaminated at greater than 10x SDWS will be disposed of in 
a lined basin or solidified and disposed of as sanitary waste or low-level waste in accordance 
with the respective sections of this document.

5.3.2.3 Management of Soil

This waste stream consists of soil produced during soil sampling, excavation, and/or drilling.  This 

waste stream is considered to have the same COPCs as the material remaining in the ground.  The 

preferred method for managing this waste stream is to place the material back into the 

borehole/excavation in the same approximate location from which it originated.  If this cannot be 

accomplished, the material will either be managed on site by berming and covering next to the 

excavation, or by placement in a container(s).  The disposal of soil may be deferred until 

implementation of corrective action at the site.

5.3.2.4 Management of Debris

This waste stream can vary depending on site conditions.  Debris that requires removal for the 

investigation activities (soil sampling, excavation, and/or drilling) must be characterized for proper 

management and disposition.  Historical site knowledge, knowledge of the waste generation process, 

field observations, field-monitoring/screening results, radiological survey/swipe results and/or the 

analytical results of samples either directly or indirectly associated with the waste will be used to 

characterized the debris.  Debris will be visually inspected for stains, discoloration, and gross 

contamination.  Debris may be deemed reusable, recyclable, sanitary waste, hazardous waste, PCB 
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waste, mixed waste, or low-level waste. Waste that is not sanitary will be entered into an approved 

waste management system, where it will be managed and dispositioned according to federal, state 

requirements, and agreements between NNSA/NSO and the State of Nevada.  The debris will either 

be managed on site by berming and covering next to the excavation, or by placement in a 

container(s).  The disposal of debris may be deferred until implementation of corrective action at the 

site.

5.3.2.5 Field-Screening Waste

The use of field test kits and/or instruments may result in the generation of small quantities of 

hazardous wastes.  If hazardous waste is produced by field screening, it will be segregated from other 

IDW and managed in accordance with the hazardous waste regulations (CFR, 2003a).  On 

radiological sites, this may increase the potential to generate mixed waste; however, the generation of 

a mixed waste will be minimized as much as practicable.  In the event a mixed waste is generated, the 

waste will be managed in accordance with Section 5.3.5.

5.3.3 Polychlorinated Biphenyls 

The management of PCBs is governed by the Toxic Substances Control Act (TSCA) (USC, 1976) and 

its implementing regulations at 40 CFR 761 (CFR, 2003b).  Polychlorinated biphenyls contamination 

may be found as a sole contaminant or in combination with any of the types of waste discussed in this 

document.  For example, PCBs may be a cocontaminant in soil that contains a RCRA “characteristic” 

waste (PCB/hazardous waste), or in soil that contains radioactive wastes (PCB/ radioactive waste), or 

even in mixed waste (PCB/radioactive/hazardous waste).  The IDW will initially be evaluated using 

analytical results for media samples from the investigation.  If any type of PCB waste is generated, it 

will be managed according to 40 CFR 761 (CFR, 2003b) as well as State of Nevada requirements, 

(NAC, 2002c) guidance, and agreements with NNSA/NSO.

5.3.4 Low-Level Waste

Radiological swipe surveys and/or direct-scan surveys may be conducted on reusable sampling 

equipment and the PPE and disposable sampling equipment waste streams exiting a radiologically 

controlled area.  This allows for the immediate segregation of radioactive waste from waste that may 

be unrestricted regarding radiological release.  Removable contamination limits, as defined in 



CAU 543 CAIP
Section:  5.0
Revision:  0
Date: 05/03/2004
Page 73 of 97

Table 4-2 of the current version of the NV/YMP RadCon Manual (DOE/NV, 2000b), will be used to 

determine if such waste may be declared unrestricted regarding radiological release versus being 

declared radioactive waste.  Direct sampling of the waste may be conducted to aid in determining if a 

particular waste unit (e.g., drum of soil) contains low-level radioactive waste, as necessary.  Waste 

that is determined to be below the values of Table 4-2, by either direct radiological survey/swipe 

results or through process knowledge, will not be managed as potential radioactive waste but will be 

managed in accordance with the appropriate section of this document.  Wastes in excess of Table 4-2 

values will be managed as potential radioactive waste and be managed in accordance with this section 

and any other applicable sections of this document.

Low-level radioactive waste, if generated, will be managed in accordance with the contractor-specific 

waste certification program plan, DOE Orders, and the requirements of the current version of the 

Nevada Test Site Waste Acceptance Criteria (NTSWAC) (NNSA/NSO, 2003).  Potential radioactive 

waste drums containing soil, PPE, disposable sampling equipment, and/or rinsate may be staged at a 

designated Radioactive Materials Area (RMA) or radiologically controlled area when full or at the 

end of an investigation phase.  The waste drums will remain at the RMA pending certification and 

disposal under NTSWAC requirements (NNSA/NSO, 2003).

5.3.5 Mixed Waste

Mixed waste, if generated, shall be managed and dispositioned according to the requirements of 

RCRA (CFR, 2003a) or subject to agreements between NNSA/NSO and the State of Nevada, as well 

as DOE requirements for radioactive waste.  The waste will be marked with the words “Hazardous 

Waste Pending Analysis and Radioactive Waste Pending Analysis.”  Waste characterized as mixed 

will not be stored for a period of time that exceeds the requirements of RCRA unless subject to 

agreements between NNSA/NSO and the State of Nevada.  The mixed waste shall be transported via 

an approved hazardous waste/radioactive waste transporter to the NTS transuranic waste storage pad 

for storage pending treatment or disposal.  Mixed waste with hazardous waste constituents below 

Land Disposal Restrictions may be disposed of at the NTS Area 5 Radioactive Waste Management 
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Site if the waste meets the requirements of the NTSWAC (NNSA/NSO, 2003).  Mixed waste not 

meeting Land Disposal Restrictions will require development of a treatment and disposal plan under 

the requirements of the Mutual Consent Agreement between DOE and the State of Nevada 

(NDEP, 1995).
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6.0 Quality Assurance/Quality Control

The overall objective of the characterization activities described in this CAIP is to collect accurate 

and defensible data to support the selection and implementation of a closure alternative for each CAS 

in CAU 543.  Section 6.1 and Section 6.2 discuss the collection of required QC samples in the field 

and QA requirements for laboratory/analytical data to achieve closure.  Section 6.3 provides QA/QC 

requirements for radiological survey data. Unless otherwise stated in this CAIP or required by the 

results of the DQO process (Appendix A.1), this investigation will adhere to the Industrial Sites 

QAPP (NNSA/NV, 2002).

6.1 Quality Control Field Sampling Activities

Field QC samples will be collected in accordance with approved procedures.  Field QC samples are 

collected and analyzed to aid in determining the validity of sample results.  The number of required 

QC samples depends on the types and number of investigation (i.e., environmental and waste 

characterization) samples collected.  The minimum frequency of collecting and analyzing QC 

samples established for this investigation include:

• Trip blanks (one per sample cooler containing VOC environmental samples)

• Equipment blanks (one per sampling event for each type of decontamination procedure)

• Source blanks (one per lot of source material that contacts sample media)

• Field duplicates (1 per 20 environmental samples)

• Field blanks (minimum of 1 per 20 environmental samples)

• Matrix spike (MS)/matrix spike duplicate (MSD) (1 per 20 environmental samples, not 
required for all radionuclide measurements)

Additional QC samples may be submitted based on site conditions and technical judgement of the 

Site Supervisor.  Field QC samples shall be analyzed using the same analytical procedures 

implemented for associated environmental samples.  Additional details regarding field QC samples 

are available in the Industrial Sites QAPP (NNSA/NV, 2002). 
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6.2 Laboratory and Analytical Quality Assurance

Criteria for the investigation, as stated in the DQOs (Appendix A.1) and except where noted, require 

laboratory analytical data be used for making critical decisions.  Rigorous QA/QC will be 

implemented for all laboratory samples including documentation, data verification and validation of 

analytical results, and an assessment of data quality indicators (DQIs) as they relate to laboratory 

analysis.

6.2.1 Data Validation

Data verification and validation will be performed in accordance with the Industrial Sites QAPP 

(NNSA/NV, 2002), except where otherwise stipulated in this CAIP.  All nonradiological laboratory 

data from samples collected and analyzed will be evaluated for data quality according to EPA’s 

Contract Laboratory Program National Functional Guidelines (EPA, 1994a and 1999).  Radiological 

laboratory data from samples that are collected and analyzed will be evaluated for data quality 

according to company-specific procedures.  The data will be reviewed to ensure that all critical 

samples were appropriately collected and analyzed, and that the results met data validation criteria.  

Validated data, including estimated data (i.e., J-qualified), will be assessed to determine if they meet 

the DQO requirements of the investigation and the performance criteria for the DQIs.  The results of 

this assessment will be documented in the CAU 543 CADD.  If the DQOs are not met, corrective 

actions will be evaluated, selected and implemented (e.g., refine CSM or resample) to fill data gaps.

6.2.2 Data Quality Indicators

Data quality indicators are qualitative and quantitative descriptors used in interpreting the degree of 

acceptability or utility of data.  The principal DQIs are precision, accuracy, representativeness, 

comparability, and completeness. A sixth DQI, sensitivity, has also been included for the CAU 543 

investigation.  Data quality indicators are used to evaluate the entire measurement system and 

laboratory measurement processes (i.e., analytical method performance) as well as to evaluate 

individual analytical results (i.e., parameter performance).

Precision and accuracy are quantitative measures used to assess overall analytical method and field 

sampling performance as well as to assess the need to “flag” (qualify) individual parameter results 

when corresponding QC sample results are not within established control limits.  Therefore, 
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performance metrics have been established for both analytical methods and individual analytical 

results.  Data qualified as estimated for reasons of precision or accuracy may be considered to meet 

the parameter performance criteria based on assessment of the data.

Representativeness and comparability are qualitative measures, and completeness is a combination of 

both quantitative and qualitative measures. Representativeness, comparability, and completeness are 

used to assess the measurement system performance. The DQI parameters are individually discussed 

in Section 6.2.3 through Section 6.2.8.

Table 6-1 provides the established analytical method/measurement system performance criteria for 

each of the DQIs and the potential impacts to the decision if the criteria are not met. The Industrial 

Sites QAPP (NNSA/NV, 2002) documents the actions required to correct conditions that adversely 

affect data quality both in the field and the laboratory. All DQI performance criteria deficiencies will 

be evaluated for data usability and impacts to the DQO decisions. These evaluations will be discussed 

and documented in the data assessment section of the CADD. The following subsections discuss each 

of the DQIs that will be used to assess the quality of laboratory data.    

6.2.3 Precision

Precision is used to assess the variability of a population of measurements with the variability of the 

analysis process.  The method used to calculate relative percent difference (RPD) is presented in the 

Industrial Sites QAPP (NNSA/NV, 2002).

Determinations of precision will be made for field duplicate samples and laboratory duplicate 

samples.  Field duplicate samples will be collected simultaneously with samples from the same 

source under similar conditions in separate containers.  The duplicate sample will be treated 

independently of the original sample in order to assess field impacts and laboratory performance on 

precision through a comparison of results.  Laboratory precision is evaluated as part of the required 

laboratory internal QC program to assess performance of analytical procedures.  The laboratory 

sample duplicates are an aliquot, or subset, of a field sample generated in the laboratory.  They are not 

a separate sample but a split, or portion, of an existing sample.  Typically, laboratory duplicate QC 

samples include MSD and laboratory control sample (LCS) duplicate samples for organic, inorganic, 

and radiological analyses. 
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Table 6-1
Laboratory and Analytical Performance Criteria for CAU 543 Data Quality Indicators

Data Quality 
Indicator Performance Criteria Potential Impact on Decision if 

Performance Criteria Not Met

Precision

Variations between duplicates (laboratory and 
field) and original sample should not exceed 
analytical method-specific criteria discussed in 
Section 6.2.3.

Data that do not meet the performance 
criteria will be evaluated for purposes of 
completeness. Decisions may not be valid 
if analytical method performance criteria 
for precision are not met.

Accuracy

Laboratory control sample, matrix spike, and 
surrogate results should be within specified 
acceptance windows.

Data that do not meet the performance 
criteria will be evaluated for purposes of 
completeness. Decisions may not be valid 
if analytical method performance criteria 
for accuracy are not met.

Sensitivity

Laboratory detection limits must be less than 
or equal to respective PALs.

Cannot determine if COCs are present or 
migrating at levels of concern; therefore, 
the affected data will be assessed for 
usability and potential impacts on meeting 
site characterization objectives.

Comparability

Equivalent samples analyzed using same 
analytical methods, the same units of 
measurement and detection limits must be 
used for like analyses.

Inability to combine data with data 
obtained from other sources and/or 
inability to compare data to regulatory 
action levels.

Representativeness
Correct analytical method performed for 
appropriate COPC; valid data reflects 
appropriate target population.

Cannot identify COC or estimate 
concentration of COC; therefore, cannot 
make decision(s) on target population.

Nature
Completeness

80% of the CAS-specific noncritical analytes 
identified in the CAIP have valid results. 90% 
of critical analytes are valid.

Cannot make decision on whether COCs 
are present.

Extent
Completeness

90% of critical analytes used to define extent of 
COCs are valid.

Extent of contamination cannot be 
determined.

Clean Closure 
Completeness

90% of critical analytes are valid. Cannot determine if COCs remain in soil.
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6.2.3.1 Precision for Chemical Analysis

The RPD criteria to be used for assessment of precision are the parameter-specific criteria listed in 

Table 3-4.  No review criteria for field duplicate RPD comparability have been established; therefore, 

the laboratory sample duplicate criteria will be applied to the review of field duplicates.

The parameter performance criteria for precision will be compared to RPD results of duplicate 

samples.  This will be accomplished as part of the data validation process.  Precision values for 

organic and inorganic analyses that are within the established control criteria indicate that analytical 

results for associated samples are valid.  The RPD values that are outside the criteria for organic 

analysis do not necessarily result in the qualification of analytical data.  It is only one factor in making 

an overall judgement about the quality of the reported analytical results.  Inorganic laboratory sample 

duplicate RPD values outside the established control criteria result in the qualification of associated 

analytical results as estimated; however, qualified data does not necessarily indicate that the data are 

not useful for the purpose intended.  This qualification is an indication that data precision should be 

considered for the overall assessment of the data quality and potential impact on data applicability in 

meeting site characterization objectives.

The criteria to evaluate analytical method performance for precision will be assessed based on the 

analytical method-specific (e.g., VOCs) precision measurements.  Each analytical method-specific 

precision measurement will be assessed for potential impacts on meeting site characterization 

objectives, and results of the assessment will be documented in the CADD.

6.2.3.2 Precision for Radiological Analysis 

The parameter performance criteria for precision will be compared to the RPD or normalized 

difference (ND) results of duplicate samples.  The criteria for assessment of the radiochemical 

precision are parameter-specific criteria (see Table 3-3).  This assessment will be accomplished as 

part of the data validation process.  Precision values that are within the established control criteria 

indicate that analytical results for associated samples are valid.  Out of control RPD or ND values do 

not necessarily indicate that the data are not useful for the purpose intended; however, it is an 

indication that data precision should be considered for the overall assessment of the data quality and 

the potential impact on data applicability in meeting site characterization objectives.
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If the RPD or ND criteria are exceeded, samples will be qualified.  Field duplicates will be evaluated, 

but field samples will not be qualified based on their results.  The MSD results, obtained for some 

analyses, outside of the control limits may not result in qualification of the data.  An assessment of the 

entire analytical process, including the sample matrix, will be conducted to determine if qualification 

is warranted. 

Each analytical method-specific precision measurement will be assessed for potential impacts on 

meeting site characterization objectives, and results of the assessment will be documented in the 

CADD.

6.2.4 Accuracy

Accuracy is a measure of the closeness of an individual measurement or the average of a number of 

measurements to the true value.  It is used to assess the performance of laboratory measurement 

processes as well as to evaluate individual groups of analyses (i.e., sample delivery groups).

Accuracy is determined by analyzing a reference material of known parameter concentration or by 

reanalyzing a sample to which a material of known concentration or amount of parameter has been 

added (spiked).

6.2.4.1 Accuracy for Chemical Analyses

The criteria to be used for assessment of accuracy are the parameter-specific criteria listed in 

Table 3-4. Accuracy for chemical analyses will be evaluated based on results from three types of 

spiked samples: MS, LCS, and surrogates.

For organic analyses, laboratory control limits are used for evaluation of percent recovery.  The 

acceptable control limits for organic analyses are established in the EPA Contract Laboratory 

Program National Functional Guidelines for Organic Data Review (EPA, 1999).

The percent recovery parameter performance criteria for accuracy will be compared to percent 

recovery results of spiked samples.  This will be accomplished as part of the data validation process.  

The percent recovery values that are outside the criteria do not necessarily result in the qualification 

of analytical data.  It is only one factor in making an overall judgment about the quality of the 
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reported analytical results.  Factors beyond the laboratory’s control, such as sample matrix effects, 

can cause the measured values to be outside of the established criteria.  Therefore, the entire sampling 

and analytical process must be evaluated when determining the quality of the analytical data 

provided. 

The criteria to evaluate analytical method performance for accuracy will be based on the analytical 

method-specific (e.g., VOCs) accuracy measurements.  Each analytical method-specific accuracy 

measurement will be assessed for potential impacts on meeting site characterization objectives, and 

results of the assessment will be documented in the CADD.

6.2.4.2 Accuracy for Radiological Analysis

Accuracy for radiochemical analyses will be evaluated based on results from LCS and MS samples.  

The LCS sample is analyzed with the field samples using the same sample preparation, reagents, and 

analytical methods employed for the samples.  One LCS will be prepared with each batch of samples 

for analysis by a specific measurement.

The MS samples are analyzed to determine if the measurement accuracy is affected by the sample 

matrix.  The MS samples are analyzed with sample batches, when requested. 

The percent recovery criteria to be used for assessment of accuracy will be the control limits for 

radiochemical analyses listed in Table 3-3. 

The criteria to evaluate analytical method performance for accuracy will be assessed based on the 

analytical method-specific (e.g., gamma spectroscopy) accuracy measurements.  Each analytical 

method-specific accuracy performance will be assessed for potential impacts on meeting site 

characterization objectives, and results of the assessment will be documented in the CADD.

6.2.5 Representativeness

Representativeness is the degree to which sample data accurately and precisely represents a 

characteristic of a population, parameter variations at a sampling point, or an environmental condition 

(EPA, 1987).  Representativeness is assured by a carefully developed sampling strategy, collecting 
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the specified number of samples from proper sampling locations, and analyzing them by the approved 

analytical methods.  An evaluation of this qualitative criterion will be presented in the CADD.

6.2.6 Completeness

Completeness is a quantitative and qualitative evaluation of measurement system performance. The 

criterion for meeting completeness is defined as generating sufficient data of the appropriate quality 

to satisfy the data needs identified in the DQOs.  The quantitative measurement to be used to evaluate 

completeness is presented in Table 6-1 and is based on the percentage of measurements made that are 

judged to be valid.  If these criteria are not achieved, the dataset will be assessed for potential impacts 

on meeting site characterization objectives.

The qualitative criterion for evaluation of measurement system performance is that sufficient data of 

the appropriate quality have been generated to satisfy the data needs identified in the DQOs.  An 

evaluation of this qualitative criterion will be presented in the CADD.

6.2.7 Comparability

Comparability is a qualitative parameter expressing the confidence with which one dataset can be 

compared to another (EPA, 1987).  To ensure comparability, all samples will be subjected to the same 

sampling, handling, preparation, analysis, reporting, and validation criteria.  Approved standard 

methods and procedures will also be used to analyze and report the data (e.g., Contract Laboratory 

Program [CLP] and/or CLP-like data packages).  This approach ensures that the data from this project 

can be compared to regulatory action levels.  An evaluation of this qualitative criterion will be 

presented in the CADD.

6.2.8 Sensitivity 

Sensitivity is the capability of a method or instrument to discriminate between measurement 

responses representing different levels of the variable of interest (EPA, 2001a).  The evaluation 

criteria for this parameter will be that measurement sensitivity (detection limits) will be less than or 

equal to the corresponding PALs.  If this criterion is not achieved, the affected data will be assessed 

for usability and potential impacts on meeting site characterization objectives.
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To ensure that the MRLs are consistent with the corresponding PALs, the MRLs from requested 

analytical methods for each COPC are compared to the EPA Region 9 PRGs.  Equally, the MDCs 

from radiochemistry analytical methods are compared with the accepted established PALs based on 

NCRP (1999) and DOE (1993) established levels.

6.3 Radiological Survey Quality Assurance

Radiological surveys will be performed and data collected in accordance with approved standard 

operating procedures.
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7.0 Duration and Records Availability

7.1 Duration

After the submittal of the CAIP to NDEP (FFACO milestone date of June 1, 2004), the following is a 

tentative schedule of activities (in calendar days):

• Day 0: Preparation for field work will begin.  

• Day 137: The field work, including sample collection activities, will commence.
Samples will be shipped to meet laboratory holding times.

• Day 189: The field investigation will be completed.

• Day 403: The quality-assured laboratory analytical data will be available for NDEP review.

• The FFACO date for the CADD has not been established; however, the planned date is 
October 24, 2005.

7.2 Records Availability

Historic information and documents referenced in this plan are retained in the NNSA/NSO project 

files in Las Vegas, Nevada, and can be obtained through written request to the NNSA/NSO Project 

Manager.  This document is available in the DOE public reading facilities located in Las Vegas and 

Carson City, Nevada, or by contacting the appropriate DOE Project Manager.  The NDEP maintains 

the official Administrative Record for all activities conducted under the auspices of the FFACO.
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A.1 Data Quality Objectives Process

The DQO process is a seven-step strategic planning approach based on the scientific method that is 

being used to plan data collection activities for each CAS within CAU 543, Liquid Disposal Units.  

The DQOs are designed to ensure that the data collected will provide sufficient and reliable 

information to identify, evaluate, and technically defend the recommended corrective actions (i.e., no 

further action, closure in place, or clean closure).  Existing information about the nature and extent of 

contamination at the CASs in CAU 543 is insufficient to evaluate and select preferred corrective 

actions; therefore, a corrective action investigation will be conducted.

The CAU 543 investigation will be based on DQOs developed in this Appendix by representatives 

from NDEP and NNSA/NSO.  The seven steps of the DQO process developed for the CASs in 

CAU 543 and presented in Section A.1.2 through Section A.1.8 were developed based on the 

CAS-specific information presented in Section A.1.1 and in accordance with EPA Guidance for 

Quality Assurance Project Plans (EPA, 2002a).  This document identifies and references the 

associated EPA Quality System Document for DQOs entitled Data Quality Objectives Process for 

Hazardous Waste Site Investigations (EPA, 2000a) and Guidance on Choosing a Sampling Design 

for Environmental Data Collection (EPA, 2000b) upon which the DQO process presented herein is 

based. 

A.1.1 CAS-Specific Information

Corrective Action Unit 543 contains seven individual CASs.  One CAS is located in Area 6 and the 

other six CASs are located in Area 15 of the NTS as shown in Figure A.1-1.   The CASs within 

CAU 543 are:      

• 06-07-01, Decon Pad
• 15-04-01, Septic Tank
• 15-05-01, Leachfield
• 15-08-01, Liquid Manure Tank
• 15-23-03, Contaminated Sump, Piping
• 15-01-03, Aboveground Storage Tank
• 15-23-01, Underground Radioactive Material Area
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Figure A.1-1
Location of CAU 543 Corrective Action Sites
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Section A.1.1.1 and Section A.1.1.2 provide overviews of the operational histories of the Area 6 

Decontamination Facility and the Area 15 EPA Farm, respectively.  Processes and activities 

conducted at each of these separate facilities have created interrelated sources and potential releases 

common to the CASs or CAS components.  Each section is followed by subsections that discuss the 

CAS or CAS-component physical setting and operational history, sources of potential contamination, 

any previous investigations, and potential contamination for each CAS. 

The CAS-specific critical COPCs are listed in Table A.1-1 and described in the following CAS 

descriptions.  Many of the COPCs are based on process knowledge of activities conducted rather than 

specific knowledge of a release.  As a result, many of the Decision I COPCs for the CAI are 

considered the class of contaminants for a given analytical suite.  Critical COPCs are defined as those 

contaminants that are known or reasonably suspected to be present within the CAS based on previous 

sampling, process knowledge, geographic setting, and/or operational site history.  Analyses for 

noncritical COPCs assist in reducing the uncertainty concerning the history and potential release from 

the CAS and allow for an accurate evaluation of potential contamination.  Beryllium, PCBs, and 

gamma-emitting radionuclides are general COPCs common to every CAS due to process knowledge 

of the NTS and lack of data to eliminate these from consideration.    

A.1.1.1 Area 6 Decontamination Facility   

The Area 6 Decontamination Facility (Figure A.1-2) was built in 1971 and designed to handle mixed 

and radioactive waste generated from a variety of decontamination processes (DOE/NV, 1984 and 

1993; Holmes & Narver, 1971b).  The Area 6 Decontamination Facility is located along the 

southwest edge of Yucca Lake in Area 6 of the NTS and consisted of several buildings and structures 

within a fenced area:  

• Area 6 Decontamination Pad (Building 6-605) and an associated outdoor concrete pad
• Area 6 Decontamination Laundry (Building 6-607)
• Dyna Drill Repair Shop (Building 6-606)
• Dyna Drill Repair Parts (Building 06-2203A)
• Tent Structure 06-202567
• Trailer TA-20 on a concrete foundation
• An electrical substation
• Various other temporary containers and sheds
• Storage area for contaminated materials
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Table A.1-1
Contaminants of Potential Concern for CAU 543

Contaminants of 
Potential Concern

Area 6 Area 15 - EPA Farm

CAS 
6-07-01

CAS 
15-04-01

CAS 
15-05-01

CAS 
15-08-01

CAS 
15-23-03

CAS 
15-01-03

CAS 
15-23-01

Degreasers X X

Solvents X X

Detergents X X

Caustics X

Acids X

Gamma Emitting Radionuclides X X X X X X X

Cesium-137 X X X X X X X

Plutonium-238/239 X X X X X X X

Plutonium-240 X X X X X X X

Strontium-90 X X X X X X X

Americium-241 X X X X X X X

Uranium-234 X X X X X X X

Uranium-235 X X X X X X X

Uranium-238 X X X X X X X

VOCs X X X X X X X

SVOCs X X X X X X X

Metals (Including Beryllium) X X X X X X X

TPH X X X X X X X

PCBs X X X X X X X

Pesticides X X X X X X

Herbicides X X X X X X

Sanitary Waste X X X X X X

Laboratory Wastes X X X X X

Biological waste X X X X X

Biological waste =  Fecal matter, urine, blood, animal organs
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Figure A.1-2
CAU 543, CAS 06-07-01, Decon Pad Site Map
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The Area 6 Decontamination Pond, located 600 ft northeast of the Facility, was the original discharge 

area for all liquid wastes generated within the Facility buildings until the Pond was closed in 1992 

(DOE/NV, 1999).  The Area 6 Decontamination Pond, associated piping from the Pond to Sump 3 

located within the Facility perimeter fence, and Sump 3 have been remediated and closed under 

CAU 92 (DOE/NV, 1999).  

The Area 6 Decontamination Facility was built to decontaminate vehicles, equipment, and clothing 

that had become radiologically contaminated during nuclear testing activities (DOE/NV, 1984 and 

1993).  From 1971 through 1992, hazardous, radioactive, and sanitary wastes were generated within 

Buildings 6-605, 6-606, 6-607, and Trailer TA-20 and originally discharged via process waste lines, 

septic systems, and sumps to the Area 6 Decontamination Pond located north of the facility 

(REECo, 1979a; DOE/NV, 1999).  Until November 1988, the waste generated at CAS 06-07-01 

contained RCRA constituents; however, after this date, wastes containing RCRA constituents were 

no longer allowed to be discharged into this waste system (Bicker, 1988).  Around 1992, liquid 

wastes were no longer allowed to be discharged to the Decontamination Pond (Bingham, 1993a).  In 

1994, the Area 6 Decontamination Facility waste collection/discharge system underwent a significant 

upgrade in which a new process waste line system and ASTs (i.e., Baker tanks) were installed to 

contain all liquid wastes generated within the buildings prior to disposal.  The sanitary septic tanks 

were reportedly changed to holding tanks for domestic sewage prior to the new sewer line being 

installed (Radack, 1992).  The Area 6 Decontamination Facility remained operational until 

approximately 2001 and is currently inactive and abandoned (Soong, 2003).  

Building 6-605, built in 1971, is the main decontamination facility and is referred to as the Area 6 

Decontamination Pad.  The building contains both a high and low bay equipped to accommodate both 

large (i.e., drill rigs) and smaller vehicles and equipment.  The primary decontamination process for 

radiologically contaminated materials involved spraying water, mixed with cleaning solvents and 

soaps/detergents, onto contaminated materials inside the bays.  Electronic equipment and materials 

that could be damaged by water were cleaned using solvents, such as alcohol.  Three dip tanks, 

containing hot caustics, were also located within the building and were used to submerge and clean 

smaller pieces of equipment (REECo, 1971b; DOE/NV, 1984).  An outdoor decontamination pad sits 

adjacent to the building and contains a floor drain.  It is assumed decon activities were conducted on 

this pad as well.  The liquid wastes generated by the decontamination activities were collected within 
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the floor drains of the building and discharged via a process waste line to the Pond.  The building also 

contained restrooms and personnel decontamination facilities (e.g., showers) that discharged sanitary 

wastes via a separate sewer line and septic tank before discharging to the Pond. 

Building 6-607, the Area 6 Decontamination Laundry, was used to clean clothing and other fabrics 

contaminated with potentially radioactive and hazardous material from NTS testing activities 

(Wuellner, 1994).  Effluent from the laundry operations was discharged via a process waste line to the 

Pond, while sanitary effluent from the laundry facility was discharged through an associated sewer 

line and septic tank before discharging to the Pond. 

Building 6-606, the Dyna-Drill Repair Shop, is located south of Building 6-605.  The building was 

used to fix pipes and other drill parts that were decontaminated within the Area 6 Decontamination 

Facility.  Discharges from the Facility entered the process waste line going to the Area 6 

Decontamination Pond.  

The Dyna-Drill Repair Parts, Building 6-2203A, is located southwest of Building 6-605.  The 

building was used in conjunction with the Dyna-Drill Repair Shop; however, specific activities are 

unknown (REECo, 1979a).  Documentation indicates this building did not contribute or generate a 

liquid waste stream.

The Trailer TA-20 was an administrative office located northwest of Building 6-605.  Activities 

conducted within this trailer, other than administrative, are unknown.  The trailer had an aboveground 

PVC line that connected directly into Building 6-605 sanitary sewer line and it is believed the trailer 

discharged only sanitary waste (Radack, 1992).  The trailer or PVC piping is no longer present; 

however, the concrete foundation is. 

The Tent Structure, Building 6-202567, is located southwest of Building 6-605 and was used to store 

various wastes (BN, Date Unknown a).  The majority of these wastes were stored in B25 steel boxes.  

Documentation and process knowledge indicates this building was not directly related to the 

decontamination activities of Building 6-605; therefore, it did not contribute liquid wastes via a 

process or sewer waste line. 
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The southeast portion of the facility, formerly used to store contaminated materials, is currently 

posted as a “Contamination Area” (Holmes & Narver, 1971a).

A.1.1.1.1 CAS 06-07-01, Decon Pad

The portions of the Area 6 Decontamination Facility piping system that are included in 

CAS 06-07-01 are those areas that may have been impacted by RCRA or other hazardous constituents 

from decontamination activities.  The entire piping system at the facility underwent significant 

changes in 1994 after which wastes from Buildings 6-605, potentially 6-606, and 6-607 flowed into 

sequenced Baker tanks located in the northeast section of the facility (REECo, 1994f; 

Bertrand, 2003).  The last sequenced tank was sampled for RCRA constituents before liquid was 

allowed to drain to a sanitary sewer manhole located north of Building 6-607 and discharge to the 

Area 6 Yucca Lake Lagoon System.  Since the wastes generated after the upgrades have been 

analyzed and consistently shown to be nonhazardous (Elle, 1994), the piping, sumps, and tanks 

installed for the 1994 upgrade are not included in this CAS.  However, all portions of the old piping 

system, including the sumps and septic tanks, are covered as part of CAS 06-07-01. 

Physical Setting and Operational History - The portions of CAS 06-07-01 to be investigated under 

CAU 543 include Building 6-605 and an associated outdoor decontamination pad; portions of the 

inactive sanitary sewer systems from Buildings 6-605 and 6-607; inactive underground process waste 

lines and sumps that formerly discharged wastes from Buildings 6-605, 6-606, and 6-607 to the 

former Area 6 Decontamination Pond, and the soils located in the southeast portion of the 

Decontamination Facility that was formerly used for the storage of contaminated materials.  

Building 6-605, the main decontamination facility, is a slab-on-grade metal building measuring 

approximately 100 x 84 ft.  The building contains a high and low bay capable of accommodating 

heavy equipment, a dip tank bay containing three heated dip tanks capable of holding pipe stems up to 

40 ft in length, a storeroom, a mechanical equipment room, a shower/locker room, and two offices 

(DOE/NV, 1984).  The two bays contain several remaining high-pressure pumps and recirculation 

tanks (REECo, 1979b and c).  The building contains floor drains (most are configured as trenches) 

that collected various liquids and wastes from decontamination processes occurring inside the 

building.  Currently, the building appears in good condition with no significant spills or staining 

visible.  The dip tanks are still present within the building and believed to be empty.  
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The liquids from Building 6-605 drains were piped via a process waste line to two sumps labeled 

Sump 1 (sand trap) and Sump 2 (oil/water separator) located northeast of Building 6-605 

(REECo, 1973).  These two sumps were designed to remove the solid and oil components from the 

liquid waste.  Liquid process wastes from Building 6-607 (Laundry) entered the system at Sump 3 via 

the process waste line, while process waste from Building 6-606 entered the system via the process 

waste line south of Building 6-605.  The liquid then flowed via the process waste line to Sump 3.  

From Sump 3, wastes were delivered via piping to the Area 6 Decontamination Pond. 

Sanitary sewage waste discharged from Buildings 6-605 and 6-607 through separate sewer lines to 

separate septic tanks.  From the Building 6-605 septic tank, the sanitary sewer line ran southeast to 

Sump 1, joined the process waste line, and then discharged to the Pond.  From the septic tank that 

serviced Building 6-607, the sanitary sewer line joined the process waste line, connected to Sump 3, 

and then discharged to the Pond (REECo, 1973; Holmes & Narver, 1981).  Trailer TA-20 had a PVC 

line directly connected to the sewer system at Building 6-605.  The PVC line and the trailer have been 

removed, leaving only the concrete foundation present at the facility.  Currently, two metal coverings 

are present over the Building 6-605 septic tank.  Metal grates replaced the two manhole covers over 

the Building 6-607 septic tank.  One manhole cover was noted in the area of Sumps 1 and 2; however, 

it is not clear which sump was connected to the manhole.

In 1994, a new process waste line system was installed, including new sumps and a new concrete 

floor in Building 6-605 (REECo, 1994a, b, c, e, and f).  The process waste line still originated at the 

decontamination pad (Building 6-605), but the line continued to Sumps 5a and 5b, and then to Sump 

4.  From Sump 4, waste was sent to three baker tanks located at the northeast end of the facility.  A 

fourth baker tank was installed sometime later, but it is uncertain if it was ever used.  When the last 

baker tank became full, the wastewater was tested for RCRA hazardous constituents.  If all 

contaminants were below action levels, then the water would be discharged via an aboveground pipe 

that connected to a sanitary sewer manhole on the north side of Building 6-607 (Bertrand, 2003; 

Boyd, 2003).  Waste entering this manhole was sent to the Area 6 Yucca Lake Lagoon Systems.  It is 

unknown what was done with the water if the action levels were exceeded.  These new components 

included in the reconfigured system are not included in this CAS but are added for knowledge of the 

current system (Bertrand, 2003; Paradis, 1998).  The Baker tanks are still present at the facility.
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Sources of Potential Contamination - Activities conducted at the Area 6 Decontamination Facility 

included decontaminating vehicles, equipment, and clothing that had become contaminated during 

nuclear testing activities.  Decontamination activities conducted within Building 6-605 created 

effluent potentially contaminated with cleaning solvents, soaps/detergents, degreasers, hot caustics, 

acids, and various radionuclides from contaminated materials that were discharged through floor 

drains to a process waste line system which currently includes subsurface piping and two sumps.  

Documentation states that due to numerous caustic and acidic spills and abrasive actions caused by 

drill pipe and heavy equipment, the concrete floor of Building 6-605 started to breakdown.  As a 

result, the product Stonclad was applied over the entire floor to protect the concrete floor from further 

erosive attacks (Western, 1977). 

In addition to the process wastes, Building 6-605 generated sanitary effluent that discharged through 

drains to a septic tank and eventually to the process waste line at Sump # 1.  Based on process 

knowledge gained from previous septic system investigations on the NTS, the sanitary effluent may 

have hazardous and/or radioactive contamination present.  In 1992, floating debris and oil were noted 

in the septic tank adjacent to Building 6-605 and is believed to be the result of overflow from clogged 

process waste lines (Radack, 1992). 

Building 6-607 (Area 6 Decontamination Laundry) used soaps and detergents to clean the 

contaminated clothing used during testing and drilling activities.  Effluent from Building 6-607 that 

was potentially contaminated with various inorganic, organic, and radiologically contaminated 

material, entered the septic system at Sump 3.  In addition, Building 6-607 generated sanitary effluent 

that discharged through drains to a septic tank and eventually to the process waste at Sump #3.   

Based on process knowledge gained from previous septic systems investigations on the NTS, the 

sanitary effluent may have hazardous and/or radioactive contaminants present.  

Effluent from Building 6-606 likely contained solvents, degreasers, and lubricants that may have 

been used during equipment repair activities.  Effluent discharged through drains and entered the 

process waste line south of Building 6-605.  A concrete pad with a floor drain is located between 

Building 6-606 and 6-605.  It is assumed this drain also contributes effluent to the process waste line 

but exact activities for this pad are unknown; however, at a minimum surface run-off would be 

generated. 
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Documentation indicates several leaks from the subsurface piping at connection points of the old 

piping system to Building 6-605 and near Sump 2 may have occurred in the past.  It is possible that 

other leaks occurred along the piping system, sumps, and/or septic tanks (Bingham, 1990 and1993; 

Bielawski, 1994).

The southeast area of the facility has been identified as a storage area for contaminated items and 

materials.  Engineering drawings identify this area as the “Hot Side” and the “Hot Park Area.”  The 

specific details of activities in this area are undocumented.  Contaminated equipment and materials 

staged in this area were exposed to the elements; therefore, release of oil from the equipment and 

deposition of contamination to the underlying soils was possible.  The area is currently posted as a 

“Contamination Area.”

The Closure Report for Petroleum Hydrocarbon Release at the Area 6 Decontamination Facility at 

the Nevada Test Site: Tank 6-605-1 (NDEM #990204-3304) (DOE/NV, 2000a) identifies a release of 

petroleum hydrocarbons from UST 6-605-1.  The tank was used to store heating oil for 

Building 6-605.  When activities were stopped in the building the boiler was no longer needed and the 

UST was removed.  The tank was located adjacent to the northwest corner of Building 6-605 and was 

closed by removing the tank and associated piping.  Soil samples collected at the time of the closure 

indicated the presence of petroleum hydrocarbons in concentrations that exceed the state action level.  

Some soil was removed, but it is believed that the concentrations exceeding regulatory criteria remain 

under the building and/or near the electrical substation.  The NDEP approved the site for closure in 

place with use restriction (DOE/NV, 2000a). 

Previous Investigation Results -  Sampling results from the Area 6 Decontamination Pond, the septic 

tanks that serviced Buildings 6-605 and 6-607, Sumps 1 and 2, and soil from around the process 

waste lines indicated the presence of numerous potential contaminants.  Results indicate the presence 

of various solvents, acids, caustics, degreasers, detergents, alcohols, metals, radionuclides, petroleum 

hydrocarbons, VOCs, and SVOCs (DOE/NV, 1999). 

Sampling results from closure of tank 6-605-1 indicate that petroleum hydrocarbons were present in 

concentrations as high as 13,000 mg/kg and that contaminants had migrated in the soil underneath 

Building 6-605 (DOE/NV, 2000a). 
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Contaminants of Potential Concern - Chemical and radiological contaminants have been identified 

for this CAS based on previous investigation results and historical documentation.  Various solvents, 

acids, caustics, degreasers, detergents, alcohols, and metals are parameters identified as COPCs.  

Based on investigations of similar facilities at the NTS and historical documentation, petroleum 

hydrocarbons are also COPCs.  Beryllium and PCBs are a concern at the NTS and have not been 

ruled out by process knowledge. 

Radionuclides that are associated with the fall-out from the nuclear weapons testing included 

americium (Am)-241, Barium-127m, cobalt (Co)-60, cesium (Cs)-137, europium (Eu)-152, Eu-154, 

plutonium (Pu)-238, Pu-239/240, Pu-241, samarium-151, strontium (Sr)-90, yttrium-90, tungsten 

(W)-181, W-187, and tritium (Adams, 2002; EG&G/EM, 1986). 

The following COPCs are identified for CAS 06-07-01:

• VOCs including methylene chloride, chlorobenzene, acetone, ethanol, xylene, xylene isomers, 
ethanol, isopropyl alchohol, ethylbenzene, toluene, 1,1,1-trichloroethane, 2-methylnapthalene, 
2-(2-ethoxyethoxy)ethanol, and 2-butoxyethanol

• SVOCs including Bis(2-ethylhexyl)phthalate, butylbenzyphthalate, dioctyl ester 
(a.ka., di-N-octylphthalate), naphthalene, pentachlorophenol, bis(2-ethylhexy)ester, 
di-n-butylphthalate, and n-nitrosedipheynlamine

• Petroleum hydrocarbons including oil and grease, and petroleum naphtha

• Metals including nickel, antimony, copper, zinc, arsenic, barium, cadmium, chromium, lead, 
beryllium, silver, thallium, selenium, mercury, and lithium

• PCBs

• Caustics and acids

• Radionuclides to include Am-241, Co-60, Cs-137, Pu-238, Pu-239/240, Sr-90, U-234, U-235, 
U-238, tritium (for liquids) and gamma-emitting radionuclides

A.1.1.2 U.S. Environmental Protection Agency Farm

On July 1, 1963, the AEC awarded a contract to the USPHS to study the transport of radioiodine 

from the environment to man, as well as the uptake by plants of long-lived fission products 

(SWRHL, 1967).  The USPHS Farm was constructed in Area 15 of the NTS as a fully functioning 
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diary to support these studies (EPA, 1973; SWRHL, 1967).  The location of the farm was chosen 

based on the UE-15d Well, the location of roads and powerlines, and the fall-out in the area from the 

Plowshare Program.  The radioiodine studies ended in 1970, at which time the USPHS was renamed 

the EPA (EPA, 1980).  Various names have been used interchangeably for both the farm and the main 

building.  The farm has been referred to as the EPA Farm, the USPHS Farm, and the PHS Farm.  The 

main building has been referred to as Building 15-06, the Laboratory Building, the EPA Dairy Barn, 

and the Experimental Dairy Barn (DRI, 1994).  The farm continued to be used until 1981 for other 

studies including metabolism studies on animals.  By 1979, the farm no longer functioned as a 

full-time dairy and only brought in animals for specific experiments.  On December 31, 1981, the 

DOE decided to decontaminate and decommission the farm.  On October 23, 1997, closure activities 

at the farm were completed (DOE/NV, 1998a). Figure A.1-3 shows the general layout of the Area 15 

EPA Farm and its associated CASs.     

The majority of experiments occurred inside Laboratory Building 15-06 or nearby in the adjacent 

property.  Corrective action sites 15-01-03, 15-04-01, 15-05-01, 15-08-01, and 15-23-03 received 

effluents from Laboratory Building 15-06 (Holmes & Narver, 1971, 1974, 1975, and 1979).  The 

sixth CAS (15-23-01) is associated with decontamination activities that took place in a separate 

location of the EPA Farm (Hopper, 1995).  The rooms within the laboratory building included the hot 

slaughter room, milk room, milking area, sample control room, metabolism room, small animal 

laboratory, biology laboratory, autopsy laboratory, holding pen, utility room, rest room, and a change 

room for the workers (Edward B. Hendricks, 1965a, b, and c).  Wastes from the metabolism and 

slaughter rooms were originally disposed via a waste line into a sump (CAS 15-23-03).  In 

approximately 1974, an AST was installed (CAS 15-01-03) east of the sump to accept higher level 

radiological wastes (EPA, 1977).  The wastes originating from both rooms were diverted at a 

distribution box between the AST and the sump, with the radiological wastes going to the AST and 

the nonradioactive or low-level wastes going to the sump (DOE, 1988; Olsen, 1997).  The wastes 

from holding pens were also believed to have been disposed into the AST via the same waste line 

(Holmes & Narver, 1971c).  

Another waste stream from Building 15-06 consists of wastes from the small animal laboratory, 

biology laboratory, utility room, and rest room.  Those wastes were disposed into the septic tank 
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Figure A.1-3
EPA Farm Site MAP
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(CAS 15-04-01) and finally to the leachfield (CAS 15-05-01)(Holmes & Narver, 1973a and b).  

During the planning stages of the farm, there was a concern regarding the disposal of excess milk 

from the dairy herd and the adverse effects it might have on the biochemical activity in the septic 

tank.  In addressing the concern, a commercially available liquid manure system was installed for the 

dairy operations.  The liquid manure tank was installed in 1965, at the same time the Laboratory 

Building was constructed (SWRHL, 1967).  The liquid manure tank was used for the accumulation of 

liquid waste and excess milk from the dairy cows.  Wastes from the  metabolism area, milking parlor, 

milk room, and holding pen were disposed of to the tank.  After 1972, the liquid manure tank only 

received effluent from the milking area and milk room (EPA, 1977). 

General sources of potential contamination common to all CASs within the Area 15 EPA Farm  

include the pesticides and fertilizers used and stored at the farm (SWRHL, 1967 and 

Boehlecke, 1997).  Fertilizers sprayed on the crops fed to the animals used in the animal 

experiments consisted of ammonium nitrate, treble superphosphate and urea (SWRHL, 1967) in 

addition to the nitrogen and phosphorus fertilizers (SWRHL, 1967 and Boehlecke, 1997).  As part 

of the animal studies, cobalt, manganese, and molybdenum were used in the animal feed 

(EPA, 1973). 

There is a potential that waste water discharges from Well UE-15d may have been disposed down 

drains at the EPA Farm, resulting in the following contaminants being introduced into the EPA Farm 

waste stream: iron, manganese, lead, and mercury.  These four contaminants exceeded the SDWA 

contaminant levels in 1984 (DOE, 1988).  

Radionuclides associated with the fall-out from nuclear weapons testing Plowshare Project may be 

present in the surface soils of Area 15 and include typical fission products such as Cs-137, Am-241, 

Sr-90, and Pu isotopes (Adams, 2002; EG&G/EM, 1986).  Radionuclides used for the metabolism 

study at the EPA Farm include cerium-141, Sr-85, Mn-54, Scandium-46, Pu-238, iodine isotopes 

(121, 123, and 131), and iron-59 (EPA, 1973 and 1977). 

Because the types of activities and disposal practices conducted at the Farm were similar and have the 

opportunity to affect all the CASs and components in a similar manner,  five of the CASs have the 

same COPC list.  For this reason, individual CAS descriptions of COPCs are not included in the 
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following subsections but are listed in Table A.1-1.  The exception is CAS 15-23-01, Underground 

Radioactive Material Area, because the nature of activities and release of contaminants is different 

than the rest of the Farm.  

A.1.1.3 CAS 15-04-01, Septic Tank

Physical Setting and Operational History - This CAS is located adjacent and east of Building 15-06.  

The CAS consists of a 1,000-gal septic tank, cleanout, and associated piping.  The piping consists of 

4-in. cast-iron pipe from the building to the cleanout, where the pipe changes to 4-in. VCP from the 

cleanout to the septic tank (Edward B. Hendricks, 1965a; BN, Date Unknown b).  Recent geophysical 

surveys and field observations were not able to confirm if the septic tank is still present at the site 

(SAIC, 2003).

The septic tank, piping, and cleanout were constructed in 1965 to service Laboratory Building 15-06 

(Frazier, 1987). Originally, four floor drains, four sinks, and one toilet discharged to the septic tank.  

These drains, sinks, and toilet were located in the small animal laboratory, the biology laboratory, the 

utility room, and the rest room within Building 15-06 (Bingham, 1992; Olsen, 1997; Edward B. 

Hendricks, 1965b).  In 1972, the waste water collection system was reconfigured to allow for 

separation of sanitary and nonsanitary wastes.  With the exception of the floor drain in the utility 

room, all floor drains in the shower, and the toilet and sink in the toilet room, were connected to the 

manure tank.  In 1973, two slaughter areas were added to the building.  The drains in the slaughter 

areas were connected to the manure tank (Holmes & Narver, 1973a and b). 

Sources of Potential Contamination - The sources of potential contamination for the septic tank are 

considered the liquid wastes and effluent discharged through the floor drains and sinks within the 

Laboratory Building 15-06.  The discharged effluent is associated with the sanitary sewage wastes 

and radioactive wastes from the laboratory testing and slaughter of animals within the laboratory. 

Previous Investigation Results - This septic tank was sampled as part of the Preliminary 

Characterization of Abandoned Septic Tank Systems (DOE/NV, 1995) phase I activities.  In this 

study, this septic system is identified as A15EPA.  When sampled on September 12, 1994, the tank 

contained approximately 800 gal of waste, including an estimated 2-ft layer of sludge.  The liquid was 

relatively clear with floating particles and the sludge was dark brown to black and viscous.  One 
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liquid sample (A15EPA-T-L) and one sludge sample (A15EPA-T-S) were collected.  The analytical 

results for these samples led to a recommendation that the septic system be closed as a “hydrocarbon 

containing tank” (DOE/NV, 1995). 

A geophysical survey was conducted at CAS 15-04-01 in March 2003 over an area where the septic 

tanks were shown to be located on engineering drawings (SAIC, 2003).  According to the survey, 

only anomalies consistent with underground piping were identified.  No septic tank was located 

during the survey.  It is possible that the tank may have been removed, or the area containing the tank 

may have fallen outside the boundaries of the survey.  No documentation was located that confirms 

the removal of the septic tank.

A.1.1.4 CAS 15-05-01, Leachfield

Physical Setting and Operational History -  This CAS is located adjacent and east of Building 15-06.  

The CAS consists of the distribution box, associated piping, and leachfield associated with the 

1,000-gal septic tank (CAS 15-04-01) that serviced Building 15-06 (Edward B. Hendricks, 1965a; 

Holmes & Narver, 1973a).  

The leachfield consists of two subsurface 70-ft long leach lines that are 8 ft apart extending south 

from the distribution box.  The leach lines consist of perforated 4-in. VCP.  The dimensions for the 

distribution box are unknown (Edward B. Hendricks, 1965a; BN, Date Unknown c).  

Sources of Potential Contamination - The sources of potential contamination for the distribution box 

and leachfield are the same as the septic tank (15-04-01) and are considered the liquid wastes and 

effluent collected through the floor drains and sinks within the Laboratory Building 15-06 and 

discharged to the septic tank. 

Previous Investigation Results - The leachfield was sampled as part of the Preliminary 

Characterization of Abandoned Septic Tank Systems phase I activities (DOE/NV, 1995).  In this 

study, this septic system is identified as A15EPA.  On March 27,1995, one soil sample was collected 

below the first identified leachfield tile perforation.  Barium, cadmium, and chromium, as well as oil 

and grease, were detected in the leachfield soil sample.  Barium (110 mg/kg), was the only metal 

detected in the TCLP metal analysis at a concentration of 0.22 mg/L.  This result correlates with 
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background concentrations for the area and was below the TCLP action level (100 mg/L) and the 

NDEP guidance level (10 mg/L).  Cadmium was detected at 0.69 mg/kg and chromium was detected 

at 4.8 mg/kg.  Oil and grease was detected at 0.2 mg/kg and did not exceed the allowable liquid 

discharge limits for the Area 23 Sewage Lagoon.  Although the sewage lagoon limits refers to liquids 

only, it is used here to provide an indication of the oil and grease characteristic of the leachfield soils.  

Tetrachloroethylene was detected at a concentration of 0.00033 mg/L, and was also detected in the 

reagent blank (0.00059 mg/L) which suggests analytical interference.  This concentration is below the 

TCLP action level of 0.07 mg/L and the NDEP guidance level of 0.07 mg/L.  In the background soil 

sample, TCLP barium was detected at 0.19 mg/kg, which is below the TCLP action level (100 mg/L) 

and the NDEP guidance level of 10 mg/L.  The pH of the sample was 7.52 units and is not hazardous 

under 40 CFR 261.22 for corrosivity.  Semivolatile organic compounds, TPH, and PCBs were not 

detected above laboratory reporting limits in the leachfield soil sample.  

A geophysical survey, including CAS 15-05-01, was conducted on the NTS in March 2003 

(SAIC, 2003).  The survey was conducted to determine the location and dimensions of the leachfield.  

Various anomalies consistent with underground piping were identified that may potentially be the 

piping associated with the leachfield. 

A.1.1.5 CAS 15-08-01, Liquid Manure Tank

Physical Setting and Operational History - This CAS is located adjacent to the northwest corner of 

the Building 15-06 foundation and consists of a liquid manure tank and its associated piping.  The 

liquid manure tank consisted of an 18,000-gal underground concrete tank that measures 32 x 12 x 8 ft 

and the top of the tank is even with the ground surface (SWRHL, 1967; BN, Date Unknown b; 

Edward B. Hendricks, 1965b).  Included in the CAS is piping between the tank and the building and 

the outside floor drain in the center of a concrete pad.  Also included in this CAS is outflow piping 

that extends south from the tank approximately 550 ft to a drainage wash.  The 6-in. diameter outflow 

pipe, south of Building 15-06, surfaces from the ground at the head of the wash. The wash is 

approximately 4 to 5 ft wide and 2 to 3 ft deep. 

The manure tank had a clock-operated agitator to keep the solids in suspension.  A special chopper 

pump emptied the tank into a tank wagon, which was used to spread the contents over the crop fields.  

An interviewee stated the liquid wastes in the tank were pumped into an outflow pipe and allowed to 
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flow south, eventually discharging into the small wash (Hopper, 2003).  An outflow pipe was 

identified during a field visit that was located south of Building 15-06.  Further, a geophysical survey 

conducted in March 2003 identified a line that connects the manure tank to the outflow pipe 

(SAIC, 2003).  It is believed that this outflow line was at some time used to discharge wastes from the 

liquid manure tank; however, there has been no documentation found that details these activities. 

Sources of Potential Contamination - The sources of potential contamination are the activities that 

were conducted in Building 15-06 and the manure waste and milk from the diary operations. 

Originally the liquid manure tank collected wastewater from a drinking fountain drain, a service sink 

drain, as well as floor drains in the milking parlor, milk room, metabolism area, and the 20- x 20-ft 

concrete pad off the northwest side of the building (BN, Date Unknown b).  The tank was used to 

collect excess milk and wash down effluent from the dairy operation.  In 1972 the building was 

reconfigured.  The metabolism area was moved to the east side of the building and a new drain system 

was added.  After this, waste from the metabolism area was no longer collected in the liquid manure 

tank (EPA, 1977).  

Previous Investigation Results - A geophysical survey was conducted at CAS 15-08-01 during 

March 2003 (SAIC, 2003).  The results identified the underground line associated with the outflow at 

the southern end of the farm. The line ran north approximately 550 ft to the liquid manure tank 

(EPA, 1977).

Radiological surveys performed in August 1997 in support of the CAU 95 CADD did not identify any 

removable-surface or fixed-surface contamination in the areas of Building 15-06 that are associated 

with the liquid manure tank. Radiological walk-over surveys performed at the NTS during 

February 18 and 19, 2003, included CAS 15-08-01.  No risk to individuals from residual radiological 

contamination was identified (Nicosia, 2003).

A.1.1.6 CAS 15-23-03, Contaminated Sump, Piping

Physical Setting and Operational History - Corrective Action Site 15-23-03 is located approximately 

875 ft south of the Building 15-06 foundation at the EPA Farm.  This CAS consists of a 25 x 25 x 6 ft 

deep sump and subsurface piping extending approximately 60 ft north to a distribution box.  The 

dimensions of the distribution box are approximately 31 x 36 in.  The sides of the sump are 
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constructed of concrete angled at 45 degrees and the bottom is unlined.  Currently, there are metal 

stakes and chicken wire covering the entire sump area.

The contaminated waste sump was not part of the original farm construction plans and was added in 

1972 when the large animal metabolism facility was converted from the telemetry, data analysis, and 

biology rooms (DRI, 1988; Hopper, 2003).  The sump was used for the accumulation of liquid waste 

from the laboratory (Holmes & Narver, 1972a and b).  Documentation indicates the sump was not 

used for radioactive waste; however, the sump area is posted with “Underground Radioactive 

Material” signs (Shaw, 2003; DOE/NV, 2000).  In 1974, an AST (CAS 15-01-03) was added adjacent 

to the sump to receive radiologically contaminated waste.  The distribution box, located about 60 ft 

north of the sump, was added to divert the radioactive waste to the tank and nonradioactive waste to 

the sump. 

Sources of Potential Contamination - The sump and associated piping included in CAS 15-23-03 

supported the activities in Building 15-06.  Engineering drawings indicate floor drains in the 

metabolism area, the Sample Control Room, and the Shower Room, and the slaughter areas (added in 

1973), as well as service sinks in these areas were connected to the piping that terminated at the sump 

(Holmes & Narver, 1972a, b, and 1974).  The distribution box and tank for collection of highly 

contaminated liquid waste was not added until 1974 (Olsen, 1997; DOE, 1988).  It is not stated what 

criteria determined when the waste was diverted to the tank from the sump.  There is no mention of 

flushing the line prior to waste being diverted to the sump.  There is the potential for all waste 

entering the drainline from Building 15-06 to contribute to contamination at this CAS.

Previous Investigation Results - A demarcation survey of the EPA Farm area was conducted on 

August 6, 1998 (DOE/NV, 2000b).  The figure that accompanies the report indicates the EPA Farm 

Pond Underground Radioactive Material Area Boundary and the EPA Farm Storage Tank 

Contamination Area Boundary as one boundary.  This boundary encompasses both the sump and the 

AST.  The radionuclides in the soil are expected to be americium and plutonium.  The DOE/NV 

(2000b) report states that the subsurface soils contained unknown levels of radionuclide activity, but 

the surface-soil removable activity was well below 10 CFR 835 guidelines.
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A.1.1.7 CAS 15-01-03, Aboveground Storage Tank

Physical Setting and Operational History - This CAS is located approximately 875 ft south of 

Building 15-06.  This CAS includes the 25,000-gal AST, its contents, and the fill stand located within 

the bermed area; approximately 875 ft of associated piping originating from Building 15-06 and the 

holding pens; the distribution box (31 x 36 in.) located approximately 60 ft from the AST; the 

concrete drain box located at the holding pens, and the surrounding soil.  The cylindrical AST is 

located within a pit and is approximately 31 ft long and 21 ft in diameter, with an estimated capacity 

of 25,000 gal.  A gauge on top of the AST reads approximately 24,000 gal (Shaw, 2003).  If the gauge 

reads correctly, the tank is full.  The exact contents of the AST are uncertain.  A pump motor is noted 

on a drawing at the southern end of the AST (REECo, 1975).  The piping also branches northwest 

from the main line to a concrete drain box located at the holding pens (REECo, 1975). 

During a site visit on February 11, 2003, staining was observed on the sides of the tank near the 

southernmost access ports (Shaw, 2003).  Tumble weeds in the pit hinder viewing the bottom of the 

pit for any possible staining.  It is believed that the AST may have released contaminants to the 

surface soil at some time during the operation of the facility.  The piping on the southern end of the 

tank, near the fill stand, is covered with what may be ACM. 

Sources of Potential Contamination - The AST was used to support the disposal of contaminated 

wastes from the EPA Farm Building 15-06.  The wastes in the tank originated from the metabolism 

and slaughter rooms within Building 15-06 (Holmes & Narver, 1971c).  

The wastes within the tank were periodically transferred into a tanker and disposed in the U8d dump 

hole (CAU 542) (ERDA, 1976; DRI, 1988).  The tank may have been emptied about four or five 

times during the life of the farm studies.  Engineering drawings indicate that the tank was equipped 

with a pump and motor to aid the transfer of waste from the tank to the tanker (REECo, 1975).

Previous Investigation Results, Experimental Studies, Historical Documentation - No specific 

investigation results were identified.  
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A.1.1.8 CAS 15-23-01, Underground Radioactive Material Area

Physical Setting and Operational History - This CAS is located southeast of Building 15-06 and 

approximately 150 ft south of the septic tank.  The CAS consists of PSP measuring approximately 

22 by 22 ft and the surrounding and underlying soil. Corrective Action Site 15-23-01 was originally 

identified as a contaminated dry waste well located beneath the grain silo next to Trailer 15-12.  

Based on the results of interviews, a review of historical documentation, and a  geophysical survey, it 

is believed that the well does not, nor did it ever, exist at the site (Barth, 2003; Giles, 2003).  The term 

“well” may have been used at one time to describe a pit or a sump filled with coarse gravel. 

According to interviewees, this CAS was used as a decontamination area for various pieces of farm 

equipment (Hopper, 1995 and 2003).  Activities at the farm included the spraying of iodine-131 and 

tritiated water on the crop fields that were located on the east side of the farm (Hopper, 1995; 

Sorom, 1995).  Wastes from the liquid manure tank (CAS 15-08-01) were also reported to have been 

spread on the fields.  Pesticides and herbicides were also applied to the fields to manage the weeds 

and pests.  The workers, and potentially the equipment used in the crop fields, would proceed to the 

metal grate for decontamination after leaving the fields.  Decontamination was conducted at this 

location in order to prevent the spread of contamination from the “hot” east side of the farm, to the 

“cold” west side of the farm.  The RSO would conduct the decontamination process, using equipment 

and supplies stored in the adjacent RadSafe Trailer 15-12 (Hopper, 1995 and 2003). 

Sources of Potential Contamination - Decontamination activities at this site were in support of the 

work performed during the management of the crops planted at the farm.  This may have included 

decontamination of personnel, tools, and equipment.  These activities are considered the source of 

any contamination that exists in the surface and shallow subsurface soil within the CAS boundary.

 Previous Investigation Results - A Site Monitoring/Site Demarcation Survey of Area 15 Site Dry 

Well was performed in May 1991 (Smith, 1991).  The sketch on the checklist indicates an area that is 

consistent with the description of this CAS.  The survey was conducted at four locations at the dry 

well, 270 degrees west, 180 degrees south, 90 degrees east, and 360 degrees north.  The results for 

beta/gamma were 100 cpm, 100 cpm, 120 cpm, and 100 cpm, respectively.  For alpha, the results 

were 0 cpm at all locations.
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Radiological walk-over surveys performed at the NTS during February 18 and 19, 2003, included 

CAS 15-23-01.  No radiological contamination was identified (Nicosia, 2003).

Geophysical surveys were conducted at various sites at the NTS in March 2003 (SAIC, 2003).  

Corrective Action Site 15-23-01 was included in the sites surveyed.  Four anomalies were identified 

in the area. Anomaly “D” corresponds with the area for CAS 15-23-01.  The anomaly coincided with 

the PSP that is located at the surface of the site. 

Potential Contamination - Gamma-emitting radionuclides and general radionuclides associated with 

nuclear weapons testing fallout are COPCs.  The COPCs that are common to decontamination 

activities include degreasers, solvents, detergents, and TPH.  Based on process knowledge of typical 

NTS practices and EPA farm practices, additional COPCs include metals with beryllium, herbicides, 

pesticides, and PCBs. 

A.1.2 Seven-Step DQO Process

This following section presents the seven-step DQO process employed for the development of the 

sampling and analysis plan for CAU 543.

A.1.2.1 Step 1 - State the Problem

This initial step of the DQO process identifies the planning team members and decision makers, 

describes the problem that has initiated the CAU 543 CAI, and develops the CSMs.

A.1.2.2 Planning Team Members

The DQO planning team consists of representatives from NDEP, NNSA/NSO, SNJV, and BN.  The 

primary decision makers include NDEP and NNSA/NSO representatives.  Table A.1-2 lists 

representatives from each organization in attendance at the February 26, 2004, DQO planning 

meeting.    

A.1.2.3 Describe the Problem

Corrective Action Unit 543 is being investigated because the activities conducted at the Area 6 

Decontamination Facility (CAS 06-07-01) and EPA Farm (CASs 15-01-03, 15-04-01, 15-05-01, 

15-08-01, 15-23-01, and 15-23-03) may have released hazardous and/or radiological contaminants 
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into the environment at concentrations that could potentially pose a threat to human health and/or the 

environment during future use.

The problem statement for CAU 543 is that the existing information on the nature and extent of 

potential contamination is insufficient to evaluate and recommend corrective action alternatives for 

the CASs comprising CAU 543.

A.1.2.4 Develop Conceptual Site Models

Conceptual site models describe the most probable scenarios for current conditions at specific sites 

and define the assumptions that are the basis for identifying appropriate sampling strategy and data 

collection methods.  They set the stage for assessing how contaminants could reach receptors both in 

the present and future by addressing contaminant release and migration pathways, transport 

mechanisms, potential receptors, and potential exposures to those receptors.  Accurate CSMs are 

important as they serve as the basis for all subsequent inputs and decisions throughout the DQO 

process.  Land-use descriptions help define exposure scenarios, which are the basis for assessing how 

contaminants could reach potential receptors both in the present and future.  There are two future 

Table A.1-2
DQO Meeting Participants

Participant Affiliation Function

Dawn Arnold SNJV Industrial Sites CAU Lead

Stacey Alderson SNJV Radiation Services Manager

Sabine Curtis NNSA/NSO Environmental Restoration Division Task Manager

Syl Hersh SNJV Quality Processes Technical Staff

Brian Hoenes SNJV Industrial Sites Project Manager

Dave Madsen BN Environmental Restoration Task Lead

Harry A. Perry BN Waste Management Lead

Al Wickline SNJV Industrial Sites Task Manager

Jeanne Wightman SNJV Quality Processes Representative

Ted Zaferatos NDEP Oversight/Representative

BN - Bechtel Nevada
NDEP - Nevada Division of Environmental Protection
NNSA/NSO - U.S. Department of Energy, National Nuclear Security Administration Nevada Site Office 
SNJV - Stoller-Navarro Joint Venture
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land-use scenarios for CAU 543.  Corrective Action Site 06-07-01 is within the Defense Industrial 

Zone.  The remaining CASs are within the Reserved Zone on the NTS (DOE/NV, 1998b).  Based on 

land use, current and future receptors are limited to industrial and construction workers as well as 

personnel conducting training maneuvers.  These human receptors may be exposed to COPCs 

through oral ingestion, inhalation, dermal contact (absorption) of soils and/or debris (e.g., equipment, 

concrete) due to inadvertent disturbance of these materials or irradiation by radioactive material(s).

Two CSMs have been developed for CAU 543 using assumptions formulated from the physical 

setting, historical background, and potential contaminant sources and release information at Area 6 

and Area 15.  The components in the Area 6 CAS (06-07-01) and the CASs in the Area 15 EPA Farm 

are integrated or interrelated as part of a larger system or process with shared sources of potential 

contamination for each respective area; therefore, a separate CSM has been developed for Area 6 and 

Area 15.  To better illustrate the more complex, integrated process of the Area 15 EPA Farm, 

Figure A.1-4 has been developed as a Flow Diagram.  The Flow Diagram walks through the common 

sources of contamination and related release points and pathways which help to establish the CSM.  

The CSMs for CAU 543 are termed:  

•  Conceptual Site Model for Area 6, Decontamination Processes
•  Conceptual Site Model for Area 15, EPA Farm Processes 

The following subsections discuss each CSM. 

A.1.2.5 Conceptual Site Model for Area 6, Decontamination Processes

Conceptual Site Model for Area 6 applies to the components of CAS 06-07-01 that were designed to 

collect and discharge decontamination effluent and sanitary waste streams including septic tanks, 

sumps, and underground piping.  Upon release from the source, the effluent traveled through 

discharge lines and was routed into the various septic system components and sumps.  The designed 

and accidental release points within the collection and distribution system create potential exposure 

pathways.  Included in this CSM, although not part of the effluent collection system, is the 

contaminated soils within a designated “Contamination Area.”  These soils were contaminated from 

the same equipment and materials that were decontaminated at the Area 6 Decontamination Facility.  

Figure A.1-5 shows a generalized representation of the Area 6 CSM.         
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Figure A.1-4
Process Flow Diagram for the Area 15 EPA Farm
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Figure A.1-5
Conceptual Site Model for Area 6
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A.1.2.6 Conceptual Site Model for Area 15, EPA Farm Processes

Conceptual Site Model for Area 15 applies to CASs and components of each CAS that were parts of 

an integrated system to collect and discharge waste streams from the activities associated with the 

EPA Farm animal testing and experiments.  The primary source of contamination was generated 

within one building, the Laboratory Building 15-06; however, several other areas within the Farm 

also contributed wastes (i.e., holding pens).  Upon release from the source, sanitary, hazardous, and 

radioactive effluent traveled through discharge lines and was routed to various distribution 

components that include a septic tank and leachfield, an underground storage tank, a sump, ASTs, 

and an outfall.  There are designed and accidental release points in this model.  Figure A.1-6 shows a 

generalized representation of the Area 15 CSM.   

Affected Media - Soils beneath and surrounding the sumps, septic tanks, aboveground and 

underground tanks, and associated piping potentially could be affected by the release of contaminants 

either by design or accident (i.e, overflow).  The components of the piping, tanks, concrete pads, 

drains, and building structures in direct contact with potential contaminants may be affected. 

Structures and equipment within Building 6-605 may be affected from direct contact with 

decontamination fluids (e.g., acids and caustics).  Surface and shallow subsurface soils may be 

affected by contaminants from stored equipment and materials, surface run-off from exposed pads, 

and outfall effluent.   

Location of Contamination/Release Points - Releases of contamination to the environment are most 

likely to have occurred beneath the outlet and inlet pipe ends and the base of the septic tanks, sumps, 

distribution box, tanks, along perforated piping (leachfield), or beneath any breaches in underground 

piping from cracks, breaks, or overflow of the components.  Stored contaminated materials in the 

storage area may have spread contamination onto the surface soils via runoff or erosion.  Surface 

run-off from any of the concrete pads may have contributed contamination to the surrounding soils. 

Transport Mechanisms - An important element of a CSM is the expected fate and transport of 

contaminants, which infer how contaminants move through site media and where they can be 

expected in the environment (migration pathway).  The expected fate and transport is based on 

distinguishing physical characteristics of the contaminants and media.  Contaminant characteristics 

include solubility, density, and particle size.  Media characteristics include permeability, saturation, 
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Figure A.1-6
Conceptual Site Model for Area 15, EPA Farm Processes
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sorting, chemical composition, and adsorption coefficients.  In general, contaminants with low 

solubility and high density can be expected to be found relatively close to release points.  

Contaminants with high solubility and low density can be expected to be found further from release 

points or in areas where settling may occur.  

Migration of potential contamination is assumed to be minimal based on the affinity of the COPCs for 

soil particles, and the low precipitation and high evapotranspiration rates typical of the NTS 

environment. Contaminants may have been transported by infiltration and percolation of precipitation 

through soil, which would serve as the primary driving force for downward migration.  Based on the 

release points within both Area 6 and Area 15, migration would be expected primarily downward 

with horizontal migration to a much lesser degree. Mixing of the surface soils as a result of grading or 

construction activities could also move COPCs into deeper intervals.  The migration of organic 

constituents (e.g., pesticides and TPH) can be controlled to some extent by their affinity of organic 

material present in the soil.  However, this mechanism is considered insignificant because of the lack 

of organic carbon in the desert soil.  Migration of certain inorganic constituents (e.g., metals) is 

controlled by geochemical processes, such as adsorption, ion exchange, and precipitation of solids 

from solution.

Contaminants migrating to regional aquifers are not considered a likely scenario at CAU 543 based 

on the average depth to groundwater, the low annual average precipitation rates, the high potential for 

evapotranspiration, and the low mobility of expected COPCs (e.g., SVOCs, PCBs, petroleum 

hydrocarbons, and RCRA metals). The average depth to groundwater in Area 6 is 1,425 ft and 690 ft 

at the EPA farm in Area 15 (DRI, 1993).

Airborne release subsequent to initial contamination release is not considered a significant release 

pathway.  The main process of migration via the airborne pathway would be through windblown dust 

with COPCs adsorbed to the fine soil particles.  This process could result in the deposition of COPCs 

beyond the CAS boundaries; however, it would be expected that contaminant levels decrease with 

distance from the point of release and distributed consistent with prevailing wind direction.

Preferential Pathways - Preferential pathways for contaminant migration at most of CAU 543 sites 

are expected to have only a minor impact on contaminant migration or none at all. 
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Lateral and Vertical Extent of Contamination - The degree of contaminant migration, if any, at 

these sites is unknown, but it is assumed to be minimal and confined to the surface and shallow 

subsurface soils.  Any contamination at these sites is expected to be contiguous with the source and 

decrease with distance and depth from the release point.  It is believed that groundwater has not been, 

or would not be, impacted because of the significant depths of groundwater levels, and the high 

evapotranspiration rates.  Because of the relatively flat terrain in these areas, horizontal migration 

beyond the area of initial impact is expected to be limited, and liquids would primarily infiltrate 

vertically into the soil at or near the point of release.  Although infrequent, surface migration may 

have occurred as a result of storm events when precipitation rates exceeded infiltration rates 

(stormwater run-off).  The primary lateral migration pathways would be dispersion through the 

shallow soil and limited migration in the down gradient direction.

A.1.3 Step 2 - Identify the Decision

The purpose of this section is to develop the decisions that require environmental data to address the 

presence of contamination and identify appropriate alternative actions for the investigation.  

A.1.3.1 Develop a Decision Statement

Problem statement is:  “There is an insufficient amount of information concerning the nature and 

extent of contamination released at these sites to determine if there is an unacceptable risk to human 

health and the environment.” 

The Decision I statement is:  “Is a contaminant present within a CAS at a concentration that could 

pose an unacceptable risk to human health and the environment?” 

Any contaminant detected at a concentration exceeding the corresponding PAL defined in 

Section A.1.4.2 will be considered a COC.  A COC is defined as a site-related constituent that 

exceeds the PAL.  The presence of a contaminant within a CAS is defined as the analytical detection 

of a COC.  Samples used to resolve Decision 1 are identified as Decision I samples.

The Decision II statement is:  “If a COC is present, is sufficient information available to determine 

the lateral and vertical extent of the contamination?”



CAU 543 CAIP
Appendix A.1
Revision:  0
Date:  05/03/2004
Page A-33 of A-91

Sufficient information is defined as the data needs identified during the DQO process to include the 

lateral and vertical extent of all COCs within each CAS.  Samples used to resolve Decision II are 

identified as Decision II samples.

A.1.3.2 Alternative Actions to the Decision

If a COC is not present, further assessment of the CAS is not required.  If a COC is present, resolve 

Decision II.

If the extent of a COC is defined in both the lateral and vertical directions, further assessment of the 

CAS is not required.  If the extent of a COC is not defined, re-evaluate site conditions and collect 

additional samples.  

A.1.4 Step 3 - Identify the Inputs to the Decision

This step identifies the information needed, determines sources for information, determines the basis 

for establishing the action level, and identifies sampling and analysis methods that can meet the data 

requirements.  To determine if a COC is present, each sample result or population parameter is 

compared to the PAL.  If any sample result or population parameter is greater than the PAL, then the 

CAS is advanced to Decision II for that parameter.  This approach does not use a statistical 

mean/average for comparison to the PAL, but rather a point-by-point comparison to the established 

screening criteria to identify COCs.

A.1.4.1 Information Needs and Information Sources

In order to determine if a COC is present at the CAS, sample data must be collected and analyzed 

following these two criteria:  (1) samples must be collected in areas most likely to contain a COC and 

(2) the analytical suites and associated MDLs selected must be sufficient to detect any COCs present 

in the samples below their corresponding PALs.  Biasing factors to support these criteria include: 

• Documented process knowledge on source and location of release
• Field observations
• Field-screening results
• Historical sample results
• Interpretation of geophysical and/or radiological survey data
• Experience and data from investigations of similar sites
• Professional judgement
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In order to determine the extent of a COC for Decision II, sample data must be collected and analyzed 

at locations to bound the lateral and vertical extent of COCs.  The data required to satisfy the 

information needed for Decision II for each COC is a sample result that is below the PAL.  Step-out 

locations will be selected based on the CSM, biasing factors, and existing data.  Analytical suites may 

only include those parameters that exceeded PALs (i.e., COCs) in Decision I samples.  Biasing 

factors to support these information needs may include the factors previously listed and Decision I 

analytical results. Table A.1-3 lists the information needs, the source of information for each need, 

and the proposed methods to collect the data needed to resolve Decisions I and II.  The last column 

addresses the QA/QC data type and associated metric.  The data type is determined by the intended 

use of the resulting data in decision making.     

Data types are discussed in the following text.  All data to be collected are classified into one of three 

measurement quality categories:  quantitative, semiquantitative, and qualitative.  The categories for 

measurement quality are defined below.  

Quantitative Data

Quantitative data results from direct measurement of a characteristic or component within the 

population of interest.  These data require the highest level of QA/QC in collection and measurement 

systems because the intended use of the data is to resolve the primary decision (i.e., rejecting or 

accepting the null hypothesis) and/or verifying closure standards have been met.  Laboratory 

analytical data are usually assigned as quantitative data.

Semiquantitative Data

Semiquantitative data is generated from a measurement system that indirectly measures the quantity 

or amount of a characteristic or component of interest.  Inferences are drawn about the quantity or 

amount of a characteristic or component because a correlation has been shown to exist between 

results from the indirect measurement and the quantitative measurement.  The QA/QC requirements 

on semiquantitative collection and measurement systems are high, but may not be as rigorous as a 

quantitative measurement system.  Semiquantitative data contribute to decision making, but are not 

generally used alone to resolve primary decisions.  The data are often used to guide investigations 

toward quantitative data collection and increase the efficiency of the sampling effort.
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Table A.1-3
Information Needs to Resolve the Decision I and Decision II Decisions

Information 
Need Information Source Collection Method Data Type/Metric

Decision I:  Determine if a COC is present.
Criteria I:  Samples must be collected in areas most likely to contain a COC.

Source and location 
of release points

Process knowledge compiled 
during the preliminary assessment  
and previous investigations of 
similar sites

Information documented in CSM 
and public reports – no 
additional data needed

Qualitative - CSM has not been 
shown to be inaccurate

Site visit and field observations Conduct site visits and 
document field observations

Qualitative - CSM has not been 
shown to be inaccurate

Aerial photographs Review and interpret aerial 
photographs

Semiquantitative - Sampling based 
on biasing criteria stipulated in 
DQO Step 3

Radiological surveys Review and interpret 
radiological surveys

Semiquantitative - Sampling based 
on biasing criteria stipulated in 
DQO Step 3

Geophysical surveys Review and interpret surveys Semiquantitative - Sampling based 
on biasing criteria stipulated in 
DQO Step 3

Field screening Conduct field screening during 
the initial sampling to determine 
if contamination is present at 
suspected locations

Semiquantitative - Sampling based 
on biasing criteria stipulated in 
DQO Step 3

Decision I:  Determine if a COC is present.
Criteria 2:  Analyses must be sufficient to detect any COCs in samples.

Identification of all 
potential 
contaminants

Process knowledge compiled 
during the preliminary assessment 
and previous investigations of 
similar sites

Information reported in the CSM 
and public reports - no 
additional data needed

Qualitative - CSM has not been 
shown to be inaccurate

Analytical results Data packages of biased samples Appropriate sampling 
techniques and approved 
analytical methods will be used

Quantitative - Detection limits will 
be less than or equal to PALs

Decision II: Determine the lateral and vertical extent of a COC.

Identification of 
applicable COCs

Data packages of Decision I or 
other prior samples

Review Decision I analytical 
results and compare to 
respective PALs to identify 
COCs

Quantitative - Only COCs 
identified will be analyzed in future 
sampling events

Extent of 
Contamination

Field observations Document field observations Qualitative - CSM has not been 
shown to be inaccurate

Field screening Conduct field screening with 
appropriate instrumentation

Semiquantitative - FSRs will be 
compared to FSLs

Decision II analytical results Appropriate sampling 
techniques and approved 
analytical methods will be used 
to bound COCs

Quantitative - Validated analytical 
results will be compared to PALs to 
determine COC extent
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Qualitative Data

Qualitative data identifies or describes the characteristics or components of the population of interest.  

The QA/QC requirements for qualitative data are the least rigorous on data collection methods and 

measurement systems.  Professional judgement is often used to generate qualitative data.  The 

intended use of the data is for information purposes, to refine conceptual models, and to guide 

investigations rather than resolve primary decisions.  This measurement of quality is typically 

associated with historical information and data where QA/QC may be highly variable or not known. 

Metrics provide a tool to determine if the collected data support decision making as intended.  Metrics 

tend to be numerical for quantitative and semiquantitative data, and descriptive for qualitative data. 

A.1.4.2 Determine the Basis for the Preliminary Action Levels

Industrial site workers, construction/remediation workers, and training (i.e., military) personnel may 

be exposed to contaminants through oral ingestion, inhalation, external (radiological), or dermal 

contact (absorption) of soil.  Laboratory analytical results for soils will be compared to the following 

PALs to evaluate if COPCs are present:

• EPA Region IX Risk-Based Preliminary Remediation Goals for Industrial Soils (EPA, 2002b).

• For detected chemical COPCs without established PRGs that are listed in the EPA IRIS 
database (EPA, 2002c), the protocol used by the EPA Region 9 in establishing PRGs (or 
similar) will be used in establishing the PALs.

• Background concentrations for metals are considered when natural background exceeds the 
PRG, as is often the case with arsenic.  Background is considered the mean plus two times the 
standard deviation of the mean for sediment samples collected by the Nevada Bureau of Mines 
and Geology throughout the Nevada Test and Training Range (formerly the Nellis Air Force 
Range) (NBMG, 1998; Moore, 1999).

• TPH action level of 100 mg/kg per the NAC 445A.2272 (NAC, 2002).

• The PALs for radionuclides, except those covered by DOE Order 5400.5 (DOE, 1993), were 
taken from the construction, commercial, industrial land-use scenario in Table 2.1 of the 
NCRP Report No. 129, Recommended Screening Limits for Contaminated Surface Soil and 
Review Factors Relevant to Site-Specific Studies (NCRP, 1999).  The values provided in this 
source document are based on a 25 mrem/yr dose but have been scaled to a 15 mrem/yr dose 
for the purpose of this investigation.

• The PALs for Ra-226, Ra-228, Th-230, and Th-232 and their progeny in secular equilibrium 
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are the generic guidelines for residual counteractions as found in Chapter IV of DOE Order 
5400.5 Change 2, Radiation Protection of the Public and Environment (DOE, 1993).

• For radiologically contaminated materials and structures, the total residual surface 
contamination for unrestricted release of materials and equipment to the general public 
allowed by DOE Order 5400.5 (DOE, 1993) and as defined in the NV/YMP RadCon Manual 
(DOE/NV, 2000c).

The selected PALs are based on the EPA Region 9 Industrial Land Use PRGs.  The PRGs are 

risk-based tools for evaluating and cleaning up contaminated sites that estimate contaminant 

concentrations in environmental media (i.e., soil, air, and water) that EPA considers protective of 

humans (including sensitive groups) over a lifetime.  The toxicity based PALs have been calculated 

for an Industrial Use scenario.  The Industrial Use scenario is applicable to sites at the NTS based on 

future land-use scenarios as presented in Section A.1.2.3 and agreements between NDEP and 

NNSA/NSO.

The conservative level of 100 ppm for TPH is based on a regulatory mandate from the State of 

Nevada and is used as a “clean-up” level.

Radiochemistry PALs are based on a scaling of the NCRP 25 mrem/yr dose-based levels 

(NCRP, 1999) to a conservative 15 mrem/yr and the recommended levels for certain radionuclides in 

DOE Order 5400.5 Change 2 (DOE, 1993).  These PALs are based on the Construction, Commercial, 

Industrial land-use scenario provided in the guidance and are appropriate for the NTS based on future 

land-use scenarios as presented in Section A.1.2.3.  These established PALs have been accepted by 

the regulatory agency for use.

A.1.4.3 Potential Sampling Techniques and Appropriate Analytical Methods

As discussed in Section A.1.4.1, the collection, measurement, and analytical methods will be selected 

so results will be generated for all of the suspected contaminants as well as all other possible 

contaminants.  This effort will include field screening, soil sampling, and laboratory analysis to 

determine the presence of COPCs and extent of identified COCs.

Waste characterization sampling and analysis has been included to support the decision-making 

process for waste management, and to ensure an efficient field program.  Specific analyses required 

for the disposal of IDW are identified in Section 5.0.
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A.1.4.3.1 Field Screening

Field-screening activities may be conducted for the following analytes and/or parameters:

• Alpha and Beta/Gamma Radiation - Handheld radiological survey equipment may be used 
based on process knowledge, previous radiological surveys, and analytical results that detect 
radiological activity.  The radiological (alpha and beta/gamma) FSL of the mean background 
activity plus two times the standard deviation of the mean background activity collected from 
undisturbed locations within the vicinity of the site (Adams, 1998).

• Gamma Radiation - Gamma spectroscopy, or an equivalent instrument or method, may be used  
based on process knowledge, previous radiological surveys, and previous analytical results 
indicate the potential for gamma-emitting radionuclides to be present.  

• VOCs - A photoionization detector, or an equivalent instrument or method, may be used to 
conduct headspace analysis because VOCs are commonly used in degreasers and based on 
process knowledge decontamination/degreasing activities were potentially conducted at many 
of the CASs.  The VOC FSL is established as 20 ppm or 2.5 times background, whichever is 
greater.

• TPH - A gas chromatograph, or an equivalent instrument or method, may be used because TPH 
may be present as a result of decontaminating drilling and farm equipment.  The TPH FSL is 
established as 75 ppm. 

• Phosphates - A phosphate detection kit, or an equivalent instrument or method, may be used 
because phosphates are commonly used in detergents and fertilizers and based on process 
knowledge, decontamination/degreasing activities were potentially conducted at some of the 
CASs as well as fertilizers used on crops used in animal studies.  

Based on the results of previous CAU investigations and common NTS practices, the aforementioned 

field-screening techniques may be applied during the Decision I and Decision II sampling activities.  

These field-screening techniques will provide semiquantitative data that can be used to guide soil 

sampling activities.  

A.1.4.3.2 Soil Sampling

Auguring, direct-push, excavation, drilling, or other appropriate sampling methods will be used to 

collect soil samples for laboratory analysis.  Sample collection and handling activities will be 

conducted in accordance with the approved procedures. 
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A.1.4.3.3 Radiological Walk-Overs and Scanning/Swipe Sampling

A radiological survey will be conducted for alpha, and beta/gamma-emitting radionuclides at 

CAS 06-07-01 on the surface soil within the fenced perimeter of the Area 6 Decontamination 

Facility.  The radiological survey will identify locations potentially contaminated with radionuclides 

that may require sampling.

Radiological scanning and swipe sampling may be conducted on drain pipes, tanks, etc. for purposes 

of waste management and future release status.  A handheld detector such as an NE Technologies 

Electra or equivalent instrument, will be used to scan the item of interest.  If contamination is 

indicated, swipe samples will be collected and counted. 

A.1.4.3.4 Video Survey

Video surveys will be conducted using a commercial camera system to locate and inspect septic 

system piping.  The video survey will allow a visual assessment of the integrity of the septic system 

and piping by identifying obvious breaches, unexpected branchings (i.e., tie-ins or off-shoots), open 

joints, and the presence of material.  The septic system piping can be inspected and physically 

verified to the extent practicable by tracking the camera head inside the piping network.  The video 

survey will not be possible on piping with inside diameters less than 3 in. and may not be possible if  

there is limited access, pipe damage, blockage, or other factors.  Material found in the piping that is 

representative of the former operations conducted at the CAS will be sampled.

A.1.4.3.5 Concrete Sampling 

Samples of concrete will be collected from the concrete decontamination pads located inside and 

outside of Building 6-605 at CAS 06-07-01.  Additional concrete samples may be collected from 

other pads and/or sumps if biasing factors suggest the need.  Samples will be collected from areas of 

suspected or known contamination identified by the radiological survey and from processes 

knowledge and field observations (e.g., staining). 
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A.1.4.3.6 Analytical Program

The analytical program for CAU 543 shown in Table A.1-4 was developed based on the 

suspected-contaminant information presented in Section A.1.1.  The critical and noncritical COPCs 

identified for CAU 543 vary with each CAS and/or component and are listed in Table A.1-1.     

The critical COPCs are given greater importance in the decision-making process relative to other 

COPCs.  For this reason, more stringent performance criteria are specified for critical analyte data 

quality indicators (Section 6.0).  Noncritical COPCs are defined as classes of contaminants that 

include all the analytes reported from the respective analytical methods that have PALs; those 

analytes are listed in Table A.1-5 for the various analytical methods proposed for this CAI.  The   

noncritical COPCs also aid in reducing the uncertainty concerning the history and potential releases 

from the CASs and help in the accurate evaluation of potential contamination.  If a COPC, either 

critical or noncritical, is detected in any sample at a concentration above the respective PAL, the 

COPC will be identified as a COC.  During Decision II sampling and analysis, all COCs are 

considered critical parameters.  Section 3.0 and Section 6.0 of the CAIP provide the analytical 

methods and laboratory performance requirements (e.g., detection limits, precision, and accuracy) to 

be followed during this CAI.  Sample volumes are laboratory- and method-specific and will be 

determined in accordance with laboratory requirements.  Specific analyses required for the disposal 

of IDW are identified in Section 5.0 of this CAIP.  Analytical requirements (e.g., methods, detection 

limits, precision, and accuracy) are specified in the Industrial Sites QAPP (NNSA/NV, 2002), unless 

superseded by the CAIP.  These requirements will ensure that laboratory analyses are sufficient to 

detect contamination in samples at concentrations exceeding the MRL.  Specific analyses, if any, 

required for the disposal of IDW are identified in Section 5.0 of the CAIP.   

For sampling performed to define the extent of contamination (Decision II), samples will be collected 

and analyzed only for those COCs identified in samples collected to resolve Decision I.  However, if 

samples are collected to define the extent of contamination prior to nature of contamination data 

becoming available, the extent samples will be analyzed for the full list parameters given for that 

CAS.  For samples collected to define the extent of contamination, critical analytes are the COCs 

identified during the Decision I activities that exceed PALs. 
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Table A.1-4
Analytical Methods for CAU 543

(Includes Environmental and Waste Characterization Analyses)

Analytical Parametera
Analytical Method

Liquid Solid/Sludge

Total Volatile Organic Compounds SW-846 8260Bc SW-846 8260Bc

TCLP Volatile Organic Compounds SW-846 8260B SW-846 8260B

Total Semivolatile Organic Compounds SW-846 8270Cc SW-846 8270Cc

TCLP Semivolatile Organic Compounds SW-846 8270C SW-846 8270C

Total Metals SW-846 6010Bc

(mercury - 7470Aa)
SW-846 6010Bc

(mercury - 7471Ac)

TCLP Metals SW-846 6010B/7470A SW-846 6010B/7471A

Polychlorinated Biphenyls SW-846 8082c SW-846 8082c

Total Petroleum Hydrocarbons (C6 - C38) SW-846 8015Bc (modified) SW-846 8015Bc (modified)

Total Pesticides SW 846 8081c SW 846 8081c

Total Herbicides SW 846 8151Ac SW 846 8151Ac

Gamma Spectroscopy (to include Cesium-137, Cobalt-60, 
and Americium-241b)

EPA Procedure 901.1d HASL-300e

Strontium-90 ASTM D5811-00f HASL-300e

Isotopic Uranium ASTM D3972-02g ASTM E1000-02h

Isotopic Plutonium ASTM D3865-02i ASTM C1001-00j

aIf the volume of material is limited, prioritization of the analyses will be necessary.
bIf americium-241 is detected above the minimum detectable activity, isotopic americium-241 analysis may also be performed on 
sample.

cEPA Test Methods for Evaluating Solid Waste, Physical/Chemical Methods, 3rd Edition, Parts 1-4, SW-846 (EPA, 1996)
dPrescribed Procedure for Measurements of Radioactivity in Drinking Water (EPA, 1980)
eThe Procedures Manual of the Environmental Measurements Laboratory, HASL-300 (DOE, 1997)
fStandard Test Method for Strontium-90 in Water (ASTM, 2000a)
gStandard Test Method for Isotopic Uranium in Water by Radiochemistry  (ASTM, 2002b)
hStandard Test Method for Radiochemical Determination of Uranium Isotopes in Soil by Alpha Spectroscopy (ASTM, 2002c)
iStandard Test Method for Plutonium in Water  (ASTM, 2002a)
jStandard Test Method for Radiochemical Determination of Plutonium in Soil by Alpha Spectroscopy (ASTM, 2000b)

ASTM = American Society of Testing and Materials
SW = Solid Waste
TCLP = Toxicity Characteristic Leaching Procedure
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Table A.1-5
Laboratory Target Analytes for Nature of Contamination (Decision I) Sampling

VOC SVOC TPH PCB Metals Radionuclides

1,1,1-Trichloroethane
1,1,1,2-Tetrachloroethane
1,1,2,2-Tetrachloroethane
1,1,2-Trichloroethane
1,1-Dichloroethane
1,1-Dichloroethene
cis-1,2-Dichloroethene
trans-1,2-Dichloroethene
1,2-Dichloroethane
1,2-Dichloropropane
1,2,3-Trichloropropane
1,2,4-Trimethylbenzene
1,2-Dibromo-3-chloropropane
1,2-Dibromoethane
1,3,5-Trimethylbenzene
cis-1,3-Dichloropropene
trans-1,3-Dichloropropene
2-Butanone
2-Chlorotoluene
4-Methyl-2-pentanone
Acetone
Benzene
Bromobenzene
Bromochloromethane
Bromodichloromethane
Bromoform
Bromomethane
Carbon disulfide
Carbon tetrachloride
Chlorobenzene
Chloroethane
Chloroform
Chloromethane
Dibromochloromethane
Dibromomethane
Dichlorodifluoromethane
Ethylbenzene
Isopropylbenzene
Iodomethane
Methyl tertiary butyl ether
Methylene chloride
N-Butylbenzene
N-Propylbenzene
sec-Butylbenzene
Styrene
tert-Butylbenzene
Tetrachloroethene
Toluene
Trichloroethene
Trichlorofluoromethane
Trichlorotrifluoroethane
Vinyl acetate
Vinyl chloride
Xylene

1,2,4-Trichlorobenzenea

1,2-Dichlorobenzenea

1,3-Dichlorobenzenea

1,4-Dichlorobenzenea

2,4,5-Trichlorophenol
2,4,6-Trichlorophenol
2,4-Dichlorophenol
2,4-Dimethylphenol
2,4-Dinitrophenol
2,4-Dinitrotoluene
2,6-Dinitrotoluene
2-Chloronaphthalene
2-Chlorophenol
2-Methylphenol
2-Nitroaniline
3,3'-Dichlorobenzidine
4-Bromophenyl phenyl ether
4-Chloroaniline
4-Methylphenol
4-Nitrophenol
Acenaphthene
Acenaphthylene
Aniline
Anthracene
Benzo(a)anthracene
Benzo(a)pyrene
Benzo(b)fluoranthene
Benzo(g,h,i)perylene
Benzo(k)fluoranthene
Benzoic Acid
Benzyl Alcohol
Bis(2-chloroethoxy) methane
Bis(2-chloroethyl)ether
Bis(2-chloroisopropyl)ether
Bis(2-ethylhexyl) phthalate
Butyl benzyl phthalate
Carbazole
Chrysene
Dibenzo(a,h)anthracene
Dibenzofuran
Diethyl Phthalate
Dimethyl Phthalate
Di-n-butyl Phthalate
Di-n-octyl Phthalate
Fluoranthene
Fluorene
Hexachlorobenzene
Hexachlorobutadienea

Hexachlorocyclopentadiene
Hexachloroethane
Indeno(1,2,3-cd)pyrene
Isophorone
Naphthalenea

Nitrobenzene
N-Nitroso-di-n-propylamine
N-Nitrosodimethylamine
N-Nitrosodiphenylamine
Pentachlorophenol
Phenanthrene
Phenol
Pyrene
Pyridine

Total Petroleum 
Hydrocarbons
(C6 - C38)
DRO, GRO

Aroclor-1016
Aroclor-1221
Aroclor-1232
Aroclor-1242
Aroclor-1248
Aroclor-1254
Aroclor-1260

Arsenic
Barium
Beryllium
Cadmium
Chromium
Lead
Mercury
Selenium
Silver

Americium-241
Cesium-137
Cobalt-60
Eu-152
Nb-94
Radium
Thorium
Plutonium-238
Plutonium-239/240
Strontium-90
Uranium-234
Uranium-235
Uranium-238

Other parameters:

Gamma-emitting 
radionuclides

aMay be reported with VOCs
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A.1.5 Step 4 - Define the Boundaries of the Study

The purpose of this step is to define the target population of interest, specify the spatial and temporal 

features of the population that are pertinent for decision making, determine practical constraints on 

data collection, and define the scale of decision making relevant to target populations for Decision I 

and Decision II decisions.    

A.1.5.1 Define the Target Population

Decision I target populations represent locations within the CAS that contain COCs, if present.  

Decision II target populations are locations adjacent to the COC plume where COC concentrations 

are less than PALs. 

A.1.5.2 Identify the Spatial and Temporal Boundaries

The spatial boundaries for each CAS are defined as the vertical or horizontal boundaries beyond 

which the CSM and/or the scope of the investigation will require reevaluation.  

The spatial boundaries that apply to Decision I (determine the presence of a COC) are the sample 

locations selected to satisfy the criteria for Decision I samples.  In general, geographic boundaries are 

defined by the area impacted from releases attributed to each CAS.  Intrusive activities are not 

intended to extend into the boundaries of neighboring areas of environmental concern (e.g., other 

CASs).  The spatial boundaries for the components each CAS are listed in Table A.1-6.

Temporal boundaries are those time constraints set up by weather conditions and project schedules.  

Significant temporal constraints due to weather conditions are not expected.  Moist weather may 

place constraints on sampling and field screening contaminated soils because of the attenuating effect 

of moisture in samples (e.g., alpha-emitting radionuclides).  There are no time constraints on 

collected samples as environmental conditions at all sites will not significantly change in the near 

future and conditions would have stabilized over the years since the sites were last used.      

A.1.5.3 Identify Practical Constraints

Practical constraints include underground and overhead utilities, rough terrain, access restrictions 

such as scheduling conflicts at the NTS, posted contamination area requirements, physical barriers 
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Table A.1-6
CAU 543 Spatial Boundaries

CAS/Component
Spatial Boundary

Horizontal Vertical

Area 6 Decontamination Facility 50-ft buffer around perimeter fence for general CAS;
The TPH Use Restriction on northwest corner of Building 6-605 will not be entered.

A maximum of 20 ft bgs

Septic and Process waste line piping at all CASs 20 ft laterally from piping A maximum of 20 ft bgs

Septic Tanks and Sumps at Area 6 20 ft laterally from edges of tank features and all junctions A maximum of 20 ft bgs

Aboveground Storage Tank Includes a 20-ft lateral buffer from sides of the AST berm; length of piping to holding pen 
and Building 15-06; drain box at holding pen; distribution box; 20-ft lateral boundary from 
all these components

A maximum of 20 ft bgs

Liquid Manure Tank 20-ft lateral buffer around edges of tank; 20-ft lateral buffer around concrete pad; 20-ft 
lateral from any piping

A maximum of 20 ft bgs

Contaminated Sump 20-ft lateral buffer around edges of the sump A maximum of 30 ft bgs

Clean-Out Boxes; Drain Boxes; Collection Boxes 15-ft lateral buffer from the sides of features A maximum of 20 ft bgs

Leachfields 50-ft lateral buffer from leach lines A maximum of 30 ft bgs from 
base of piping

Contaminated Surface Soil Areas 50-ft lateral buffer from designated boundaries (e.g., fence, rope, posted area) A maximum of 20 ft bgs
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(e.g., fences, steep slopes), and areas requiring authorized access.  Underground utilities surveys will 

be conducted at each CAS prior to the start of investigation activities to determine if utilities exist, 

and, if so, determine the limit of spatial boundaries for intrusive activities.  No other practical 

constraints have been identified. 

A.1.5.4 Define the Scale of Decision Making

The scale of decision making in Decision I is defined as each CAS.  The scale of decision making for 

Decision II is defined as a contiguous area contaminated with any COC originating from the CAS.

A.1.6 Step 5 - Develop a Decision Rule

This step integrates outputs from the previous step with the inputs developed in this step into a 

decision rule (“If..., then...”) statement.  This rule describes the conditions under which possible 

alternative actions would be chosen.

A.1.6.1 Specify the Population Parameter

The population parameter for Decision I data collected from biased sample locations is the maximum 

observed concentration of each COC within the target population.  

The population parameter for Decision II will be the observed concentration of each unbounded COC 

in any sample.

A.1.6.2 Choose an Action Level

Action levels are defined as the PALs and discussed in Section A.1.4.2.  As appropriate, action levels 

may also be the unrestricted release criteria given in the NV/YMP RadCon Manual 

(DOE/NV, 2000c).

A.1.6.3 Decision Rule

If the concentration of any COPC in a target population exceeds the PAL for the COPC in a 

Decision I sample, then that COPC is identified as a COC and sampling to define the extent of 

contamination (Decision II) will be conducted.  If the Site Supervisor determines that an indicator 
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(e.g., staining) is present, then Decision II sampling may be conducted.  If all COPC concentrations 

are less than the corresponding PALs, then the decision will be no further action.

Sample analyses conducted during this investigation will be sufficient to characterize the contents, if 

any, of a septic tank for clean closure according to the NAC.

If the observed population parameter of any COC in a Decision II sample exceeds the PALs, then 

additional samples will be collected.  If all observed COC population parameters are less than PALs, 

then the decision will be that the extent of contamination has been defined in the lateral and/or 

vertical direction(s).

If contamination is inconsistent with the CSM or extends beyond the spatial boundaries, then work 

will be suspended and the investigation strategy reevaluated.  If contamination is consistent with the 

CSM and is within spatial boundaries, then the decision will be made to continue sampling to define 

the extent.

A.1.7 Step 6 - Specify the Tolerable Limits on Decision Errors

The approach for Decision I and II sampling for all CASs, with the exception of CAS 15-23-01 and 

the Contamination Area component of CAS 06-07-01, relies on biased sampling locations.  Only 

validated analytical results (quantitative data) will be used to determine if COCs are present 

(Decision I) or the extent of a COC (Decision II), unless otherwise stated.  The baseline condition 

(i.e., null hypothesis) and alternative condition for Decision I are:

• Baseline condition – A COC is present
• Alternative condition – A COC is not present

The baseline condition (i.e., null hypothesis) and alternative condition for Decision II are:

• Baseline condition – The extent of a COC has not been defined
• Alternative condition – The extent of a COC has been defined

Decisions and/or criteria have an alpha (false rejection) or beta (false acceptance) error associated 

with their determination (discussed in the following subsections).  Since quantitative data are 

individually compared to action levels, statistical evaluations of the data such as averages or 

confidence intervals are not appropriate.
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Statistical analysis is will be used in addition to bias sampling to determine the number Decision I 

sample locations at CAS 15-23-01 and the storage yard at CAS 06-07-01.  Inputting parameters into 

standard statistical equations for calculating the required number of sample locations at these CASs 

resulted in 9 sample locations at CAS 15-23-01 and 16 sample locations at CAS 06-07-01.

A.1.7.1 False Rejection Decision Error

The false rejection (alpha) decision error would mean:

• Deciding that a COC is not present when it actually is (Decision I)
• Deciding that the extent of a COC has been defined when it has not (Decision II)

In both cases, the consequence is the increased risk to human health and the environment.

In Decision I, a false rejection decision error (where consequences are more severe) is controlled by 

meeting these criteria:  (1) having a high degree of confidence that the sample locations selected will 

identify COCs if present anywhere within the CAS, and (2) having a high degree of confidence that 

analyses conducted will be sufficient to detect any COCs present in the samples.  For Decision II, this 

error is reduced by:  (1) having a high degree of confidence that the sample locations selected will 

identify the extent of COCs; (2) having a high degree of confidence that analyses conducted will be 

sufficient to detect any COCs present in the samples; and (3) having a high degree of confidence that 

the dataset is of sufficient quality and completeness.

To satisfy the first criterion, Decision I data and samples will be collected in areas most likely to be 

contaminated by any COCs.  In Decision II, data collection will sample areas that represent the lateral 

and vertical extent of contamination.  The following characteristics are considered during both 

Decisions to accomplish the first criterion: 

• Source and location of release
• Chemical nature and fate properties
• Physical properties and migration pathways
• Hydrologic drivers

These characteristics were considered during the development of the CSMs and selection of sampling 

locations.  The biasing factors listed in Section A.1.6.1 will be used to further ensure that these 

criteria are met.
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To satisfy the second criterion, all Decision I samples will be analyzed for the chemical and 

radiological parameters listed in Table A.1-4.  Decision II samples will be analyzed for those 

chemical and radiological parameters that identified unbounded COCs. 

To satisfy the third criterion, the entire dataset, as well as individual sample results, will be assessed 

against the DQIs of precision, accuracy, comparability, completeness, and representativeness defined 

in the Industrial Sites QAPP (NNSA/NV, 2002).  The goal for the DQI of completeness is that 

90 percent of the critical COPC results are valid for every sample.  Critical COPCs are defined as 

those contaminants that are known or expected to be present within a CAS.  Critical 

parameters/analytes identified as COPCs are discussed in Section A.1.1.  In addition, sensitivity has 

been included as a DQI for laboratory analyses.  Site-specific DQIs are discussed in more detail in 

Section 6.0 of the CAIP.  Strict adherence to established procedures and QA/QC protocol also 

protects against false negatives. 

A.1.7.2 False Positive Decision Error

The false positive (acceptance of the null or beta) decision error would mean one of the following:

• Deciding that a COC is present when it is not (Decision I)
• Accepting that the extent of a COC has not been defined when it really has (Decision II) 

These errors result in increased costs for unnecessary characterization or corrective actions. 

The false positive decision error is controlled by protecting against false positive analytical results.  

False positive results are typically attributed to laboratory and/or sampling/handling errors. Quality 

control samples such as field blanks, trip blanks, laboratory control samples, and method blanks 

minimize the risk of a false positive analytical result.  Other measures include proper 

decontamination of sampling equipment and using certified clean sample containers to avoid cross- 

contamination. 

A.1.7.3 Statistical Model

In the absence of biasing factors for surface contamination, sampling locations need to determined 

with the use of a randomization technique.  Chapter 9 of EPA SW-846 defines the methodology 

suggested to determine the sufficient number of samples to be taken to ensure a 90 percent confidence 
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level in the COPC concentration. This method is used here to determine the number of random 

sampling locations required at CAS 15-23-01 and the Contamination Area component of 

CAS 06-07-01.  SW-846 makes the following assumptions:  

• A regulatory threshold for the contaminant of concern has been defined.
• The COPC is uniformly distributed throughout the waste form.
• The concentration of the COPC is normally distributed.
• There is a positive analytical result for the contaminant of concern in each sample.
• The regulatory threshold exceeds the mean concentration of the contaminant.

Although some of these assumptions may not hold true for the radiological contaminants, the EPA 

SW-846 method can still be used to predict the number of samples required to reach the 90 percent 

confidence level.  If the 90 percent confidence level of the mean concentration of the contaminant 

exceeds the regulatory threshold, the solid waste is assumed to contain the contaminant of concern at 

a hazardous level.  Appendix A.3 provides a discussion of assumptions and the calculations used to 

determine the number of samples required at CAS 06-07-01, Contaminated Area and CAS 15-23-01.  

A.1.7.4 Quality Assurance/Quality Control

Radiological survey instruments and field-screening equipment will be calibrated and checked in 

accordance with the manufacturer's instructions or approved procedures.

Quality control samples will be collected as required by the Industrial Sites QAPP (NNSA/NV, 2002) 

and in accordance with established procedures.  The required QC samples include:

• Trip blanks (1 per sample cooler containing VOC environmental samples)

• Equipment blanks (1 per sampling event for each type of decontamination procedure)

• Source blanks (1 per source lot per sampling event)  

• Field duplicates (minimum of 1 per matrix per 20 environmental samples, or 1 per CAS if less 
than 20 are collected)

• Field blanks (minimum of 1 per 20 environmental samples, or 1 per CAS if less than 20 are 
collected per sampling day)

• MS/MSD (minimum of 1 per matrix per 20 environmental samples or 1 per CAS if less than 
20 are collected; not required for all radionuclide measurements) 
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Additional QC samples may be submitted based on site conditions.

A.1.8 Step 7 - Optimize the Design for Obtaining Data 

This section presents an overview of the resource-effective strategy planned to obtain the data 

required to meet the project DQOs developed in previous six steps.  Section A.1.8.1 provides general 

investigation strategy, and Section A.1.8.2 provides the detailed sampling approach to resolve the 

decision statement for CAU 543.  As additional data or information is obtained, this step will be 

reevaluated and refined, if necessary, to reduce uncertainty and increase the confidence that the 

nature and extent of contamination is accurately defined.

A.1.8.1 General Investigation Strategy

The initial activities to be conducted will be a visual inspection and photodocumentation of the area 

of all CASs and CAS components.  A judgmental or biased sampling design (a nonprobabilistic 

approach) has been developed for the general investigation strategy for CAU 543 with the exception 

of CAS 15-23-01 and the Contamination Area component of CAS 06-07-01 in which a combination 

of judgmental and random (probabilistic) sampling will be implemented.  This sampling approach 

focuses on specific sampling locations to support the decision statements presented in Section A.1.3 

and the migration and release pathways identified in the CSMs.  Chapter 7 of the EPA QA/G-4HW 

guidance document (EPA, 2000a) allows for judgmental (biased) sampling when chosen locations are 

based on expert knowledge of contamination sources and history of the sites.

For the CASs or CAS components that include septic tanks, distribution boxes, USTs, and ASTs, the 

initial visual inspection will also include accessing and opening tanks to document details on the tank 

contents. Additional liquid and solid samples will be collected for waste characterization purposes 

from these components if present and accessible.  Based on the results of the radiological survey of 

the concrete surfaces, swipes may be collected and analyzed on site for removable radiological 

contaminants.  Based on biasing factors, scabbling of the concrete may be conducted to collect 

samples for off-site analysis of chemical and radiological contaminants.  

Most of the CASs and components of CASs have elements of an effluent collection and distribution 

system that involves subsurface piping.  At these areas a video survey will be conducted from within 

the associated piping to identify residual material, breaches, or unknown tie-ins.  Site conditions and 
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conditions of the piping may not allow a 100 percent video survey.  If the video survey identifies 

breaches and/or conditions that may have provided a means for effluent reach to the surrounding 

soils, then Decision I samples may be collected at those locations for laboratory analysis.  If residual 

material is present and of an adequate volume, a sample will be collected for analysis.  If no breaches 

or residual effluent is identified during the survey, than Decision I sampling adjacent to and within 

the buried portions of the pipelines will not be necessary. 

Following the initial visual inspection and/or video surveys, Decision I soil sample locations will be 

identified and collected for laboratory analysis.  The selection of theses locations considers the 

biasing factors listed in Section A.1.4.1 and features of the CSM.  If site conditions are encountered 

during the Decision I surface sampling or the video survey results suggest shallow subsurface 

contamination exists, then subsurface Decision I samples may be collected immediately.  Decision I 

surface and shallow subsurface soil samples will be collected for laboratory analysis of the 

parameters identified in Section A.1.4.3.6.

Decision II (step-out) sampling locations at each CAS will be selected based on the outer boundary 

sample locations where COCs were detected in the Decision I samples.  Decision II locations will 

also be selected based on the elements of the CSM and other biasing factors.  If biasing factors 

indicate a COC extends beyond the planned step-outs (i.e, field screening), locations may be modified 

or additional Decision II samples may be collected from incremental step-out locations as determined 

by the project staff.  Initial step-outs will be at least as deep as the vertical extent of contamination 

defined at the Decision I location and the depth of the incremental step-outs will be based on the 

deepest contamination observed at all locations.  For subsurface sampling locations, generally two 

consecutive soil samples with results below field-screening action levels are required to define the 

vertical extent of contamination.  Generally, the uppermost “clean” sample from each location will be 

submitted for laboratory analysis.  Contaminants determined not to be present in Decision I samples 

may be eliminated from Decision II analytical suites.  

Due to the nature of buried features possibly present (e.g., structures and utilities), sample locations 

may be relocated, based upon actual field conditions, review of engineering drawings, and 

information obtained during the site visit.  However, the new locations will meet the decision needs 

and criteria stipulated in Section A.1.4.1.
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A.1.8.2 Detailed Investigation Strategy

The following sections discuss the more detailed CAS- and CAS component-specific investigation 

activities, including proposed sample locations.

A.1.8.2.1 CAS 06-07-01, Area 6 Decontamination Facility

The detailed investigation strategy for the Area 6 Decontamination Facility will be discussed based 

on the various components of the CAS including effluent collection system, decontamination pads, 

Building 6-605, and the Contamination Area.

Effluent Collection/Distribution System - Prior to Decision I sampling, a video mole survey will be 

performed on as much of the subsurface piping as practical to identify breaks, residual materials, and 

location of sumps/tanks.  Excavation may be performed to locate the subsurface sumps and septic 

tanks.  If any breaches are identified within the piping, excavation and Decision I subsurface soil 

sampling will be implemented.  Additional Decision I soil sampling will be performed at the 

junctions of subsurface piping at Sump 1, Sump 2, and the two septic tanks associated with Buildings 

6-605 and 6-607 assuming all these components are still present.  Decision I soil samples will be 

collected near the base of the sumps and septic tanks to capture potential leaks.  Decision I samples 

will be collected on any residual sediments or liquids identified in the piping, sumps, and septic tanks 

for waste management purposes.  See Figure A.1-7 for proposed sample locations.

Decision II step-out samples may be collected, as described in Section A.1.8.1.  The Site Supervisor 

will determine if Decision II sampling is appropriate based on biasing factors, primarily field 

screening of Decision I samples.

Decontamination Pads -  Decision I soil samples will be collected from the surface soils surrounding 

the edges of the outdoor concrete pads adjacent to Buildings 6-605 and 6-606 to capture potential 

contaminated run-off.  The concrete will be scabbled at visibly stained areas and concrete samples 

will be collected for Decision I analysis.  Decision I samples will be collected from any residual 

sediment still remaining within the pad trench or floor drains.  Figure A.1-7 shows the proposed 

sample locations.   
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Figure A.1-7
CAU 543, CAS 06-07-01, Decon Pad, Septic System, and Piping

Proposed Decision I Sample Locations
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Decision II step-out samples may be collected, as described in Section A.1.8.1.  The Site Supervisor 

will determine if Decision II sampling is appropriate based on biasing factors, primarily field 

screening of Decision I samples.

Building 6-605 - Decision I sample collection will be implemented for components within 

Building 6-605 to determine future waste disposal actions of building materials.  All drains, trenches, 

and piping within the building will be inspected for remaining residual sediments/materials.  If 

residual material is present, Decision I samples will be collected.  If biasing factors indicate the need, 

concrete within the building floors may be scabbled and sampled for analysis.  The remaining caustic 

dip tanks will be accessed and inspected for residual materials. Any remaining liquids and/or solids 

present will be collected for Decision I sample analysis.  Radiological scanning and swipe collection 

will be conducted during Decision I sampling to determine the status of building materials and 

equipment for free release criteria.  It is expected that the nature of Decision I sampling will most 

likely provide sufficient information on the extent of contamination for Building 6-605 so that 

Decision II sampling may not be necessary.  See Figure A.1-8 for proposed sample locations.   

Contamination Area - A statistically based and biased sampling approach will be implemented 

during Decision I sampling of the surface soils within the area designated as the Contamination Area.  

A total of 16 random surface samples has been determined sufficient to satisfy the criteria of a 

90 percent confidence level in the COPC concentration as determined by the methodology defined in 

Chapter 9 of EPA SW-846.  The 16 sample locations have been randomly generated using the VSP 

program and will be within the boundary of the Contamination Area.  Figure A.1-9 shows the 

proposed surface soil sample locations.  Additional biased samples may be collected where deemed 

appropriate.   

Decision II step-out samples may be collected, as described in Section A.1.8.1.  The Site Supervisor 

will determine if Decision II sampling is appropriate based on biasing factors, primarily field 

screening of Decision I samples.

A.1.8.2.2 Area 15 EPA Farm

Discussions of the detailed investigation strategy for the Area 15 EPA Farm will be grouped based on 

related or similar CASs.  The groups will be the septic system and leachfield (CASs 15-04-01 and 
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Figure A.1-8
CAU 543, CAS 06-07-01, Potential Decision I Sample Locations
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Figure A.1-9
CAU 543, CAS 06-07-01, Decon Pad,

Proposed Decision I Random Sampling Locations
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15-05-01); liquid manure underground storage tank and concrete pad (15-08-01); the contaminated 

sump and AST (CASs 15-23-03 and 15-01-03); and the decontamination area (CAS 15-23-01).

Septic Tank and Leachfield System, CASs 15-04-01 and 15-05-01

Prior to Decision I sampling, a video mole survey will be performed to identify residual materials, 

breaches, location of the septic tank if still present, and the end of distribution lines.  Excavation will 

be performed to access and inspect the septic tank and distribution box for integrity.  Decision I soil 

sampling will be conducted below the septic tank inlet and outlet, the outlet from Building 15-06, the 

distribution box inlet/outlet, below the tank and box, and locations of identified breaches within any 

part of the system.  Decision I activities at the Leachfield will consist of excavating to locate the 

boundaries of the leachfield, exposing the midpoint, and the proximal and distal ends of the 

associated perforated distribution pipes, and collecting biased samples from soil beneath the 

leachrock/native soil interface at the midpoint, and proximal and distal ends of the distribution pipes.  

If the interface cannot be identified, then samples will be collected directly beneath the distribution 

pipes.  

The contents of the septic tank and distribution box will be sampled during Decision I for waste 

management purposes.  Any remaining residual materials within piping or the clean out will also be 

sampled provided enough volume is present.  Figure A.1-10 and Figure A.1-11 show the proposed 

sampling locations for the septic tank and leachfield systems, respectively.        

Decision II step-out samples may be collected, as described in Section A.1.8.1.  The Site Supervisor 

will determine if Decision II sampling is appropriate based on biasing factors, primarily field 

screening of Decision I samples. 

CAS 15-08-01, Liquid Manure Tank 

Prior to collecting Decision I samples, a video mole survey will be performed to identify if piping 

connects to the tank or is broken and if residual materials are present.  Decision I subsurface soil 

samples will be collected from below the manure tank inlet and outlet and base of tank and at 

identified breaches within the piping.  Surface soil samples will be collected at the liquid waste 

transfer point.  Decision I surface soil samples will be collected at the outfall located to the south of 
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Figure A.1-10
CAU 543, CAS 15-04-01, Septic Tank 

Proposed Decision I Sample Locations
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Figure A.1-11
CAU 543, CAS 15-05-01, Leachfield

Proposed Decision I Sample Locations
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the tank.  Tank contents will be sampled if present.  Figure A.1-12 shows the proposed sample 

locations.

Decision II step-out samples may be collected, as described in Section A.1.8.1.  The Site Supervisor 

will determine if Decision II sampling is appropriate based on biasing factors, primarily field 

screening of Decision I samples.     

CAS 15-23-03, Contaminated Sump

Prior to Decision I sampling, a video mole will be performed along the piping from the sump outfall 

to the distribution box to identify breaches and residual material.  Decision I subsurface soil samples 

will be collected below the distribution box at the effluent end and breaches in the piping.  The piping 

will be sampled to determine if transite.  Decision I soil samples will be collected below the outfall 

pipe and within the sump.

Decision II step-out samples may be collected, as described in Section A.1.8.1.  The Site Supervisor 

will determine if Decision II sampling is appropriate based on biasing factors, primarily field 

screening of Decision I samples.  Figure A.1-13 shows the proposed sample locations for Decision I.    

CAS 15-01-03, Aboveground Storage Tank

Decision I investigation at this CAS includes the soils at the AST, the AST, and piping that extends 

from the AST to the distribution box to Building 15-06 and the holding pen concrete drain box.  Prior 

to sampling, a video mole survey will be performed to identify breaches or residual materials.  

Decision subsurface soil samples will be collected at identified breaks and the distribution box inlet 

and outlet.  Surface soil samples will be collected from the base of the AST near the tank staining and 

at the transfer point of liquid waste.  The piping at the transfer point will be sampled for potential 

ACM.  Soil beneath the junctions at the concrete drain box and Building 15-06 will also be sampled 

during Decision I investigation.

Decision II step-out samples may be collected, as described in Section A.1.8.1.  The Site Supervisor 

will determine if Decision II sampling is appropriate based on biasing factors, primarily field 

screening of Decision I samples.   Figure A.1-14 shows the proposed sample locations for Decision I.   
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Figure A.1-12
CAU 543, CAS 15-08-01, Liquid Manure Tank

Proposed Decision I Sample Locations
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Figure A.1-13
CAU 543, CAS 15-23-03, Contaminated Sump, Piping

Proposed Decision I Sample Locations
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Figure A.1-14
CAU 543, CAS 15-01-03, Aboveground Storage Tank

Proposed Decision I Sample Locations
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CAS 15-23-01, Decontamination Pad

The Decision I investigation involves the surface soils located beneath and surrounding the PSP 

located on the ground.  A radiological survey will be performed to determine if elevated radiological 

conditions exist.  A shallow excavation may be performed to determine if a sump is present below the 

PSP.  If biased sample locations are observed, Decision I soil samples will be collected.  A statistical 

sampling approach is being implemented for the surface soils at this CAS.  A total of 9 surface 

samples will be collected within the area of the PSP to meet the 90 percent confidence level in the 

COPC concentration as determined by the methodology defined in Chapter 9 of EPA SW-846.  

Decision II step-out samples may be collected, as described in Section A.1.8.1.  The Site Supervisor 

will determine if Decision II sampling is appropriate based on biasing factors, primarily field 

screening of Decision I samples.  Figure A.1-15 shows the proposed random sampling locations.    
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Figure A.1-15
CAU 543, CAS 15-23-01, Underground Radioactive Material Area

Proposed Decision I Random Sample Locations
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A.2 Project Organization

The NNSA/NSO Project Manager is Janet Appenzeller-Wing, and her telephone number is 

(702) 295-0461.  

The identification of the project Health and Safety Officer and the Quality Assurance Officer can be 

found in the appropriate plan.  However, personnel are subject to change and it is suggested that the 

appropriate NNSA/NSO Project Manager be contacted for further information.  The Task Manager 

will be identified in the FFACO Biweekly Activity Report prior to the start of activities.
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Appendix A.3 

Using the Visual Sampling Plan (VSP)
for the

Random Sample Design
of

CAS 06-07-01 and CAS 15-23-01
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Random sampling locations for comparing a mean with a fixed threshold (nonparametric) 
 
Summary 
This report summarizes the sampling design used, associated statistical assumptions, as well as general 
guidelines for conducting post-sampling data analysis.  Sampling plan components presented here 
include how many sampling locations to choose and where within the sampling area to collect those 
samples.  The type of medium to sample (i.e., soil, groundwater, etc.) and how to analyze the samples 
(in situ, fixed laboratory, etc.) are addressed in other sections of the sampling plan.   
 
The following table summarizes the sampling design developed.  A figure that shows sampling locations 
in the field and a table that lists sampling location coordinates are also provi ded below. 
 

SUMMARY OF SAMPLING DESIGN 

Primary Objective of Design Compare a site mean or median to a fixed threshold 

Type of Sampling Design Nonparametric 
Sample Placement (Location) 
in the Field 

Simple random sampling 

Working (Null) Hypothesis The median (mean) value at the site 
exceeds the threshold 

Formula for calculating 
number of sampling locations 

Wilcoxon signed ranks test 

Calculated total number of samples 9 
Number of samples on map 

a
  9 

Number of selected sample areas 
b
  1 

Specified sampling area 
c
  38.81 m

2
 

 
a
 This number may differ from the calculated number because of 1) grid edge effects, 2) adding judgment 

samples, or 3) selecting or unselecting sample areas. 
b
 The number of selected sample areas is the number of colored areas on the map of the site.  These 

sample areas contain the locations where samples are collected. 
c
 The sampling area is the total surface area of the selected colored sample areas on the map of the site. 
 

 



CAU 543 CAIP
Appendix A.3
Revision:  0
Date:  05/03/2004
Page A-80 of A-91

 
 

Area 1 
X Coord Y Coord Label Value Type Historical 

585148.6268 4118236.3684  0 Random   
585152.7348 4118240.5863  0 Random   
585147.5998 4118238.0555  0 Random   
585150.4240 4118241.8985  0 Random   
585148.3700 4118239.3678  0 Random   
585152.4780 4118236.8370  0 Random   
585147.3430 4118241.0549  0 Random   
585151.4510 4118238.5242  0 Random   
585149.3970 4118235.9934  0 Random   

 
Primary Sampling Objective 
The primary purpose of sampling at this site is to compare a median or mean value with a fixed threshold.  
The working hypothesis (or 'null' hypothesis) is that the median (mean) value at the site is equal to or 
exceeds the threshold.  The alternative hypothesis is that the median (mean) value is less than the 
threshold.  VSP calculates the number of samples required to reject the null hypothesis in favor of the 
alternative one, given a selected sampling approach and inputs to the associated equation. 
 
Selected Sampling Approach 
A nonparametric random sampling approach was used to determine the number of samples and to 
specify sampling locations.  A nonparametric formula was chosen because the conceptual model and 
historical information (e.g., historical data from this site or a very similar site) indicate that typical 
parametric assumptions may not be true. 
 
Both parametric and non-parametric equations rely on assumptions about the population.  Typically, 
however, non-parametric equations require fewer assumptions and allow for more uncertainty about the 
statistical distribution of values at the site.  The trade-off is that if the parametric assumptions are valid, 
the required number of samples is usually less than if a non-parametric equation was used. 
 
Locating the sample points randomly provides data that are separated by many distances, whereas 
systematic samples are all equidistant apart.  Therefore, random sampling provides more information 
about the spatial structure of the potential contamination than systematic sampling does.  As with 
systematic sampling, random sampling also provides information regarding the mean value, but there is 
the possibility that areas of the site will not be represented with the same frequency as if uniform grid 
sampling were performed. 
 
Number of Total Samples:  Calculation Equation and Inputs 
The equation used to calculate the number of samples is based on a Wilcoxon Signed Ranks test.  For 
this site, the null hypothesis is rejected in favor of the alternative one if the sample median(mean) is 
sufficiently smaller than the threshold.  The number of samples to collect is calculated so that if the inputs 
to the equation are true, the calculated number of samples will cause the null hypothesis to be rejected. 
 
The formula used to calculate the number of samples is: 
 

  
 
where 
n is the number of samples, 
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S is the estimated standard deviation of the measured values including analytical error, 
∆ is the width of the gray region, 

α is the acceptable probability of incorrectly concluding the site median (mean) is less than the 
threshold, 

β is the acceptable probability of incorrectly concluding the site median (mean) exceeds the 
threshold, 

Z1-α is the value of the standard normal distribution such that the proportion of the distribution less 
      than Z1-α is 1-α, 

Z1-β is the value of the standard normal distribution such that the proportion of the distribution less 
      than Z1-β is 1-β. 

 
The values of these inputs that result in the calculated number of sampling locations are: 
 

Parameter Value 

S 30 

∆ 25 

α 10% 

β 20% 

Z1-α 1.28155
 a
  

Z1-β 0.841621
 b
  

 
a
 This value is automatically calculated by VSP based upon the user defined value of α. 
b
 This value is automatically calculated by VSP based upon the user defined value of β. 
 
The following figure is a performance goal diagram, described in EPA's QA/G-4 guidance (EPA, 2000).  It 
shows the probability of concluding the sample area is dirty on the vertical axis versus a range of possible 
true median (mean) values for the site on the horizontal axis.  This graph contains all of the inputs to the 
number of samples equation and pictorially represents the calculation. 
 
The red vertical line is shown at the threshold (action limit) on the horizontal axis.  The width of the gray 
shaded area is equal to ∆; the upper horizontal dashed blue line is positioned at 1-α on the vertical axis; 
the lower horizontal dashed blue line is positioned at β on the vertical axis.  The vertical green line is 
positioned at one standard deviation below the threshold.  The shape of the red curve corresponds to the 
estimates of variability.  The calculated number of samples results in the curve that passes through the 

lower bound of ∆ at β and the upper bound of ∆ at 1-α.  If any of the inputs change, the number of 
samples that result in the correct curve changes. 
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Statistical Assumptions 
The assumptions associated with the formulas for computing the number of samples are: 
 
1. The data originate from a symmetric (but not necessarily normal) population, 
2. The variance estimate, S

2
, is reasonable and representative of the population being sampled, 

3. The population values are not spatially or temporally correlated, and 
4. The sampling locations will be selected randomly. 

 
The first three assumptions will be assessed in a post data collection analysis.  The last assumption is 
valid because the sample locations were selected using a random process. 
 

Sensitivity Analysis 
The sensitivity of the calculation of number of samples was explored by varying S, LBGR, β and α and 
examining the resulting changes in the number of samples.  The following table shows the results of this 
analysis. 
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Number of Samples 

α=5 α=10 α=15 
AL=100 

S=60 S=30 S=60 S=30 S=60 S=30 

LBGR=90 β=15 302 77 226 58 181 46 

  β=20 260 67 190 49 148 38 

  β=25 227 58 161 41 123 32 

LBGR=80 β=15 77 21 58 15 46 12 

  β=20 67 18 49 13 38 10 

  β=25 58 16 41 11 32 9 

LBGR=70 β=15 35 10 26 8 21 6 

  β=20 31 9 22 7 17 5 

  β=25 27 8 19 6 15 5 

 
S = Standard Deviation 
LBGR = Lower Bound of Gray Region (% of Action Level) 
β = Beta (%), Probability of mistakenly concluding that µ > action level 
α = Alpha (%), Probability of mistakenly concluding that µ < action level 
AL = Action Level (Threshold) 

 
Recommended Data Analysis Activities 
Post data collection activities generally follow those outlined in EPA's Guidance for Data Quality 
Assessment (EPA, 2000).  The data analysts will become familiar with the context of the problem and 
goals for data collection and assessment.  The data will be verified and validated before being subjected 
to statistical or other analyses.  Graphical and analytical tools will be used to verify to the extent possible 
the assumptions of any statistical analyses that are performed as well as to achieve a general 
understanding of the data.  The data will be assessed to determine whether they are adequate in both 
quality and quantity to support the primary objective of sampling. 
 
Because the primary objective for sampling for this site is to compare the site median (mean) value with a 
threshold value, the data will be assessed in this context.  Assuming the data are adequate, at least one 
statistical test will be done to perform a comparison between the data and the threshold of interest.  
Results of the exploratory and quantitative assessments of the data will be reported, along with 
conclusions that may be supported by them. 

U.S. Environmental Protection Agency.  2000.  Guidance for the Data Quality Objectives Process 
(QA/G-4), EPA/600/R-96/055.  Washington, DC.
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Random sampling locations for comparing a mean with a fixed threshold (nonparametric) 
 
Summary 
This report summarizes the sampling design used, associated statistical assumptions, as well as general 
guidelines for conducting post-sampling data analysis.  Sampling plan components presented here 
include how many sampling locations to choose and where within the sampling area to collect those 
samples.  The type of medium to sample (i.e., soil, groundwater, etc.) and how to analyze the samples 
(in-situ, fixed laboratory, etc.) are addressed in other sections of the sampling plan.   
 
The following table summarizes the sampling design developed.  A figure that shows sampling locations 
in the field and a table that lists sampling location coordinates are also provi ded below. 
 

SUMMARY OF SAMPLING DESIGN 
Primary Objective of Design Compare a site mean or median to a fixed threshold 

Type of Sampling Design Nonparametric 
Sample Placement (Location) 
in the Field 

Simple random sampling 

Working (Null) Hypothesis The median(mean) value at the site 
exceeds the threshold 

Formula for calculating 
number of sampling locations 

Wilcoxon signed ranks test 

Calculated total number of samples 16 
Number of samples on map 

a
  16 

Number of selected sample areas 
b
  1 

Specified sampling area 
c
  8445.33 m

2
 

 
a
 This number may differ from the calculated number because of 1) grid edge effects, 2) adding judgment 

samples, or 3) selecting or unselecting sample areas. 
b
 The number of selected sample areas is the number of colored areas on the map of the site.  These 

sample areas contain the locations where samples are collected. 
c
 The sampling area is the total surface area of the selected colored sample areas on the map of the site. 
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Area 1 

X Coord Y Coord Label Value  Type Historical 
585767.0782 4087921.0309  0 Random   
585729.9541 4087874.6940  0 Random   

585743.8757 4087900.4367  0 Random   
585762.4377 4087962.2193  0 Random   
585725.3136 4087915.8824  0 Random   

585753.1567 4087955.3546  0 Random   
585716.0326 4087909.0176  0 Random   
585790.2808 4087986.2459  0 Random   

585697.4706 4087939.9089  0 Random   
585704.4313 4087950.2060  0 Random   
585760.1175 4087934.7604  0 Random   

585722.9934 4087888.4234  0 Random   
585797.2415 4087965.6517  0 Random   
585676.5883 4087919.3147  0 Random   

585695.1503 4087898.7205  0 Random   
585769.3985 4087975.9488  0 Random   

 
 
Primary Sampling Objective  
The primary purpose of sampling at this site is to compare a median or mean value with a fixed threshold.  
The working hypothesis (or 'null' hypothesis) is that the median(mean) value at the site is equal to or 
exceeds the threshold.  The alternative hypothesis is that the median(mean) value is less than the 
threshold.  VSP calculates the number of samples required to reject the null hypothesis in favor of the 
alternative one, given a selected sampling approach and inputs to the associated equation. 
 
Selected Sampling Approach 
A nonparametric random sampling approach was used to determine the number of samples and to 
specify sampling locations.  A nonparametric formula was chosen because the conceptual model and 
historical information (e.g., historical data from this site or a very similar site) indicate that typical 
parametric assumptions may not be true. 
 
Both parametric and non-parametric equations rely on assumptions about the population.  Typically, 
however, non-parametric equations require fewer assumptions and allow for more uncertainty about the 
statistical distribution of values at the site.  The trade-off is that if the parametric assumptions are valid, 
the required number of samples is usually less than if a non-parametric equation was used. 
 
Locating the sample points randomly provides data that are separated by many distances, whereas 
systematic samples are all equidistant apart.  Therefore, random sampling provides more information 
about the spatial structure of the potential contamination than systematic sampling does.  As with 
systematic sampling, random sampling also provides information regarding the mean value, but there is 
the possibility that areas of the site will not be represented with the same frequency as if uniform grid 
sampling were performed. 
 
Number of Total Samples:  Calculation Equation and Inputs 
The equation used to calculate the number of samples is based on a Wilcoxon Signed Ranks test.  For 
this site, the null hypothesis is rejected in favor of the alternative one if the sample median(mean) is 
sufficiently smaller than the threshold.  The number of samples to collect is calculated so that if the inputs 
to the equation are true, the calculated number of samples will cause the null hypothesis to be rejected. 
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The formula used to calculate the number of samples is: 
 

  
 
where 
n is the number of samples, 
S is the estimated standard deviation of the measured values including analytical error, 
∆ is the width of the gray region, 
α is the acceptable probability of incorrectly concluding the site median(mean) is less than the 

threshold, 
β is the acceptable probability of incorrectly concluding the site median(mean) exceeds the 

threshold, 

Z1-α is the value of the standard normal distribution such that the proportion of the distribution less 
than Z1-α is 1-α, 

Z1-β is the value of the standard normal distribution such that the proportion of the distribution less 

than Z1-β is 1-β. 
 
The values of these inputs that result in the calculated number of sampling locations are: 
 

Parameter Value  
S 30 

∆ 25 

α 5% 

β 10% 

Z1-α 1.64485
 a
  

Z1-β 1.28155
 b
  

 
a
 This value is automatically calculated by VSP based upon the 

user defined value of α. 
b
 This value is automatically calculated by VSP based upon the 

user defined value of β. 
 
The following figure is a performance goal diagram, described in EPA's QA/G-4 guidance (EPA, 2000).  It 
shows the probability of concluding the sample area is dirty on the vertical axis versus a range of possible 
true median(mean) values for the site on the horizontal axis.  This graph contains all of the inputs to the 
number of samples equation and pictorially represents the calculation. 
 
The red vertical line is shown at the threshold (action limit) on the horizontal axis.  The width of the gray 
shaded area is equal to ∆; the upper horizontal dashed blue line is positioned at 1-α on the vertical axis; 
the lower horizontal dashed blue line is positioned at β on the vertical axis.  The vertical green line is 
positioned at one standard deviation below the threshold.  The shape of the red curve corresponds to the 
estimates of variability.  The calculated number of samples results in the curve that passes through the 

lower bound of ∆ at β and the upper bound of ∆ at 1-α.  If any of the inputs change, the number of 
samples that result in the correct curve changes. 
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Statistical Assumptions 
The assumptions associated with the formulas for computing the number of samples are: 
1. The data originate from a symmetric (but not necessarily normal) population, 
2. The variance estimate, S

2
, is reasonable and representative of the population being sampled, 

3. The population values are not spatially or temporally correlated, and 
4. The sampling locations will be selected randomly. 
 
The first three assumptions will be assessed in a post data collection analysis.  The last assumption is 
valid because the sample locations were selected using a random process. 
 
Sensitivity Analysis 
The sensitivity of the calculation of number of samples was explored by varying S, LBGR, β and α and 
examining the resulting changes in the number of samples.  The following table shows the results of this 
analysis. 
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Number of Samples 

a=5 a=10 a=15 
AL=100 

S=60 S=30 S=60 S=30 S=60 S=30 

b=5 454 115 359 91 301 76

b=10 360 91 276 70 226 57LBGR=90 

b=15 302 77 226 58 181 46

b=5 115 30 91 24 76 20

b=10 91 24 70 19 57 15LBGR=80 

b=15 77 21 58 15 46 12

b=5 52 15 41 11 34 9

b=10 42 12 32 9 26 7LBGR=70 

b=15 35 10 26 8 21 6

 
S = Standard Deviation 
LBGR = Lower Bound of Gray Region (% of Action Level) 
β = Beta (%), Probability of mistakenly concluding that µ > action level 
α = Alpha (%), Probability of mistakenly concluding that µ < action level 
AL = Action Level (Threshold) 
 
Recommended Data Analysis Activities 
Post data collection activities generally follow those outlined in EPA's Guidance for Data Quality 
Assessment (EPA, 2000).  The data analysts will become familiar with the context of the problem and 
goals for data collection and assessment.  The data will be verified and validated before being subjected 
to statistical or other analyses.  Graphical and analytical tools will be used to verify to the extent possible 
the assumptions of any statistical analyses that are performed as well as to achieve a general 
understanding of the data.  The data will be assessed to determine whether they are adequate in both 
quality and quantity to support the primary objective of sampling. 
 
Because the primary objective for sampling for this site is to compare the site median(mean) value with a 
threshold value, the data will be assessed in this context.  Assuming the data are adequate, at least one 
statistical test will be done to perform a comparison between the data and the threshold of interest.  
Results of the exploratory and quantitative assessments of the data will be reported, along with 
conclusions that may be supported by them. 
 

 

U.S. Environmental Protection Agency.  2000.  Guidance for the Data Quality Objectives Process 
(QA/G-4), EPA/600/R-96/055.  Washington, DC.
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1. Document Title/Number:  Draft Corrective Action Investigation Plan for Corrective Action Unit 543:  
     Liquid Disposal Units, Nevada Test Site, Nevada 2. Document Date:  March 2004

3. Revision Number:  0 4. Originator/Organization:  Stoller-Navarro

5. Responsible NNSA/NV ERP Project Mgr.:  Janet Appenzeller-Wing 6. Date Comments Due:  April 12, 2004

7. Review Criteria:  Full

8. Reviewer/Organization/Phone No.:  Donald R. Elle, NDEP, 486-2874 9. Reviewer’s Signature:  

10. Comment 
Number/
Location

11. Type* 12. Comment 13. Comment Response 14. Accept

1) Section 5.3.2 
Hazard Waste and 

Section 3.2 
Contaminants of 

Potential Concern

Although prior testing has not identified “listed” wastes, prior 
knowledge indicates that these wastes might be present.  A 
thorough discussion of the reasons that listed wastes are not 
believed to be present or allowance for testing for listed wastes must 
be included in the final document.

The following sentence has been added to the end of 
Section 5.3.2:  Direct sampling of waste or request for TCLP 
analysis may be requested by the Waste Management Lead 
or Site Supervisor if necessary.

The following sentence has been added to the end of 
Section 3.2:  Some of the chemicals used at CAU 543 sites 
are potential RCRA contaminants.  The historical literature 
for the CASs has been thoroughly reviewed.  When 
applicable, the sample locations, source of data, data date, 
constituents, site processes, and activities at each CAS 
were reviewed.  There is insufficient process knowledge to 
consider any chemicals “RCRA listed” at the CAU 543 sites 
(Franky, 2003).  If analytical results indicate the presence of 
RCRA contaminants, they will be evaluated as potential 
“characteristic” wastes.  Total results will be calculated as 
theoretical TCLP values, if necessary TCLP analysis will be 
requested for samples to ensure full RCRA characterization 
(CFR, 2003a)

Yes

2) Section 4.2.4.1 
CAS 06-07-01 

Decon Pad and 
Section 4.2.4.2 

Area 15 EPA Farm

During the DQO meeting, it was acknowledged that pipes would be 
grouted upon completion of field testing.  Acknowledgment of this 
standard practice should be made within these sections.

The following sentence has been added to end of the sixth 
paragraph in Section 4.2.2 which discusses the inspection of 
collection and distribution systems: “Sections of piping that 
are breached to gain access for inspection and/or sampling 
will be grouted upon completion of those activities.”

Yes



NEVADA ENVIRONMENTAL RESTORATION PROJECT
DOCUMENT REVIEW SHEET

CAU 543 CAIP
Appendix A.4
Revision:  0
Date:  05/03/2004
Page A-91 of A-91

3) Section 3.4 Data 
Quality Objectives 

Process 
Discussion, 

1st Paragraph
Page 39

It should be noted that viable corrective actions include clean 
closure in addition to closure-in-place and no further action.

The text has been modified to include clean closure as a 
viable corrective action.

Yes

4) Section 3.3 
Preliminary Action 
Levels, 2nd and 
4th Paragraphs 
After the Bullet

Page 38

These paragraphs state that Section A.1.2.3 of Appendix A.1 
contains a discussion of future land uses.  The appendix does not 
contain that discussion.  Section 3.1.1 of the main body of the report 
discusses future land use. 

The text has been modified to reference Section 3.1.1 
instead of referencing Appendix A.1.

Yes

5) Section 3.1.7
Additional 

Information, 1st 
Paragraph
Page 35

A statement in this paragraph refers to Section 2.1.1 through 
Section 2.1.3 and then acknowledges that Section 2.1.3 does not 
exist.  The correction of this item should change the reference to 
Section 2.1.1 through Section 2.1.2.

The text has been modified to reference Section 2.1.1 
through 2.1.2.  The text referencing Section 2.1.3 has been 
deleted.

Yes

6) Section 2.2.2
The EPA Farm
1st Paragraph,

Page 16

A minor typographical error was noted in the fourth sentence.  The 
word “diary” should be changed to “dairy”.

The word has been changed to “dairy.” Yes

a Comment Types:  M = Mandatory, S = Suggested.
Return Document Review Sheets to NNSA/NV Environmental Restoration Division, Attn:  QAC, M/S 505.

10. Comment 
Number/
Location

11. Type* 12. Comment 13. Comment Response 14. Accept
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7710 W. Cheyenne, Bldg. 3
Las Vegas, NV 89129
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