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Job and Pe r sonne l 

2 . Gene ra l Foundry Work 

Progress 

Arnold 
Castro 
Wicklin 
Pompilio 

Palmer 
Donahoe 
Martinez 

4^w< 
Five complete trapdoor pit assemblies 

were delivered this month. This completes 
the current order for 24 assemblies of this 
type. 

4. General Fabrication 

Andrews 
Broverman 
Barnard 
Brinkman 

EdeImann 
Herzog 
Salazar 

During the month eleven hemispheres 
^ cast Eind pressed. Ten of these are in the 

/^ process of being machined and will be com­
pleted within the next week. 

^ 

Five target rings were cast this 
month and six target rings from last month 
were machined. Three projectile rings and 
four bolts were cast during the month and 
three of the bolts have been machined. 

PUBUCLYREL£A8ABLE 
UNLClassJ^caSoi Group . 

Production for this month dropped off 
because of the break caused by holidays, 
inventory and sick leave of the machinists. 

y In addition, we have had considerable 
^^--^ifficulty with the vacuum melting furnaces 

and two complete overhauls have been 
necessary. A new design for a production 
vacuum melting fvirnace is being investigated. 

5. Plastic Services 

Church, West 
Arnold, M. 
Jones / ^ 
Tyler ^ 
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(Sigretures^ 

6 . E l e c t r o p l a t i n g 

Slatin 
—G«ve 

No delivery of boron-plastic asserablie 
was made this month, the reasons being two­
fold. The press facilities were not avail­
able because of construction work in the 
press room. The concentration of Vitamin D 
is changing from 82 percent to 96 percent 
and in order to prevent mixing, all fabric­
ation of 82 percent material is being com­
pleted before the 96 percent material is 
fabricated into shells. Mixing has continued 
on schedule and at present there are 30 Kg. 
of 96 percent material ready for pressing. 

Two target rings were cadmium plated 
this month. 
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Job and Personnel Progress 

7. Initiators Ten gun type initiators were finished 
and delivered to Group CMR-3. 

Wellborn 
Twenty five urchin type initiators 

were completed and are being inspected for 
flaws. These will be ready for delivery 
to CMR-3 within a few days. ^ 

8. Miscellaneous Hot Pressing Ten tungsten carbide rings, thirteen 
^^inches in diameter, were produced this month. 

Wellborn ^/^ At this time the total n\jmber of rings 
Smith produced is 26. 
Johnson 
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