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SANDIA CORPORATION
SANDIA BASE, ALBUQUERQUE, N. M.

April 21, 1967

To: 	 Distribution

From: A. B. Cole - 7256

Re: 	 NASBP Activity Schedule for Operation Paddlewheel

Enclosed is a tentative NASBP activity schedule for Operation Paddlewheel.
This schedule'reflects the preparation of major test vehicles for meeting
the currently planned drop schedule.

The schedule allows the option of using either the FB or BTV test vehicles
for the first mission on September 26. However, a decision must be made
by 1300 hours on September 25 (D-1) which vehicle will be dropped.
Facilities and personnel will not be adequate to perform parallel countdown
operations after this time.

The UTV and EMI' will be completed prior to actual scheduled drop dates in
order to permit maximum flexibility in choice of missions during the
exercise.

The Paddlewheel companion test vehicles (not shown on the enclosed schedule)
will be prepared simultaneously with their associated major test vehicle.

A schedule will be re-issued if any significant changes occur.
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