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1.0  Purpose

This document provides a summary of a review of the performance of bioinjection activities at
the Building 100 Area and the 4.5 Acre Site at the Pinellas County, Florida, Site since 2010,
determines how best to optimize future injection events, and identifies the approach for the
bioinjection event in 2016 at (1) the 4.5 Acre Site and (2) the Essentra property at the

Building 100 Area.

Because this document describes the next bioinjection event at the 4.5 Acre Site, it also serves as
an addendum to the Interim Remedial Action Plan for Emulsified Edible Oil Injection at the 4.5
Acre Site (DOE 2013). In addition, this document revises the injection layout and injection
intervals for the Essentra property that were originally described in the Interim Corrective
Measure Work Plan for Source and Plume Treatment at the Building 100 Area (DOE 2014), and
is a de facto update of that document.

2.0 Introduction

Bioinjection consists of injection of emulsified vegetable oil (EVO) and the microorganism
Dehalococcoides mccartyi (DHM; formerly known as Dehalococcoides ethenogenes) into the
subsurface to enhance biodegradation of trichloroethene (TCE), dichloroethene (DCE), and vinyl
chloride (VC). VC is the only contaminant that exceeds its maximum contaminant level (10
micrograms per liter onsite and 1 microgram per liter onsite) on the 4.5 Acre Site and the
Essentra property.

Bioinjection was conducted at the 4.5 Acre Site in 2010 and 2013. Approximately 49,900 gallons
of EVO and DHM were injected at 95 injection points in February 2010, and approximately
22,900 gallons of EVO and DHM were injected at 46 injection points in July 2013. The injection
locations are shown on Figure 1. The goal of bioinjection at the 4.5 Acre Site is to decrease
contaminant concentrations to maximum contaminant levels along the west and southwest
property boundaries (to meet risk—based corrective action requirements) and to minimize the
extent of the contaminant plume in the interior of the site.

Bioinjection was conducted at the Building 100 Area in 3 phases from October 2014 through
November 2015 (Figures 2—4). Approximately 32,850 gallons of EVO and DHM were injected
using 62 temporary injection points in the onsite plumes in October and November 2014,

16,500 gallons were injected using 33 temporary injection points in the offsite plumes in
February 2015, and 51,000 gallons were injected beneath the building using 8 horizontal wells in
November 2015. The goal of bioinjection at the Building 100 Area is to enhance contaminant
biodegradation to stabilize or shrink the contaminant plumes.

3.0 Performance Review

Terra Systems, Incorporated was the vendor of all the EVO and DHM that was injected
previously at the two sites. DOE collaborated with Terra Systems to conduct a detailed review of
the performance of the injections, and this document summarizes that review. As part of the
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review, a special sampling event was conducted in January 2016 during which a subset of 19
wells was sampled for a suite of biogeochemical parameters to provide current geochemical data.
These data are included as Tables 1 and 2, and Table 2 also includes methane, ethane, and ethene
data from five wells beneath Building 100 from March 2016.

The review of current and historical data involved the following components.
« Contaminant concentration trending.

e Anevaluation of field parameters, such as dissolved oxygen (DO), oxidation-reduction
potential (ORP), and specific conductance (SC).

e An evaluation of historical and current geochemical data, such as the electron acceptors
nitrate, iron, and sulfate.

e An evaluation of microbial parameters, consisting of DHM concentrations and the presence
(in the microorganisms) of three different functional genes (two responsible for VC
biodegradation and one for TCE biodegradation).

The results of the review of the 4.5 Acre Site data demonstrated that EVO and DHM injection
had resulted in significant concentration decreases at most wells (Figures 5 and 6), but two main
factors have limited the effectiveness at reaching the desired contaminant concentration goals.
The first factor is elevated sulfate concentrations. Sulfate reduction must occur to reach the
optimum conditions for contaminant biodegradation, and reduction of sulfate uses some of the
electrons generated by EVO injection. Sulfate concentrations up to 690 milligrams per liter were
observed in January 2016 (Table 2), indicating that previous EVO injections have not completely
reduced sulfate at all areas. This suggests that insufficient electrons were available for sulfate
reduction, resulting in limited contaminant biodegradation. The second factor limiting
contaminant biodegradation is lack of contact of the injected EVO and DHM with the
contaminants. This most likely is a result of preferential flow through the surficial aquifer during
the injections and the limitations imposed on the maximum volume of injectate by the aquifer
characteristics.

At the Building 100 Area, some wells have shown significant contaminant concentration
decreases and other wells have shown little to no change since the injections (Figures 7 and 8).
The results of the data review indicate that a lack of contact of the injectate with the
contaminants is the main factor limiting biodegradation, similar to the situation at the 4.5 Acre
Site. Sulfate concentrations are relatively low at the Building 100 Area and thus are not a factor
influencing biodegradation.

The DHM concentration goal after injection is 1 x 10 cells per liter, or higher. The DHM
concentrations measured during the special sampling event in January 2016 were lower than this
concentration in the 5 wells sampled at the 4.5 Acre Site (average of 8 x 10° cells per liter),
while 5 wells at the Building 100 Area exceeded the goal and the remainder were less than the
goal (average of 5 x 10° cells per liter for the remainder) (Table 1). Results from the functional
gene analysis also suggest that the concentrations of DHM containing the necessary functional
genes were lower than optimal at almost all locations.

Contaminant and geochemical parameter concentration trends suggest that the longevity of the
injectate (the duration for which it remains significantly effective) is generally about 2 to 3 years.
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4.0  Optimization of Future Bioinjection Events

As a result of the performance review, actions to optimize future bioinjection events at the
4.5 Acre Site and the Building 100 Area were identified.

The approach to increase contact of the injectate with the contaminants at both sites is to focus
the injection intervals and to inject in more locations. Previously, injection generally was
conducted over a 20-foot vertical interval spanning both the shallow and deep portions of the
surficial aquifer with about a 15-foot horizontal spacing between injection points. In the future,
injection will be implemented using a shorter vertical interval (focused on the portion of the
aquifer with the highest contaminant concentrations) and with a generally tighter spacing
between injection points. As a general example, 5 injection points with a 12-foot vertical interval
and 10-foot horizontal spacing would be used instead of 3 injection points with a 20-foot vertical
interval and 15-foot horizontal spacing.

Identification of the depths at which to focus injection will be based on a detailed review of data
from existing monitoring wells and an evaluation of previous bioinjection performance. In
addition for the Building 100 Area, this will include a detailed review of the drive-point sampler
data collected at the Building 100 Area in 2010-2012. During the drive-point sampling,
groundwater samples were collected about every 4 feet vertically at locations that were about
10-15 feet apart, resulting in a very detailed delineation of the depth and lateral extent of the
plumes at the sampling locations.

To address the lower-than-optimal DHM and functional gene concentrations, the concentration
of DHM in the injectate will be increased by approximately a factor of three.

The solution to the high sulfate concentrations at the 4.5 Acre Site is to inject enough EVO to
reduce the concentrations to desirable levels. This will be accomplished by focusing the injection
intervals and increasing the number of injection points as described above. There is a possibility
that multiple injection events will be necessary to decrease the sulfate concentrations sufficiently
to reach the remediation goals.

The performance review identified several areas at the 4.5 Acre Site where EVO and DHM were
injected within about 10 feet of a monitoring well but no effect was seen in the well. This most
likely is due to preferential flow during the injection. To counter this lack of effect and to
improve the understanding of the significance of the preferential flow pathways, injection points
generally will be clustered closely together near the monitoring wells.

The performance review found that injected EVO and DHM remained effective for 2-3 years.
Given the sulfate limitation at the 4.5 Acre Site and the limited-contact issue at both sites,
bioinjection events may be needed about every 2—-3 years if monitoring indicates that the
remediation goals have not been met.
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5.0 Bioinjection at the Essentra Property and the 4.5 Acre Site

Based on the performance review, additional bioinjection is required to meet remediation goals
at the 4.5 Acre Site. Implementation of the optimization actions described in Section 4 resulted
in the injection intervals listed in Table 3 and the injection point layout shown in Figure 9. Well
MO068 is the only shallow well with VVC above the maximum contaminant level, so injection
points NO1-NO3 have a 20-foot vertical injection interval that covers both the deep and shallow
portions of the surficial aquifer at this location. The 12-foot vertical injection interval for the
remaining 29 injection points is focused on the deeper part of the aquifer containing the highest
contaminant concentrations, as defined by the screened intervals of the monitoring wells.

DOE had planned bioinjection for all four offsite properties at the Building 100 Area in
February 2015, but access to the Essentra property was not obtained in time for the event.
However, now that access has been granted, DOE will implement the optimization actions
described in Section 4 to treat the plume on this property. The injection intervals are listed in
Table 3 and the injection point layout is shown in Figure 10. The injection intervals are defined
by the contaminant concentrations measured recently in monitoring wells and in water samples
collected during the drive-point sampler work. The drive-point sampler results are described in
detail in the Building 100 Area Site Assessment Report (DOE 2012). The contaminant plume is
located only in the deep portion of the surficial aquifer in the north part of the Essentra property,
but appears to spread into the shallow surficial aquifer by the time it reaches well 12-0574,
adjacent to Belcher Road. Thus, injection points KO1-K09 have a 12-foot vertical interval in the
deep surficial aquifer and injection points LO1-L10 have a 20-foot vertical interval covering both
the deep and shallow surficial aquifers.

Zebra Technical Services of Tampa, Florida, has conducted all the previous bioinjection events
at both the 4.5 Acre Site and the Building 100 Area and will conduct the upcoming bioinjection
events as well. Concentrated EVO will be diluted 9:1 with municipal water and DHM will be
added prior to injection. Each 4-foot injection interval will receive 100 gallons of EVO and
DHM mixture. Table 3 lists the injectate volumes and injection intervals. The detailed injection
procedure is included as Attachment A.

These two bioinjection projects will be conducted sequentially and the work is planned for
August 2016. Currently, DOE has access to conduct the injection event at the Essentra property,
but is in the process of gaining access for remediation at the 4.5 Acre Site. If access to the

4.5 Acre Site cannot be obtained in time for the work to be performed in fiscal year 2016, then
injection at the 4.5 Acre Site may be postponed to a later date.

6.0 References
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Figure 7. Contaminant Concentration Trends in Well PIN12-0585-3
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Table 1. January 2016 Microbial Parameters (cells per liter)

Location SD(ZS?hn Dehalococcqides Bér\]/é;i/:jr;yl Vinyl Chloride tceA Reductase
(ft bls) mccartyi Reductase Reductase
4.5 Acre Site (PIN20)
M001 20-25 1.11E+06 5.00E+02 7.66E+04 4.42E+04
M015 20.8-25.8 7.36E+05 5.00E+02 4.12E+04 3.97E+04
MO057 20-30 2.70E+05 5.00E+02 1.26E+04 1.75E+04
MO059 19-29 6.96E+05 3.10E+03 3.08E+04 8.40E+03
M068 20-30 1.24E+06 1.09E+04 8.68E+04 4.33E+04
Building 100 Area (PIN12)
0569-2 20-29 9.88E+05 3.31E+05 5.00E+02 5.00E+02
0572-2 20-29 1.18E+07 5.99E+06 4.79E+04 8.37E+04
0574-1 9-18 4.12E+05 1.28E+05 5.00E+02 5.00E+02
0574-2 20-29 6.89E+05 1.12E+05 5.00E+02 1.00E+02
0574-3 31-40 1.06E+07 3.89E+06 5.00E+02 5.00E+02
0575-1 9-18 2.32E+04 5.00E+02 5.00E+02 5.00E+02
0575-2 20-29 5.59E+04 5.00E+02 5.00E+02 5.00E+02
0576-2 15-24 2.12E+05 3.00E+03 1.30E+03 4.10E+03
0580-2 20-29 4.37E+05 1.30E+03 5.00E+02 7.00E+02
0582-2 20-29 1.04E+07 5.00E+02 1.21E+06 5.91E+05
0585-2 20-29 1.70E+09 2.07E+08 4.70E+08 4.38E+07
0586-2 19-28 8.96E+05 1.88E+05 5.00E+02 4.00E+02
0587-2 20-29 1.21E+08 5.23E+07 5.27E+06 2.72E+06
S35B 5-15 6.91E+05 6.48E+04 5.00E+02 2.00E+02

ft bls = feet below land surface

U.S. Department of Energy

May 2016

Bioinjection Performance Review—Building 100 Area and 4.5 Acre Site

Doc. No. N02091
Page 17
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Table 2. January and March 2016 Geochemical Parameters

Screen _ Ferrous Total o
Location Depth Date Methane Ethane | Ethene | Nitrate Iron Iron Sulfate Manganese TOC Alkalinity
(ft bls) Sampled (ng/L) (no/L) (ng/L) (mg/L) (Field) (Field) (mg/L) (mg/L) (mg/L) (mg/L)
(mg/L) | (mg/L)
4.5 Acre Site (PIN20)
Mo001 20-25 1/12/2016 26,000 <17 <1.2 <0.019 0.23 0.24 44 0.029 54 590B
MO015 20.8-25.8| 1/12/2016 400 12 <0.4 <0.019 4.6 7.4 690 0.031 53 300B
MO57 20-30 1/12/2016 21,000 <11 <0.8 <0.019 0 0 480 0.0022J 32 790B
MO059 19-29 1/12/2016 5,500 2.6J <0.4 <0.019 2.6 34 510 0.019 38 370B
MO068 20-30 1/12/2016 17,000 61 <0.8 <0.019 0.19 0.29 8.7 0.0092 56 430B
Building 100 Area (PIN12)

0569-2 20-29 1/14/2016 9,400 <0.57J <0.4 <0.019 24 25 3.7 0.012 43 380B
0572-2 20-29 1/14/2016 14,000 <0.57 11 <0.019 2.45 2.52 2.6J 0.027 65 420B
0574-1 9-18 1/13/2016 1,200 <0.57 1.1 <0.019 2.7 35 18 0.018 51 390B
0574-2 20-29 1/13/2016 2,400 <0.57 1.3J <0.019 0.6 11 12 0.014 61 420B
0574-3 31-40 1/13/2016 4,000 <0.57 <0.4 <0.019 1.07 1.1 <.23 0.12 70 470B
0575-1 9-18 1/14/2016 2,700 <0.57 <0.4 <0.019 3.6 3.8 1.1 0.023 66 420B
0575-2 20-29 1/14/2016 3,400 <0.57 <0.4 <0.019 2.6 3.8 <.23 0.0095 70 480B
0576-2 15-24 1/13/2016 6,300 <0.57 <0.4 <0.019 2.61 2.71 50 0.0056 44 340B
0580-2 20-29 1/19/2016 1,100 2.2] 1.1 <0.019 2.3 5 71 0.0093 53 360B
0582-2 20-29 1/14/2016 6,500 5.9 41 <0.019 45 6.1 260 0.013 48 340B
0585-2 20-29 1/19/2016 13,000 <10J 2,000 | <0.019 1.7 3.8 3.1 0.014 70 400B
0586-2 19-28 1/19/2016 1,500 <0.57J <0.4 <0.019 0.1 3.1 4.9 0.013 34 310B
0587-2 20-29 1/19/2016 17,000 <2.3J 1,400 | <0.019 0.9 1.6 <0.51J 0.012 210 260B
S30B 5-15 3/4/2016 260J 3.6J 0.64J - - - - - - -
S35B 5-15 1/13/2016 2,500 9.5 320 0.16 1.81 2.04 | 160 0.038 48 380B
S35B 5-15 3/4/2016 2,000 13 240 - - - - - - -
S67B 10-19.8 3/4/2016 1,200 49 1.43 - - - - - - -
S67C 20-29.8 3/4/2016 620 9.7 0.85J - - - - - - -
S67D 30-39.8 3/4/2016 380 <0.57 <0.4 - - - - - - -

ug/L = micrograms per liter

J = estimated value

- = not measured

B = Result is between the instrument detection limit and the contract-required detection limit
ft bls = feet below land surface
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Table 3. Injection Intervals for the 4.5 Acre Site and the Essentra Property

Volume of
Injection | Number of Number of Total Concentrated | Concentrated Dilution EVO Plus | Injectate at
. Lo 4-foot Number of Water Water Each
Location Interval Injection DHM Volume | EVO Volume o
(ft bls) Points Interve_lls 4-foot (liters) (gallons) Volume Volume Injegt|on
Per Point | Intervals (gallons) | (gallons) Point
(gallons)
4.5 Acre Site
NO1-NO3 Points 10-30 3 15 3.0 150 1,350 1,500 500
Remainder of Points 18-30 29 87 17.4 870 7,830 8,700 300
4.5 Acre Site Totals: - 32 - 102 20.4 1,020 9,180 10,200 -
Essentra
K Points 20-32 9 27 54 270 2,430 2,700 300
L Points 10-30 10 50 10.0 500 4,500 5,000 500
Essentra Totals: - 19 - 77 154 770 6,930 7,700 -
Totals for
Both Sites: - 51 - 179 35.8 1,790 16,110 17,900 -

ft bls = feet below land surface
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Attachment A

EVO and DHM Injection Procedure
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Al1.0 EVO and DHM Dilution Procedure

The emulsified vegetable oil (EVO) will be shipped to the site in concentrated form
(approximately 60% EVO). Prior to injection, the EVO will be diluted with water at a ratio of
9:1. Various amendments will be added to the mixture to remove chlorine and dissolved oxygen
(DO). The concentrated microbial culture will be mixed with diluted EVO prior to injection to
facilitate distribution in the subsurface. The process is shown on Figure A-1.

[1]

[2]

[3]

The U.S. Department of Energy (DOE) will provide access to a domestic water line. The
water will be treated and stored in a large tank ranging in volume from a few thousand
gallons to 21,000 gallons. Chlorine content is estimated to range from 1 to 5 milligrams
per liter (mg/L) based on information from the water provider. The domestic water will
be amended with sodium thiosulfate at a concentration of 3 mg/L to remove chlorine. The
chlorine concentration needs to be less than 0.1 mg/L in the amended water to ensure
fitness of the Dehalococcoides mccartyii (DHM) culture. Sodium sulfite will be added at
a concentration of 90 mg/L to remove DO.

Goals for tap water treatment are as follows:

a.  Chlorine concentration of less than 0.1 mg/L

b. DO concentration of less than 1 mg/L

Oxidation-reduction potential (ORP) does not need to be measured at this stage.

About 1,800 gallons of amended water will be transferred from the amended domestic
water tank to the 2,000-gallon mixing tank, and 200 gallons of EVVO will then be added to
the 2,000-gallon mixing tank (Table A-1). Batches smaller than 2,000 gallons may be
mixed, but the ratio of water to EVO will remain at 9:1. The solution will be mixed and
recirculated using a centrifugal pump. The DO, ORP, and pH of the EVO mixture will be
measured in the 2,000-gallon tank.

The mixture must meet these criteria:
a. DO concentration of less than 1 mg/L.
b. pH between 6.0 and 9.0.

c. ldeally the ORP value will be less than —200 millivolts. However, meeting an ORP
value of —100 millivolts will be acceptable in most circumstances, as determined
during the 2013 bioinjection event. Higher (less negative) ORP values are allowed if
only the ORP measurement is holding up injection. The mixture likely meets the
requirements, but the ORP meter can take a very long time to produce a stable
reading, so the meter should not be allowed to hold up the injection.

If the EVO mixture does not meet the DO or pH criteria, more time should be allowed for
the mixture to react. A second 2,000-gallon mixing tank should be used to improve
efficiency.

Once the mixing is completed inside the 2,000-gallon mixing tank, the microbial culture
will be added at a ratio of 1 liter of concentrated microbial culture for every 500 gallons
of mixture (4 liters of culture for a 2,000 gallon batch; Table A-1). The concentrated
microbial culture will be added to the mixing tank directly from the pressurized, 20-liter
culture keg using the sight glass attached to the culture keg to measure the culture

U.S. Department of Energy Bioinjection Performance Review—Building 100 Area and 4.5 Acre Site
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volume. Details on the operation, delivery, and storage of the culture keg will be
provided by the vendor.

[4] The mixture will be dispensed into 500-gallon tanks before injection. Digital inline flow
meters will be used to calculate volumes.

A The microbial culture must not be exposed to oxygen.

Warning 1
A The culture keg must be kept chilled at all times.
Warning 2
Table A-1. Mixing Volumes for a 2,000-Gallon Batch
Volume of
Volume of Volume of
Concentrated EVO _Conc_entrated Amended Water Total Volume
Microbial Culture
200 gallons 4 liters 1,800 gallons 2,001 gallons

A2.0 Direct-Push Injection Procedure
[1] DOE will verify that no underground utilities or structures are in the work areas.

[2] The direct-push unit will be set up over each specific installation point. Two individual
direct-push units may be used to inject simultaneously at different injection points.

[3] The drive rods will be advanced into the subsurface, and the drive rod assembly will be
pushed to the maximum planned depth as listed in Table A-2. The injection intervals are
also specified in Table A-2.

[4] A diaphragm pump will be used to transfer the EVO mixture from the 500-gallon tanks
into the drive rod assembly. Digital inline flow meters will be used to calculate injected
volumes. The application of pressure exposes the injection holes of the drive rod. 100
gallons of mixture will be injected at each 4-foot interval. Lithology permitting, an
average injection flow rate of 4-10 gallons per minute is anticipated.

[5] Step 4 is repeated at different depth intervals at each injection point until treatment of the
entire vertical zone is achieved. The injection intervals at each site are listed in
Table A-2.

[6] After each injection is completed, the boreholes will be abandoned by sealing them with
bentonite chips from above the EVO material to the land surface.

Surfacing/daylighting of product: Bentonite chips will be placed around the injection rods
during injection to minimize the potential of surfacing/daylighting of the injectate. If
surfacing/daylighting should occur, the injection pumps (adjustable rate) will be throttled down.
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If these mechanical controls are insufficient, the injection will be stopped at the current location

and moved to another injection point.

Table A-2. Specified Injection Depths and Intervals

L Injection Number of 4-foot —

Injection o Injection Interval

Locations Depth Range Injection Intervals per (feet bls)

(feet bls) Injection Point
4.5 Acre Site

1.26-30

2.22-26

NO1-NO3 10-30 5 3.18-22

4.14-18

5.10-14

. 1. 26-30

Remainder of 18-30 3 2.22-26

3.18-22

Essentra

1.28-32

K01-K09 20-32 3 2.24-28

3.20-24

1. 26-30

2.22-26

L01-L10 10-30 5 3.18-22

4.14-18

5.10-14

bls = below land surface
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Figure A-1. EVO and DHM Injection Procedure Flow Chart
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