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Summary 
The development of NASA’s Kilopower fission reactor is 

taking large strides toward flight development with several 
successful tests completed during its technology demonstration 
trials. The Kilopower reactors are designed to provide 1 to 
10 kW of electrical power to a spacecraft or lander, which could 
be used for additional science instruments, the ability to power 
electric propulsion systems, or support human exploration on 
another planet. Power-rich nuclear missions have been 
excluded from NASA mission proposals because of the lack of 
radioisotope fuel and the absence of a flight-qualified fission 
system. NASA has partnered with the Department of Energy’s 
(DOE’s) National Nuclear Security Administration to develop 
the Kilopower reactor using existing facilities and infrastructure 
to determine if the reactor design is suitable for flight 
development. The 3-year Kilopower project started in 2015 
with a challenging goal of building and testing a full-scale–
flight-prototypic nuclear reactor by the end of 2017. Initially, 
the power system will undergo several nonnuclear tests using 
an electrical heat source and a depleted uranium (DU) core to 
verify the complete nonnuclear system design prior to any 
nuclear testing. After successful completion of the DU test, the 
system will be shipped to the Nevada National Security Site 
where it will be fueled with the highly enriched uranium (HEU) 
core and re-tested using the nuclear heat source. At completion 
of the project, NASA will have a significant sum of 
experimental data with a flight-prototypic fission power 
system, greatly reducing the technical and programmatic risks 
associated with further flight development. To complement the 
hardware-rich development progress, a review of several higher 
power mission studies is included to emphasize the impact of 
having a flight-qualified fission reactor. The studies cover 
several science missions that offer nuclear electric propulsion 
(NEP) with the reactor supplying power to the spacecraft’s 
propulsion system and the science instruments, enabling a new 
class of outer-planet missions. A solar versus nuclear trade for 
Mars surface power is also reviewed to compare the advantages 
of each system in support of ascent vehicle propellant 
production and human expeditions. These mission studies offer 
insight into some of the benefits that fission power has to offer, 
but still lacks a wider audience of influence. For example, 

mission directorates will not include a fission power system in 
their solicitations until it is flight qualified, and scientists will 
not propose new missions that require more power than what is 
currently proven and available. An attempt to break this which 
came first effect has been ongoing with the Kilopower project 
with the goal of advancing the technology to a level that 
encourages a flight development program and allows scientists 
to propose new ideas for higher power missions.  

Introduction 
The U.S. space nuclear program has found considerable 

challenges in developing a flight-qualified fission reactor for 
NASA missions over the past half century. In fact, the 1960s 
Space Nuclear Auxiliary Power (SNAP) program was not only 
the last time the United States has flown a space reactor, the 
1965 launch of SNAP 10A, but is also the last time that the 
United States has completed a nuclear-powered ground test for 
any space reactor. Without speculation, it is clear that a 
successful program will need to have clear advantages over 
current technologies, be affordable, and be efficiently executed 
by a qualified team. NASA has partnered with the Department 
of Energy’s (DOE’s) National Nuclear Security Administration 
to recruit specific talent in reactor design, fuel manufacturing, 
and criticality testing from the Los Alamos National Laboratory 
(LANL), the Y–12 National Security Complex, and the Nevada 
National Security Site. Hopefully, this Kilopower team will 
overcome the historical challenges and successfully complete a 
nuclear ground test in 2017 that will provide crucial information 
about the reactor neutronics and verify if the design can power 
the future of space exploration. 

Nomenclature 
ADL  Architecture Design Laboratory 
ASRG  Advanced Stirling Radioisotope Generator 
BeO  beryllium oxide 
CBE  current best estimate 
COMPASS Collaborative Modeling for Parametric 

Assessment of Space Systems 
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DAF  Device Assembly Facility 
DOE  Department of Energy 
DRA  Design Reference Architecture 
DU  depleted uranium 
DUFF  Demonstrate Using Flattop Fissions 
EOL  end of life 
HEOMD Human Exploration and Operations Mission 

Directorate 
HEU  highly enriched uranium 
HP  high power 
ISRU  in situ resource utilization 
JPL  Jet Propulsion Laboratory 
KBO  Kuiper Belt Object 
KBOO  Kuiper Belt Object Orbiter 
KRUSTY Kilopower Reactor Using Stirling 

TechnologY 
LANL  Los Alamos National Laboratory 
LEO  low-Earth orbit 
MAV  Mars Ascent Vehicle 
MMRTG Multi-Mission Radioisotope Thermoelectric 

Generators 
MTV  Mars Transfer Vehicle 
NEP  nuclear electric propulsion 
NEXT  NASA’s Evolutionary Xenon Thruster 
REP  radioisotope electric propulsion 
RTG  Radioisotope Thermoelectric Generator 
SEP  solar electric propulsion 
SNAP  Space Nuclear Auxiliary Power 
TBD  to be determined 
TRL  technology readiness level 
TSSM  Titan Saturn System Mission 

Symbols 
e  eccentricity 
Isp  specific impulse 
keff  system reactivity 

Technology Developments 
After completion of the 2012 Demonstrate Using Flattop 

Fissions (DUFF) experiment (Refs. 1 and 2), the Kilopower 
team has been focused on the full-scale nuclear demonstration 
of the 1-kWe fission power system. NASA’s Space Technology 
Mission Directorate officially started the Kilopower project in 
2015 with the goal of maturing the fission reactor technology to 
technology readiness level (TRL) 5 by 2017. In order to 
complete the goal, the reactor is required to achieve steady-state 
operation at the nominal core design temperature and power of 
 

 
 

(a) (b) 

  
Figure 1.—Kilopower 1-kWe flight concepts. (a) Baseline dual 

opposed configuration with Haynes® 230® sodium heat pipes 
assembled around the shield. (b) Single engine configuration 
with sodium heat pipes passing through the shield. 

 
800 °C and 4 kWt, respectively, within a space vacuum 
environment. Designing the reactor to reach these conditions 
requires extensive neutronic analysis that is heavily driven by 
material properties and design geometries. Additionally, the 
nuclear materials must be readily available and in production 
within the U.S. DOE and commercial complexes. Taking these 
facts into account and given the budget and schedule 
constraints, the Kilopower configuration was established in 
early 2015 during the conceptual design review. Early flight 
design concepts can be viewed in Figure 1. 

Throughout 2015, several material tests were initiated to 
understand certain properties that were either unavailable or 
considered to be inconclusive based on past research data. 
Some of these tests included creep properties of the fuel, 
coefficient of thermal expansion of the fuel, and diffusion 
properties between the fuel and Haynes® 230® sodium heat 
pipes. In parallel with the material testing, subcomponent tests 
were initiated at the NASA Glenn Research Center to verify that 
the sodium heat pipes, as well as their connection to the reactor 
core, would sufficiently transfer heat from the reactor core to 
the power conversion system. Full-scale thermal prototype tests 
were conducted to study these effects using a stainless steel 
electrically heated surrogate core section. Figure 2 shows a 
picture of the thermal prototype testing conducted in 2015 with 
the sodium heat pipes transporting approximately 4 kW of 
thermal energy from the reactor core to the vacuum chamber 
over a distance of 1 m. 
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Figure 2.—Thermal prototype testing with Haynes® 230® 

sodium heat pipes radiating at over 800 °C to the vacuum 
chamber walls as seen through the chamber view port. 

 

In 2016, major efforts were focused on completing the 
necessary nonnuclear–system-level tests at Glenn’s VF71 
facility to fully characterize the performance between the core 
and the thermal energy conversion process. These tests 
incorporated the surrogate stainless steel core, sodium heat 
pipes, and Stirling power conversion. Several power conversion 
concepts were evaluated and ultimately led to two Stirling 
convertor designs that moderately differed in their 
configuration. Both configurations baselined a total of eight 
125-W Stirling convertors that would produce the required total 
electrical output of 1,000 W to the spacecraft bus. Funding was 
not available to purchase new convertors, so compromises were 
made to incorporate two of the existing 70-W convertors 
repurposed from the Advanced Stirling Radioisotope Generator 
(ASRG) project. With only two convertors, a Stirling thermal 
simulator was designed and fabricated to replace the remaining 
six convertor slots and balance the thermal load. The baseline 
design consisted of what is typically referred to as a dual 
convertor design in which the Stirling convertors are positioned 
opposing each other with the hot ends together. This allows the 
inertia forces from each convertor to be balanced through 
synchronous motion control. The second arrangement 
positioned all convertors, or thermal simulators, singularly, 
with the hot ends facing toward the reactor core. This 
configuration requires an active balancer connected to the 
backside of the convertor to balance the inertia forces from the 
moving convertor parts. The dual opposed baseline architecture 
can be seen in Figure 3. 

 
Figure 3.—Balance of plant hardware showing eight Haynes® 

230® sodium heat pipes attached to a conduction plate that 
supplies heat to two Stirling engines and six Stirling thermal 
simulators. 

 
One of the major design considerations of the Kilopower 

reactors is the fueling process at the launch site. Use of highly 
enriched uranium (HEU) fuel requires increased levels of 
security, which have considerable costs. Integration between 
the reactor, spacecraft, and launch vehicle has a direct impact 
on the time required to fuel the reactor and complete payload 
assembly. At this point in the development process, the only 
task that can be addressed is the fueling process of the power 
system, as the spacecraft and launch vehicle are unknown at this 
time. Flight integration of the reactor will always position the 
reactor core and shield opposing the spacecraft to allow the 
shield to protect the spacecraft as designed. This allows the 
unfueled power system to be available at the far end of the total 
payload. In this architecture, the payload integration could be 
designed in a way that the reactor fueling could be one of the 
final steps in the assembly test and launch operations process. 
This would allow the HEU fuel to be shipped to the launch-
processing facility close to the launch date and thus decreasing 
the number of days that the fuel would need to be secured. 

The fueling process of a Kilopower flight system would start 
at the bottom of the shield with access to the heat pipe 
evaporators. The radial reflector assembly and control rod 
would be detached during fueling. The assembly tooling would 
attach to the lower shield plate and align the centerlines of the 
power system and core. The flight shield could not be included 
into the nuclear ground test due to geometric constraints within 
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Figure 4.—Reactor fueling. Final ring clamp being heated to 

800 °C before being inserted around the Haynes® 230® 
sodium heat pipes and core. 

 
the criticality test cell, so the lower portion of the vacuum 
chamber service collar is used for the tooling fixture base. 
Several surrogate fuel assemblies were completed at Glenn 
during the development process and provided time durations for 
the process. It was determined that the reactor could be fueled, 
instrumented, insulated, and canned within 12 h. Additional 
time is required for assembling the control rod and radial 
reflector assembly, which is estimated to take an additional 8 h. 
A conservative estimate for the complete fueling process and 
reactor final assembly is determined to take no more than 4 
working days. Figure 4 depicts the fuel assembly tooling and 
several ring clamps holding the heat pipes to the fuel. 

Depleted Uranium (DU) Risk Reduction 
The final risk-reduction effort before conducting the nuclear 

testing was an electrically heated system test using a DU core. 
This core was fabricated by Y–12 and provided them the 
opportunity to develop their fabrication processes in 
preparation for the HEU core needed for the 2017 nuclear 
testing. The DU core is exactly the same material as the HEU 
core with the major difference being the depletion of the 
Uranium-235 isotope. The DU core allowed the research team 

to evaluate the mechanical and material interfaces to the heat 
pipes as well as any differences in thermal performance. 

The DU material also provided a unique opportunity for the 
Kilopower team to perform training exercises regarding fueling 
the reactor. Team members from the Marshall Space Flight 
Center, LANL, and the Device Assembly Facility (DAF) 
visited Glenn to undertake the first Kilopower Reactor Using 
Stirling TechnologY (KRUSTY) dress rehearsal to perform the 
assembly process without the security and criticality require-
ments associated with the HEU material. This exercise allowed 
the processes to be evaluated and modified before moving into 
HEU operations at DAF for the KRUSTY test. The DU material 
is slightly radioactive and requires radiological work proce-
dures for safe handling, making the training as close to the HEU 
process as possible. Anytime fissionable materials are being 
handled, criticality safety is a major concern to make absolutely 
sure that specific geometries and moderators cannot combine to 
make the material critical throughout the manufacturing, 
machining, and assembly processes. New designs, such as 
Kilopower, require additional efforts in criticality safety, and 
performing the procedures with DU ensures a well-prepared 
operation.  

Once the power system was fueled with the DU core, it 
underwent the KRUSTY specific test protocols per the nuclear 
experiment plan. This allowed the thermal performance and 
power data to be benchmarked with the prior stainless steel 
surrogate core system testing as well as the nuclear-heated 
model predictions. This test marked the final key milestone 
required to progress into the nuclear test phase with the 
KRUSTY test. 

Nuclear Ground Testing 
All the preparations and testing are leading up to the 

long-sought return of a real U.S. space nuclear program starting 
with the Kilopower Reactor Using Stirling TechnologY 
(KRUSTY) Test. In the summer of 2017, the KRUSTY tests 
performed at the DAF will complete a number of key 
components to moving the Kilopower reactors toward further 
flight development.  

Several zero-power critical tests will be completed to 
compare and verify neutronic modeling parameters. These 
nuclear data points will provide fundamental information that 
will be used to re-assess model results prior to performing 
experiments at power. In addition, one goal of the experiment 
is to try and get “clean” physics data for various materials and 
components. This data will be useful to the physics community 
at large, aid in future Kilopower reactor designs, and provide 
confidence in proceeding with KRUSTY experiments at power. 
Zero-power critical tests are performed for several 
configurations of the reactor in a stepwise fashion (by adding 
components) so as to characterize the entire system. Each zero-
power critical determines the keff of a delayed-supercritical 
system (the reactivity of the system) from the slope of power 
increase measured for that system. 
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Figure 5.—Kilopower Reactor Using Stirling TechnologY 
(KRUSTY) test configuration. (a) Beryllium oxide (BeO) 
radial reflector (lower yellow cylinder) shown prior to 
reactor startup. (b) Radial reflector shown fully inserted 
around highly enriched uranium (HEU) core for full-
power operation. 

 
Several tests will be run at low temperature prior to testing at 

high temperature. Figure 5 illustrates the reactor startup by 
axially moving the beryllium oxide (BeO) radial reflector up 
around the reactor core. The amount of time the reflector spends 
at various axial locations determines the overall system power 
output and temperature obtained. For low-temperature testing, 
the runs will limit the excess reactivity in the system to less than 
$0.80. Limiting the excess reactivity in the system to less than 
$0.80 ensures the system is controlled by delayed neutrons and 
limits the temperature in the system. The first run will be a $0.15 
free run that inserts $0.15 rapidly with no operator interactions 
after the insertion. This test will allow the analyst to correlate the 
neutron population measured in the experiment to the power in 
the reactor. The $0.15 test will be followed by a test of $0.30 and 
a test of $0.60 in excess reactivity. These tests will begin with a 
$0.15 free run and continue with steady-state power as the 
operator inserts reactivity in $0.02 intervals until the desired 
amount of excess reactivity is inserted in the system. These tests 
will again be used to validate modeling of the system prior to 
testing at full operating temperature and power. 

The final KRUSTY test will be a full-power run that will 
achieve the operating temperature of the reactor (~800 °C 
average core temperature). This test will require about $1.70 in 
 

excess reactivity to achieve operating temperature. The $2.20 
worth of excess reactivity will be loaded onto the machine in 
the form of more BeO radial reflector rings to cover any 
uncertainty in modeling or material measurements. The test will 
be run for approximately 28 h. The test will begin like the 
previous low-temperature runs—$0.15 will be inserted at the 
start of the experiment and then bumped in regular intervals 
until the desired operating temperature is achieved. The system 
will be allowed to come to steady state for several hours. The 
first transient during this experiment will involve cutting the 
Stirling power removal by a factor of two and allowing the 
reactor to automatically adjust to the new power demand. After 
steady state is again achieved, the Stirlings will be brought back 
to maximum power removal, allowing the reactor to again 
compensate and load follow back to the original power level. 
After running at steady state for several hours, the power 
removal on one Stirling engine will be eliminated to simulate a 
failed heat pipe or Stirling engine. The reactor will be allowed 
to adjust to this new condition and temperature measurements 
will be compared to modeling. Finally, after returning to full-
power steady state, all cooling to the reactor will be cut to 
simulate a full loss of cooling event. The reactor physics of this 
system are such that the temperature will rise to compensate and 
drop power to the level being dissipated by thermal losses to the 
environment. All runs will be compared to modeling of the full 
system for model validation. 

The KRUSTY test will be the first flight prototypic nuclear 
test of a space reactor performed in decades. The results of the 
KRUSTY test will validate the computer models, methods, and 
data used in the reactor design. In addition, valuable experience 
in design, fabrication, startup, operation, transient behavior 
(load following based on reactor physics), and reactor shutdown 
will be obtained. The ultimate goal of the KRUSTY experiment 
is to show that a nuclear system can be designed, built, and 
nuclear tested and produce electricity via a power conversion 
system in a cost-effective manner. 

Science Missions 
Titan Saturn System Mission 

In 2014, the Glenn’s Collaborative Modeling for Parametric 
Assessment of Space Systems (COMPASS) team completed a 
re-assessment study of the 2010 decadal survey Titan Saturn 
System Mission (TSSM) (Ref. 3) using a uranium fueled 1-kW 
electric nuclear reactor in place of the original plutonium fueled 
500-W Stirling radioisotope system (Ref. 4). The TSSM goal 
was to explore Saturn’s moon Titan by incorporating an orbiter, 
lander, and Montogolfier balloon for a total of over 100 kg of 
science payload.   

The mission was designed using several propulsion 
technologies. After reaching geosynchronous transfer orbit 
from the launch stages, a solar electric propulsion (SEP) stage 
would perform Earth and Venus flybys, with a jettison at the 
last Earth flyby, to obtain the necessary velocity fortrans-Saturn 
 

(b) (a) 
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injection and the heliocentric cruise. Once at Saturn, a 
bipropellant chemical system would supply the deceleration and 
maneuvering required for Saturn orbit insertion where the 2-year 
science mission would begin. After 16 Titan flybys, release of the 
Montogolfier balloon and lander, 7 Enceladus flybys, Titan orbit 
insertion, and 200 Titan aerobrake maneuvers, a 1,500 km orbit 
would finally be achieved for a 20-month science operation. The 
mission duration for the fission system totaled 15 years and 3 
months with the reactor starting after the SEP jettison and the last 
Earth flyby. Waiting to start up the reactor after the last Earth 
flyby extends the fission power system life and makes it much 
safer than the radioisotope system with respect to a reentry failure 
scenario. 

The study concluded that the 1-kWe fission reactor with 
Stirling conversion could complete the mission with the 
advantages of operating all the science instruments 
simultaneously and providing higher data rate communications 
with a smaller antenna. The main disadvantage was that the 
reactor-powered spacecraft weighed 950 kg more than the 
ASRG version and took 2 more years to complete the Saturn 
mission. The study team recommended that the reactor power 
system increase to 10 kW electric to incorporate a nuclear 
electric propulsion (NEP) system in place of the SEP stage, 
which could reduce the chemical propellant and eliminate 
aerobraking. These modifications would simplify the spacecraft 
and potentially reduce the total mass, thus making the reactor-
powered system an attractive option. Figure 6 shows the TSSM 
spacecraft and fission power system. 
 

 

 
Figure 6.—Titan Saturn System Mission (TSSM) 

spacecraft with attached 1-kWe fission reactor. 
 

Chiron Orbiter 
The 2060 Chiron is a Centaur class object with a highly 

eccentric orbit, ranging from 8 to 19 au, in the Saturn Uranus 
system with perihelion just inside Saturn’s orbit and aphelion 
near that of Uranus’s orbit. This minor planet differs from many 
other Centaur objects in that it exhibits comet-like behavior that 
is visible near perihelion, making it an ideal candidate for 
primitive body research. In 2010, the NASA Goddard Space 
Flight Center Architecture Design Laboratory (ADL) and 
Glenn’s COMPASS team partnered to study a Chiron Orbiter 
for the planetary science decadal survey steering committee and 
primitive bodies panel (Ref. 5). The purpose of the study was 
to evaluate power and propulsion strategies for putting 80 kg of 
science payload into a Chiron orbit at distances needed for 
10-m imaging resolution. Guidelines for the study included a 
10-year launch window between 2015 to 2025, New Frontier 
class cost cap of $800 million, and a limit of two ASRG power 
sources, which was later modified for additional ASRG units. 

The study looked at several propulsion architectures for the 
mission including all chemical, chemical/SEP, six ASRG 
radioisotope electric propulsion (REP), and two high-power 
(HP) ASRG REP. All the options used either the standard 
134-We ASRG or the conceptual 550-W HP ASRGs to power 
the spacecraft throughout the mission. It was concluded that the 
ASRG REP missions could meet all the science requirements 
and deliver the most science payload (72 kg for six standard 
ASRG and 76 kg for two HP ASRG) to the Chiron orbit, but 
could not fit within the $800 million cost cap of a New Frontier 
class mission. 

In 2012, the COMPASS team re-opened the Chiron Orbiter 
mission to add a fission-powered NEP system to the trade 
(Ref. 6). The objective of this study was to design an equivalent 
NEP version of the decadal survey REP baseline, while using 
the same Atlas 551 launch vehicle, by scaling the power of the 
reactor and electric thrusters to offset the extra mass. It was 
found that an 8-kWe fission-powered NEP system could deliver 
the required science payload within the 13-year time period 
using 7,000-W ion engines (Figure 7). The increased capacity 
of the power and electric propulsion system allowed the NEP 
spacecraft to spiral out of Earth’s gravity well on its own power 
without using the Star 48 payload assist module. 

At first glance (Table I) it appears that the NEP version is 
excessively heavy compared to its REP counterpart, but in fact, 
the heavier mass of the reactor was offset by using the higher 
power and higher specific-impulse (Isp) thrusters (and thus less 
propellant) than the REP version. Once in orbit around Chiron, 
all of the reactor power could then be used for the science 
mission, which would allow the use of HP science instruments 
and high data rate communications. This benefit has not been 
studied by the science community, but would likely provide a 
new evolution in science payloads and instruments. It should 
also be noted that REP and NEP are enabling for orbiting 
Chiron—no other way was found possible due to the lack of a 
substantial gravity well. 

 



NASA/TM—2017-219467 7 

              
 

Figure 7.—Chiron Orbiter spacecraft with 8-kWe 
reactor and nuclear electric propulsion (NEP). 
(a) In launch vehicle. (b) Deployed. 

 
 

TABLE I.—CHIRON ORBITER MISSION COMPARISON OF 
RADIOISOTOPE ELECTRIC PROPULSION (REP) AND 

REACTOR-POWERED NUCLEAR ELECTRIC 
PROPULSION (NEP) 

Power system REP NEP 
Science and trip time 44 kg CBEa/13 yr 

trip/1 yr science 
44 kg CBE/13 yr 
trip/1 yr science 

Launcher Atlas 551/Star 48 Atlas 551 
Launch mass, kg 1,300 4,000 
Power 

level (EOLb)/mass α 
 

Six, 150 W ASRGc, 
900 We/189 kg  

(4.7 We/kg) 

 
Single fast reactor, 
Stirling converters 
8,000 We/1142 kg  

(7 We/kg) 
Electric propulsion  

thrust/weight 
Three 600 W Hall, 

~450 kg Xe 
Three 7,000 W 

Ion, ~1,600 kg Xe 
Size, m 

deployed 
launch 

 
2.2 

4 (includes Star 48) 

 
16 

7 
Nuclear material ~6 kg, Pu-238 ~75 kg, 93 percent 

HEUd 
Radioactivity at launch, Ci 91,840 4.8 

aCurrent best estimate. 
bEnd of life. 
cAdvanced Stirling Radioisotope Generator. 
dHighly enriched uranium. 

 

Launch safety is greatly reduced using the fission reactor 
because the radioactivity at launch is several orders of 
magnitude lower. Radioactivity comparisons of 91,840 Ci for 
the radioisotope fuel to 5 Ci of the HEU fuel have a significant 
impact on launch safety analysis and overall public safety for 
fission-powered nuclear missions. 

Kuiper Belt Object Orbiter (KBOO) 
A similar design study from Glenn’s COMPASS team and 

the Jet Propulsion Laboratory’s (JPL’s) Team X was performed 
in 2011 to evaluate several REP spacecraft for a Neptune 
Flagship Orbiter, studied by JPL, and a KBOO studied by 
Glenn. The KBOO spacecraft would launch in the 2030 
timeframe and take 16 years of transit to support a 1-year 
science mission. This flagship class mission sported conceptual 
designs of either eleven 420-W advanced Radioisotope 
Thermoelectric Generators (RTGs) or nine 550-W ASRGs. 

The trans-Neptunian Kuiper Belt Object (KBO) 2001 XH255 
was chosen as the target with a slight eccentricity (e) of 0.07 
with semi-major axis of 34.81 au and a perihelion of 32.28 au. 
These bodies are assumed to be composed of frozen methane, 
water, and ammonia, which due to their vast distance from the 
sun, have presumably never been thawed. The original REP 
study proposed using a Delta IV Heavy with a Star 63F upper 
stage to reach a C3 of 69.56 km2/s2 with 3180 kg of launch 
mass. The electric propulsion system would operate 
continuously after launch until a Jupiter gravity assist in 2037, 
followed by a long coast period, and finally deceleration and 
orbit insertion 16 years later. Once in orbit at KBO 2001 
XH255, the 1-year science mission would begin.  

In 2012, the COMPASS team compared the REP system to 
an NEP system to once again understand the differences 
between the two power systems and determine if a higher-
power reactor could complete the mission at distances >32 au 
(Refs. 7 to 9). With a similar design and results from the Chiron 
Orbiter, it was found that an 8-kWe NEP system could complete 
the same mission as the 4-kWe REP system using the same 
launch vehicle, trip time, and science payload. Table II shows 
the results of the study with graphics in Figure 8. 

The KBOO mission trade ended up with a better comparison 
between the REP and NEP systems, with little difference in the 
overall mass. The fission system provides 100 percent more 
power than the radioisotope system, with less than 20 percent 
extra mass. This is due to the constant specific power (5 We/kg) 
of the REP system and the growing specific power (7 We/kg) 
of the NEP system as power levels increase. Another important 
feature is the increasing specific impulse of the higher power 
ion thrusters. This decreases the amount of xenon propellant 
needed for the NEP mission with both REP and NEP systems 
requiring 1,200 kg of Xe. Radioactivity at launch provided 
another important parameter between the two systems, with the 
REP system having 413,260 Ci of radioactivity compared to the 
5 Ci associated with the NEP system, again favoring the safer 
uranium fuel for launch failure analysis scenarios. 
  

(b) (a) 
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TABLE II.—KUIPER BELT OBJECT ORBITER (KBOO) COMPARISON 
OF RADIOISOTOPE ELECTRIC PROPULSION (REP) AND NUCLEAR  

ELECTRIC PROPULSION (NEP) 
Power system REP NEP 

Science and trip time 100 kg CBEa/16 yr 
trip/1 yr science 

100 kg CBE/16 yr 
trip/1 yr science 

Launcher Delta IV Heavy/Star 
63F 

Delta IV Heavy/Star 
63F 

Launch mass, kg 3,100 3,700 
Power 

level (EOLb)/mass 
alpha 

 
Nine, 550 W ASRGc, 

4,000 We/782 kg  
(5 We/kg) 

 
Single fast reactor, 
Stirling converters 
8,000 We/1162 kg  

(7 We/kg) 
Electric propulsion 

thrust/weight 
 

1+1 3,000 W NEXTd 
Ion, ~1,200 kg Xe 

 
1+1 7,000 W NEXT 

Ion, direct drive, 
~1,200 kg Xe 

Height, m 
deployed 
launch 

 
6 
3 

 
16 
7 

Nuclear material ~27 kg, Pu-238 ~75 kg, 93 percent 
enriched 

Radioactivity at 
launch, Ci 

413,260 4.8 

aCurrent best estimate. 
bEnd of life. 
cAdvanced Stirling Radioisotope Generator. 
dNASA’s Evolutionary Xenon Thruster. 

 

        
Figure 8.—Kuiper Belt Object Orbiter (KBOO) spacecraft with 

8-kWe reactor and nuclear electric propulsion (NEP). (a) In 
launch vehicle. (b) Deployed. 

 
According to the science mission studies, reactors could 

provide a higher power alternative to radioisotope systems, 
especially for missions requiring electric propulsion. The 
reactor technology could also enable new undefined missions, 

outside the capabilities of current power systems, with 
instruments that may not yet be developed. The overall goal of 
the Kilopower project is to design a highly reliable reactor with 
low re-occurring launch costs that will enable scientists the 
ability to propose missions with several kilowatts of power. 
Exploring a paradigm shift may be best answered by asking the 
following question: If a flight-qualified 10-kWe reactor were 
sitting on the shelf with a life expectancy of 20 or more years 
(after it is started), how might the science proposals and 
missions be different? 

Human Exploration Missions 
NASA and its commercial partners are focused on putting 

humans on Mars within the following two decades as the next 
great step in human exploration. The Mars Design Reference 
Architecture (DRA 5.0) (Ref. 10) has baselined fission power 
as the primary power system for surface operations and has 
recently established the 10-kWe Kilopower reactor as the 
leading technology. There are two main phases of the Mars 
program that require new power system technology. Phase I 
requires a power system that will autonomously deploy and 
supply an in situ resource utilization (ISRU) plant. The ISRU 
plant will separate and cryogenically store the oxygen from the 
Martian atmosphere for ascent vehicle propellant. Phase II 
requires the same autonomous power system to support the 
human crew that arrives after completion of the necessary 
propellant phase. The power requirements for both phases are 
directly linked to the number of astronauts arriving and the 
science missions involved during the stay. NASA DRA studies 
have settled on 40 kWe as the required power level to support 
early Mars missions with a crew of four to six astronauts. 

In 2016, the Human Exploration and Operations Mission 
Directorate (HEOMD) commissioned the COMPASS team to 
further evaluate the fission versus solar trades for Mars 
(Ref. 11). The study looked at the requirements for both the 
ISRU and crewed phases of the mission, with several different 
power architectures. Rucker et al. reported the results (Ref. 12) 
along with further evaluation on the subject. A brief summary 
is included here for discussion purposes. 

Phase I—In Situ Resource Utilization (ISRU) 
Demonstrator 

• Launch vehicle: Delta IV Heavy 
• Payload mass to Mars surface: 7,500 kg 
• Location: Jezero crater, 18°51′18″N 77°31′08″E 
• Propellant production: 4,400 kg of liquid oxygen 

(1/5 scale) 
 

The study took three different approaches to the solar 
architecture design including—1A, daylight-only operation at 
1/5 production; 1B, around-the-clock operation at 1/5 
production; and 1C, daylight-only operation at 2/5 production. 
All three designs used the ATK Ultraflex™ arrays that were 

(a) (b) 
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designed to operate at 120 Vdc, with a conversion efficiency of 
33 percent. The arrays were mounted on a gimbal that would 
track the Sun and perform dust mitigation by sloping to 45°. 
Array and battery sizing changed with architecture options with 
contingencies for a 120-d global dust storm and an average of 
10 h/sol of daylight. Lithium ion batteries were used for energy 
storage at 165 Wh/kg. 

The fission option used a slightly oversized 10-kWe 
Kilopower unit with a permanent radiator attached to the top of 
the lander. The reactor operated 24 h a day at 6.5 kWe 
(65 percent capacity) with no interruptions or power loss from 
dust storms or landing locations. Power conversion was 
performed by eight 1,250-We Stirling engines in the dual 
opposed configuration. Most lander subsystems were identical 
between the two power systems with some discrepancy in the 

thermal control systems. Comparisons between the solar and 
fission power system ISRU demonstration mission are shown 
in Table III with conceptual drawings in Figure 9 and Figure 10. 

The ISRU 1/5 scale demonstrator favors solar in terms of 
mass but requires more time to produce the needed liquid 
oxygen. Option 1C offers the best balance between propellant 
production time and mass given the study’s assumptions, but 
does not adequately address the follow-on energy storage 
requirements of a crewed mission and cycles on and off every 
day. For this reason, option 1B is a better technology 
demonstrator as it fulfills the ISRU and crew phase needs with 
minimal start and stop cycles. Trading option 1B with fission 
provides a more apples to apples comparison with minor 
differences in mass and propellant production time.

 
 

TABLE III.—SOLAR VERSUS FISSION FOR IN SITU RESOURCE UTILIZATION (ISRU) 
DEMONSTRATION MISSION ON MARS SURFACE 

Option Solar 1A: 1/5 rate 
daytime only 

Solar 1B: 1/5 rate 
around the clock 

Solar 1C: 2/5 rate 
daytime only 

Fission 2: 1/5 rate around the 
clock fission power 

Total payload mass 
(including growth), kg 

1,128 2,425 1,531 2,751 

Electrical subsystem mass, kg 455 1,733 639 1,804 
ISRU subsystem mass, kg 192 192 335 192 
Power, kW ∼8 daylight ∼8 continuous 

(with 16 kW of arrays) 
∼16 daylight ∼7 continuous 

Solar arrays 4 each × 5.6 m diam. 4 each × 7.5 m diam. 4 each × 7.5 m diam. None 
Night production No Yes No Yes 
Liquid oxygen production, kg/sol 4.5 10.8 9.0 10.8 
Time to produce 4,400 kg liquid 
oxygen, including 120-d dust 
storm outage, sol 

1,098 527 609 407 

ISRU On/Off cycles 1,098 <5 609 <5 
Radiation tolerance 100 krd electronics and ISRU 300 krd electronics, 10 Mrd ISRU 

 
 

 
 
 
 
 
 
 
 

 

Figure 9.—Mars ISRU solar-powered lander concept. 
(a) In launch vehicle. (b) Deployed on Martian surface. 

Figure 10.—Mars ISRU fission-powered lander concept. 
(a) In launch vehicle. (b) Deployed on Martian surface. 

 

(b) (a) (b) (a) 
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Phase II—Crewed Mission 

• Launch vehicle: Space Launch System 
• Year: 2038 
• Crew: four to six 
• Landed mass: to be determined (TBD) 
• Locations: 

○ Jezero crater, 18°51′18″N 77°31′08″E 
○ Columbus crater 29.8°S 166.1°W 

• Propellant production: 23,000 kg of liquid oxygen  
 

According to the NASA DRA 5.0 (Ref. 10), there will initially 
be three expeditions of four to six astronauts going to Mars for a 
stay of approximately 500 d for the conjunction class missions. 
Each expedition will land at a different location on Mars to 
adequately explore the diverse geological and environmental 
terrain. Each expedition will incorporate a pre-deploy mission 
architecture that allows a lower energy trajectory and larger 
payload masses with several key parts. First to arrive at the 
surface are the cargo landers, which house the autonomous power 
system, ISRU propellant production, and Mars Ascent Vehicle 
(MAV). The power system will initially be used to convert the 
Martian CO2 atmosphere into oxygen where it will then be 
cryogenically cooled and stored in the MAV. After the required 
ascent propellant has been produced and stored in the MAV and 
the Mars orbiting habitat has been fully checked out, the crew 
will leave Earth, rendezvous with the Mars Transfer Vehicle 
(MTV) in low-Earth orbit (LEO), and begin the 175- to 225-day 
fast-transit trajectory to Mars. After arriving in Mars orbit, the 
crew will rendezvous with the habitat and begin the entry, 
descent, and landing to the pre-deployed cargo landers to start 
their surface mission.  

Rucker et al. (Ref. 12) analyzed the ISRU COMPASS results 
to accommodate the crew phase logistics using the same 
technologies and general lander architectures to further evaluate 
the trade between solar and fission. The results in Table IV give 
a brief summary of the power system comparison with insight 
into the differences between the crewed and uncrewed ISRU 
portions of the mission. The 50-kWe fission system, four 
10-kWe Kilopower units plus one spare unit, is delivered on the 
first lander and provides all three expeditions the required 
power with a design life of 12 years.  

The reactors’ performance would not change based on global 
location or dust storms, and could be permanently attached to 
the lander or offloaded for strategic arrangement. The major 
difference between the ISRU uncrewed mission and the crewed 
mission is the necessity for energy storage overnight and the 
additional requirements for crew to keep power alive during the 
global dust storms. This energy storage and power management 
addition can be seen in the mass of the first lander of each 
expedition and in the subsequent landers, closely matching 
option 1B from the ISRU study. 

These initial results show that the fission system for crewed 
expeditions is roughly half the mass of a comparable solar 
system, even at favorable solar latitudes. The rarely debated 
advantage of using fission surface power systems on Mars is 
 

TABLE IV.—SOLAR VERSUS FISSION MASS COMPARISON FOR 
THE THREE EXPEDITION ASTRONAUT CREW PHASE OF 

A MARS SURFACE MISSION 
Crew 

expedition 
Power generation/storage mass (kg) 

Fission power Solar power 
Jezero crater Columbus 

crater 
Expedition 1 9,154 11,713 12,679 

Lander 1 9,154 5,611 5,909 
Lander 2 0 2,034 2,704a 
Lander 3 0 2,034 2,033 
Lander 4 0 2,034 2,033 

Expedition 2 0 6,102 6,770 
Lander 1 0 2,034  2,704a 
Lander 2 0 2,034 2,033 
Lander 3 0 2,034 2,033 

Expedition 3 0 0 0 
Lander 1 0 0 0 
Lander 2 0 0 0 
Lander 3 0 0 0 

Three mission 
total (kg) 

9,154 17,815 19,449 

aColumbus crater totals include additional in situ resource utilization (ISRU) 
strings on Mars Ascent Vehicle (MAV) landers. 

 
their tolerance to dust storms and their ability to produce 
abundant power at any point on Mars. Another advantage that 
does not receive enough awareness is the potential for long 
power-producing lifetimes beyond mission requirements. The 
Kilopower reactor’s thermal output in relation to the core’s total 
fissionable energy is small, which reduces the fuel burnup 
significantly. With controlled reactivity insertion throughout 
the lifetime of the reactor, it is possible to achieve full power 
production for several decades. Although this advantage is 
attractive, it cannot be easily tested in ground demonstrations 
and will require an extended space mission to fully prove. The 
disadvantage of fission is the produced radiation, requiring 
shielding to protect equipment and crew. The mission 
architectures will likely have astronaut keep out zones and 
radiation safety protocols that would not be required with solar 
systems. For nonhuman rated systems such as the ISRU demo 
or other mechanical/electrical systems, radiation-hardened 
components will greatly reduce the amount of shielding 
required and thus lead to mass benefits. 

Solar has these advantages—simplicity, redundancy, and 
flight heritage; all of which all been proven with many 
successful missions. The challenges for solar missions to Mars 
have remained numerous regarding dust accumulation on solar 
panels, limited solar insolation from dust storms, and available 
sunlight at northern and southern latitudes. These very reasons 
supported decisions to move away from solar-powered rovers 
such as Spirit and Opportunity and replace them with nuclear-
powered Multi-Mission Radioisotope Thermoelectric 
Generators (MMRTGs) as seen on the Mars Science 
Laboratory. 

Presumably, the ISRU demonstration slated to launch in the 
mid-2020s will determine the outcome of solar versus nuclear 
for near-term Mars missions. Regardless of the outcome, it is 
likely that both technologies will play a significant role in the 
Mars missions to come with more solar deployments in the 
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equatorial regions and nuclear expeditions in the polar regions. 
A combination of solar and fission will only add redundancy to 
the Mars missions and enable all possible expeditions. 

Concluding Remarks 
Science and human missions using fission power sources 

have been independently studied with positive results. 
Although scientists have been stifled about proposing kilowatt-
class missions due to their nonexistence over the past 50 years, 
it is encouraging that the paradigm could be changing with the 
technology advancement of the Kilopower reactor. Specific 
interests in fission-based nuclear electric propulsion (NEP) 
have been acknowledged knowing that the power requirements 
are realistically outpacing the radioisotope fuel availability and 
production. Two decadal survey missions using NEP systems 
were studied by the Collaborative Modeling for Parametric 
Assessment of Space Systems (COMPASS) team with the goal 
of delivering an orbiter around the Centaur class object Chiron 
and a Kuiper Belt Object (KBO). Both studies were able to 
close the mission objectives with a 7- to 10-kWe Kilopower 
reactor. These missions are well suited for space reactors as the 
power levels are easily achieved with the abundance of uranium 
fuel. It is estimated that many of the decadal survey missions 
could be achieved and possibly enhanced with nuclear reactors 
and will be further studied as the Kilopower technology is 
further developed. 

The human exploration of Mars will undoubtedly be the 
greatest achievement of the century and is quickly becoming a 
near-term reality. Many of the necessary technologies are 
already being developed and tested with nuclear power being 
no exception. The independent studies cited herein have pointed 
out some of the advantages of nuclear surface power and how 
the Kilopower reactor can reduce several risks associated with 
the Martian environment that has been inhospitable to the solar-
powered missions. The study concluded that both the in situ 
resource utilization (ISRU) and crew phases of the early Mars 
missions were easily achieved with several 10-kWe Kilopower 
reactors. The Kilopower-based system won the mass and power 
trades for the crewed missions by a factor or two, even at solar-
favorable sites, which provides additional support for nuclear 
systems when moving further from the equator. 

The Kilopower reactor is well on its way to surpassing the 
technology barriers that have existed over the last half century. 
With a successful completion of the full-scale nuclear ground 
test nicknamed “KRUSTY” (Kilopower Reactor Using Stirling 
TechnologY), the technical and programmatic risks for space 
nuclear power will be significantly reduced in proving that 
nuclear technologies can be affordably developed and tested. 
The neutronic verification at full power and temperature for 
extended periods will provide the needed data for flight system 
development in the post KRUSTY years. Increased necessity 
 

and advocacy for space nuclear power is expected as we expand 
our presence in the solar system and explore new worlds. It is 
more a matter of the perseverance required to fully develop a 
flight-qualified reactor and begin using it. 
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