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Situation

* Following B. anthracis
release, area contaminated:

XX 'sq. km.

* Population remains in the
hot zone

« Mass prophylaxis campaign
has begun

* Multi-jurisdicational
prioritization team has been
assembled and produced
the prioritization strategy
presented in this briefing
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Assets In Impacted Area

Metro Station A 0.00 %
Industrial Bldg B 0.00 %
University 0.00 %
Shopping Center D 0.00 %
Hotel B 0.00 %
Mall 0.00 %
Road A 0.00 %
Metro Station C 0.00 %
Government agency 0.00 %
Shopping Center B 0.00 %
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Example Assumptions and Inputs to
Prioritization Strategy

Recovery Objectives and Weightings Assets with Temporary Workarounds
e
Maintain Economy 5 Hospital A
Minimize Environmental Impact 1 Hotel B
Maintain Public Safety 5 Fire Department A
Maintain Public Health 3 Law Enforcement Station A
Maintain National Security 1 Hotel C
Maintain Continuity of Operations 2 Industrial facility
University

Government agency




Prioritization Strategy for Restoration

Highway D High Objective Score
2 Road G High Objective Score 30
3 Road B High Objective Score 32
4 Road C High Objective Score 34
5 Metro Station C Enabling Asset 34
6 Water mains Enabling Asset 35
7 Transformer High Objective Score 35
8 Highway C High Objective Score 37
9 Judicial Complex High Objective Score 107
10 Highway A High Objective Score 146
11 Road D High Objective Score 84
12 Road A High Objective Score 75
13 Government agency High Objective Score 112
14 Mall High Objective Score 139
15 Metro Station A Enabling Asset 88
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Overall Restoration takes X years
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Restoration of Critical Infrastructure takes X days
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