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1. Preface 

Under the sponsorship of United States Senators, Jeff Bingaman and Pete Domenici, 
Congress passed Public Law 106-511, Section 602.  P.L. 106-511 passed by the 
House on October 19, 2000 and by the Senate on October 24, 2000.  The legislation 
authorized the Navajo Electrification Demonstration Program (NEDP) to be funded 
$15 million per year for five years.  President Clinton signed the Bill into Law on 
November 13, 2000.  Public Law 105-611 allows for rural electrification of homes on 
the Navajo reservation that lack basic electrical services.  

 
Subsequently, for FY2002 (the first year), Congress appropriated $2,811,000 dollars 
for the program. President George W. Bush signed the Energy and Water 
Appropriations Bill.  The grant funds were allocated to two separate eligible programs, 
a program for electric line extensions to homes with a budget in the amount of 
$2,011,000 dollars. The remaining $800,000 dollars was used for Hybrid Photovoltaic 
Solar Power Systems.  

 
The Energy and Water Appropriations Bill for FY 2003 approved $2,3 million for the 
NEDP. The second year grant funds were divided equally between electric line 
extensions and photovoltaic power systems. Each of the eligible programs was 
allocated  $1,150,000 dollars.  

 
Throughout implementation, NTUA worked with the Department of Energy (DOE) 
Golden Field Office, Golden Colorado, for electric line extension program. The first 
year cooperative agreement was signed on May 1, 2002.  The budget period was 
from May 1, 2002 to December 31, 2002.  The second year cooperative agreement 
was from September 1, 2003 to April 30, 2005.  The project period was from May 1, 
2002 to April 30, 2005.  

 
NTUA provided electric line extensions to seven hundred sixty nine (769) families 
living throughout the Navajo Nation. For many of these families, electricity was 
provided for the first time. 

 
NM Senator Jeff Bingaman (far left) and David Garman (DOE), present the first NEDP checks to then 
Navajo Nation President Kelsey Begay and then NTUA General Manager Randall Medicine Bear.  
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11. Executive Summary 
 

The Navajo Nation, or Dine Bi keyah (Land of the People), extends within the States 
of Arizona, New Mexico and Utah, covering over 27,000 square miles, including all or 
parts of 13 counties in those states.  Dine Bi keyah is larger than 10 of the 50 states 
in the United States, and is equivalent to the size of West Virginia. Much of Dine Bi 
keyah is extremely remote and isolated, with significant renewable and non-
renewable natural resources, including surface and ground water, range lands, 
forests, mountain regions rich with wildlife, irrigated farmlands, lakes (with various 
species of fish), as well as substantial reserves of coal, oil and natural gas.  

 
The families provided with NEDP electrical line extensions live in the following states:  
Arizona, New Mexico, and Utah.  The majority of the families served live in Arizona.  
New Mexico had the next largest number of customers served.  A few of the NEDP 
families in New Mexico live within areas that are served by either municipals or 
electric cooperatives. NTUA worked with these entities to provide electric line 
extensions to these families throughout the Four Corners region.   

 
According to the “2000/2001 Comprehensive Economic Development Strategy” report 
from the Navajo Nation Division of Economic Development, 56.1 percent of Navajo 
people live below the poverty level with a per capita income of $6,217, and an 
unemployment rate at 43.65 percent.  

 
The Navajo Nation is challenged daily by the tasks associated with attracting 
businesses to a business environment that has little or no infrastructure.   
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On a regular basis, several businesses explore the possibility of locating to the 
Navajo Nation before realizing the obstacles of inadequate paved roads and lack of 
electricity, water, telecommunication, and police and fire protection services.  
 
According to the Navajo Department of Transportation, there are approximately 9,286 
miles of public roads, with 78% of those roads being dirt or graveled. 

 
According to the 'Census 2000' report from the Navajo Nation Division of Economic 
Development, of the 68,744 housing units on the Navajo Nation, 15,279 homes or 
31.9 percent, lack complete plumbing; 13,447 homes or 28.1 percent, lack a 
complete kitchen facility; and 28,740 homes or 60.1 percent, lack basic telephone 
service.  

 
The number of housing units that lack electrical services is roughly the difference of 
33,683 residential accounts that NTUA provides residential electric services and the 
number of housing units of 68,744. The projected number of housing units not 
electrified is 34,061. This is according to the reported number of housing unit 
structures by the Division of Economic Development.  The number of residential 
accounts is according the Navajo Tribal Utility Authority summary of customers 
served.  

 
The Navajo Nation continues to have a challenge – a long way to go before a majority 
of all housing units have access to electricity. With the continued funding through the 
Navajo Electrification Demonstration Program, the Navajo People will have a realistic 
opportunity to receive affordable electric services.  

 
 
 
111. PROJECT MANAGEMENT 
 

Project Manager 
 

The Navajo Tribal Utility Authority (NTUA) assigned a Project Manager to oversee the 
program. The NEDP Project Manager ensured that facets of the program met the 
requirements of the contract and developed the Scope of Work, completed progress 
reports, and worked with the District NEDP team leaders in the execution of new line 
extensions. Designated employees ensured the program met the necessary 
oversights to achieve the goals and objectives of the Navajo Electrification 
Demonstration Program.   

 
Planning 

 
The Project Manager developed overall plans with input from all areas of the 
organization including business areas such as engineering, executive management, 
finance and accounting, customer service, public relations, and districts offices.  Also, 
NTUA planners and non-NTUA partners, worked together to insure everyone 
understood and were committed to plans to expend NEDP funds in the most effective 
and well-organized process.   
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Project Schedule 

 
Project schedules were developed and modified as needed to expend the grant 
funds.  A delay in completing the first phase occurred due to an unanticipated 
business system cutover pertaining to summary of projects expenditures. This has 
since been resolved and the additional unspent funds were allocated to additional 
clients. The project schedules were used to manage the implementation of this 
program. The project schedule, used to track the progress of the program, 
coordinated the activities of customer service, engineering, and construction. In 
addition, different departments of NTUA used the schedule to manage their resources 
as needed to meet crucial timelines. The Project Manager and District Team Leaders 
were responsible for maintaining and updating the project schedule and keeping all 
parties properly informed.   

 
Reports  

 
The NTUA Project Manager tracked the overall execution of the project and 
submitted quarterly reports to the Department of Energy. The reports were shared 
with NTUA executive managers, the NTUA Management Board, and the Navajo 
Nation Government. Summary quarterly financial activity reports, which included the 
numbers of Navajo residents supplied with electric service, were provided to the 
Department of Energy Project Officer.   

 
The NTUA also provided annual reports to the Department of Energy. The annual 
report included background information, project objectives, a project plan with key 
milestones, roles and responsibilities. The report also highlighted the project status, 
accomplishments, and planned activities (and those that were not completed as 
planned), and a summary of activities proposed for the remaining project period, 
including any issues or barriers that may have hindered the project. 

 
1V.  CUSTOMER SERVICE 
 

Identify Customer Households 
 

The grant funds allocated for electric line extensions were used to achieve the 
greatest, positive electrification impact to Navajo Nation homes. To that end, clients 
living closest to existing power lines were selected for line extensions.  
 
The selection criteria were as follows:  The customer must live within one mile of an 
existing power line; the house must be wired for electrical services and have a signed 
certification of house wiring; the customer must complete all NTUA service request 
forms, the house must be lived in as primary residence; the customer must have a 
Navajo Nation Home Site Lease, and must have completed or be in final process of 
right of way for utilities.  Customers living further away than one mile from a power 
line were considered if at least three clients could be served.  
 
Subject to Congress appropriating funds in subsequent years for this project, NTUA 
will build and upgrade power lines and power systems to provide electric services to 
Navajo Nation households. 
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Evaluation of Customer Homes  
 
The identified customer homes were checked for appropriate house wiring, service 
entrance for electric service, and the distance from existing electric power lines.  Site-
specific information was collected to complete engineering design for construction 
coordination. Additionally, the houses were required to have certification of housing 
wiring by a state-licensed electrician. The certification is necessary to mitigate liability 
of homeowner’s residence wiring. 
 
Non-NTUA Participants 
 
Each household selected for this portion of the project met all the requirements of the 
Navajo Nation and Federal Laws and Regulations regarding environment and cultural 
resources. The NTUA Right Of Way Agent worked on the Grant of Easements for all 
electric power line extension projects. The Right of Way Agent also addressed all 
requirements concerning environmental or cultural resources.    
 

 
Customer Service 
 
NTUA worked closely with the District Customer Services personnel, helping to 
establish a solid rapport between NTUA and its NEDP customers. The District Offices 
staff and the NTUA Public Affairs department identified avenues to effectively 
communicate to the public, including relaying information about requirements detailed 
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under this electrification program, included producing educational material for 
customers in video, audio or printed formats. The offices prepared information 
packets and maintained a record of any media-related story regarding NEDP.   
 
Customer Documentation 

 
In addition to acquiring customer data for this portion of the project, NTUA continued 
gathering customer data and identifying households, which are still not served with 
electrical power. NTUA worked with and queried with Navajo Nation Chapters.  
Chapters are local Navajo Nation government offices and are located throughout the 
Navajo Reservation. Navajo Nation Division Offices under the Navajo Nation 
Government are also good sources of information.  
 

V.  ENGINEERING 
 
NTUA ensured that all pertinent engineering design data and engineering 
documentation were developed to meet National Electric Safety Code on power lines, 
as well as the National Electric Code as it applies to residential service entrance.  
NTUA follows standards set by the Department of Agricultural Rural Utility Services 
for electric power line construction. 
 
Engineering Documentation 
 
The following specific engineering designs are archived for each of the electric power 
line extension to customers’ houses:  Staking Sheets, Line Extension Designs, 
Service Entrance Inspection, Bill of Materials, Field Data, and Legal Surveys, if it was 
needed; Grant of Easement for line extensions, Cultural of Environmental 
Clearances, and Environmental Assessment, if it were required.  
 
Engineering Analyses 
 
Electrical Engineers performed line load analyses on the impact of additional new 
customer loads on the NTUA electrical distribution system. The conclusion was that 
all the NEDP projects for line extensions had minimal impact the existing electric 
power systems.     
 
In future funding years, however, this will not be the case. As more customers are 
connected to the electric power line grid, the capacity of the power lines may well be 
impacted and some of the appropriations may be used to upgrade capacity as well as 
convert electric power lines from single-phase electric lines to three phase electric 
lines. 
 
Service Line Extension 
 
The Engineering Technicians completed field surveys of the customer and prepared a 
design of the power line extension. The Engineer plotted proposed power lines routes 
on quad paper or directly used GPS (Global Position System) Geography Information 
System to prepare the design showing the location of the customer and line 
extensions. 
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Power Line Design  
 
Engineering technicians field staked all pole locations in the field for both 
environmental clearances and construction. A Bill of Material is prepared showing the 
quantity of the correct assembly and part numbers. All designs are in accordance with 
National Electric Safety Code as well as comply with Rural Utility Services Distribution 
Construction Standards.  Service drops will comply with the National Electric Code. 
 

V1. FINANCE AND ACCOUNTING 
 

The Finance Department performs expenditures tracking and completes financial 
reports to DOE and requested for reimbursement of funds expended on power line 
projects for clients. Purchase Requisitions and Purchase Orders are used to order 
materials for construction and other expenditures to support the project.    
 
Business System 
 
NTUA SAP Business System tracked all financial expenditures to support the Navajo 
Electrification Demonstration Program. The overall budget was set up in SAP so that 
each of the district offices was allocated a budget to expend for customer connections 
in operating areas. The district offices were held accountable for their budgets and 
the Project Manager monitored the expenditures. A monthly financial report was 
generated to review the expenditures to ensure progress was made and no non-
compliant expenditures were made. Upon review, abnormal situations were brought 
to the attention of NTUA Executive Management. The SAP business system provided 
detailed financial information to track the project and provided an audit trail for post 
assessment of expenditures. 
 
The NEDP Projects were set up in SAP to link to one Project identification number 
identified as NEDP through WBS elements and settlement rules.   

 
 
Service Order Numbers 
 
Each District NEDP Project Leader managed their service order numbers for their 
respective district offices. The service order numbers linked to the project 
identification numbers of each specific WBS elements pertaining to a major task, such 
as preliminary survey and engineering design, utility right of way acquisition, meter 
installation, transformer installation, construction, construction as-built, and 
engineering inspection. The business computer system using WBS elements 
summarized the cost for each facet of projects.   
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Material Invoices 
 
The NTUA Central Warehouse purchased all materials and supplies needed for the 
power line extension projects. The central warehouse provided materials and 
supplies to other district warehouses. The NTUA Accounting Department paid all the 
supplier invoices. Enough materials were available to complete line extensions for 
clients. No problems were encountered because of unavailability of materials and 
supplies. 
 
Funds 
 
NTUA purchased materials and paid for labor costs and later requested for funds 
reimbursement, as needed.  No advance funds were requested for the duration of the 
project.  
 
Payment 
 
Construction material costs were paid by NTUA upon delivery of the materials and 
later reimbursement for the expenditures was processed.  NTUA did not have any 
outstanding invoices to pay related to NEDP projects.  
 

V11. MATERIAL MANAGEMENT 
 

As part of its operations, NTUA manages its construction materials and supplies to 
the best of its ability. In regards to NEDP projects, NTUA used the same process to 
account for materials and supplies expended on power line extensions. Materials 
management by NTUA includes ensuring inventory, issuing materials, and storing 
materials. The NTUA warehouses handle all materials for construction of power lines. 

 
Materials 
 
The Warehouse Supervisor is responsible for forecasting and ordering the materials 
needed for the Navajo Electrification Demonstration Project. Engineering reference 
drawings included picking list of materials used on individual projects. Accounting 
Department used the list to transfer plant to assets and provide final cost summaries 
for each power line extensions. The warehouse personnel order the materials by 
issuing a purchase requisition and purchase order.  
 
Inventory  

 
NTUA provides material inventory control in its normal business operations. Material 
issued for line extensions was checked for correctness. The construction as built has 
all the items for a particular line extension. The NTUA business system generates 
reports showing materials associated with order numbers.   
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Material issue 
 
The warehouse personnel issued materials to construction personnel for line 
extensions to houses for electrification. Prior to issuance of materials, warehouse 
personnel verified quantities and items ordered for the power line extensions. Upon 
material verification, construction personnel signed out for the material and delivered 
to job sites. 
 
Storage 
 
All construction materials and supplies were stored following NTUA procedures and 
processes. The process ensures construction materials are set aside and secured for 
expedient construction of power line extensions. No loss of material and supplies 
occurred during construction of projects.  
 
 

V111. CONSTRUCTION 
 
Qualified NTUA construction personnel performed the construction of the primary and 
secondary distribution lines to serve the homes of NEDP customers. Qualified 
personnel included different classified, skilled laborers and engineering personnel.  
These positions are the following:  Journey Linemen, Journeyman Electricians, Field 
Superintendents, and Engineering Technicians.  
 
Construction Foremen lead the construction of power lines. They were responsible for 
the coordination and planning of fieldwork and arranging for heavy equipment. The 
Construction Foremen responsibilities included ensuring adequate materials and 
appropriate equipment availability for power line extension projects. They also 
scheduled work crews to build power lines.  
 
NTUA will provide any maintenance for the electric power lines constructed. In the 
future, if the lines are damaged due to weather, vandalism, or other mishaps, NTUA 
will repair and resume electric services to consumers. NTUA will provide the 
operation and maintenance of the line constructed.  NTUA will also properly maintain 
and operate the power lines in accordance with acceptable industry practices. The 
construction of a distribution line consists of the following tasks: 
 
Power line construction is routine in the tasks involved. The repetitive tasks include 
pole staking to ensure proper alignment of poles relative to surveyed points for pole 
locales. Engineering Technicians did the pole staking for construction personnel.  The 
pole staking was performed ahead of the crew.  

 
Primary pole structures were installed according to the construction drawings and 
specifications provided by engineering, and deviations were reported and approved 
by engineering. These changes were then incorporated into the construction as built.  
Each of the power line projects now has a construction record.  
 
If power line construction include a secondary pole for lower voltage, which is at 
customer utilization levels the installation was installed according to the construction 
drawings and specifications provided by Engineering Department. Proposed 
deviations by construction personnel were discussed and approved or disapproved 
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by Engineering personnel. Secondary meter loops were installed according to the 
NTUA specification as noted on its engineering drawings and specifications provided 
by the Engineering Department, and any deviations reported and approved by 
Engineering.  
 
Under FY2002 and FY2003 funding, NTUA did not do house wiring for houses. In 
future years, this scope may be necessary for some of the clients that desire electrical 
service to their homes, and will be installed according to engineering drawings and 
specifications provided by Engineering Department. The house wiring shall adhere to 
the latest Navajo Nation, State, Federal, and National Electrical Codes. Any 
deviations will be reported and approved by Engineering.   

 
While the work is in progress, it is the responsibility of the Construction Foremen to 
ensure the work is being conducted with minimal deviations. Upon completion and 
closeout, a professional engineer will inspect the project. A Professional Licensed 
Engineer inspected a number of orders; to ensure construction practices of NTUA 
met the National Electric Safety Code.   
 
Equipment needed was made available and scheduled for construction crews in 
advance of construction. If they did not have equipment available, NTUA rented 
digger derricks. NTUA allows only qualified equipment operators to operate 
equipment.  Equipment Operators must be safety oriented in carrying out their duties. 
The Construction Foremen must ensure all personnel adhere to safety standards.  A 
tailgate safety session was conducted prior to each day of work. 
 
The Construction Foremen planned and scheduled work to be done well and lead 
their crews well in the execution of the NEDP construction. They scheduled and 
arranged for the required equipment for construction activities.  

 
A final phase under the construction of electric power lines extensions is the project 
close out. All the projects were closed in the business system so that additional 
charges would cease. The closed out orders then went to Accounting Department for 
transferring assets to electric plant. The individual orders have detailed financial 
records that can be accessed for review in the NTUA business systems. The 
engineering documents are available for review as well.  

 
The map shown in the next page shows the boundary of the Navajo Nation. Electric 
line extension projects were made in these areas.  
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Map of the Navajo Nation 
 

 
 

 
 
 
 
 
 





Navajo Tribal Utility Authority
NEDP Customer Listing

Fiscal Year 2002
NNEDP Client Length District NNEDP Client Length District 

Location (Feet) Location (Feet)
Jerelynn Begay Steamboat 600 Chinle Sandra B. Yazzie Rough Rock 1,088 Chinle
Rena Tsosie Tachee/Blue Gap 555 Chinle Matthew W./Dorothy Thompson (2 c Ganado 458 Chinle
Alta Y. Curley Tachee/Blue Gap 906 Chinle Emily Hot Rock Point 370 Chinle
Tommy Yellow, Jr. Kitsillie 855 Chinle Margaret Etcitty Ganado 1,582 Chinle
Katherine C. Yazzie Steamboat 891 Chinle Edward Gee Low Mountain Chinle
Cara Joe Steamboat 554 Chinle Gloria Pete Ganado 3,614 Ganado
Myrtle Curley Steamboat 1,024 Chinle Angela Begay Ganado 476 Ganado
Willie James Kinlichee 1,501 Chinle Betty Etcitty Nahodishgish 138 Crownpoint
Lisa B. Burbank Tselani/Cottonwood 595 Chinle Alice McFadden Nahodishgish 295 Crownpoint
Gladys C. Martinez Low Mountain 486 Chinle Edison Johnson Standing Rock 246 Crownpoint
Rose Marie Brown Steamboat 422 Chinle Gilbert Yazzie Standing Rock 133 Crownpoint
Evangeline Begay Rock Point 1,314 Chinle David D. Johnson Standing Rock 800 Crownpoint
Caroline Haskan Pinon 300 Chinle Nancy Tso Standing Rock 209 Crownpoint
Zonnie Yazzie Low Mountain 691 Chinle Jack Willie Jr. & Jennie Bradley Standing Rock 314 Crownpoint
Cordell Mike Low Mountain 525 Chinle Melvin/Lou Ann Badonie (2 custome Tohatchi 512 Crownpoint
Wallace Descheenie Chinle 1,136 Chinle Jerry Elwood Standing Rock 174 Crownpoint
Ella Mae Singer Cottonwood 675 Chinle Patricia Bowman Coyote Canyon 275 Crownpoint
Willard F. Yazzie Chinle 993 Chinle Tony A. Sr./Lucy P. Becenti (2 custo Becenti 130 Crownpoint
Charlene Gorman Chinle 1,318 Chinle George Etcitty, Sr. Nahodishgish 153 Crownpoint
Theresa Jeffy Chinle 777 Chinle Virgil Rogers Indian Wells 1,033 Dilcon
Joanne A. Hunter Chinle 440 Chinle Benjamin Yazzie Dilcon 1,019 Dilcon
Rosita Dominquez Chinle 757 Chinle Calvin Morris Dilcon 564 Dilcon
Gilbert Yazzie Nazlini 344 Chinle Roger Descheenie Leupp 442 Dilcon
Teddy Draper Jr. Chinle 499 Chinle Charlene Billie Leupp 538 Dilcon
Jerrison Totsoni Kinlichee 870 Chinle C.Smith/S.McCabe/C.Curley (3 cLeupp 1,303 Dilcon
Albert Woody Nazlini 590 Chinle Nephew Chee Nez Dilcon 2,005 Dilcon
Tom Pearl Nazlini 560 Chinle Elizabeth J. Dixon Dilcon 629 Dilcon
Walter Begay Blue Gap 182 Chinle Cecil Miles Dilcon 737 Dilcon
Polley Bitsuie Tachee/Blue Gap 823 Chinle Leonard Seaton, Sr. Dilcon 1,637 Dilcon
Ronald Aaron Begay Blue Gap 1,022 Chinle Joyce L. Yazzie Birdsprings 1,368 Dilcon
Phyllis Begay Blue Gap 937 Chinle Ernest Bitsui Steamboat 210 Dilcon
Barbara Kee Klagetoh 720 Chinle Alice Smith Leupp 1,035 Dilcon
Amos Yazzie Klagetoh 1,750 Chinle Alice Store Leupp 1,445 Dilcon
Irene Parker Klagetoh 475 Chinle Lance Frank Leupp 461 Dilcon
Ella Mae Kaye Ganado 1,517 Chinle Bobby J. Russell/Virginia Clay (2 Birdsprings 1,252 Dilcon
Edison Chee Pinon 972 Chinle Jeanette Chee Leupp 711 Dilcon
Jack Begay Steamboat 708 Chinle Cecil J. Wilson, Sr. Indian Wells 274 Dilcon
Louise Faber Lukachukai 999 Chinle Thomas Yellowhair Whitecone 298 Dilcon
Magdalene R. Thomas Many Farms 197 Chinle Carlos/Beverly Chischillie (2 custTeesto 1,518 Dilcon
Lori Preston Wide Ruins 1,100 Chinle Benson/Mary Yazzie (2 custome Teesto 720 Dilcon
Travis Lee John Whippoorwill 306 Chinle Judy Spencer Greasewood Spri 1,250 Dilcon
Herman K./Betty M. Nez (2 custome Whippoorwill 1,232 Chinle Emerson Joe Greasewood Spri 2,231 Dilcon
Elmer T./Nellie T. Begay (2 custome Pinon 1,582 Chinle Marcia Tapaha Greasewood Spri 809 Dilcon
Karen Cline Salina Springs 863 Chinle Linda Begay Leupp 880 Dilcon
Zonnie Begay Rough Rock 546 Chinle Betty Claw/Marie L. James (2 cu Greasewood Spri 748 Dilcon
Mary Silversmith Chinle 625 Chinle Sadie Joe Greasewood Spri 201 Dilcon
Dennis Bia Ganado 364 Chinle Kenny Long/Shelby KinlecheenieDilcon 312 Dilcon
Tom Burbank Cottonwood 93 Chinle Benny Mann Sr. Indian Wells 1,071 Dilcon
Herman Yazzie Steamboat 300 Chinle Terry Singer Birdsprings 257 Dilcon
Bessie Henry Chinle 742 Chinle Maggie Benally Jeddito 350 Dilcon
Laura Y. Calvin Low Mountain 724 Chinle Charley T. Begay & Ruth Begay Jeddito 2,146 Dilcon
Nita Nez Rock Point 833 Chinle Lydia Lee Jeddito 1,173 Dilcon
Nora Anderson Lukachukai 1,085 Chinle Edith Nez Greasewood Spri 751 Dilcon
Mary Ann Begay Rough Rock 811 Chinle Susan Laughlin Jeddito 727 Dilcon
Alvin Hoskie Many Farms 750 Chinle Marie Lester Indian Wells 696 Dilcon
Shirley A. Yonnie Pinon 1,766 Chinle Gerald/Linda Franklin (2 customeLeupp 509 Dilcon
Theresa Litzin Wheatfields 332 Chinle Milton/Eva Benally (2 customers)Leupp 1,168 Dilcon
Dana Yazzie Rough Rock 1,121 Chinle Herman Tso Leupp 701 Dilcon
Frank Roanhorse Tsaile/Wheatfields 522 Chinle Charley Singer, Jr. Birdsprings 1,433 Dilcon
Nelson Hobb Tsaile/Wheatfields 234 Chinle Sarah L. Mitchell Birdsprings 232 Dilcon
Martha Mata Lukachukai 540 Chinle Linda Mitchell Birdsprings 281 Dilcon
Wilfred D. Brown Tsaile/Wheatfields 451 Chinle Cecelia Spencer Indian Wells 1,778 Dilcon
Davine Yazzie Pinon 506 Chinle Melvin Williams Whitecone 493 Dilcon
Sally E. (Kee) Nez Cottonwood 913 Chinle Richard D. Mitchell Indian Wells 1,039 Dilcon
Valerie Towne-Snyder Chinle 1,375 Chinle Ernest Smith Dilcon 2,495 Dilcon
K.Etsitty,L.Tsosie,& D.VanWinkle (3 Del Muerto 1,855 Chinle Kee Chee Jeddito 599 Dilcon
Carmelita Tsosie Klagetoh 651 Chinle Johnson/Iva Curley (2 customersJeddito 906 Dilcon
Clara Yazzie Blue Gap 379 Chinle Elsie Benally Leupp 479 Dilcon
David H. Lincoln, Sr. Ganado 1,050 Chinle Amos/Bessie Francis (2 customeDilcon 155 Dilcon
Yvonne Toledo Klagetoh 360 Chinle Rena A. John Jeddito Dilcon
Tonita Anderson Lukachukai 575 Chinle Mae Chee Benally Jeddito Dilcon
Rose Mary Natoni Blue Gap 995 Chinle Michael Tsosie/Charlinda NezzieDilcon 583 Dilcon
Carl Steve Blue Gap 566 Chinle Curlinda Lake Indian Wells Dilcon
Pauline Lee Pinon 847 Chinle Kee Sam Jeddito 1,489 Dilcon
Woodys, Tsosies, & Cleveland (3 cu Steamboat 4,174 Chinle H. Kee/G.C. Benally/L.&M. Archi Jeddito 2,634 Dilcon
Carol Nalwood Pinon 145 Chinle Cheryl Dixon Whitecone 150 Dilcon



Jim Louie Lower Greasewoo 80 Dilcon Angela Begay Ganado 476 Ganado
Billy/Nellie Yazzie Dixon (2 custoDilcon 128 Dilcon Patricia Sonny Kayenta 353 Kayenta
Ben/Evelyn R. Begay (2 customeLower Greasewoo 219 Dilcon Judy Anagal Kayenta 278 Kayenta
Bessie R. Yazzie & W. Thompso Lower Greasewoo 268 Dilcon Betty L. Bryant Shonto 458 Kayenta
Mary L. Dixon Dilcon 1,840 Dilcon Norma Smith Shonto 906 Kayenta
Marlene Chase Dilcon 422 Dilcon Leonard/Lula Franklin (2 customers) Kayenta 585 Kayenta
Sam/Eva Billie Dilcon 244 Dilcon Evangeline Salt Kayenta 615 Kayenta
Kathy Williams Tolani Lake 264 Dilcon Gilbert/Lorena Kewenvoyouma (2 cuInscription House 775 Kayenta
Alvin/Venita Tso (2 customers) Teesto 1,146 Dilcon Lori A. Luna-Etsitty Kayenta 1,445 Kayenta
Tommie Goldtooth, Sr. Teesto 180 Dilcon Phillip/Vernita Watson (2 customers) Cow Springs 925 Kayenta
Wagoners and Ida W. Yazzie Birdsprings 2,399 Dilcon Ruth Maloney Cow Springs 329 Kayenta
Leland/Alvina Yazzie (2 custome Leupp 3,167 Dilcon Antonio A./Anna C. Pahe (2 customeShonto 527 Kayenta
Joe Curley Teesto 3,719 Dilcon Lee/Peggy Barlow Navajo Mountain 2,031 Kayenta
Stanley Long Dilcon 702 Dilcon Nona Isaac Shonto 966 Kayenta
Theodore David/Madalaine YazzJeddito 1,799 Dilcon Ben Johnson Kayenta 255 Kayenta
Marilyn B. Francisco Indian Wells 1,963 Dilcon Abraham/Patty Grisham (2 customerInscription House 1,239 Kayenta
Leonard Gene Indian Wells 1,945 Dilcon Delann Cantrell & Helen Tsosie (2 cuInscription House 1,545 Kayenta
Jimmie/Helen Kanuho (2 custom Dilcon 2,568 Dilcon Jimmie Lynn Sr./Lisa Mary Jordon (2Shonto 3,671 Kayenta
Wilfred Paddock Dilcon 2,748 Dilcon Robert/Avelina Reed (2 customers) Inscription House 1,816 Kayenta
Wilbur Dickson Dilcon 3,039 Dilcon John Josley Shonto 1,570 Kayenta
David/Nora J. Keyonnie (2 custo Dilcon 4,305 Dilcon Kate L. Charley Chilchinbeto 2,180 Kayenta
Evelyn M. Gishie & Gilbert T. GisTeesto 3,897 Dilcon Jack Johnson Shonto 530 Kayenta
Henry Billie, Jr. Coalmine 68 Ft. Defiance Elwood/Betty Haycock (2 customers Oljatoh 1,911 Kayenta
Nelson Wilson, Jr. Sawmill 600 Ft. Defiance Ada Navajo Navajo Mountain 254 Kayenta
Mary L. Shirley-Blackbear Sawmill 270 Ft. Defiance Julius/Tina Towne Chilchinbeto 435 Kayenta
Leonard Thomas Stewart, Jr. Red Lake 1,850 Ft. Defiance George Slick/Grace Adson Yazzie (2Shonto 2,625 Kayenta
Jennifer J. Scott Hunters Point 190 Ft. Defiance Daniel/Cindy June (2 customers) Dennhotso 900 Kayenta
Laverne Gutierrez Coalmine 1,255 Ft. Defiance Calvin Luna Kayenta 407 Kayenta
Lucita Begay Tohatchi 2,080 Ft. Defiance Lorenzo Jr./Carletta Ann Isaac (2 cusDennhotso 4,805 Kayenta
Felix Pinto Tohatchi 210 Ft. Defiance Thomas/Mary Thinn Arviso (2 customShonto 2,184 Kayenta
Leo T. Eagle Elk Naschitti 460 Ft. Defiance Shirley Blackmountain Cane Valley 515 Kayenta
Ervin Spencer Coyote Canyon 115 Ft. Defiance Della N. Bitsuie Mexican Water 161 Kayenta
Kevin Mitchell Tohatchi 445 Ft. Defiance Yolanda Thomas Navajo Mountain 1,140 Kayenta
Dorann Smiley St. Michaels 475 Ft. Defiance Paul Sagg Mexican Water 686 Kayenta
Mildred A. Begay Twin Lakes 96 Ft. Defiance Sandra Holiday & Betty Sullivan (2 c Oljatoh 2,966 Kayenta
Inez Etsitty Fort Defiance 107 Ft. Defiance Dineh T./Anna G. Bronston (2 customShonto 2,540 Kayenta
Leonard Nelson Begay Fort Defiance 255 Ft. Defiance Eileen Hurley Dennehotso 579 Kayenta
Jefferson Brown Twin Lakes Ft. Defiance Stanley/Jessie Gray (2 customers) Mexican Water 1,164 Kayenta
Ivan McKinley Coyote Canyon 96 Ft. Defiance William B. Stanley Dennehotso 967 Kayenta
Frederick Silversmith Oak Springs 205 Ft. Defiance Frank Jones Mexican Water 1,363 Kayenta
Dennison Billy Naschitti 95 Ft. Defiance Isaac Blake Inscription House 835 Kayenta
David Denetclaw Sheep Springs 48 Ft. Defiance Rose Austin Chilchinbeto 1,902 Kayenta
Joe/Sarah Sampson (2 customers) Hunters Point 87 Ft. Defiance Leona J. Holiday Oljatoh 1,235 Kayenta
Yvonne Arviso Gorman Mexican Springs 990 Ft. Defiance Peter Laughter Shonto 1,793 Kayenta
Arnold/Angelene Woodman (2 custo St. Michaels 270 Ft. Defiance Helen Salazar Dennehotso 1,012 Kayenta
Michelle L. Arviso Rabbit Brush 135 Ft. Defiance Emily Yellowhair & Elsie Simpson (2 Oljatoh 3,426 Kayenta
Melvin Yazzie Window Rock 1,253 Ft. Defiance Sonny Frank Shiprock 35 Shiprock
Elvin Dooline Fort Defiance 160 Ft. Defiance Angelica/Adelphon Haceesa (2 custoShiprock 190 Shiprock
Tom L./Cheryl Kee (2 customers) Twin Lakes 655 Ft. Defiance Albert/Gayla Benally Shiprock 139 Shiprock
Geraldine Williams Oak Springs 563 Ft. Defiance Harry Shorty, Jr./Alexandria Nakai (2Nenahnezad 120 Shiprock
Lorene S. Tsosie Oak Springs 1,210 Ft. Defiance Jackie Pinto/Janet Bekise (2 custom Upper Fruitland 40 Shiprock
Ella Mae Hale Naschitti 541 Ft. Defiance Lee Kee/Alice M. Williams (2 customSweetwater 121 Shiprock
Herbert L. Yazzie Twin Lakes 240 Ft. Defiance Tulley Blackhat Shiprock 29 Shiprock
Elsie K. Yazzie Sawmill 368 Ft. Defiance Earl King Teec Nos Pos 112 Shiprock
Marie J. Tsosie St. Michaels 855 Ft. Defiance Carolyn Tsosie Newcomb 125 Shiprock
Edison/Mildred K. Blackgoat (2 custoCoalmine 300 Ft. Defiance Raymond/Irene Nockai (2 customersRed Valley 85 Shiprock
Laura Barney Twin Lakes 125 Ft. Defiance Beverly V. Cheschilly Sheep Springs 220 Shiprock
Doreen R. Brown Twin Lakes 1,120 Ft. Defiance Dorothy John Sheep Springs 133 Shiprock
Pauline C. Curley Fort Defiance 1,230 Ft. Defiance Ernest Henderson Littlewater 100 Shiprock
Colleen Bowman Tohatchi 880 Ft. Defiance Jennifer Paul Sweetwater 145 Shiprock
Duranda Gruber Twin Lakes 1,220 Ft. Defiance Marilyn George Rattlesnake 108 Shiprock
Genevieve Benally Tohatchi 2,910 Ft. Defiance Anthony/Delphine Tahe (2 customersNenahnezad 125 Shiprock
H. Billie Sr., A. Scott, & E. Abe (3 cusFort Defiance 4,764 Ft. Defiance Eric Jim/Sangeleta Bigman (2 customShiprock 175 Shiprock
Janet Bizoti Coyote Canyon 205 Ft. Defiance Henry/Alice Joe (2 customers) Shiprock 465 Shiprock
Ben Francis St. Michaels 100 Ft. Defiance Paul/Cecelia Begay (2 customers) Teec Nos Pos 265 Shiprock
Johnny P. Johnson Twin Lakes 3,940 Ft. Defiance Leo Watchman Sheep Springs 1,005 Shiprock
Roger/Sohia M. Peshlakai (2 customFort Defiance 1,345 Ft. Defiance Lillie Joe Hatathley Hogback 242 Shiprock
Leon/Janis Stewart St. Michaels 1,025 Ft. Defiance Max/Roseanne Kellywood (2 customShiprock 670 Shiprock
Paul A./Betty Yazzie (2 customers) St. Michaels 1,140 Ft. Defiance Joe Tom/Betty White (2 customers) Sanostee 458 Shiprock
Antonio K./Shari Benally (2 custome Sawmill 3,190 Ft. Defiance Rita M. Yazzie Mitten Rock 417 Shiprock
Lawrence Detsoi Twin Lakes 549 Ft. Defiance Aaron/Elsie Begay Mitten Rock 560 Shiprock
Curtis Manygoats Tohatchi 110 Ft. Defiance Edmond Thompson/Cynthia M. Eldri Two Grey Hills 775 Shiprock
Ella Spencer Coyote Canyon 590 Ft. Defiance Thomas Jr./Priscilla Blackhorse (2 cuSan Juan Chapter 323 Shiprock
Ernestine Clark Coyote Canyon 195 Ft. Defiance Tony/Nellie D. Begay (2 customers) Sweetwater 271 Shiprock
Margaret Foster Houck 300 Ft. Defiance Oliver Silas Red Mesa 1,189 Shiprock
Dee Silversmith Houck 855 Ft. Defiance Nelson Washburn/Alberta Evans (2 cNewcomb 245 Shiprock
Gary Yazzie Houck 445 Ft. Defiance Troy Eldridge Two Grey Hills 70 Shiprock
Theresa Clyde Allentown 450 Ft. Defiance Duane Niel/Jerilynn Tom (2 custome Mitten Rock 50 Shiprock
Rita A. Lynch Oak Springs 135 Ft. Defiance Elvison George/Stacie Tracey (2 cusTeec Nos Pos 120 Shiprock
Dennis Manuelito, Jr. Mexican Springs 1,160 Ft. Defiance Lucille Frank Littlewater 77 Shiprock
Lucy Zimmerman Sanders 220 Ft. Defiance Delbert Joe/Cornellia Begay (2 custoSanostee 148 Shiprock
Gloria Pete Ganado 3,614 Ganado Johnson Begay Red Mesa 50 Shiprock



Charleen Benally Upper Fruitland 67 Shiprock Other Utility Companies
Mary Ann BlueEyes Lower Fruitland 105 Shiprock Fiscal Year 2002
Harrison Manygoats/Joanne Hunt (2 Toadlena 122 Shiprock Darlene Yazzie  Thoreau, N.M. CDEC
Larena Washburn Sanostee 105 Shiprock Rose M. John  Pinedale N.M. CDEC
Mae B. Brown Sanostee 133 Shiprock Tom Desiderio Baca, N.M. CDEC
Jonah/Elvira Wood (2 customers) Hogback 220 Shiprock Gilbert John  Pinedale N.M. CDEC
Julia Lansing Shiprock 575 Shiprock Sam Thompson  Little Water, N.M. CDEC
E. White, Daniel/Marian K. AugustineUpper Fruitland 748 Shiprock Etta G. Begay Smith Lake,N.M. CDEC
Eugene Sr./Marie Begay (2 custome Sheep Springs 820 Shiprock Benjamin Chee  Vanderwagon, N.MCDEC
Betsy Simpson Shiprock 498 Shiprock Martha Johnson  Yahtahey, N.M. CDEC
Clarence Chavez/Miranda Rentz (2 cRed Valley 350 Shiprock Wilsonia King Yahtahey, N.M. CDEC
Eugene Phillips/Jacqueline James (2Shiprock 740 Shiprock Matilda Mike  Yahtahey N.M. CDEC
Marietta Barber Table Mesa 228 Shiprock Mary D. Begay  Red Rock, N.M. CDEC
Leander/Bertina Nathaniel (2 customSanostee 34 Shiprock Thomas and Rita James  Churchrock,N.M. CDEC
Chester Sr./Lucy B. Begay (2 customNewcomb 115 Shiprock Leroy Skeets  Vanderwagon, N.MCDEC
Teddy Mescale/Berlinda Dickson (2 cSanostee 906 Shiprock Jake Yazzie Breadsprings, N.M. CDEC
Elden/Bertha A. Jim (2 customers) Shiprock 180 Shiprock
Larry/Maylene Benally (2 customers)Red Mesa 815 Shiprock Jimmy Burns Huerfano N.M. City of Farmington
Jason Wilson/Belinda Simpson (2 cuUpper Fruitland 540 Shiprock Ester Draper  Churchrock, N.M. City of Gallup
Alice Burton & Shana Yellowman (2 Upper Fruitland 1,180 Shiprock
John/Alice Mae Lee (2 customers) Shiprock 188 Shiprock Chester Jr & Pauline Tsinnajinnie Torreon, N.M. Jemez Mt.
Jude S./Vivian R. Smith (2 customer Shiprock 137 Shiprock Leonard Begaii Huerfano,N.M. Jemez Mt.
Royce Begaye/Marcella Tyler (2 cus Sanostee 80 Shiprock Bertha Keetso Counselor,N.M. Jemez Mt.
Keith Dempsey Sheep Springs 50 Shiprock Emma Sandoval Ojo Encino, N.M. Jemez Mt.
Herbert Jackson Jr./Victoria Matcher Two Grey Hills 105 Shiprock Kenson Castillo Torreon, N.M. Jemez Mt.
Sophina L. Brown Two Grey Hills 75 Shiprock Nellie Sandoval Torreon, N.M. Jemez Mt.
Posey H./Lucy Woody McRoy (2 cusSweetwater 79 Shiprock Myra Trujillo & Mervin Yazzie Torreon, N.M. Jemez Mt.
Lorraine Baldwin Littlewater 59 Shiprock Wallace & Debra Charley Twin Pines, N.M. Jemez Mt.
Emma Bedah Sanostee 280 Shiprock Wilson & Betty Yazzie Ojo Encino, N.M. Jemez Mt.
Lena P. George Red Valley 214 Shiprock Elizabeth Stoney Pueblo Pintado Jemez Mt.
Phillip/Janice Tso (2 customers) Rattlesnake 386 Shiprock Dorothy Bitsuie (Castillo) Counselor,N.M. Jemez Mt.
Wilfred/Cecelia Garcia (2 customers)Teec Nos Pos 174 Shiprock
Gordon/Evelyn Martin (2 customers) Newcomb 485 Shiprock
Kenneth/Marcia Barber (2 customersLittlewater 276 Shiprock
Maggie Joe Shiprock 159 Shiprock
Erma N. Yazzie Shiprock 220 Shiprock
Helen J. Yazzie Sanostee 478 Shiprock
Leroy Begay, Jr. Shiprock 107 Shiprock
Alexander T./Theresa A. George (2 cSan Juan Chapter 150 Shiprock
Betty W. Nakai Red Mesa 565 Shiprock
Roger Etsitty, Sr./Priscilla Pinto (2 cuShiprock 400 Shiprock
Fannie Harry Sanostee 220 Shiprock
Kester Bylilly/Wanda Scott (2 customShiprock 225 Shiprock
Jimmy Woody Fruitland 232 Shiprock
Arletta R. Miller Upper Fruitland 400 Shiprock
Virginia A. Mason Upper Fruitland 205 Shiprock
Phyllis B. Begay Shiprock 550 Shiprock
Robert Harrison, Sr. Shiprock 776 Shiprock
Aaron S. Badonie Nenahnezad 335 Shiprock
Charlotte Toney Red Mesa 232 Shiprock
Jerry P. Tsosie & Richard Tsosie (2 cNewcomb 1,204 Shiprock
F. Clark, E. Goldtooth, & R. Castillo (Shiprock 1,202 Shiprock
Leo L./Carlene Dan (2 customers) Cudei 576 Shiprock
Tovina Yazzie Sweetwater 460 Shiprock
Roderick/Delores A. Bitsilly (2 customTwo Grey Hills 300 Shiprock
Sampson/Lillian M. McDonald (2 cusNewcomb 700 Shiprock
Davis Benally Red Valley 390 Shiprock
Christopher/Orlinda Bitsuie (2 customShiprock 157 Shiprock
Roslyn Burr Red Valley 275 Shiprock
Gloryanan Manuelito Hogback 702 Shiprock
Jimmy/Sarah Redhouse (2 customerTeec Nos Pos 1,790 Shiprock
Christine Charley Rattlesnake 3,890 Shiprock
Paul A. Johnson/Sandra L. Navaho (Cudei 4,054 Shiprock
F. King & Andrew/Nelda Brewster (2 Hogback 1,668 Shiprock
Johnny/Gloria A. Nelson ( 2 customeBurnham 2,226 Shiprock
Jimmy/Sadie Burns (2 customers) Carson 1,050 Shiprock





Navajo Tribal Utility Authority
NEDP Customer Listing

Fiscal Year 2003

Name District Chapter State AZ NM UT Name District Chapter State AZ NM UT
Ashihi, Glen Chinle Rock Point AZ 1 Hardy, Carletta L. Fort Defiance Tohatchi NM 1
Begay, Creighton Chinle Chinle AZ 1 Hardy, Katherine Fort Defiance St. Michaels AZ 1
Begay, Jason Chinle Wide Ruins AZ 1 Lee, Gloria & Laate, Cellester Fort Defiance Tohatchi NM 1
Begay, Mary R. Chinle Forest Lake AZ 1 Livingston, Helen S. Fort Defiance Twin Lakes NM 1
Begay, Raymond & Addie Chinle Chinle AZ 1 Livingston, Orlinda Fort Defiance Twin Lakes NM 1
Begay, Rena Chinle Whippoorwill AZ 1 James, Sr., Ryan Fort Defiance Houck AZ 1
Begay, Roselyn Chinle Chinle AZ 1 Kenny, Roy L. Jr Fort Defiance Red Lake AZ 1
Begay, Verona Chinle Steamboat AZ 1 Sage, Sophie A. Fort Defiance St. Michaels AZ 1
Bizadi, Alva Chinle Chinle AZ 1 Scott, Julia Fort Defiance St. Michaels AZ 1
Brown, Nelson T. Chinle Chinle AZ 1 Scott, Laura W. Fort Defiance St. Michaels AZ 1
Castilla, Darlene Chinle Steamboat AZ 1 Scott, Reah C. Fort Defiance Fort Defiance NM 1
Charley, Marie A. Chinle Rock Point AZ 1 Scott, Veronica Fort Defiance St. Michaels AZ 1
Charley, Steven Chinle Whippoorwill AZ 1 Six, Dorothy Ann Fort Defiance Houck AZ 1
Clitso, Ronald Chinle Rough Rock AZ 1 Spencer, Chee Fort Defiance Twin Lakes NM 1
Francis, Joe W. Chinle Blue Gap/Tachee AZ 1 Thompson, Darlene Fort Defiance Red Lake NM 1
Hale, Ronald Chinle Klagetoh AZ 1 Tom, Danny Fort Defiance Coyote Canyon NM 1
Harvey, Caroline Chinle Low Mountain AZ 1 Tom, Valerie L. Fort Defiance Tohatchi NM 1
James, Lucretia K. Chinle Cottonwood AZ 1 Tsosie, Rena Fort Defiance Fort Defiance AZ 1
Jones, Chavez Chinle Blue Gap/Tachee AZ 1 Watchman, Anna Fort Defiance St. Michaels AZ 1
Jones, Elaine Chinle Blue Gap/Tachee AZ 1 Paul Chischilly Fort Defiance St. Michaels Az 1
Judy, Ellen Chinle Rock Point AZ 1 Ethel Sam Fort Defiance Houck Az 1
Kee, Freida Chinle Pinon AZ 1 Dennis Blackgoat Fort Defiance Fort Defiance NM 1
Littleben, Darnell Chinle Rock Point AZ 1 Atene, Louise Kayenta Oljato UT 1
McCabe, Alice Carroll Chinle Chinle AZ 1 Austin, Rose T. Kayenta Shonto AZ 1
McCabe, Lillie Chinle Kinlichee AZ 1 Barlow, Lorita J. Kayenta Dennehotso AZ 1
Mescal, Lee Chinle Chinle AZ 1 Barney, Evans & Carrie Kayenta Inscription House AZ 1
Sanisya, Angelina Chinle Chinle AZ 1 Begay, Helen Mae Kayenta Mexican Water AZ 1
Silver, Ben & Lucille Chinle Forest Lake AZ 1 Charley, Jr., Billy Kayenta Chilchinbeto AZ 1
Tahnazani, Maebelle Chinle Chinle AZ 1 Drake, Clarita Kayenta Navajo Mountain UT 1
Taylor, Mary E. Chinle Many Farms AZ 1 Greyeyes, Elaine M. Kayenta Inscription House AZ 1
Tsosie, Habah G. Chinle Chinle AZ 1 Haycock, Tano Kayenta Oljato UT 1
Tsosie, Lorraine Chinle Blue Gap/Tachee AZ 1 Holiday, Lucy B. Kayenta Oljato AZ 1
Wallace, Margaret Chinle Klagetoh AZ 1 Josley, Sophia Kayenta Inscription House AZ 1
Watchman, Albert Chinle Forest Lake AZ 1 Laughter, Lucinda Kayenta Shonto AZ 1
Yellowhair, Jennifer Chinle Rock Point AZ 1 Parrish, Gloria Kayenta Kayenta AZ 1
Begaye, Vania Bertha Chinle Lukachukai AZ 1 Saggboy, Marlin Kayenta Mexican Water AZ 1
Begay, Margaret W. Crownpont Standing Rock NM 1 Singer, Clinton Kayenta Oljato AZ 1
Charlie, Sammie S. Crownpont Whiterock NM 1 Stanley, Pauline Kayenta Kayenta AZ 1
Gruber, Evelyn E. Crownpont Standing Rock NM 1 Yazzie, Cheryllyn Kayenta Tonalea AZ 1
Largo, Herbert Crownpont Standing Rock NM 1 Yazzie, Kelsey Kayenta Shonto AZ 1
Largo, Sharon Crownpont Standing Rock NM 1 Yellowhair, Freida Kayenta Shonto AZ 1
Matthew Martin Crownpont Nahodishgish NM 1 Atcitty, Vera Shiprock Cudei NM 1
Peril Nez Crownpont Nahodishgish NM 1 Begay, Arlene Shiprock Sweetwater AZ 1
Berlinda Martin Crownpont Nahodishgish NM 1 Begay, Bruce & James, Valencia Shiprock Burnham NM 1
Willie, Billie H. Crownpont Standing Rock NM 1 Begay, Michael Paul Shiprock Shiprock NM 1
Norma Begaye Crownpont Standing Rock NM 1 Benally, Gary H. & Theresa M. Shiprock Red Valley AZ 1
Ashley, Irene Dilcon Indian Wells AZ 1 Benally, Martinez &  Beverly Shiprock San Juan NM 1
Begay,  Helena Dilcon Leupp AZ 1 Bileen, Jimmy & George, Glena Shiprock Sweetwater AZ 1
Begay, Virgil T. & Sandra B. Dilcon Teesto AZ 1 Billy, Albert & Wauneka, Emily Shiprock Sheepsprings NM 1
Begaye, Johnson D. Dilcon L. Greasewood AZ 1 Burton, Eddy Shiprock Upper Fruitland NM 1
Belin, Billy Dilcon Indian Wells AZ 1 Charley, Harry T. Shiprock Sanostee NM 1
Brown Irvin  & Saltwater Kathy Dilcon Jeddito AZ 1 Chavez, Anna M. Shiprock Shiprock NM 1
Clark, Raymond Dilcon Teesto AZ 1 Clyde, Tommy & Johnson, Brenda Shiprock Sweetwater AZ 1
Cody, Dorothy & Maybelle Dilcon Leupp AZ 1 Cody, Roy & Marjorie J. Shiprock Red Mesa AZ 1
Cody, Jack Dilcon Leupp AZ 1 Dale, Lloyd Shiprock Cudei NM 1
Dan, Maybelle Cody Dilcon Leupp AZ 1 Etcitty, Edward & Laura M. Shiprock Cudei NM 1
Dick, Yazzie & Gladys Dilcon Birdsprings AZ 1 Frank, Dennison Shiprock Upper Fruitland NM 1
Eddie, Casey C. & Marjorie Dilcon Tolani Lake AZ 1 Hanley, Bobby Shiprock Sheepsprings NM 1
Eddie, Nathaniel Dilcon Tolani Lake AZ 1 Harrison, Nathaniel Shiprock Red Valley NM 1
Jackson, David Dilcon Teesto AZ 1 Lee, Victoria Shiprock Upper Fruitland NM 1
James, Carol Dilcon Teesto AZ 1 McCabe, Leo, Jr. & Diane Shiprock Shiprock NM 1
Long, Jerry & Nellie Ann Dilcon Leupp AZ 1 McRoy, Ronnie & Juanita Nakai Shiprock Red Mesa UT 1
Mitchell, Edison & Yolanda Dilcon Birdsprings AZ 1 Manygoats, Denise Shiprock Sanostee NM 1
Nez, Helen M. Dilcon Tolani Lake AZ 1 Mike, Regina Shiprock Nenahnezad NM 1
Riggs, Alvin & Elaine M. Dilcon Leupp AZ 1 Moon, John & Anna Shiprock Teec Nos Pos AZ 1
Russell, Susie J. Dilcon Leupp AZ 1 Pete, John & Peshlakai, Treva Shiprock San Juan NM 1
Slowtalker, Kee C. & Susie C. Dilcon Leupp AZ 1 Pettigrew, Randy L & Charles, Alex Shiprock Hogback NM 1
Spencer, Sr., Henry Dilcon L. Greasewood AZ 1 Shorthair, Paul & Martha Shiprock Shiprock NM 1
Thompson, Dolly Dilcon Leupp AZ 1 Smith, Rick Shiprock Hogback NM 1
Yazzie, Nelbert Dilcon Teesto AZ 1 Tso, Laine L. & Ernestine Shiprock Shiprock NM 1
Madelina Begay Dilcon Dilcon AZ 1 Tyler, Casey & Gloria Shiprock Cudei NM 1
Ashley, Genevieve & Alexander, Sr. Fort Defiance Houck AZ 1 Williams, Zandralyn Shiprock Shiprock NM 1
Atcitty, George Fort Defiance Fort Defiance NM 1 Yazzie, John H. & Della  H. Shiprock Sweetwater AZ 1
Bahe, Lorenzo Fort Defiance Mexican Springs NM 1 Yazzie, Richard J.  Elsie Shiprock Newcomb NM 1
Baldwin, Brandon Fort Defiance Sanders AZ 1 Harold Begay Shiprock Shiprock NM 1
Barber, Erwin/Edith Fort Defiance Fort Defiance AZ 1 Alvylena Benally Shiprock Red Valley Az 1
Begay, Harrison & Mary Chee Fort Defiance St. Michaels AZ 1 Martin Begaii Shiprock Sanostee NM 1
Calabaza, Stephanie Fort Defiance Fort Defiance NM 1 Deliliah C. Dennison Shiprock Upper Fruitland NM 1
Charles, Sylvia Fort Defiance Red Lake NM 1 Debbie K. Begay Shiprock Sanostee NM 1
Cook, Jean Fort Defiance Fort Defiance NM 1 Marilyn Gould Shiprock Newcomb NM 1
Damon, Edison Fort Defiance Twin Lakes NM 1 Bronson Yazzie Shiprock Cove AZ 1
Damon, Lorraine Fort Defiance Fort Defiance NM 1 Alan Maxwell Shiprock Shiprock NM 1
Dennison, Doris A. Fort Defiance Tohatchi NM 1 Keith Bigman Shiprock Newcomb NM 1
Dennison, Frank H. Fort Defiance Tohatchi NM 1 Davis Manuelito Shiprock Newcomb NM 1
Kee ,Dwayne and Sharole Jean Fort Defiance Houck AZ 1 Begay, Gervern J. Tuba City Bodaway/Gap AZ 1
Hardy, Billy Fort Defiance St. Michaels AZ 1 Begay, Isreal & Priscilla Tuba City Tonalea AZ 1

Begay, Richard & Rae L. Haskan Tuba City Hardrock AZ 1
Betoney, George/Annie M. Tuba City Tonalea AZ 1
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Blackhat, Alfred/Marietta Tuba City Bodaway/Gap AZ 1
Brown, Alice K. Tuba City Tonalea AZ 1
Betonney, Bonnie Anna Tuba City Tonalea AZ 1
Bizardi, Linda L. Tuba City Kaibeto AZ 1
Phillip, Ira, Sr. and Rosie Tuba City Tonalea AZ 1
Simonson, Germaine Tuba City Hardrock AZ 1
Sloan, Phillip Tuba City Bodaway/Gap AZ 1
Smith, Jerry & Dorothy Leora Tuba City Tonalea AZ 1
Smith, Lori Tuba City Tonalea AZ 1
Walters, Glenn Tuba City Tonalea AZ 1
Yazzie, Frank & Virginia Tuba City Kaibeto AZ 1
Yazzie, Harry L. & Mavis Tuba City Kaibeto AZ 1
Yellowman, Alma Lee Tuba City Lechee AZ 1
Lorraine Blacksmith Tuba City Kaibeto AZ 1
Arlinda Bennett Tuba City Kaibeto AZ 1
George, Veron/Lynette Kaye Tuba City Tonalea AZ 1
Grey, Sam & Effie Tuba City Kaibeto AZ 1
Jones, Loretta Inez Tuba City Forest Lake AZ 1




